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Glossary  

AFD: French Development Agency 

APLA: Association for Palestinian Local Authorities 

BOD: MDLF Board of Directors  

COA: Chart of Account 

DCF: Donor Consultation Forum 

EC European Commission 

ESMP: Environmental and Social Management Plan 

ESMF:  Environmental and Social Management Framework 

EOI: Expression of Interest 

FPPM Financial Policies and Procures Manual  

GD: Government of Denmark 

GIZ: German Technical Cooperation 

IFMIS: Integrated Financial Management Information System  

JSCs: Joint Service Councils 

KFW: German Development Bank 

LGUs: Local Government Units 

LTCs: Local Technical Consultants 

MDLF: Municipal Development and Lending Fund 

MIS: Management Information System  

MOLG: Ministry of Local Government  

MOF: Ministry of Finance 

MOPAD: Ministry of Planning and Administrative Development 

NDP: National Development Plan 

PCU: Project Coordination Unit 

PGMIS: Project Grant Management Information System  

PNA: Palestinian National Authority 

PRDP Palestinian Reform and Development Plan 

SMDN: Support to Municipal Development for Northern West Bank  

Sida Swedish International Development Cooperation Agency  

TOR: Terms of References 

WBG: West Bank & Gaza 

FARV                                                                  Fixed Assets Registration and Valuation 

SDIP                                                                   Strategic Development and Investment Plan                                
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Our Vision 

Effective local government units able to achieve better life for their citizens. 

Our Mission 

The Municipal Development and Lending Fund (MDLF) is a Palestinian semi-governmental 

institution that works on translating local government policies approved by the Palestinian 

government into programs and projects that contribute to the empowerment of the local 

government units through managing funds (grants and loans). 

MDLF Values 

Transparency is… Our policy  

Professionalism is… Our identity 

Accountability is… Our strength 

Credibility is… Our principle 

Scientific method is… Our approach 

Our Strategic Themes 

 Contribute to the implementation of the national local government policies & plans. 
 Empower Palestinian Local Government Units. 
 Strengthen the institutional development of the MDLF. 

 

To Our  Municipalities 

It’s a promise to invest in our Municipalities to help them succeed and develop their skills for 
better management and better services towards better life for their citizens.  
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Executive Summary 

 
 

The Municipal Development and Lending Fund (MDLF) is a semi-governmental juridical entity 
established by the Council of Ministers Decree, to accelerate Palestine’s drive toward high 
responsiveness, self‐sustained, decentralized, prosperous and creditworthy local governments. 
MDLF has been enriching its role as the preferred channel of financial resources from the 
Palestinian Authority and various donors to the Palestinian local government units (LGUs), to 
improve the delivery of local infrastructure and municipal services, to promote economic 
development, and to improve municipal efficiency and accountability. 
 
Since its establishment in Oct-2005, MDLF has noticeable achievements on the community 
development as well as the reform initiatives regarding the MOLG policies towards the local 
government sector in Palestine. MDLF has implemented hundreds of donor-funded projects in the 
amount of “US$280 million” in the municipal infrastructure services, capacity development, and 
innovative initiatives at the municipal level, where the total disbursed amount during the 
reporting period reached US$15 million.   
 
The core business of MDLF is the Municipal Development Program-MDP. It is a Multi-phases 
program distinguished by its transfer mechanism aimed to enhance the capacity of municipalities 
through its four components (capital investments, municipal responsiveness and innovation, 
capacity development and program management).  The 1st phase of MDP was successfully 
accomplished late 2012 and the preparation for the 2nd phase took place during 2013. MDPII is 
financed by the PNA along with several Financing Partners (FPs) including the Agence Française de 
Développement (AFD), the Danish Representative Office-Ramallah (DRO), the Swedish 
International Development Cooperation Agency (SIDA), the Swiss Agency for Development and 
Cooporation (SDC), VNG International funded by the Dutch Government, the International 
Development Association (IDA), KfW and GIZ (Deutsche Gesellschaft für Internationale 
Zusammenarbeit), the European Union (EU), the Kingdom of Belgium. 
 
During the reporting period, there was a noticeable progress in the implementation of MDPII- 
component 1, namely the capital investment for municipal infrastructure, where the majority of 
municipal sub-projects (89.5%) are either under implementation or completed, (3.2%) of the sub-
projects are under procurement and only (7.3%) are still in the pre-tendering phase. 
 
Regarding the implementation of component 2, MDLF has kept the momentum of piloting the E-
governance, LED and the renewable energy, where the pilot municipalities were well identified, 
and the implementation has started since July 2014. Additionally, the support to the newly 
amalgamated municipalities under this component is progressing where the implementation of 
such community development projects serving these localities has started late 2014.  
 
Most importantly, the capacity development (CD) packages were well identified. MDLF had 
effectively communicated with the municipalities informing them about their CD packages. 53 
municipalities will be supported in registering and valuating their assets (FARV), 22 municipalities 
will be supported in establishing citizens cervices centers (CSC), 2 municipalities will be supported 



Municipal Development and Lending Fund                                               
MDLF Semi Annual Report – 2015 
 

 

9 
 

in preparing their (SDIPs), 14 municipalities will be supported with the integrated financial 
management information system (IFMIS). The related TORs were prepared and shared with 
Financing partners for clearance. Following the None-Objection from the FPs on the RORs, MDLF 
has started the procurement arrangements to hire the individual consultants and firms to support 
the municipalities in implementing the packages late 2014.  
Regarding the implementation status of MDPII-CD packages, the consultancy assignment under 
the SDIP package was completed late 2014, the FARV was completed by March 2015, and the CSC 
is under implementation and expected to be completed by September 2015. However, the IFMIS 
package was subject to delays during 2014 and has not yet started. 
 
In addition to the four components of MDPII, a new components was designed in response to 
Gaza emergency needs following the  51-day War on Gaza, started on July 7th and lasted until  
August 26th , 2014. The additional financing from WB, Danish Government, KFW and the Belgian 
Government in a total of US$21 Million will be invested to restore the municipal services and 
alleviate the dire situation of Gaza municipalities after nearly two months of continuous war 
producing both direct and indirect damages on the municipal sector estimated around US$ 58.6 
million. During the reporting period, there was a noticeable progress in the implementation of this 
component by allocating the sub-grants to all Gaza municipalities, the majority of municipal sub-
projects (89%) are either under implementation or completed, (7%) of the sub-projects are under 
procurement and (4%) are still in the pre-tendering phase.  
 
Furthermore, MDLF has kept the momentum in implementing the other ongoing 
Programs/Projects including:  the (Local Government Reform Development Programme – 
“LGRDP” funded by the Belgian Government, the (Local Development Programme phase III – 
“LDPIII”), and the Gaza solid waste management project – “GSWMP” funded by the WB, Sida, 
AFD and EU. 
 
Regarding the LDPIII, it was designed in line with  MOLG policies and initiatives to minimize the 

number of LGUs into bigger, efficient and effective ones through the process of amalgamation. In 

this context, MDLF has started the implementation of LDPIII since 2013 where the study of 

feasibility and willingness to amalgamate and the study of Investment needs were finalized for the 

two clusters in the north WB. The work plan and the identification of the joint projects for all 

clusters were done and the implementation of joint infrastructure projects has started. 

Another programme falls under the same initiative is the (LGRDP) funded by the kingdom of 
Belgium. The LGRDP witnessed a noticeable progress during the reporting period regarding the 
support for reform and improved capacities and services in smaller LGUs as well as the MDP 
aligned component. 
 
Another important program being implemented by MDLF is the Solid Waste Management 
Program (GSWMP), which is considered as one of the biggest investment in Palestine aiming at 
improving the solid waste management services in Gaza Strip. This project is financed by the WB, 
Sida, AFD and the EU in a total of US$ 35.26 M, where more than 46% of Gaza inhabitants will 
benefit from the project. During the reporting period, a progress has been made regarding the 
project activities within components 2 and 4 as outlined in the Project Operations Manual (POM) 
dated 05th February, 2014 that is in relation to institutional strengthening and project 
management respectively where the key staff for the Joint Service Council (JSC) were hired and 
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both MDLF Project Development & Safeguards Unit (PDSU) and JSC’s Technical Operations Unit 
(ToU) were housed together into an independent facility near the landfill site in southern Gaza. 
MDLF has signed a contract with international consortium for Design Revision, Construction 
Supervision and Contract Management for the main infrastructure component 1 concerned with 
the planned Al-Fukhari “Sofa” landfill.” 
 
This report presents the activities and achievements of the MDLF programs and projects during 
the period from January 1st until June 30th, 2014. It intends to keep the Palestinian Government 
and other MDLF Partners informed about the various programs and projects and to highlight the 
future plans to reform and improve local government units for better quality of life for the citizens 
in Palestine. 
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Programs / Projects 

 I: Municipal Development Program – Phase II  (MDPII)  

 II: Local Development Programme  - Phase III  - (LDP III)  

 III: Local Government Reform Development Programme (LGRDP) 

 IV: Gaza Solid Waste Management Project  (GSWMP) 

 V: Development of Marginalized Communities in West Bank and Gaza 

 VI: Development of Area C Program 

 VII: iLED (The Innovation Local Economic Development programme ) 
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I: Municipal Development Program –Phase II (MDP II) 

In 2009, the PA developed the Municipal Development Program which was supported by seven Donors (through 
the Municipal Development Program phase1 – MDP 1) to operationalize the local government goals of the 
Palestinian Reform and Development Plan (PRDP) which is to strengthen local government through greater 
fiscal and administrative autonomy. The MDP II was designed to align with the National Development Plan  
(NDP 2011-2013), which built upon PRDP local government goals by emphasizing the acceleration of fiscal 
decentralization and the promotion of community participation in local government.      
 
During 2012 the MDLF has finalized the preparation activities of the MDPII  aiming at improving municipal 
management practices for better services delivery and municipal transparency. The development objective of 
MDPII builds on the MDPI achievements and introduces a focus on service delivery, which is a sector level goal 
of the MDP.   
 
The MDPII adheres to laid out the national objectives of the NDP, recognizing that a viable state requires 
transparent, effective, and accountable local governments. It is national program where the donors are jointly 
supporting their contribution in a harmonized approach using the same fund allocation system, criteria for 
project selection, implementation, and reporting procedures. This contributes to a sector-wide approach that 
supports the Palestinian National Authority in implementing a vision and strategy for the development of the 
local government sector. 
 
1.1   MDP Description  
The Municipal Development Program is a ground-breaking new effort in development and reform designed by 
the Municipal Development and Lending Fund (MDLF), under the guidance of the Palestinian National Authority.  
The MDP recognizes that the first step towards improving municipal services lies in better-managed and more 
accountable local governments. 

The MDP provides infrastructure grants to Palestinian municipalities, and combines this with improved 
performance, and improved capacity in operations, planning, and financial capacity. Its cornerstone is the Grant 
Allocation Mechanism, a formula-based method for distributing funds to municipalities for capital investments 
based on needs, population, and good management practices. The MDPII will be implemented over the period 
of 3 years (2013-2016) in two cycles of approximately 18 months each.   

The MDPII has four windows/components as follows: 

Window 1 - Provides municipalities with performance-based grants for municipal service delivery per mandate 
of municipalities defined in the Local Councils Law No. 1 of 1997, for sectors described as eligible in the 
Operations Manual as well as for operating expenditures for municipalities in Gaza. The municipalities allocation 
for this window will be calculated using the newly created Grant Allocation Mechanism. Municipalities decide 
on how to use the funds based on their Strategic Development and Investment Plans (SDIP) and consultation 
with citizens.  

Window 2 - pilots learning and innovation for municipal development, including implementation of MoLG policy 
decisions. This window finances goods, works and consultant services for capacity building and capital 
investments, including:   

(a) Strengthening Newly Amalgamated Municipalities that will support newly amalgamated municipalities 
towards achieving service levels in existing municipalities through financing small-scale social infrastructure 
and demand driven municipal capacity building packages. It will finance goods, works and consultant 
services. 

(b) Piloting Innovations for improved municipal responsiveness that will support: 
(i) Introduction of E-governance in four selected municipalities for more responsive service provision.  
(ii) Renewable Energy that will assist municipalities in piloting sub-projects with a focus on solar energy for 
public buildings.  
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(iii) Support to Local Economic Development initiatives that will develop a municipal approach to 
LED and pilot the approach in 12 municipalities (6 per each cycle).  

Window 3 - Helps municipalities to improve their performance rankings in accordance to  the new Grants 
Allocation Mechanism. It provides technical assistance to improve financial management, planning capacities 
and technical capabilities, particularly in operations and maintenance. This component would finance goods, 
works and consultants services and would be implemented in in two cycles of approximately 18 months each.  

Window 4 - This component will finance goods and consultants services for monitoring and evaluation, 
outreach and communication and local technical consultants for the engineering supervision of sub-projects 
under window 1 and the MDLF management fee. 

1.2   Financial Partners Contributions (excluding the emergency component to Gaza Strip) 

The MDPII is supported by the Palestinian National Authority along with the Agence Française de Development 
(AFD), the Danish International Development Assistance (DANIDA), the Swedish International Development 
Cooperation Agency (Sida), the World Bank, the German Development Bank (KfW), the German International 
Technical Cooperation (GIZ), the Netherlands (through VNG International) and the Switzerland (through SDC). 
Furthermore, the saving from the (KFW-MDPI) in the amount of Euro 398,440 was agreed with the KFW  to be 
invested in window 1 of the MDPII– Cycle 1.   

In addition to that, the Belgian Development Agency (BTC), has committed to support the MDPII through its 
ongoing program (Local Government  Reform and Development Programme – LGRDP) in the amount of 2 
million Euros for both cycles (one million per each).  

The MDPII legal agreements were signed by the all financing partners except the AFD agreement for MDPII-1st 
cycle which is still under preparation and expected to be signed in August 2014. Table 1 bellow illustrates the 
funding amounts, the signature dates and the completion dates for the MDPII agreements, noting that some of 
them will be utilized over the two cycles of MDPII, such as (WB, MDTF, SDC, and VNG). 

  Table 1:  MDPII Financing Partners Contribution for the MDPII  

Donor Fund Amount  Signature 
Date 

Completion Date as per the Agreement Notes 

GIZ Agreement   € 400,000 June 27th , 
2012 

March 31st , 2015 This fund will be utilized in 
MDPII-1st cycle 

KfW Financing 
Agreement  

€ 13,500,000 December  
19th , 2013  

December  19th , 2016 This fund will be utilized in 
MDPII-1st  cycle 

AFD Financing 
Agreement  

€ 1,000,000 December 
15th , 2014 

December 31st , 2016 This fund will be utilized in 
MDPII-1st  cycle 

World Bank 
Agreement  

$10,000,000 July 7th ,  
2013 

February 28th , 2017 This fund will be utilized in 
both cycles of MDPII 

Multi Donor Trust 
Fund Agreement   

$ 25,800,000 April 8th 
,2014 

June 30th , 2017 This fund will be utilized in 
both cycles of MDPII 

The Kingdom of 
Belgium 

€ 1,900,000 --- This contribution to MDP is allocated under the 3rd 
component of the ongoing programme “Local 
Government Reform  & Development Programme”, 
in a total amount of  (Euros 2 million)  

This fund will be utilized in 
both cycles of MDPII 

SDC Agreement € 2,500,000 September 
4th , 2013 

March 31st  , 2016 This fund will be utilized in 
both cycles of MDPII 

VNG Agreement € 1,200,000 July 1st , 
2013 

December 31st  , 2016 This fund will be utilized in 
both cycles of MDPII 

PA-MOLG NIS 
20,000,000 

---                    --- This fund will be utilized in 
MDPII-1st  cycle 
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 In addition to the above listed agreements, 10% of the total fund excluding the share of (the BTC contribution 
and the AFD) will be funded by the Palestinian Authority and will be invested in window 1 in  a total of 5.33 
million Euros.  

Out of the total FPs contribution in MDPII, an amount of 42.58 million Euros will be invested in the 1st cycle. 
Chart 1 and Chart 2 illustrate the distribution of MDPII-1st cycle fund per donor and per window.   

     Chart 1: Distribution of MDP Fund Per Donor  (cycle 1)                     Chart 2: Distribution of MDP Fund Per Window (cycle 1) 

 

1.3:   The Grant Allocation Mechanism  

The Grant Allocation Mechanism is the most important element of the MDP.  This is the first time a 
performance-based formula has been used in conjunction with infrastructure grants in Palestine.  The MDLF and 
the FPs agreed that the final allocation formula would be 50% performance, 20% needs and 30% population, 
this new formula will be the basis for fund allocation for MDPII/ window 1.   

In regards to the graduation ladder as well as the key performance indicators, and after having long discussions 
between MDLF, MOLG and the Funding Partners, it was agreed that  the graduation ladder will be 11 levels (E, 

D, C, C+, C++, B, B+, B++, A, A+, A++). Within each ranking level (E, D, C, B and A) specific key performance 
indicators were identified which reflect the municipal performance in financial management, planning, social 
accountability and municipal services provision. Funds are allocated based on ranks; municipalities with higher 
ranking will be eligible for more funding than those with lower ranking.  Prior the start of MDPII and early 2013, 
a base line survey was conducted to assess the municipal performance in accordance to the new ranking 
system. The MDP works closely with municipalities through its capacity building packages to help them graduate 
from lower levels up to a higher ranking levels. Table 2 , Chart 3 and Chart 4 show the municipal ranking and the 
compliance of municipalities with the KPI-16 before and after MDPII-cycle 1. 
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    Table 2: Grants Allocation Performance Indicators 

 

Rank Performance 

Criteria) 

Performance Criteria No. of 

Municipalities per 

Rank 2012 

(before cycle 01 

No. of 

Municipalities per 

Rank 2012 

(end of cycle 01) 

A++ 
Fulfillment of all 16 KPIs 1. Substantial Operation and Enterprise Account Surplus. 

(more than 15 %)  
2. Unqualified External Audit 
3. Use of an Integrated Financial Management System 

IFMIS 

4. Satisfactory Service Quality  (Timely delivery of 

building licenses and clearances; Provided public 
green space per capita)  

5. Good Collection Efficiency and own Revenue 
Generation (Specified own revenues > 100 NIS 

per capita or 10% above last two years’ average) 

A++:  none A++:  none 

A+ 
Fulfillment of 4 out of 5 in 
addition to below 
indicators 
 

A+: none 

 

A+: none 

 

A 
Fulfillment of 3 out of 5 in 
addition to below 
indicators 
 

A: none A: none 

B++ 
Fulfillment of all 5 
indicators in addition to all 
indicators below B 

6. Substantial Operation and Enterprise Account Surplus 
(more than 5%). 

7. Fixed Assets Register in place and updated 

8. Operation and Maintenance Plan in place and 
updated 

9. Public disclosure of all municipal investments, SDIP 
execution, and external audit reports 

10. Satisfactory Collection Efficiency and own Revenue 
Generation (Specified own revenues > 50 NIS per 

capita or 5% above last two years’ average) 

B++: none 

 

B++: none 

 

B+ 
Fulfillment of 3 or 4 out of 
5  
in addition to all indicators 
below B  

B+:  19 

municipalities 

B+:  71 

municipalities 

B 
Fulfillment of 2 out of 5  
in addition to all indicators 
below B  

B: 18 

municipalities 

B: 18 

municipalities 

C++ 
Fulfillment of all 5 
indicators in addition to all 
indicators below C 

11. Municipal Strategic Development and Investment 
Plan SDIP in place and updated. 

12. Financial Accounting Policies, Procedures and Reports 
in place. 

13. External Audit according to minimum standards  
14. Public disclosure of budgets, SDIP plan and ranking 

15. Basic collection efficiency and own revenue 
generation (Specified own revenues > 25 NIS per 

capita or above last two years’ average) 

C++ :  3 

municipalities 

C++ :  none 

C+ 
Fulfillment of 3 or 4 out of 
5  
in addition to all indicators 
below C  

C+: 87 

municipalities 

C+: 48 

municipalities 

C 
Fulfillment of 2 out of 5  
in addition to all indicators 
below C 

C: 6 municipalities C: 1 municipalities 

D Fulfillment of  indicator in 
rank D 

16. Budget forecast and executed properly submitted and 
approved by MoLG  

D:  1 municipality D:  none 

E  Minimum requirements not fulfilled  E :  1 municipality E :  none 
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Chart 3: Municipal Ranking (before and after MDPII – Cycle 01) 

Chart 4: Compliance of Municipalities with KPI-16 
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1.4 :   MDP II -  Implementation Status and Activities  
 
Component/ (Window) 1: Municipal Grants for Capital Investment 

This Component allocates performance-based grants for capital investments in municipal service provision and 
for operating expenditures specially for Gaza municipalities, and will be financed by the majority of FPs. It will 
be implemented in two cycles of approximately 18 months each. The municipalities performance is determined 
by 16 good governance indicators, based on which municipalities are ranked from A through E, and the 
municipalities allocations were calculated using the new criteria for MDPII (50% performance, 30% population, 
20% needs). Where the total allocated amount for this component is equal to 32,882,840 Euro:    (32,484,400 
Euro) from MDPII and (398,440 Euro) from MDPI-KFW residual fund. 

Based on the allocation formula, the majority of municipalities (48 %) were allocated less than EUR 100,000; 
around 16% was allocated EUR (100,000-150,000); around 12% was allocated EUR (150,000-200,000);  around 
14% was allocated EUR (200,000-400,000); around 6% was allocated EUR (400,000-1.0 million) and around 5% 
was allocated more than EUR 1.0 million.  Chart 5 and Chart 6 bellow illustrate the distribution of municipal 
allocation per Donor and per Governorate.  

 
   Chart 5 : Distribution of MDPII-W1 Fund Per Donor (cycle 1)                 Chart 6: Distribution of MDPII-W1 Fund Per Governorate (cycle 1) 

 
The municipalities were informed about their allocation in August 2013 and they were asked to apply for their 
investment priorities using a standardized application form published on the web. The municipalities started 
filling out the application forms since September 2013 where MDLF had conducted 4 orientation workshops 
attended by all municipalities in WB&G. During the workshops MDLF presented the updated ranking, 
infrastructure application forms, Environmental and social Management Framework (EMSF), Cost-Benefit 
Analysis and the Energy Efficiency manual. MDLF had also presented the lessons learnt from the MDPI 
implementation regarding the infrastructure priorities, procurement and bidding documents. 

One of the major obligations of MDPII is to conduct site visits to the municipalities during the appraisal stage. A 
great effort from MDLF was made by conducting such visits on weekly basis. The executed site visits were 
conducted in the stage of request for application form where MDLF had the chance to meet with the 
municipalities' representatives, assist the municipalities in filling the standardized application forms, visit the 
projects sites and document that with photos.  
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ESMF Modification and Update 

 

 

 
The Environmental and Social Safeguards “ESMF” was subject to modification and update to reflect 
the needs of having more focus on the environmental aspects in MDPII sub-projects as one of the 
lessons learned from MDPI as per the following: 
 
- The ESMF must be included in the tender documents, so that potential bidders are aware of the 

environmental and social performance standards expected from them and are able to reflect that 
in their bids.  

 
- The bidding documents should have section for ESMF compliance where a breakdown for the cost 

of noncompliance with  mitigation measure should be attached. 
 
- The ESMF became essential part of the works contracts upon its conclusion and their 

implementation is mandatory for the contractors. The Municipality, as an owner of the 
construction works, will be responsible for enforcing compliance of the contractors with the 
terms of the contracts, including adherence to the ESMF.  

 
- For minor infringements and social complaints, the contractor will be given environmental and 

social note/ stop and alert to remedy the problem and to restore the environment.  If the action 
done by the contractor is satisfactory to the supervisor engineer no further actions will be taken.  

 
- If it is not done during a given time, the Municipality Engineer in cooperation with Local Technical 

Consultant will stop the work and give the contractor an environmental and social note and 
financial penalty according to the non-complied mitigation measure depicted in the biding 
document. This penalty will be deducted from the contractor final invoice.  

 
- If repeating the noncompliance to ESMF penalties approached (3-5) % of the contract value, the 

Municipality Engineer will raise the formal recorded environmental and social notes and the 
deduction history to MDLF in order to take a legal action.  

 

Summary of Environmental and Social Issues within MDPII Cycle 1 Implementation phase is 
attached in annex A 
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MDLF had received almost all the filled application forms from all municipalities late 2013, the 
applications/proposals were subject to revision and appraisal from the technical, social and the environmental 
point views to ensure the compliance with the regulations and guidelines as per the updated operational 
manual.                                     

 
                                                                                                 Chart 7: Distribution of MDPII-W1 Fund Per Sector (cycle 1) 
In the same context, 141 sub-projects proposals 
were received from 110 municipalities in the 
West Bank in a total allocation (EUR 18,676,527) 
and 232 sub-projects proposals from 25 
municipalities in Gaza Strip in a total allocation 
(EUR 14,206,314).  

A quick look into the submitted sub-projects 
proposals reveals that (51.3%) of the W1 allocated 
fund will be invested in road projects.  The second 
sector is the public facilities (15.3%) including 
municipal buildings, libraries, community centers, 
and public parks. The third needed sectors is 
Wastewater in a percentage (13.8%) followed by 
solid waste (8.9%) and water (6.5%). Chart 7 
illustrates the distribution of window 1 allocation 
by sector.                                         

It is worth mentioning that over the MDP cycles the percentage of invested amount in roads was declined (from 
75% to 51.3%) whereas the percentage of the investments in public facilities was graduated (from 7% to 15.3%) 
as shown in chart 8 below: 

 
  Chart 8: Percentage of W1 Allocation per Sector over the MDP cycles 
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 Status of W1 sub-projects 
The implementation of W1 – 1st cycle sub-projects in the West Bank and Gaza witnessed a noticeable progress 

where the overall status can be illustrated in table 3 and chart 9.  

 

    Table 3: Window 1 - Cycle 1 / West Bank & Gaza 

Window 1 - Cycle 1 / West Bank   

Status  
No. of 

projects  Percentage Allocation (Euro ) Percentage 

MUN Review  2 1% 663,637 4% 

MDLF review  0 0% 0 0% 

LTC review 0 0% 0 0% 

Tendering 1 1% 180,154 1% 

Evaluation  2 1% 505,678 3% 

Awarded 1 1% 200,000 1% 

on going  19 13% 4,176,775 22% 

Completed 116 82% 12,950,282 69% 

Total 141 100% 18,676,526 100% 

Window 1 - Cycle 1 / Gaza  

Status 
No. of 

projects  Percentage Allocation (Euro) Percentage 

Mun. review 25 11% 3,721,281 26.2% 

MDLF review 0 0% 0 0.0% 

LTC Review 0 0% 0 0.0% 

Tendering 8 3% 835,805 5.9% 

Evaluation 0 0% 0 0.0% 

Awarded 0 0% 0 0.0% 

Ongoing 15 6% 1,808,056 12.7% 

Completed 184 79% 7,841,172 55.2% 

Total 232 100% 14,206,314 100% 

Window 1 - Cycle 1 / West Bank & Gaza  

Status 
No. of 

projects  Percentage Allocation (Euro) Percentage 

Mun. review 27 7.2% 4,384,918 13.3% 

MDLF review 0 0.0% 0 0.0% 

LTC Review 0 0.0% 0 0.0% 

Tendering 9 2.4% 1,015,959 3.1% 

Evaluation 2 0.5% 505,678 1.5% 

Awarded 1 0.3% 200,000 0.6% 

Ongoing 34 9.1% 5,984,831 18.2% 

Completed 300 80.4% 20,791,454 63.2% 

Total 373 100% 32,882,840 100% 
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                                                                    Chart 9: Status of W1 sub-projects in WB&G 

 

- 300 sub-projects out of 373 
were completed with total 

allocations (20,791,454 Euros) 
amounting (63.2%) of the 
budget. 

- 34 sub-projects are ongoing 
with total allocations 

(5,984,831 Euros) amounting 
(18.2%) of the budget. 

- 1 sub-project is awarded with 
total allocations (200,000 
Euros) amounting (0.6%). 

- 2 sub-projects are under 
evaluation with total 

allocations (505,678 Euros) 
amounting (1.5%) and expected to be awarded by end of August 2015. 

- 9 sub-projects are under tendering with total allocations (1,015,959 Euros) amounting (3.1 %) 

- 27 sub-projects are under revision by the Municipalities with total allocations (4,384,918 Euros) 
amounting (13.3%). 
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Component / (Window) 2 : Municipal responsiveness – Support to Municipal Innovations 

and Efficiency.  

2.1: Piloting Innovations 
 

2.1.1: Introduction of e-governance:  
 
The purpose of e-Governance is to utilize advanced information and telecommunication technology (ICT) to 
deliver services and information to citizens. 
The benefits  from this approach include but not limited to: 
     -  improved efficiency and quality of public services. 
      - reduced cost and overheads for both citizens and municipalities 
      - improved transparency regarding the municipal services delivery 
The E- Municipality will employ the Internet for delivering services and information to citizens. It promotes 
knowledge sharing; enhances awareness and accountability in service delivery (specifically e-licensing, e-
participation…..etc.).  
 

The citizen at the heart of e-municipality  

• Can make enquiries and seek information from 
the municipality (A),  

• Apply for selected services and monitor their 
progress (B),  

• View his/her municipal bills (C) and,  

when electronic payments become available, 

Pay for services (D), from the comfort of his/her home or 
office 

 
This project will be financed by the WB and will be piloted into four selected municipalities in the West Bank 
(Beit Jala, Halhul, Anabta and Beitunia).  It is worth mentioning that this initiative will be implemented as per 
the following: 

 Phase I: is the preparation for the E-municipality which includes: 
- Initial screening, web application survey, field investigation, readiness assessment.  
- Pilot selection (4 pilot municipalities in West Bank) 
- Requirement capture and TOR preparation 
- Vendor selection  

Regarding the implementation status of phase I, the readiness assessment was done, the pilot municipalities 
were identified  (Beit Jala, Halhul, anabta and Beitunia), the TOR along with the functional requirements was 
developed and cleared by the WB, the procurement arrangements for vendor selection was accomplished by 
April 2015.  
 
 Phase II: will be the development of the e-Municipality software (EMS), and the testing and deployment of 

the EMS at the target municipalities. MDLF had contracted the software company to develop the EMS mid-
May 2015,  where the company started the inception phase by conducting field visits to the target 
municipalities to better understand the business needs for the proposed EMS concerning the integration 
with other available systems within the municipalities (financial, OSS, citizens database,….etc).  It is 
anticipated to complete phase II by early January 2016. It is worth mentioning that the needed hardware 
will be installed at the target municipalities during this phase. 
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 Phase III: A promotional activities and awareness will be conducted during the 1st quarter of 2016, including 
the booklet (Arabic and English), and the orientation workshops to disseminate the results of the EMS.  

 

2.1.2: Renewable Energy– Solar Photovoltaic Pilot Project “REPP” 
 
This projects will be funded by the WB and will be piloted in 9 municipalities in West Bank and Gaza. The 
renewable energy pilot project (REPP) aimed to install 100KWp of solar Photovoltaic on municipal buildings roof 
tops for the pilot municipalities in WB&G, where the piloted system is expected to reduce the municipal 
building electrical load in range of (20-90)% and minimize the operational expenses on energy. The pilot project 
is also considered an awareness and knowledge passing for municipalities and citizens. 

A feasibility study for this initiative was prepared, its outputs shows that the project will be feasible to be 
conducted in west Bank by connecting the PV system on grid to produce 100KWH of electricity ranges between 
5 and 20 KW according to the size of municipality, considering a payback of 6 years based on the best scenario 
of agreements with the electricity distribution companies, while the worst might exceed 8 years. On the other 
hand in Gaza Strip, due the current and continuous electricity outage  the feasibility study has proved that  
Hybrid system (off-grid with option to use the grid as back feed to charge the system batteries when the solar 
input is offline) is feasible and the payback period of the system would be 8.4 years with RoR of 12.3%. 

The project stages and progress 

 Feasibility Study: had been accomplished within MDP phase I, and its results had been disseminated for 
municipalities in August 2013. 

 Application form had been prepared and Municipalities were invited to submit their application until 
November 25th, 2013. MDLF received 61 application in West Bank and 11 application in Gaza Strip. 

 The design, supply and installation and the capacity building for the target municipalities were distributed 
over coherent assignments:  
- Individual Consultancy services to provide the technical support including technical evaluation of 

applications, verification of evaluation, design and prepare bidding documents in addition to support 
municipalities gaining license,… etc. Furthermore to provide capacity and awareness for municipal 
employees during the project period. This stage of consultancy service in West Bank has started since 
November 21st , 2013. However, the contract for Gaza was signed end of January 2014. 
Under this consultancy assignment the evaluation of applications has been accomplished considering 
the following Selection criteria resulting the selection of municipalities for this pilot: 

• The penetration  factor,  
• The space availability, 
• The  shade,  
• The building use,  
• Separate Electrical meter,  
• Working hours,  
• Technician availability, and Load separation for Gaza Strip. 

 
             Selected Municipalities: 

 West Bank:  

No. Municipality Governorate Scale PV system capacity 

1- Ad Daheriyya municipality Hebron Large municipality Up to 20 KWp 

2- Hebron municipality Hebron Large municipality Up to 20 KWp 

3- Nablus Nablus Large municipality Up to 20 KWp 

4- Al- Ittihad Ramallah Small municipality Up to 5 KWp 

5- Baqa Alsharqiya & alnazlat Tulkarem Small municipality Up to 5 KWp 

6- Qabalan Nablus Small municipality Up to 5 KWp 

7- Anata Al-Quds Small municipality Up to 5 KWp 
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 Gaza Strip:  

No. Municipality Governorate Scale PV system capacity 

1. Deir El Balah municipality Deir El Balah Large municipality Up to 15 KWp 

2. Abasan – Elkabera 
municipality 

Khan Younis Small municipality Up to 5 KWp 

 

- Regarding the Supply and Installation of Solar Photovoltaic system in West Bank, the systems has been 
installed and operated. The following figure shows an example of the produced power from the 
Photovoltaic Solar system in Baqa Al-Sharqyeh operated in March 2015.  

 

 

-  
 

- Regarding the Supply and Installation of Solar Photovoltaic system in Gaza Strip: The contract was signed 

with the company on April 12th , 2015. The contract has been hindered since May 10th 2015 until now as 
Israeli Authorities rejected entry of required equipment’s and material to Gaza Strip.  
  

- The company tried to coordinate the entry of the required material with the Israeli authorities through the 
civil affairs ministry without any success, though they asked MDLF intervention:    

o On June 18th 2015; MDLF has sent  full documents to the civil affairs ministry in order to 
coordinate the material entry through Gram mechanism. 

o On July 15th 2015; MDLF has sent clarification and drawings to the Gram mechanism management 
upon their request. 

o On July 22nd 2015; the project and the company passed the first stage of the screening process. 
However the project will be hindered until the 2nd and 3rd stages are finalized.  

 
 TOR for Monitoring and evaluation, and Results Dissemination  of the project components for West Bank 

and Gaza Strip has been drafted with amendment request to integrate the M&E with Result dissemination 
Individual Consultants contracts for West Bank and Gaza.  
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2.1.3: Local Economic Development: 
 
This initiative will be financed by the VNG and the AFD by introducing the LED concept on three different 
complimentary themes: 
 Institutionalizing LED in municipalities (VNG) 

 Reviewing current structure and legal.  
 Institutionalize LED Departments in the municipalities by initiating new LED department or integrating 

LED in an existing department in the structure of the municipality. The choice will depend on the size 
existing structure of the Municipality. 

 Developing LED Plans for 4 municipalities: Ramallah, Al-Bireh, Tubas, Al-Samou'  (VNG), 

 Capacity Building for the municipality in handling LED projects (VNG) 
 Orientation Workshops for the Mayors’ of the selected municipalities on the LED concept. 
 Training sessions for the municipalities’ Employees on LED; how to handle LED in their municipalities 

and How to implement LED projects. 
 Under increasing the capacity building for MDLF staff, training sessions regional (Amman) and 

international (Netherlands). 
 Under this theme, 5 municipalities will be supported in cycle 1 as per the following: 
- Ramallah municipality - Developing LED Plan  
- Albeireh municipality - Encouragement of Investment & Development in Albeireh  
- Assamou municipality -Improve capacity building department for LED  
- Birzeit municipality- Tourism Path  
- Tubas municipality- Improve capacity building department for LED (Industrial Zoon) 
 7 municipalities will be supported in cycle 2 in institutionalizing LED Department and LED plans for the 
following municipalities: 
  
- Tafffuh  municipality  
- Yatta municipality 
- Dura municipality 
- Jericho municipality 
- Qalqilia municipality 
- Qabalan municipality 
- Kufr Rai municipality 
- except for Hebron municipality the project is - Business One stop shop 

 
 Feasibility Studies for economic projects (VNG,AFD) 

Under this theme the following feasibility studies will be conducted: 

 Tubas Municipality: Economic consultant is currently being hired through the common procurement 
process for Tubas Industrial Zone. (VNG) 

 Ramallah Municipality : will conducted 2 feasibility studies  for 2 different projects (result of LED Plan 
/VNG). 

 Ramallah Municipality : Al Manara Complex Project (AFD) 
 Al Bireh Municipality : Al Bireh Touristic Canal Project (AFD) 
 Al Thahriyeh Municipality : International Football Stadium Project (AFD)  
 Jenin Municipality : Parking Garage (taxis & buses) with commercial center (AFD). 
 Hebron Municipality : solar energy project (AFD). 

 

2.2: Strengthening Newly Amalgamated Municipalities:  
 
This sub-activity will be funded by the MDTF (Danish fund) which provides support for post-amalgamation, 
e.g., for community development, social activities and capacity development in the amount of (EUR 1.7 million). 
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More specifically, (EUR 1.5 million will be distributed among the newly amalgamated municipalities using the 
new allocation criteria and EUR 0.2 million will be invested in the capacity development activities for the 
target municipalities) 
In addition, this activity will provide (EUR 0.4 million) to support communities which were integrated into 
adjacent municipalities using the population criteria and will be invested in eligible sectors including road safety, 
sanitation, primary health care, culture and public parks. 
9 municipalities will be covered (East Bani Zaid, Baqa Al Sharqeyya, Azzaytuna, Al Ittihad, Al-Kafriyyat, Al-
Muttahida, Al-Yasiriyya, Marj Bin Amer, and Janata). 
Projects under this sub-component are expected to: 

• Reduce the emergency needs raised from amalgamation process. 
• Improve the citizen’s satisfaction with the performance of the amalgamated municipalities. 
• Reduce the services gap between the LGUs formed the amalgamated Municipalities. 
• Enhance the Sustainability of the amalgamated Municipalities. 

MDLF had sent a letter to the target municipalities informing them about their allocations and asked them to fill 
out the application forms late May 2014.  MDLF received the filled application forms by end of July 2014 and 
finalized the appraisal stage late September 2014. 
 15 sub-projects proposals were received from 9 amalgamated municipalities in a total allocation (EUR 1.5 M) 
and 25 sub-projects proposals from annexed/ integrated Communities in a total allocation (EUR 0.4 M).  
  
A quick look into the submitted sub-projects proposals from the 9 amalgamated municipalities reveals that 
(36%) of the allocated fund will be invested for health sub-projects.  The second sector is the public facilities 
(30%). The third needed sectors is education in a percentage (29%) followed by solid waste (3%) and street 
lighting (2%). However, the majority of the submitted sub-projects proposals from the annexed communities 
are roads sub-projects in a percentage (87%) as indicated in Chart 10 and Chart 11 respectively.                                         

Chart 10: Distribution of EUR 1.5M per sector                                  Chart 11: Distribution of EUR 0.4 per sector 

 
 

Regarding the implementation status of the approved sub-projects, they are still in the design and tendering 
process (Table 4) and expected to be completed by September 2015.  
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Table 4: Status of sub-projects under the post amalgamation sub-component 

Status of sub-projects within the  
Newly amalgamated Municipalities 

Status of sub-projects within the  
Annexed/Integrated Communities 

Status No. of 
Projects 

Amount 
(EUR) 

% Status No. of 
Projects 

Amount (EUR) % 

Under Design 
0 0 

0% Under Design 

1 6,431 
2% 

Appraisal 
6 749,629 

50%  

1 18,077 
5% 

Tendering 
3 506,755 

34% Tendering 

4 55,794 
14% 

Evaluation 
3 194,796 

13% Evaluation 

7 43,869 
11% 

Ongoing 
1 17,500 

1% Ongoing 

0 0 
0% 

Completed 
2 31,200 

2% Completed 

12 275,829 
69% 

Total 15 1,500,000 100%  25 400,000 100% 

 
 
 

       

 Component /(Window) 3:  

Window 3.A: Capacity Building for Municipalities 
This sub-component supports municipalities in improving their performance to graduate to a higher 
performance category in which they are currently classified; it supports consultant’s services, training and 
equipment for municipalities in both West Bank and Gaza Strip.  Applications for capacity building packages 
were received from municipalities and MDLF conducted the evaluation for the submitted forms along with the 
supporting documents late 2013. It is worth mentioning that Municipalities were also able to fill and submit 
their CB applications online. The Capacity packages were identified per municipality and municipalities were 
notified about the awarded packages. 

 The capacity building packages for the 1st cycle included: 

i. Improved financial management through rolling out of Financial Policies and Procedures Manual; Fixed 
Assets Registration and Valuation; Integrated Financial Management Information System, Training on 
Financial Management including (revenues generation, external audit, and budgets guidelines). 

ii. Support for improved planning capacity through rolling out Phase 1-3 of the Strategic Development and 
Investment Planning (SDIP) process to municipalities that do not have SDIPs. 

iii. Support for improved social accountability through establishing of Citizens Services Centers to enhance 
transparency and responsiveness towards citizens. And developing citizenship, communication and 
outreach guidelines. 

iv. Support for improving Operations and Maintenance (O & M) would assist municipalities in improving 
O&M for roads and public buildings. 

Table 5 illustrates the distribution of capacity building packages of the 1st cycle by region per 
donor as well as its implementation status. 
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Table 5: Distribution of MDPII-W3 Capacity Building Packages 

Capacity 
Building Package 

No. of 
Municipal

ities 

West 
Bank 

Gaza Financing 
Partner 

Updated implementation status Anticipated 
Activities 

FARV 53 

 

 

42 11 GIZ - TOR was prepared and cleared 
from the FP 

- Contract was signed and 
assignment activities 
commenced. 

- Orientation workshops were and 
conducted. 

- Tasks related to data collection 
and verification, were 
accomplished. 

- Supporting documents 
verification was accomplished. 

- Physical Inspection visits and 
land valuation were 
accomplished. Replacement cost 
was prepared. 

- The updated standard price lists 
was finalized. 

- The fixed assets registration was 
finalized for WB&G including the 
coaching of municipalities on 
FARV updating by end of March 
2015.  

 

----- 

SDIP 2 2 0 GIZ - An amendment to an existing 
contract from MDPI was set in 
place in order to accelerate the 
process of supporting the two 
remaining municipalities who do 
not yet have an SDIP in place. 

- An agreement was reached 
between the MDLF and the 
consultant regarding the 
amendment, contract was signed 
and assignment activities 
commenced. 

- The First, second Public meeting 
and first and second workshops 
in both Nuba and Al-Ubaidiya  
were conducted. 

- Activities were accomplished  
and now municipalities have 
SDIPs in place.  

 
 
 
 
 
 
 

 

 

 

----- 
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CSC 22 17 5 MDTF, SDC - The TOR for the individual 
consultant to conduct the 
institutional assessment and the 
business flow model was 
prepared and cleared by the FP 
(one consultant for WB and one 
consultant for Gaza). 

- Both consultants (one in WB) and 
(one in Gaza) were contracted 
and the assignment activities 
kicked off. 

- Orientation meetings to 
introduce the assignment to 
municipalities were conducted. 

- The institutional processes and 
municipal delivery procedures 
were  mapped, tracked and 
documented  

- Human Resource and IT 
infrastructure were assessed. 

- Round table with the three 
municipalities of the first round 
(piloted mun.) was conducted to 
obtain their comments about the 
efficiency of the current system 
of CSC in order to consider them 
in the SRS 

- Gap Analysis was conducted and 
the optimized procedures were 
proposed. 

- The optimized procedures were 
revised and approved by 
municipalities. 

- The construction/rehabilitation 
of CSC’s physical space is 
ongoing. 

- The purchase of hardware for 
CSCs, the purchase of software 
was accomplished. 

- The purchase of furniture for 
Gaza municipalities was 
accomplished and still not yet 
started for West Bank 
municipalities. 

- The printing of SCSs charters 
(services guidance) was 
tendered, evaluated and 
expected to complete by mid-
July 2015 and will be distributed 
among the target municipalities. 

- The Software Requirements 
Specifications were developed 
and the  contract for purchasing 
the CSC software was awarded. 

- Complete the 
construction and 
rehabilitation 
works of the 
CSCs’ physical 
space. 

- Purchasing of 
Furniture and 
fixtures for the 
West Bank 
municipalities. 

- Installation and 
customization of 
the software 
at the target 
municipalities. 
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IFMIS 14 11 3 WB & KFW - The concept note was approved 
by donors and MoLG. 

- Commitment Letter was received 
from MOLG addressing their 
support to the implementing of 
IFMIS. 

- TOR for Institutional Assessment 
for IFMIS implementation was 
prepared, No-objection from the 
Donor has been received and EOI 
was advertised, the shortlist was 
prepared, the RFPs were 
evaluated and the selected firm 
to conducted the assignment was 
contracted late June 2015. 

- TOR for Coaching Municipalities 
on Implementing IFMIS was 
prepared, and no- objection was 
received 

- TOR for IFMIS’ Software was 
prepared, sent to donors and 
currently waiting for Donors no- 
objection 

 

- Follow up for 
donors no-
objection on the 
other TORs. 

- Identify the final 
number of 
benefited 
municipalities 
once the 
institutional 
assessment for 
IFMIS is 
accomplished. 
 
 

O&M 

 

 

 

 

 

4 4 0 KFW - The concept of Phase three of 
the O&M package was changed 
as to be implemented in two 
parts rather than one as it was 
proposed in the old concept.  
* PART ONE is Developing the 

TOR along with the technical and 

functional Requirements for 

Operation and Maintenance 

(O&M) computerized System  

* PART TWO is developing a 

computerized O&M system and 

test it on a pilot of municipalities. 

- The TOR for Developing Software 
Requirements and Specifications 
(SRS) for (O&M) computerized 
System was developed. 

-  No objection on the TOR was 
received for the contract for 
developing Software 
Requirements and Specifications 
(SRS) for (O&M) computerized 
System was signed and 
assignment activities 
commenced. 

 
- The investigation task was 

accomplished including 
conducting a feedback workshop 
attended by the consultant, the 
consulting firm that prepared the 
O&M manual and the pilot 
municipalities that implemented 
the O&M manual. Furthermore, 
Site visits were conducted to 
municipalities that implemented 

 
- Develop The SRS 

document. 
-  Develop a 

comparative 
statement and a 
recommendation 
to help MDLF to 
decide either to 
go for a 
readymade 
package or a 
tailor made 
package. 

- Procurement 
phase for the 
system 

- Commence 
implementation 
of the system at 
pilot 
municipalities. 
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the O&M manual. 
- The system analysis task was 

commenced. It included 
conducting meetings with MDLF 
team and the consultant who 
prepared the O&M manual to 
further clarify working process 
regarding the assets valuation, 
registration and update the O&M 
processes. 

 The workflow of the 
process, responsibilities, 
authorities of processing, 
and requirements of 
processing was clearly 
defined. The workflow of 
the process, 
responsibilities, 
authorities of processing, 
and requirements of 
processing was clearly 
defined. Mapping and 
optimization report was 
concluded. 

 Optimized work process 
was presented and 
verified by to all 
stakeholders (MoLG, 
municipalities 
participated in piloting 
the manual, the 
consultant who prepared 
the manual and LTC 
consultants). 

 A draft version of the 
comparative statement 
and recommendation on 
the shape of the system 
in addition to the 
Software Requirements 
and Specifications 
document (SRS) were 
prepared. 

 

 

 

Total Number of 

Municipalities 

95 76 19    
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In addition to the above packages, W3 provided further support to municipalities in the following 
aspects as illustrated in table 6, 

- Planning capacity by providing orientation workshops on SDIP update methodology for all 
municipalities in West Bank and Gaza.  

- Printing municipalities updated SDIP document. 
- Financial Management including training on (call for budgets, modified chart of account and 

the importance of budget disclosure). 
- Social accountability, transparency and responsiveness through developing communication 

and outreach guidelines in addition to the Citizen Service Centers (CSC). 
 

 
 
 
 
 



Municipal Development and Lending Fund                                               
MDLF Semi Annual Report – 2015 
 

 

33 
 

 

Table 6: Additional support provided to municipalities under W3 

Activity No. of 
Municipalities 

Financing 
Partner 

Updated implementation status Anticipated Activities 

SDIPs update 

orientation 

workshops 

All 
municipalities 

GIZ - MDLF along with other stakeholders 
conducted orientation workshops to all 
municipalities in West Bank and Gaza 
about the SDIP  update methodology. 

- The workshop highlighted the importance 
of linking the development projects with 
the annual budget using the new budget 
format. 

- MDLF officially notified 11 municipalities 
to initiate the preparation of new SDIPs as 
their SDIPs have expired by the end of 
2014. 
 

----- 

Printing of the SDIP 38 
municipalities 

AFD 
(savings 
from MDPI) 

- Technical specification were prepared. 
- The procurement process was completed 
- The SDIP document was printed for the 

targeted municipalities 
 
 

----- 

Call for Budgets 
 

 

All 
municipalities 

MDTF - Two days’ Training on call for budgets, 
modified chart of account and budget 
disclosure was conducted targeting all 
municipalities in West Bank and Gaza. 

- The training was conducted in eight 
Governorates in West Bank and through 
VC for Gaza municipalities. 

----- 

Develop Citizenship 
Guideline 

All 
municipalities 

SDC - TOR was prepared and cleared from the 
FP. 

- Contract was signed and assignment 
activities commenced. 

- A Citizenship Guideline was developed. 
- A feedback workshop was conducted for 

the sample municipalities with the 
participation of the MoLG. 

- The project was accomplished. 

----- 

Develop 
Communication and 
Outreach Guidelines 

All 
municipalities 

SDC - TOR was prepared and cleared from the 
FP. 

- Contract was signed and assignment 
activities commenced. 

- A communication guideline had been 
developed. 

- the Project was accomplished. 
 

----- 
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Component /(Window) 4: Project Management 

 Local Technical Consultants (LTCs) 
 To better support the municipalities and build their capacity, the MDLF has utilized the services of LTCs firms to 
provide the needed technical support to the municipalities in West Bank and Gaza. The main objective of this 
consultancy assignment is to provide technical assistance to the municipalities for the implementation of 
subprojects approved by MDLF as follows:  

(i) Sub-project planning and Identification (Stage 1): from the planning and identification of eligible sub-
projects, and preparation of applications to  ensuring eligibility criteria (including environmental and 
social safeguards) per MDP procedures,  including assisting in the preparation, review and comment 
on individual procurement plans, infrastructure and services maintenance, designs, specifications and 
bidding documents.   

(ii) Sub-project implementation and supervision: building the capacity of municipalities to implement the 
sub-projects and assisting them in the supervision including reporting on progress of implementation, 
monitoring of indicators, and compliance with the standards as delineated by the MDLF.  

(iii) Ensuring compliance with technical and fiduciary aspects: building the capacity and providing guidance 
to municipalities on technical and fiduciary aspects of sub-project preparation and implementation to 
ensure compliance with MDLF’s procurement, financial, social and environment safeguards (including 
provision of mitigation measures) procedures. 

The local technical consultants were distributed among 4 clusters (North West Bank, Middle West Bank, South 
West Bank, and Gaza). All the LTCs will be financed by the World Bank fund where the consultants have started 
their duties and responsibilities since November 2013. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Modification and Update of LTCs TOR 
 

In response to the recommendations of technical audit and usability assessment wich was conducted for a 
sample of sub-projects implemented under MDPI/W1, the TOR for the local technical consultant for MDPII-
W1 sub-projects was subject to modification having more focus on the design and supervision as per the 
following: 
 

(i)       The LTCs are requested to conduct training to the municipal engineers concerning the 

following: 

-  Roads evaluation (road conditions, types of distresses, causes, and treatments), so they 

will be able to prepare the required design, drainage system and the minimum drawings 

needed for different cases. 

- Quality Control as well as the  technical and administrative issues including: 

(specifications, testing, interpretation of test reports, taking the proper decision, sampling 

procedures, the roles and responsibilities of testing labs, shop drawings and as-built 

drawings) .  

(ii)        The LTCs are requested Prepare detailed supervision formats and templates applicable for 

all/each project sector(s)) to be used between the municipalities supervision and the 

contractor during all of stages of projects, namely,  (the implementation, the maintenance 

period and the final handing over of the projects after maintenance period).  

(iii)       The LTCs should conduct site visits for all projects, and should verify the designs, and the 

quantities and the estimated costs for the proposed projects and ensure the submitted 

drawings are technically correct, sufficiently detailed for implementation and acceptable.  
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 Monitoring and Evaluation 
Under this sub-component, there are set of surveys which were planned to be conducted for MDPII mid-term 

evaluation in accordance to the MDPII results framework.  

Survey Financing 
Partner 

Objective, Scope and Description of the 
Assignment 

Implementation 
Status 

Municipal Ranking 
update (end of cycle 
1 ) 
 
 
 
 
 
 

KFW To update the municipal ranking in accordance to 
MDPII ranking system using the 16 KPIs as indicated 
in the MDPII – Transfer Mechanism. This assignment 
will be implemented by an outsourced consulting 
firm. The consultant is requested to review and verify 
the supporting documents received from the 
municipalities, in site inspection at municipalities, 
document the results with the municipalities and then 
update municipal ranking using the criteria of  MDP-II 

ranking system (16 KPIs).  The results of  this 
assignment will be used as a mid-term evaluation of 
MDPII. 
 
 
 
 
 

- This assignment was 
completed. 

- Municipalities were 
informed about 
their ranks early 
May 2015 and were 
given an appeal 
period until 20th of 
May.  

- The updated 
Ranking after 
appeals is ready and 
was used to 
calculate the 
municipal allocation 
of cycle 02. 

Technical audit and 
Usability assessment  

KFW This audit will be carried out in both West Bank and 
Gaza Strip through two individual consultants one in 
the West Bank and the other in Gaza. The study aimed 
at evaluating a representative sample of infrastructure 
sub-projects implemented in MDPII-cycle 1. The 
sample of sub-projects will be randomly selected by 
the two individuals in coordination with MDLF to cover 
the implemented sub-projects cycle 1. The assessment 
will focus on the technical quality and structural 
soundness, and the compliance of implemented sub-
projects with technical specifications. Furthermore, it 
will assess  the approaches and processes during the 
implementation of sub-projects and will provide 
recommendations for future improvements.  
 

This assignment is 
ongoing and was 
amended until mid-
August 2015. 
 

Clients and Citizens 
satisfaction 
assessment 

WB The objective of this consultancy is to conduct a 
Beneficiaries, Clients and Citizens Satisfaction 
Assessment as a mid-term  evaluation of the MDP-II by 
combining three surveys: (1) Beneficiaries satisfaction 
assessment of MDPII-W1 sub-projects 
(2) MDLF clients’ satisfaction survey with municipalities 
and  (2) citizens satisfaction survey with municipalities’ 
performance. In particular, the aims of the assignment 
are to:  

- Assess the satisfaction of municipalities with the 
performance of the MDLF  

- Assess the satisfaction of citizens with the 
performance of municipalities 

- Performing comparative analysis between the 
situation  before MDPII and after the MDPII-
cycle1, i.e. between the 2013 baseline and the 
2015 survey  

- Develop recommendations and lessons learned, 
based on the empirical findings, to address the 
identified performance concerns (with 1) and 
(with 2) - that are within the realm of both 

This assignment ongoing 
and expected to be 
completed by mid 
August 2015 
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entities. 
This study will be utilized specifically for mid term 
evaluation purposes of the ongoing program “MDP-
phase II”. 
MDLF will contract a consultancy firm to conduct the 
assessment using both quantitative -(questionnaires 
for beneficiaries satisfaction and citizens satisfaction)- 
and qualitative methods -(focus groups, key informants 
interviews for LTCs, SDIP committees, and  municipal 
staff). 

 

Component /(Window) 5: Additional Financing for Gaza Emergency Response 

This component was designed under MDPII in response to Gaza emergency needs following the  51-day War on 
Gaza, that started on July 7th and lasted until  August 26th , 2014. MDLF and Gaza municipalities in addition to 
the financing partners exercised a proactive effort in observing, documenting, and analyzing the damages 
incurred by the war producing the “Rapid Assessment of Gaza Municipal Sector Damage” report in September 
12nd, 2014 endorsed by the Ministry of Local government (MoLG) forming the basis for the design of this 
window. The AF will be invested to restore municipal services and alleviate the dire situation of Gaza 
municipalities after nearly two months of continuous war producing both direct and indirect damages on the 
municipal sector that was already in a fragile state due to the extended blockade imposed on Gaza. The damage 
assessment estimates total damages to around US$ 58.6 million. In addition to the physical damages, 
municipalities’ ability to sustain basic services provision has been seriously affected by the war’s impact on their 
financial situation. This component will be financed by the World Bank, Danish Government under the MDTF 
(administered by the WB), KFW and the Belgian Government through BTC as illustrated in table 7 below: 

Table 7: Additional Financing to /Gaza per Donor 

Financing 

Partner 

Committed 

Amount 

Committed 

Amount in EUR 

Implementation Status 

WB US$ 

3,000,000  

EUR 2,173,913 

 

- The implementation has started since October 2014 
- A total of (EUR 2,021,739) were distributed among Gaza 

municipalities. 

MDTF US$ 

12,000,000  

EUR 8,695,652 

 

- The implementation has started since October 2014 
- A total of (EUR 8,086,957) were distributed among Gaza 

municipalities. 

KFW EUR 5 M EUR 5,000,000  - A total of (EUR 4,550,000) was distributed among Gaza 
municipalities and the municipalities started preparing the 
application forms supported with the needed documents.  

BTC EUR 0.35 M EUR 350,000  Not yet started 

    1 EUR = 1.38 $ 

 Allocation mechanism 

Gaza Emergency AF (W5) will allocate grants to Gaza municipalities for capital investment service provision, per 

mandate of municipalities defined in the Local Councils Law No.1 of 1997, for sectors described as eligible in the 

MDP II Operations manual (OM) as well as for operating expenditures similar to W1. Allocation under W5 has 

been allocated proportionally to Gaza municipalities based on the emergency needs identified in the Municipal 

Damage Assessment Report prepared in September 2014 following the damages and service interruptions 
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insured during the Gaza War in July-August 2014. Emergency needs will reflect critical repairs and response 

funds required to address service interruptions affecting population in the beneficiary municipalities.  

Based on the proportional allocation, municipalities will then propose priority sub-projects out of their 

emergency needs identified in the damage assessment report. Minimum allocation to each Municipality is to be 

sufficient enough to ensure restoring the critical repair of basic municipal services in need based on the number 

of beneficiaries. Sub-project appraisal of identified interventions will reflect the following criteria: 

-  maximum number of beneficiaries in immediate needs addressed;  
- efficiency of the type and nature of proposed sub-projects to restore the services and 
- functions to beneficiaries in the municipality; and alternatives considered, if applicable”. 

                                                                           
 
 

 Analysis Per Sector                                                                         Chart 12: Distribution of MDPII-W5 Fund Per Sector 
A total  of EUR 14,658,696 from WB,                        
MDTF, and KFW grants were allocated to 
Gaza municipalities, 268 sub-projects 
proposals were received from 25 
municipalities. Those proposals were subject 
to screening and appraisal in accordance to 
MDLF operational manual. A quick look into 
the submitted sub-projects proposals reveals 
that (35%) of the W5 allocated fund will be 
invested in roads maintenance and 
rehabilitation.  The second sector is the 
public facilities (27%) including the 
maintenance of municipal buildings, libraries, 
community centers, and public parks. The 
third needed sectors is solid waste in a 
percentage (22%) followed by street lighting 
(5%), water (5%) and wastewater (2%). 
Chart 12 illustrates the distribution of 
window 5 allocation by sector.   
 

 Status Analysis   of W5                                                       Chart 13: Status of MDPII-W5 sub-projects                                         

 

The implementation of W5 sub-projects in    

the witnessed a noticeable progress since 

the effectiveness date and the overall status 

can be illustrated in table 8 and chart 13.  

- 173 sub-projects out of 268 were 

completed with total allocations 

(5,488,241 Euros) amounting (37%) of 

the budget. 

- 66 sub-projects are ongoing with total 

allocations (6,044,031 Euros) 

amounting (41%). 

- 3 sub-projects are awarded with total 

allocations (355,681 Euros) amounting (2%) 

- 16 sub-projects are under tendering with total allocations (1,559,823Euros) amounting (11%) 
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- 10 sub-projects are under revision by the municipalities (bidding documents preparation) with total 

allocations (1,210,921 Euros) amounting (8%) 
 
Table 8: Status of Window 5 sub-projects 

Status No. of projects  Percentage Allocation (Euro) Percentage 

Pre-tendering 10 4% 1,210,921 8% 

Tendering 16 6% 1,559,823 11% 

Awarded 3 1% 355,681 2% 

Ongoing 66 25% 6,044,031 41% 

Completed 173 65% 5,488,241 37% 

Total 268 100% 14,658,697 100% 

                                                                                   

1.5: Challenges Encountered (Obstacle, delays, and causes of delays): 

Since the beginning of MDPII, the implementation has faced challenges and obstacles which can 
be listed as follows: 
 
Window 1:  
 There is a lack of commitment from the municipalities regarding the submission of the needed 

documents for MDLF appraisal and verification as requested which lead to such delays. 
 The majority of municipalities started working on preparing the design and the needed 

permitions  once they received the allocation letter from MDLF, however, they are capable to 
do that earlier as the selected sub-projects are all identified in their SDIPs, this lead to such 
delays prior the appraisal. 

 There are still some gaps among the muciplalities regarding their capacities especially in the 
ESMF requirements which lead to further works from MDLF and LTCs to ensure the 
compliance with standards and guiding procedures according to the MDLF operational 
manuals. 

 There was a delay in signing the financing agreements with some FPs where MDLF was unable 
to proceed in implementing such activities/or awarding the contracts before signing the 
agreements. 
 

Window 3: 
 Low level of Municipal responsiveness, as well as miscommunication within the municipal 

staff. 

 Limited human resources at municipalities. 

 Low level of buy-in and actively support the implementation of the capacity building packages 

compared to the infrastructure projects. 
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1.6: Lessons Learnt and Recommendations 
 It is recommended to minimize the gap between municipalities regarding their capacities in 

procurement and the ESMF by consentrating the effort from the LTCs towards those 
municipalities with low capacities. 

 It is recommended to activate the communication with MDPII stakeholders from the initial 
stages of the implementation to ensure the effective management and to avoid the miss 
communication. 

 It is recommended to have a unified approach for implementing the pilot innovative under 
window 2 to maximize the benefit and to ensure the possibility of rolling out these initiatives 
under window 3 in the future, in particular, the E-governance and the LED. 

 Eventhough the renewable energy law has not yet approved, the advancement in calling for 
similar projects is visible. 

 The renewable energy project is easy to be implemented among municipalities which can be 
replicated with effort from municipalities if trained employees are available. 

 A kick off meeting should be conducted per contract attended by the municipal council, 
municipal operational meager (where applies) and the technical team. In this meeting, the 
communication plan and the action should be will illustrated.  

 There is a need to  include penalties and incentives accompanied with the level of municipal 
responsiveness. 

 There is a need to develop indicators that reflects the performance of municipalities 
regarding the implementation sub-projects eirther infrastructure of capacity building. 

 There is a need to study the possibility to add penalties to the lump-sum contracts.  
 A Black list for the contactors is needed. 
 Institutionalizing the references for the Consultants (individuals /Firms) per assignment and 

the result to be used to the evaluation criteria. 
 MDLF past experience should be translated within the evaluation criteria. 
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II: Local Development Programme (LDP III) 

 
2.1: Background 
The Palestinian local government system is in a development process that involves, increased 
decentralization, strengthened fiscal, organizational and management capacity, increased citizen 
participation, and improved efficiency and viability of service provision, where the new amalgamation 
policy adopted by MoLG serves these local governance concepts. 
In January 2007, MDLF with Danish support implemented a Local Development Program (Phase I & 
Phase II) in Jenin Governorate targeting the two newly amalgamated municipalities (Al-Muttaheda & 
Marj Ben Amer). Phase I of the program led to be as a pre-amalgamation phase for the two areas, and 
the second phase of the program (LDPII) aims to strengthen the requirements of the sustainability of 
the amalgamation of local bodies in both regions through improving the level of services provided by 
the municipalities Marj Ibn Amer and Al-Muttahida.  
A programme review for LDP was undertaken in April 2011 that recommended, in recognition of the 
continued need of support to amalgamation, the priority given to amalgamation by MoLG and 
achievements from the LDP (I-II), to design a new and final phase of Local Development Programme 
(LDP III) to upscale support for LGU amalgamation in new, needy geographical areas.  
A programme identification mission conducted in (June 2011) and a programme formulation mission 
in (July 2011) subsequently worked with MoLG, MDLF and the Danish Representative Office (DRO) to 
design a new programme reflected in the present document.  
The LDP Review (April 2011) noted many achievements including the formalization of the new 
municipalities and establishment of various community and joint infrastructures to form a basis for 
the further development of the two new municipalities and contributing to the improvement of 
livelihoods in the communities. However, the review also noted some areas that could be improved 
upon in future support to amalgamation including: 
 

-   Clarification of amalgamation procedures and improved communication of these to all stakeholders 

including LGU staff, politicians and community members, 

-       The amalgamation process should be more systematic – following a clear plan based on the 

(updated) Amalgamation Manual, 

-       Initial step of amalgamation process should be assessment of technical, financial and social 

viability of the amalgamation, 

-       An initial plan for the process should be clearly agreed upon with local political leadership and 

communities and clearly documented/disseminated, 

-       This should be followed by a planning process for the new Municipality: outlining the future vision 

and broad priorities and forming the initial elements of a SDIP prior to investments in 
infrastructure,  

-       The identification, selection, and planning of individual projects for funding should be further 

improved upon to ensure that they contribute to the viability of a new municipal council by 
providing sustainable joint services, 

-       Projects in support of local economic development (LED) should be highlighted as a particular 

relevant area for LGU intervention in their SDIP, 
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-       The governance aspects of the entire process should generally be strengthened – in particular, 

issues related to women’s and youth’s participation in the interim municipal council structures 
and later permanent municipal council. 

 

2.2: (LDP III) Description  
The overall aim of the Local Development Program phase III is to assist the Local Government Units 
(LGUs) in each of three areas to amalgamate into a municipality and strengthen mechanism for 
improved local governance through involvement of women, youth and action research on local 
governance issues. The LGU amalgamation will be achieved through institutional development of the 
local administrations and through implementation of joint projects (infrastructure and community 
development projects). The program approach is based on the experiences from support to LGU 
amalgamation in Jenin Governorate (LDPI and II) that developed a best practice model for the MoLG 
to promote amalgamation of small local councils into municipalities throughout the Palestinian 
territory. 
The LDP III will support amalgamation of smaller, unviable local government units in three clusters in 
the West Bank into new municipalities with potential for delivery of more cost effective and 
sustainable services to its residents.  The identified clusters include one in Hebron Governorate (Dura 
cluster), One in Nablus Governorate (South East Nablus Cluster), and one in Salfeet Governorate 
(Salfeet cluster). 
The overall development objective is ‘Improved service delivery and governance for citizens through 
LGUs in the West Bank’.  
The immediate objective is ‘Strengthened base for better service delivery of LGUs through sustained 
processes of LGU amalgamation and improved local governance’. 
The program will be implemented and managed by the MDLF working through the Joint Service 
Council or joint committees of the LGUs in the selected three clusters. A program Steering committee, 
chaired by the MoLG will guide implementation on the policy level. The Danish Representative Office 
(DRO) will follow implementation closely through the program steering committee. 
The Steering Committee (SC) is the formal mechanism for joint decision-making concerning LDPIII 
between the MoLG, MDLF, relevant local stakeholders and the Danish Representative Office (DRO). 
 

2.3:  Financing Partners Contributions 
The Government of Denmark provides a total grant of up to DKK 42 million (approx. USD 7.6 million) in 
36 months, the agreement for the LDPIII program was signed in November 16, 2011.  

 

2.4: Implementation Status and Progress 
During the reporting period the following activities were conducted: 
- An updated work plan for the year 2015 for all outputs under is ready to be presented to the 

stirring committee for confirmation purpose.  
- 13 joint projects in all clusters under output3 were successfully implemented and accomplished, 

whereas 12 joint projects are ongoing in implementation stages and the rest 7 projects are in the 
final stages of Design & appraisal. 

- The local consultant First Option is finalizing the appraisal stage of his tasks of designing with Reef 
Dora JSC (Al burij School) and ongoing his tasks in supervising the projects implementation.  

- Two new Local Technical Consultant (LTCs) were contracted to develop SDIP, Arial photos and 
Physical plans for the three clusters. The first consultant is Center for Engineering & Planning (CEP) 
for north Area (Salfeet cluster) & for the south Area (Reef Dura cluster). The second consultant is 
Arabtech Jardaneh (AJ) for South East Nablus (Al Mashareq cluster).  
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- Two new individual Consultants were contracted to help Salfeet & Al Mashareq JSCs in supervising 
their joint projects implementation and especially the SDIP & Physical plans. 

-  One contractor for Vehicle rent was contracted to provide each cluster with car to facilitate the 
JSCs’ engineer’s movement and performing projects implementation.  

- 7 tenders for suppling materials and providing logistics services for clusters were contracted to 
help the JSCs in implementing their social activities.  

- 12 out of 22 social activities were successfully implemented and the rest are in preparation stages.  
- Individual Consultant (AL Najah University’s for folklore Band) was contracted to support the 

implementation of the social activities in the JSCs. 
- Under output1 (communication and awareness raising) all JSCs’ premises were Furnished and 

provided with electronic equipment and Stationery through 6 contracted tenders. 
- More than 46 site visits were conducted concerning the bid opening sessions and following up the 

implementation the joint projects in all clusters, in addition to participate in the social activities 
evets in each JSC.  

- The TORs for the institutional studies, and the fixed assists registration for all the clusters were 
prepared and ready to be published.  

- During the coming month, it is anticipated to have a steering committee meeting to approve the 
list of the updated joint projects, social activities, communication plans, adjusted budget plan and 

2015 updated work plan for all clusters.  
- 12 technical committee meetings, 3 for Dura Cluster, 4 for Salfeet cluster, and 5 for South East 

Nablus (Al Mashreq JSC) cluster were conducted. 

Assessment of the development of the national environment, including the strategic framework, since 
the    last report:  

As a result of the interaction of citizens with the amalgamation process that have taken place in 
the year 2010, the Ministry of Local Government reviewed the amalgamation policy and start to 
establish new strategy for the amalgamation, the policy unit in MOLG finished the strategy paper 
and submit it to the cabinet for approval, the cabinet did not take a decision yet. 
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Immediate Objective Progress since the 

beginning of the 

Programme 

Progress during the 

reporting Period 

Challenges and 

Obstacles 

Strengthened base for 

better service delivery 

of LGUs through 

sustained processes of 

LGU amalgamation 

and improved local 

governance. 

 

 

- Formation of the 

services councils or 

local committees for 

amalgamation 

representing the 

target communities. 

- Identification of the 

intervention for all 

LDPIII outputs. 

- Starting the 

implementation for 

the activities under all 

outputs.   

 

-  12 Technical 

committee meetings 

were conducted with 

all clusters. 

- More than 46 site 

visits were conducted 

concerning the bid 

opening sessions and 

site visits. 

- Two individual 

consultants were 

contracted to assist 

the JSCs. 

- Two Local technical 

consultants were 

contracted to develop 

SDIPs & Physical plans. 

- Seven tenders for 

supplying materials 

and providing logistics 

services for clusters 

were contracted. 

- One tender for Vehicle 

rent was contracted. 

- 6 tenders were 

contracted for all JSCs 

to provide the 

premises Furniture 

and electronic 

equipment and 

Stationery. 

 

 

 

  

- The amalgamation 

strategy has not yet 

approved by MOLF 

- Apprehensive of  the 

target communities 

from the merging 

process due to the 

dilemmas faced in 

the previous 

experiments of 

amalgamation. 

- Some of the target 

areas are located in 

area C. 
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Output Output target Output result  

(accumulative) 

Accomplished Activities Anticipated 

Activities for the 

next six months 

Key Challenges 

Output 1:  

Participatory amalgamation 

process/Local communities 

support the amalgamation 

process 

Active 

participation and 

interaction of all 

community groups 

in the 

amalgamation 

process are 

ensured 

 

Participation of 

the local councils 

members and the 

representatives of 

the civil 

institutions as 

well as the local 

community in the 

amalgamation 

process 

 

 

-      Study on feasibility and 

willingness to amalgamate 

for Salfit & South East Nablus 

clusters was accomplished 

-      12 social activities were 

successfully implemented. 

-      7 tenders for supplying 

materials and providing 

logistics services for cluster 

were contracted. 

-       Individual Consultant 

(folklore Band) was 

contracted to support the 

implementation of the social 

activities 

-       Two new individual 

Consultants were 

contracted. 

-       All JSCs’ premises were 

Furnished and provided with 

electronic equipment and 

Stationery by 6 contracts. 

-      12 social 

activities were 

completed. 

-      6 tenders for 

furniture and 

equipment were 

completed 

under the 

Communication 

and awareness 

plan 

-      The Joint Social 

activities 

(including the 

local study 

tours) for the 

target three 

clusters were 

conducted. 

-       Lack of capacity 

within the target 

services councils 

to follow up the 

implementation 

of social 

activities. 

-      There is no 
operation budget 
for the new JSCs 
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Output 2:  

The institutional development 

of emerging municipalities is 

technically strengthened 

Accomplishment 

of the institutional 

arrangements 

regarding the  

(SDIPs, Physical 

plans, asset 

registration and 

valuation)  

The target is not 

yet achieved, 

however all the 

TORs for these 

institutional 

arrangements 

were all prepared 

- The TORs for the 

institutional studies, and the 

fixed assists registration for 

all the clusters were 

prepared and ready to be 

published. 

- Two new Local Technical 

Consultant (LTCs) were 

contracted to develop SDIP, 

Arial photos and Physical 

plans for the three clusters. 

The direct 

implementation of 

the mentioned 

assignments is 

anticipated to take 

place in the coming 

months 

 

Output 3:  

Joint projects are 

implemented with a potential 

for sustainability 

Paving 20km of 

connection & 

Internal Roads and 

construct 1500 

square meter of 

public facilities 

including: 

buildings, 

playground and 

public gardens, 

purchasing one 

electrical platform 

and one excavator 

This target is not 

yet achieved, 

The joint projects 

in Salfit & South 

East Nablus and 

Dura clusters 

were identified to 

be implemented 

during the coming 

months. 

 

 

-       The joint projects were 

identified through an 

investment study for SE 

Nablus and Salfit clusters.  

-       13 out of 21 joint projects 

were successfully 

accomplished for the two 

clusters in the north WB . 

-       5 out of 11  joint projects in 

Reef Dora were contracted 

and 4 projects are ongoing . 

 

 

-       Continue the 

implementation 

for the projects 

in North area  

-       Preparing the 

design and the 

bidding 

documents for 

the approved 

projects. 

-      Start 

implementation 

for Dura Cluster. 

 

-      Lack of staff and 

capacity building 

for the new JSCs. 

-      Some of the 

target areas are 

located in area C. 
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Output 4:  

Local governance (and 

community empowerment) 

mechanisms are strengthened 

(cross cutting component) 

- Clear and 

approved 

amalgamatio

n strategy 

and manuals 

are all 

endorsed.  

- Improve the 

capacity 

building for 

the  JSCs 

This target is not 

yet achieved 

However, a new 

amalgamation 

strategy was 

suggested by the 

MOLG/Policy Unit 

waiting for the 

approval from the 

Cabinet. 

Effective coordination between 

MDLF and the MOLG/ Policy Unit 

took place during the reporting 

period to identify the activities 

under this output. 

 

- Action plan for 

the activities 

under this 

output is 

anticipated.  

- Starting the 

direct 

implementatio

n of the 

activities under 

this output. 

Not clear approach 

and policy for 

amalgamation 

 

          Status of outstanding issues and follow-up on decisions made by the Steering Committee (or similar body) 

Issue Decision (incl. timeframe agreed for follow-up) Responsible Status on follow-up 

The Work plan  - The SC approved the work plan for 2015. MDLF The work plan was prepared. 

 

List of joint projects for Salfit 

& South East Nablus clusters 

were 

- The SC approved the joint projects for all clusters MDLF The joint projects were identified. 

 

Re allocation Budget - The SC approved the budget adjustment for LDPIII. MDLF The budget adjustment was prepared 
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2.5: Challenges Encountered and Obstacles 
The LDPIII faced challenges and obstacles where the implementation progress was 
subjected to delays due to the following: 
- Problems which have occurred in the amalgamated municipalities and its impact on 

local communities in the targeted clusters. 
- The local election hampered the implementation of the project 6 months due to the 

preparations for the election process and deliver the elected councils. 
- The Ministry of Local Government has not yet finished a clear strategy for the 

amalgamation process.  
- The contradiction between Program documents & MoLG decision for Dura Cluster. 
 

2.6:  Lessons Learnt and Recommendation 
- Large participation of communities in the program activities is essential. 
- The communication strategy by the cluster and its citizens should be improved.  
- More efforts should be exerted to coordinate with all ministries involved at the local 

level. 
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III: Local Government Reform and Development Programme 

(LGRDP) 

 

3.1: Background 
 
Belgium has accepted to consider local governance as a priority sector for the Belgian-

Palestinian Cooperation. Therefore, Belgium accepted to support the Ministry of Local 

Governance reform by a 5-year programme “Support to Local Government Reform and 

Development Programme” (LGRDP). The programme will support the government’s 

decentralization efforts by strengthening the smaller and non-viable local governments 

into more sustainable and effective structures through the government policy of Local 

Government Units (LGU) amalgamation and the creation of joint service arrangements 

for LGUs. In addition, the program will support the institutional development of selected 

departments of MoLG and contribute to the joint donor funded Municipal Development 

Program (MDP). 

3.2: LGRDP Description  
 
The general objective of the programme is to strengthen the institutional and 
management capacities of the local government system. The specific objective is to 
support institutional reform through improved capacities and services of selected 
clusters of smaller LGUs, and to improve the institutional capacity of MoLG.  The 
proposed programme will have three components as follows: 

The LGRDP has three components supporting five key results as follows: 
Component 1 – Support for MoLG Capacity Development 
The first component of the intervention is oriented towards capacity development of 
the MoLG. As described in the previous section, several steps have been taken towards 
the development of a coherent capacity development strategy for the Ministry, 
primarily at the level of assessments, diagnostics and goal setting. However, as 
mentioned in the Ministry’s Strategic Framework 2010-2014 and its associated 
Development Initiatives, the development of an administrative and organizational 
structure, including clear job description, titles, job classifications, guides and manuals, 
and performance evaluation system is one of the goals for 2010, and therefore, is 
currently an outstanding challenge; since a clear administrative and organizational 
structure is highly desirable to engraft a coherent and sustainable capacity development 
plan could upon. 
 
Result 1 - Selected departments of MoLG capacitated to implement the MoLG strategic 
plan 

Component 2 – Reform and improved capacities and services of smaller LGUs 

The programme will support reform and improved capacities and services of smaller 

LGUs in four selected clusters as shown in table 9 below: 
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 Table 9: LGRDP Targeted Clusters 

No. Cluster Geographical 

Area 

Governorate Localities 

1 Beita North “West 

Bank” Clusters 

Nablus Audala ,    Beita ,     Ausreen ,     

Za’tara 2 Beit liqya Middle “West 

Bank” Cluster 

Ramallah Beit leqya ,   Kharbatha al 

Musbah Beit seera,   Beit nuba 
3 Jort eshama’ South “West 

Bank” Cluster 

Bethlehem Jort eshama’    Um salamona 

Wadi ennis ,     Marah m’ala 

Marah rabah  ,   Al ma’sarah 

Khalet Elhadad   ,  Al 

mansheeyah Wad rahal 

4 Karmel South “West 

Bank” Cluster 

Hebron Karmel ,  Main,   Khalet saleh 

Hadedeiyah 

 
The LGUs will receive four broad areas of support: 

1. Institutional development: studies, information campaign and consultations for 
facilitation of appropriate amalgamation process including development of SDIP 
and physical plans. 

2. Capacity Building of LGUs: through temporary support for staff employment, 
training, equipment, manuals, software etc. as well as support for office 
construction. 

3. Infrastructure and services: financial support for implementation of local priority 
projects including water, waste, roads, electricity etc. Emphasis will be on 
investments that will facilitate joint provision of services for selected clusters of 
smaller LGUs; eligibility of sectors shall be defined by the Programme Steering 
Committee 

4. Socio-economic development: social activities, public awareness campaigns, LED 
studies, one stop shop in LGU etc that will enhance citizen engagement and 
downwards accountability of the LGUs, 

Initially smaller LGUs which formally have a LG status as village councils or project 
committees will supported, but it is expected that their formal status will be changed 
into municipalities. The decision to amalgamate will be demand driven – i.e. selection of 
clusters for possible support will be based on expressed local demand for LGU 
restructuring. Alternative arrangements for provision of joint services may also be 
supported – but it is likely that the vast majority of smaller LGUs will opt for 
formalization of their new LGU-status as Municipal Councils. 

Result 2 - Smaller LGUs in selected clusters have developed appropriate joint 

institutional arrangements for joint services and amalgamation 

Result 3 - Capacities of the selected LGUs are enhanced for improved planning, 

HRM, financial management, service delivery and accountability 

Result 4 - LGUs service delivery is improved through sustainable infrastructure 

development in the four clusters 
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Component 3 – Support for newly amalgamated municipalities (MDP-aligned) 

The aim of Component 3 is to ensure that newly created municipalities – not yet 
incorporated in an on-going MDP planning cycle – are provided with access to financial 
means (grants for capital investment) on the basis of clear, performance-based criteria 
(i.e. Aligned with the modus operandi of Window 1 of the MDP). The Belgian 
contribution under Component 3 should also be seen as an indication of Belgium’s 
commitment to donor harmonization in this sector, where MDP to date is the only joint 
donor financed initiative. 

More specifically, the Belgian intervention will, from January 2011 onwards, enable 
newly amalgamated municipalities to access MDP-like funding through its window 1. 
From January 2013 onwards, an additional financial contribution for newly amalgamated 
municipalities is planned for. The municipalities benefiting from Component 3 will be 
identified according to formal amalgamation processes being accomplished, as 
described, and planned for, in the ‘Homestretch to Freedom - The Second Year of the 
13th Government Program’ document, where merging and amalgamation initiatives for 
the different governorates have been identified. 

Result 5 - Newly amalgamated municipalities are continuously progressing their 

performance  

The Municipal Development and Lending Fund (MDLF) is the implementation 

agency for components 2 and 3 of the programme. 
 

Description of Beneficiaries 
The following main beneficiaries can be identified at local and national level: 

 At the decentralized level: 
 Staff and politicians in the selected clusters of LGUs, 
 Staff at the district level, 
 Residents in the selected clusters of LGUs – on the basis of the initial list from 

MoLG of six priority areas this amount to approximately 83,000 persons. 

 At the national level: 
 Ministry of Local Government (MoLG) in its capacity of key actor for delivering 

policy formulation, providing a regulatory framework, setting quality standards, 
technical assistance & advice, M&E, and sector coordination. Particular attention 
will be given to the following units: 

 Complaints Directorate; 
 Internal Control Directorate; 
 Department of Formulation and Merging. 

 

3.3: Financing Partners Contributions 
The program will be implemented over five-years period with total budget of (Euro 

15 million), where the agreement between the Belgian Development Agency and 

the MoP was signed  on October 28th , 2010. Table 10 illustrates the budget 

breakdown. 
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Table 10: LGRDP Budget Break Down 
Component Allocated Budget (Euro) Implementing Agency 

Component 1: CB of MoLG   1,824,140 MoLG 

Component 2: Support for amalgamation in 6 
areas (incl.equivalent of 7% management fee) 

9,000,000 MDLF 

Component 3: MDP Contribution (incl.7% 
management fee)   

2,900,000 MDLF 

General Means (International TA salaries, 
administrative and financial officer, reviews, etc) 
and budgetary reserve 

1,275,860  

Total 15,000,000  
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3.4: Implementation Status 
During the reporting period, the following activities and accomplishments regarding the 

2nd  and 3rd  components have taken place as illustrated below: 

Component 2: Support for reform and improved capacities and services in smaller LGUs. 

Result 2: 
 Smaller LGUs in 
selected clusters 
have developed 
appropriate joint 
institutional 
arrangements for 
joint services and 
amalgamation 
 
 
 
 
 
 
 

Activity 2.1: 
An initial survey of the 
technical and financial 
viability as well as social 
acceptability of the proposed 
future institutional 
arrangements 
 
 
 
 

Sub-Activity 2.1.1: 

- The 1st  and the 2nd  phases of awareness campaign assignment 

were completed whereas the 2nd phase is still in progress.  (100% 
completion) 

Tasks completed in the 1st  phase of awareness campaign : 
- Revision of the data collected by the consultant. 
- Revision of the LGUs assessment and the citizen’s survey 

questionnaire. 
- Conducting a visit to a successfully example of amalgamation “Al-

Kafriyyat municipality”. 
- Distribution of brochure. 
- Conducting a public meetings in each cluster. 
- Revision of the data collected by the consultant regarding the ( post 

survey after the awareness campaign) 
- Identifying the social and infrastructure projects. 
- Revision and approval of the final report for the awareness 

campaign assignment. 
Tasks completed in the 2nd  phase of awareness campaign : 
- Preparation of Communication Action Plans. 
- Drafting of 4 communication action plans for the 4 JSCs 
- Review and revisit of the action plans with the JSCs 
- Finalizing the contents of the action plans with cost estimates 
- Preparation of specifications for all the sub activities in the action 

plans. 
- awareness Camping implemented 
- The bidding documents, advertising, RFQ evaluation and the 

request orders were accomplished regarding the (Supply of Printing 
and Advertising Materials for JSCs)  and the (Supply of Logistic 
services and Materials for JSCs). 

- Part of the printing and advertising materials were supplied. 
- logistic services and materials for social activities were provided.  
- Completion of Wall Art Painting in Jort eshama’ Cluster, including 9 

drawings in selected sites. 
- Awareness Camping was conducted 

Activity 2.2:  
In cooperation with the LGUs, 
a valuation will be made of 
the each local council’s assets 
that would be incorporated 
in the new municipality 

 
 
 
 

Sub-Activity 2.2.1: 

The Fixed Assets Registration and Valuation assignment was 
completed (100% completion). 

Tasks completed: 
- Work Plan with LGUs. 
- Gathering of fixed asset sheets. 
- Investigation of data. 
- Carry out physical inspection of fixed assets. 
- Coordinate with MDLF, MoLG, and local committees for standards 

and regulations. 
- Preparation of the final fixed asset register. 

 
 
 
 
 
 
 

Activity 2.3:  
The LGU will be supported 
with consultants hired under 
the project and technical 
staff from MDLF to develop a 
comprehensive development 
plan in line with the national 
guidelines. 

Sub-activity 2.3.1: 
The Strategic Development and Investment Plans were 
completed whereas the physical planning is still in progress. 
(100% completion). 

Tasks completed regarding the SDIPs: 
- Follow up the diagnosis of the current status. 
- Follow up the formulation of the vision and objectives. 
- Setting integrated operation plans and evaluation plan. 
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- Preparation of the draft SDIP. 
- Follow up with Municipal Council to Approve the SDIP 
- Conduct The Second Public Meeting 
- Prepare the final SDIP 

Tasks completed regarding the Physical Planning: 
- Review the planning framework report. 
- Determining the possibilities and challenges. 
- Supervise the sectorial assessment. 
- Approving the Spatial Development Framework Plan SDFP.  
- Submission the negative of the aerial photos. 
- Final digitized aerial photogrammetry maps were submitted. 
- Land Use Plan, zoning & building regulations were prepared and 

approved by the District Planning Commission  . 
- Final Report was submitted. 

Activity 2.4: 
The LGUs will be supported 
to develop a comprehensive 
capacity development plan 
that inter alia will include 
recommendations for 
organizational structures 
staffing, office facilities, 
training programmes and 
minor equipment. 

Sub-Activity 2.4.1: 
The institutional capacity assessment and development 
assignment was completed. (100% completion)  

Tasks completed: 
- LGUs Assessment Questionnaire was prepared 
- The local government laws were reviewed 
- Workshops with the concerned communities were conducted. 
-  A draft by-laws was prepared 
- SWOT analysis was prepared 
-  The municipalities’ objectives and main duties were reviewed 
- The organizational structures proposed by MoLG was reviewed 
-  Jobs descriptions and jobs classifications were prepared.  
- Departments functions and duties description were prepared 
-  Human resources development plan was prepared 
- Procedural manual for the municipalities’’ operations was prepared. 
- Capacity Development Strategy Plan was prepared. 
- A final report was prepared . 
Tasks completed regarding the Technical Assistance to the Common 
Water Department (CWD) “ of the Joint Service Council for Planning 
and Development (JSCPD) / Beit Liqya Cluster.  
- Assessment of the existing water service in the area. 
- Assistance to the legal establishment of the CWD. 
- Fixed assets identification, registration, and valuation. 
- Preliminary training for the Board of Director. 
- Material and equipment needs’ assessment 
- Organisational structure, job descriptions and management 

procedures for Human Resources 
- Proposed tariff structure and business plan 
- Training needs assessment 
- Preparation of operation and maintenance procedures 
- Preparation of customers’ services procedures and billing system 
- Preparation of financial procedures 
- Preparation of communication and internal reporting regulations 
- Support to the CWD for awareness of the population 
- Procurement of equipment 
- Recruitment of personnel 
- Implementation of the set of procedures 
- Supervision of external activities 
- On-the-job training 
- Benchmarking 
- Performance monitoring tools 
- Long term assistance 
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Result 3: 
 Capacities of the 
selected LGUs are 
enhanced for 
improved 
planning, HRM, 
financial 
management, 
service delivery 
and accountability 

Activity 3.1 
capacity development 
programme will be 
implemented  

Sub-activity  3.1.1: 
The Equipment and Furniture were supplied within the targeted 
clusters. (100% completion) 

Tasks completed: 
- Supply of IT Equipment for JSCs. 
- Supply of Furniture for JSCs. 
- Supply of Total Station for JSCs. 
- Supply of Stationery for JSCs. 

Sub-Activity  3.1.2: 
- The office building (extension or renovation) activity is in progress. 

(postponed) 

Sub-Activity  3.1.3: 
The financial support for 12 months initial employment of staff 
activity was completed (100% Completion)  

Tasks completed: 

* 1st phase :  (Engineer, Secretary, Urban Planner and Accountant) for 

each JSC were recruited  for one year. 

* 2nd phase: (Engineer,) for each JSC was recruited for one year. 

* 3rd phase:   

- Recruiting of (Engineer) for each JSC (in Progress) : Extension the 

contracts of the Engineers 

- Recruiting of executive Manger of each  JSCPD for one year. 

- Executive Manager of each  JSCPD (one year contract - Recruitment 

phase (In Progress) 

 

Result 4: 
LGUs service 
delivery is 
improved through 
sustainable 
infrastructure 
development in 
the clusters 
 

Activity 4.1: 
Provision of funding for 
infrastructure development 
that enhance the new 
institutional status of the 
LGU (amalgamated into 
municipal council or as JSC). 
 

Sub-Activity  4.1.1: 
Engage Consultant or Technical Team to assist LGU’s (80%)  
 

Tasks completed: 

- Local Technical Consultant - West Bank Clusters (2013) was 

contracted (on-going) 

- Supervision for Water Network Rehabilitation in Beit leqya Cluster 

was contracted (on-going) 

   

- Study and design for Water Supply Network in Beita and Al-Karmel 

Clusters (cancelled) 

  * Local Technical Consultant - South Bank Clusters (2015) (was 

contracted (ongoing)) 
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Sub-Activity  4.1.2: 
Implementation and follow up of the approved infrastructure sub- 
projects. (80% completion) 

Tasks completed: 
The First Phase of infrastructure projects (connection roads) was 
completed. (100%) 
 
Second phase infrastructure (social infrastructure) (70%)  

- Review projects identified within public participation (Completed) 

- Get steering committee approval (Completed) 

- Bidding phase (completed) 

  Preparing tender documents 

  announce the invitation for bids (IFB) 

  Bids Opening and evaluation 

  Awarding and contracting 

- Implementation (In Progress) 

* Rehabilitation of Beit Leqya, Beit Seera, Beit Nuba & Kharbatha 

Al-Misbah Water Supply System - PHASE 01 project,  (completed) 

 

Third Phase infrastructure (40%)  

- Review projects identified within public -participation (Completed) 

- Get steering committee approval (completed) 

- Bidding phase (in progress)  

- Implementation (in progress) 

 

Component 3:   Support for newly amalgamated municipalities (MDP-aligned).  

The BTC financial contribution under this component is going to be distributed among the amalgamated 
municipalities through MDP, starting from the 2nd cycle. Noting that, during the reporting period, MDP- 1st 
cycle was under implementation where the 2nd cycle planning started by the end of 2011. Consequently, 
the BTC contribution under (MDP-Window 1- 2nd cycle),  was distributed among (10) amalgamated 
municipalities where MDLF informed the municipalities about their allocations and received their projects 
priorities. 
Result 5: 

Newly amalgamated municipalities 
are continuously progressing their 
performance 

Activity 5.1: 
Undertake regular assessments of 
municipalities and provide 
general oversight and guidance to 
the concerned LGUs (by MDLF 
staff) 

Sub-Activity  5.1.1: 
Municipal Ranking Assessment was completed 

(fir MDPI-CII, MDPII-CI, MDPII-CII). (100% 
completion) 
 

Tasks completed 
- Evaluate the new amalgamated municipality 

to decide their performance category in 
accordance to the municipal performance 
criteria used by MDLF.  
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Activity 5.2: 
Provide fiscal transfers to 
municipalities that is linked to 
their performance during the 
assessments. In this manner the 
municipalities will be provided 
with incentives for continuous 
improvements in their 
performance. 

Sub-Activity  5.2.1: 
Fiscal Transfers to the amalgamated 

municipalities is in progress. (90% 
completion) 

 

Tasks completed 
- Inform the municipalities about their 

allocated budget. 
- Nominate projects for implementation 

according to their SDIPs or by conducting 
public participation sessions in case they 
don’t have SDIP. 

- Projects appraisal phase. 
- Bidding documents preparation phase 
- The projects were completed for the MDPI-

CII, MDPII-CI). 
- the Sub-projects under MDPII-CII is under 

procurement and expected to be completed 
by end of 2015. 

***Note: For more details on LGRDP please see annex B 

 
 
3.5: Challenges Encountered and Obstacles 

During the reporting period the implementation process was subject to such delays due 
to the following:  

 More than one assignment and activities were carried out in each cluster 
confusing the targeted clusters. 

 The formulation of the Joint Service Councils as well as the  clusters identification 
process were delayed. 

 Limited resources in the clusters. 
 
 

3.6: Lessons Learnt and Recommendations 
 The awareness campaigns should start  before any assignments such physical 

planning and Fixed assets…etc.  Moreover, the awareness should be conducted 
continuously throughout the programme life cycle. 

 The LGRDP technical committee should include the JSCs representatives to 
compliment and reflect the local needs. 

 Having a National Working Group consists of all those in charge of amalgamation 
such as MoLG/ Policy Unit, MoLG, MDLF/ LGRDP team, MDLF, LDP and the relevant 
donors will contribute to tackle the issues and current challenges in addition to 
come up with solutions and mitigation measures if needed. 

 The financial planning should be more realistic while the operational plans should 
cover all the durational activities. 
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Figure (1): Project Area 

IV: Gaza Solid Waste Management Project 

4.1: Background 
The Gaza Solid Waste Management Project is a comprehensive strategic 
infrastructure and capacity building project, where MDLF is managing the southern 
component of the project covering 3 of 5 governorates in Gaza Strip, namely the 
Middle Area, Khan Younis, and Rafah Governorates comprising approximately 64% 
of Gaza Strip’s total geographic area inhabited by 46% of the total Gaza Strip’s 
population1, or approximately 800,000 people according the 2014 Palestinian 
Central Bureau of Statistics (PCBS) projections. Figure (1) provides map of Gaza Strip 
with project target area. The GSWMP is aiming at improving solid waste 
management services in the Gaza Strip through the provision of efficient and 
environmentally- and socially-sound waste disposal schemes, and initiating 
measures to improve overall solid waste 
management systems. Through the 
GSWMP, a sanitary landfill will be 
constructed in the southern region of 
Gaza Strip with capacity to serve the 3 
governorates until year 2025, and to 
serve the entire Gaza Strip until the year 
2040. This major construction effort will 
be implemented in phases on an overall 
area of 47.2 hectares with immediate 
land area needed for first three cells of 
21.5 hectares. The new facility will be 
equipped to operate at high standard and 
it will be complemented by a system of 
solid waste transfer stations in each 
governorate in addition to 
comprehensive capacity building 
program to improve service provision at 
the different stages of solid waste 
management, including the supply of 
new solid waste collection vehicles to the 
newly expanded JSC-KRM and its 
member municipalities accompanied by 
institutional strengthening measures and 
training. Through the GSWM, studies and investments in recycling and resource 
recovery will take place encouraging the participation of private sector, in addition 
to further involvement and participation of the population through broad public 
outreach and public awareness activities. 
 

4.2: Description  
MDLF is implementing the GSWMP in the Southern region of Gaza with its financing 
partners: the France Development Agency (AFD), the European Union (EU), and the 
World Bank in addition to the Kingdom of Sweden. UNDP and IsDB (through 
UNRWA) is contributing to the overall Gaza Strip programmatic approach with focus 

                                                            
1 PCBS projected population by Governorate for 2012: North Gaza (322,126), Gaza (569,715), Middle (238,807), Khan Younis 

(310,868), and Rafah (202,777). 
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on Gaza and North Gaza Governorates and on short-term measures, primary 
collection, and the construction of one transfer station (by IsDB/UNRWA) in the 
Southern region (Khan Younis). 

 Project Development Objective 
The objective of the project is to improve solid waste management 
services in the Gaza Strip. This objective would be met through the 
provision of more efficient, environmentally and socially sound waste 
disposal systems, and by initiating measures to improve Gaza and the 
West Bank’s overall solid waste management system. 

  Project Development Objective (PDO) Level Results Indicators 

 Percentage of solid waste collected from the targeted population, 
disposed in a new sanitary landfill developed under the project. 

 Percentage of increase in fees collected annually within the member 
municipalities forwards cost recovery.  

 Number of people in urban areas with access to regular solid waste 
collection under the project. 

 Number of waste pickers whose lives depend on the existing solid waste 
context and who are integrated into livelihood and social inclusion 
programs under the project. 

 Contaminated land or dump-sites closed and rehabilitated under the 
project (in hectares (ha)). 

 Direct project beneficiaries (number) of which females (percentage). 
 

  Project Components 

 Component 1:  Solid Waste Transfer and Disposal Facilities 

 Component 2:  Institutional Strengthening 

 Component 3:  Primary Collection and Resource Recovery 

 Component 4:  Project Management 
Chart 14 provides investment amounts per component, and Table (11) provides 
breakdown of components per Financing Partner share of investment and 
activity. 

 
Chart 14: Distribution of Budget per Component 
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4.3: Financing Partners’ Contributions 
The GSWMP will be financed by France Development Agency (AFD), the European Union 
(EU), and the World Bank in addition to the Kingdom of Sweden in a total of $35.26 M. 
Table 11 below illustrates the distribution of fund by component per donor. 
 

Table 11: Total Allocated Budget per Component, Activity and Financing Partner 

Item Reference & Total Allocated Budget 

PAD 
Comp. 

Ref. 

Procurement Plan 
Ref. 

Description 

Amount Million USD 

No. Category 
AFD 
EU 

WB 
SW 

TOTAL 

Component 1: Infrastructure Development    

C1a 1.1.1 Works Construction of Sanitary Landfill 6.75 5.25 12.00 

C1b 1.1.4 Works Construction of Transfer Stations (TS) - RAFAH 0.40  0.40 

C1c 2.1.1 Goods Supply & Installation of TS and LF Equipment 2.50  2.50 

C1d 1.1.2 Works Access Roads to Landfill and TS  1.15 1.15 

C1e 1.1.3 Works Closure of Existing Dump Site  0.60 0.60 

C1f ARAP Implementation (via UNDP-DEEP)    

C1g Land Acquisition for Landfill and TS (via PNA)    

Component 2: Institutional Strengthening    

C2a 4.1.2 
Consultants 
Services 
(CS) 

Capacity Building of JSC-KRM 0.75 0.10 0.85 

C2b 4.1.2 Capacity Building of Municipalities 0.50  0.50 

C2c 4.1.3 
Public Awareness Campaign (Citizen 
Engagement) 

 0.30 0.30 

Component 3: Primary Collection & Resource Recovery    

C3a 4.1.4 CS Studies for Optimization of Waste Collection 0.50  0.50 

C3b 2.1.1 Goods Supply of Waste Collection Equipment 3.50  3.50 

C3c 4.1.4 CS Studies for Waste Recovery (Rec. & Comp.)  0.10 0.10 

C3d Pilot for Rec. and Comp. Facility (via UNDP)    

Component 4: Project Management    

C4a MDLF Fee 1.20 0.75 1.95 

C4b 4.1.1 CS 
Design Revision, Const. Supervision & Cont. 
Mgn’t. 

0.60  0.60 

C4c 3.1.1 Non-Cons. 
Operational Management Contract for LF and 
TS 

 0.60 0.60 

C4d 4.1.5 CS 
Independent Consultancies: including 
independent monitoring of EMP and 
Beneficiary assessments 

 0.80 0.80 

Total 16.70 9.65 26.35 

Contingency 3.42 0.99 4.41 

TOTAL 20.12 10.64 30.76 

Contribution from PA (2.10), UNDP (1.60), and IsDB (0.80)   4.50 

TOTAL 35.26 

 

4.4: Implementation Status 
 Implementation set-up 
According to Project Operation Manual (POM), “MDLF, as the Project Implementing 
Entity and legal owner of the assets acquired or created under project, would be 
responsible for ensuring the achievement of the project objectives.   
The MDLF would undertake this role primarily through the Project Development and 
Safeguards Unit (PDSU); which is a new and semi-autonomous project development unit 
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based in Gaza and which reports directly to the MDLF’s Director General, and 
coordinates with financial and procurement managers in Ramallah. 
JSC-KRM has been expanded to include municipalities in the Khan Younis, Rafah, and 
Middle Area Governorates2 as a key stakeholder (and possible eventual owner and 
operator of the new landfill); The JSC-KRM would play an important supporting role 
during implementation, and would do so in close consultation with the MDLF-PDSU.  
The JSC-KRM TOU (Technical Operations Unit) would be the operational arm of JSC-KRM. 
In order to facilitate cooperation, JSC-KRM TOU and MDLF-PDSU would be housed 
together in the same premises in Southern Gaza Strip, and would meet regularly to 
share ideas and to review the progress of the project and the achievement of 
objectives”. 
MDLF had established the PDSU in late 2012, and the JSC-TOU set up has been finalized, 
where the head of TOU has been hired starting in September 2014 and the remaining of 

the key staff were selected in the first half of 2015 (positions 2 through 5 in figure 2). 
 

Figure (2): JSC-KRM-TOU & MDLF PDSU Organizational Structure 

 
 

 Summary of Progress during the reporting period 
The Gaza Solid Waste Management Project (GSWMP) went into effect as of 09 July, 
2014 (Project Effectiveness Date) and with an expected closing date on 30 
November, 2019. It is important to mention that from 07 July to 26 August 2014, 
Gaza experienced a war that lasted for 50 days where all sectors suffered damages 
at various degrees including the solid waste management sector. Delay in project 
effectiveness that was attributed to the fulfillment of negotiation conditions with 

                                                            
2 Previously known as JSC-DB, or SWMC-GM in some literature, was established in 1995 to cover the Governorates of Khan Younis 
and the Middle Area (Deir El-Balah – DB); based in the City of Deir El-Balah. 
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World Bank Group, the grant agreement with AFD acting on behalf the EU was 
announced earlier on 24 August, 2013. 
Project preparations were completed by providing the land required for the 
construction of the landfill and settling all legal requirements in connection to land 
acquisition. Project preparation experienced delays due to the land acquisition 
procedures and the associated right of every landowner to negotiate or litigate the 
process of land expropriation. Land owners were cooperative and supportive of the 
overall objectives of the project, however legal arrangements required more time 
than anticipated in order to reach a satisfying conclusion of the land acquisition 
process. MDLF established the Project Development and Safeguards Unit (PDSU) 
based in the project area that will be managing the day to day activities in close 
cooperation with the Joint Service Council for Solid Waste Management (JSC) and 
member municipalities. In the first half of 2015, the PDSU and the JSC’s Technical 
Operations Unit (ToU) were housed in the same office premises equipped with all 
essential office furniture and equipment; enabling finer and more practical 
communication atmosphere that provided solid base for an ideal project 
implementation in general, and the preparation efforts towards implementing 
component 2 of the project in particular. The new office facility MDLF contracted an 
international firm in the first half of 2015 to perform value engineering for the 
original design documents of Al-Fukhari Landfill; an activity that is necessary to 
review and check all quantities and provide improvements given the size of 
investment under the first component of the project. 
Furthermore, MDLF recruited most of JSC-KRM-TOU consultants (3 out of 4 key 
staff) in the first half of 2015 in addition to purchase spare parts solid waste 
collection vehicles. MDLF evaluated the expression of interests that were submitted 
by the international firms concerning to studies for optimizing waste collection. 
MDLF started the preparations for public awareness and public outreach activities 
by tendering the request for public outreach materials and the preparation of terms 
of references for beneficiary impact assessment; a longitudinal study that would 
measure public perception of project impacts. 
 
 
Table 12 provides the updated activity schedule followed status of each of project 
components. 

 
Table 12: Updated Activity Schedule 

Light grey: tendering 
Dark grey: start of activity 

Item Reference Schedule 
PAD 
Comp. 
Ref. 

Procurement Plan Ref. 
Description 

2014 
2015 2016 2017 

No. Category Q1 Q2 Q3 Q4 

Component 1: Infrastructure Development        

C1a 1.1.1 Works Construction of Sanitary Landfill        

C1b 1.1.4 Works 
Construction of Transfer Stations (TS) - 
RAFAH 

       

C1c 2.1.1 Goods 
Supply & Installation of TS and LF 
Equipment 

    Q4   

C1d 1.1.2 Works Access Roads to Landfill and TS        

C1e 1.1.3 Works Closure of Existing Dump Site        

C1f ARAP Implementation (via UNDP-DEEP)        

C1g Land Acquisition for Landfill and TS (via PNA)        
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Item Reference Schedule 
PAD 
Comp. 
Ref. 

Procurement Plan Ref. 
Description 

2014 
2015 2016 2017 

No. Category Q1 Q2 Q3 Q4 

Component 2: Institutional Strengthening        

C2a 4.1.2 

Consultants 
Services (CS) 

Capacity Building of JSC-KRM        

C2b 4.1.2 Capacity Building of Municipalities        

C2c 4.1.3 
Public Awareness Campaign (Citizen 
Engagement) 

    Q3-4   

Component 3: Primary Collection & Resource Recovery        

C3a 4.1.4 CS 
Studies for Optimization of Waste 
Collection 

    Q2   

C3b 2.1.1 Goods Supply of Waste Collection Equipment     Q4   

C3c 4.1.4 CS 
Studies for Waste Recovery (Rec. & 
Comp.) 

       

C3d Pilot for Rec. and Comp. Facility (via UNDP)        

Component 4: Project Management        

C4a MDLF Fee        

C4b 4.1.1 CS 
Design Revision, Const. Supervision & 
Cont. Mgn’t. 

     Q3  

C4c 3.1.1 
Non-
Consulting 

Operational Management Contract for LF 
and TS 

       

C4d 4.1.5 CS 
Independent Consultancies: including 
independent monitoring of EMP and 
Beneficiary assessments 

       

 
 

Status of Component 1:  Solid Waste Transfer and Disposal Facilities 
No progress has been made for this component during the first half of 2015; 
following are the details on the items that were subject to rescheduling: 
 
Item (C1a): 1.1.1  “Landfill Construction and Rehabilitation and Closure of Sofa 

Dumpsite”  
Quarter 4 of 2015 was planned to witness first advanced payment to 
the landfill construction contract according to the last period’s report. 

Status: Date to be shifted to 1st quarter of 2016 due to delay in item 4.1.1 
“Design Revision, Construction Supervision, and Contract 
Management. 

Explanation:  
Activity (1) of contract 4.1.1 is precedent to item 1.1.1 as the 
Consultant of 4.1.1 is to review the design documents for the landfill 
and transfer stations, provides recommendations, and implements any 
revisions to the design and bidding documents. The Consultant for 
Item (4.1.1) commenced in June 2015.   

 
Item (C1b): 1.1.4  “Construction / Rehabilitation of Transfer Stations”  

Quarter 3 of 2015 was planned to witness first payment to the 
construction contract for Rafah Transfer Station according to the last 
period’s report. 

Status: Date to be shifted to 1st quarter of 2016 due to delay in item 4.1.1 
“Design Revision, Construction Supervision, and Contract 
Management. 

Explanation:  
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Similar to the explanation of previous point, this contract shall follow 
Activity (1) of contract 4.1.1.   

Item (C1e): 1.1.3  “Closure of Dair El-Balah Landfill”  
Quarter 1 of 2015 witnessed the preparation of number of small 
contracts targeting the mitigation of the old landfill and prepare for 
the main activity of closure works. 

Status: the following sub items are expected to take effect in the second half 
of 2015: 1.1.3.1 “Compaction Works for Deir Al Balah landfill”, 1.1.3.2 
“Supply of Spare parts”, 1.1.3.3 “Supply of fencing and leachate 
recirculation materials”, 1.1.3.4 “Supply and install of CCTV at facility 
Entrance for Deir Al Balah landfill”, 1.1.3.5 “Conducting Topographic 
Survey”, and 1.1.3.6 “MW Sampling and Analysis”. 

Item (C1g): Land Acquisition for Landfill and TS: 
 A: Landfill: the land required to construct the landfill had been expropriated 

following Palestinian laws where a Presidential Decree was declared on 25 
December, 2012. Prior to the presidential decree, Land Assessment Committee 
was established by the JSC-KRM for the purpose of valuation of the property 
and to negotiate with owners. Following the presidential decree, one owner 
contested the acquisition act and the land categorization change, and another 
contested the value. The first case was turned down, while the second was 
settled through court-appointed committee taking the form of arbitration. An 
independent legal opinion was issued on 14 January, 2014 validating the legality 
of the land acquisition process. The JSC-KRM paid an amount of US$ 727,424 on 
02 February, 2014. The Palestinian Ministry of Finance committed the amount 
of US$ 1.15 million to compensate the rest of land owners in four installments 
starting February, 2015. Table 13 summarizes the process, and table 14 
provides details on the land owned by 5 families and the status for each lot.  

 
Table 13: Land Acquisition Process 

Item Activity Status 

1. Establishing a Land Assessment Committee (LAC) Complete 

2. Estimate the price of the land Complete 

3. Land Acquisition, Presidential Decree Complete 

4. Legal opinion on land acquisition process Complete 

5. 
Court appointed valuation committee for owners 
contesting land valuation in point 2. 

Complete 

6. Payments of land price to each land owner In process 

7. Liaising the land needed for the transfer station  2 complete, 1 in process 

 
Table 14: Land Acquisition Status per Land Owner 

Owner 
Size of Lot 
(x1000m2) 

Status 

 Abu Raida, Sulaiman 90.000 Pending MoF Payment 

 Al-Shaer, AbdelKareem (Zeyad) 47.606 Pending MoF Payment 

 Al-Shaer, Abdallah (Munir) 64.000 Compensated on 02 Feb., 2014 

 Abu Sneima Family 11.360 

Price renegotiation was complete, 
JSC had previously notified owner to 
collect payment on 20 Jan., 2015 and 
the court appointed new committee 
in June 2015. 

 Shubair, Salaheddin 19.840 Pending to MoF Payment 
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Ministry of Finance (MoF) Payment: 
The MoF has renewed its commitment to disburse the PA committed amount of 
US$ 1.15 million over four installments starting February, 2015. The issue of 
bank accounts at which the payment will be transferred is still being resolved. 
MDLF is expected to open a special account to receive the money and then 
redirect to each owner. JSC-KRM had provided MDLF with official letter of 
assurance delegating the MDLF to act on its behalf in receiving the funds. 
Nevertheless, the MoF had reverted to directly compensate owners, but no 
installments were made in the reporting period. 
A schedule of payments was communicated with the MoF, where owner (5. 
Shubair, Salaheddin) was placed as the first recipient given the location of his lot 
near the Short Term landfill. 

 B: Transfer Stations: 3 transfer station are required to be constructed in the 
southern region (project area)3, one of which (Khan Younis) will be constructed 
by UNRWA financed by IsDB. The other two transfer stations, in Tal Al-Sultan – 
Rafah and Dair El-Balah – Middle Area, are financed within this project. The site 
in Rafah is available and it is owned by the Municipality of Rafah as it is located 
near a pilot composting plant, “a project financed by the Government of Japan 
through UNDP”4.  
The second site for the Middle Area (in Dair El-Balah), is still being sought, as 
public lands are limited in that area and the process of private land acquisition 
could be of difficulty given the higher land prices in the narrowest area of Gaza 
Strip and as a lesson learnt from the land acquisition for the landfill, seeking a 
public property is the fastest and easier way to locate a site for Dair El-Balah 
transfer station. The Municipality of Dair El-Balah is still in the process of 
allocating a public land for the transfer station in coordination with the Land 
Authority. Preliminary information provides that the lot will be available within 
the second half of 2015.  

 
Status of Component 2:  Institutional Strengthening 

During the reporting period, the first contract under this component was initiated 
(hiring the executive director of JSC-KRM); following are the details of progress 
under component 2 (refer to table 12 for item reference in procurement plan): 
Item 4.1.2  “Capacity Building of Joint Service Council (JSC-KRM)”  

Status: This item started in third quarter of 2014 after project effectiveness in 
09 July, 2014. Below is the status of the other items during the 
reporting period:  

 Sub-items 4.1.2.1(A): Contracting JSC Key Staff, Executive 
Director 

     Complete, contract effective 01 
September, 2014 

 Sub-items 4.1.2.1(B): Contracting JSC Key Staff: Operations 
Engineer 

To be completed: Contract expected 01 
September, 2015 

 Sub-items 4.1.2.1(C): Contracting JSC Key Staff: Financial  

                                                            
3 Pp. 142, Fg. 23 Waste Flows Preferred Scenario, UNDP - PAPP/Feasibility Study and Detailed Design for Solid Waste 

Management, 2012 
4 Pp. 113, Environmental and Social Impact Assessment (ESIA) for Gaza Solid Waste Management Project, 2012 
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& Accounting Officer 
     To be completed: Contract expected 01 

July, 2015 
 Sub-items 4.1.2.1(D): Contracting JSC Key Staff: Public 

Information  
& Outreach Officer 

     To be completed: Contract expected 01 
July, 2015 

 Sub-items 4.1.2.1(E): Contracting JSC Key Staff: Administrative  
& Technical Assistant   

  To be completed: Contract 
expected 01 July, 2015 

Sub-items 4.1.2.2(A) through (E):  
Complete: Preparation of New JSC-
TOU/MDLF-PDSU New Office. 

Sub-items 4.1.2.4: Ongoing: JSC-KRM Job Analysis, 
Consultant commenced to activity during 
reporting period. 
 

Status of Component 3:  Primary Collection and Resource Recovery 
Item 4.1.4.1 “Study on Optimizing Waste Collection” was announced for REoI in the 
reporting period, 21 international firms and joint ventures expressed interest. The 
procurement process is ongoing and expected to be concluded in the second half of 
2015. 
 
Component 4: Project Management 
The procurement process was concluded for the first major contract, “Design Revision, 
Construction Supervision and Contract Management” – item 4.1.1 in approved 
procurement plan. Contract 4.1.1 was signed with an international joint venture on 01 
June, 2015. Item 4.1.1 experienced unexpected delay to the originally planned schedule 
due to revision to shortlisted firms called to submit technical and financial proposal, and 
consequently to the deadline of the proposals submittal (39 days); such delay had 
therefore reflected on the expected dates to start long term landfill construction (item 
1.1.1). The procurement process for will start in the second half of 2015 for the 
following items: 4.1.5.1 “Environmental Impact Assessment for 3 Transfer Station Sites” 
and 4.1.5.2 “Beneficiary Impact Assessment”. 

 

4.5: Work Plan 2015  
Several activities were planned for 2015 focusing on the preparation for starting the 
landfill construction (item 1.1.1 in procurement plan), but schedule shifting too place 
where the connected contract item 4.1.1 Design Revision, Construction Supervision and 
Contract Management kicked off near the end of the 1st quarter of 2015. Component 2 
was planned to have activities that add to the JSC-KRM new expanded identity through 
training workshops to both new and existing staff followed by capacity building 
measures targeting member municipalities and its health departments. Such activities 
were shifted as well as series of meetings are planned with the community and mayors 
to introduce project activities and provide hope for a better environment and improved 
services through the Project. A study on Optimization of Waste Collection (item 4.1.4.1) 
is planned to start near the end of 2015 that would provide a solid base for improving 
the system from the collection stage through the system of planned transfer station, 
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meeting the other end at the disposal facility, Sofa “Al-Fukhari” Landfill, which is 
expected to start in 1st quarter of 2016. Therefore, the objectives for the second half of 
2015 action plan are to: 

 Continue with the soft components of GSWMP (Comp. 2 and 3) 

 Position the JSC-KRM in the service area in a stronger manner (Comp. 2 
Institutional Strengthening) 

 Finalizing the design revision activities and prepare for launching the hard 
components of GSWMP (Comp. 1 Infrastructure Development)  

 Design a Community Outreach Plan utilizing past experience of JSC and present  
ideas provided by the project. 

 
 

4.6: Achievements 
As none of the main infrastructure activities in the GSWMP were initiated. Table (15) 
provides Project Development Objectives and respective PDO Level Results 
Indicators as shown in Project Appraisal Document (PAD) and Project Operation 
Manual (POM) dated 05 February, 2014. Project Effectiveness Date was on 09 July, 
2014 and Expected Closing Date 30 November, 2019. None of the indicators in Table 
(15) were fulfilled as the land acquisition issue was still pending on the 
compensation which is expected to be finalized being processed in the second half of 
2015 due to the delay of necessary action by the MoF.  

 
Table (15): Project Results Monitoring 

Project Development Objective (PDO) Core 
Unit of 

Measure 
Base Line 

Cumulative Target Values 
YR 1 YR 2 YR 3 YR 4 YR 5 
2015 2016 2017 2018 2019 

PDO Indicator One:  
Percentage of solid waste collected from the targeted 
beneficiary population that is disposed in a new 
sanitary landfill developed under the project. 

 Percent 0% - - 15% 50% 80% 

PDO Indicator Two: 
Improved Solid Waste management as measured by 
the percentage point increase in fees collected 
annually within the JSC-KRM member municipalities. 

 % 15% - - 20% 40% 60% 

PDO Indicator Three:  
People in urban areas provided with regular solid 
waste collection under the project. 

 % 
263K 

people 
(35%) 

- - 
45% 
374K 

60% 
515K 

80% 
709K 

PDO Indicator Four: 
Number of waste pickers whose lives depend on the 
existing solid waste context integrated in livelihood 
and social inclusion programs offered under the 
project.  

 Number 18 - 10 18 18 18 

PDO Indicator Five: Contaminated land managed or 
dump sites closed under the project (ha) 

 Number 0 - 0.5 1.5 3 3 

PDO Indicator Six:  
Direct Project Beneficiaries (number) of which females 
(percentage) 

 Number N.A 
778K 
(49) 

804K 
(49) 

831K 
(49) 

858K 
(49) 

886K 
(49) 

Intermediate Results (Component One): Solid Waste Transfer and Disposal Facilities 
1.1:  1 Sanitary Landfill in the Southern Gaza Strip (Al-
Fukhari (Sofa)) with capacity of 300,000 tons/year is 
constructed and operational. 

 Yes/No No - - - 
Yes 
/No 

Yes/ 
No 

Status         

1.2: Industrial and municipal waste disposal capacity 
created under the project (tons) 

 
Number/

year 
0 - - - 300K 300K 

Status         

1.3:  At least two transfer stations in (1 in Rafah, and 1 
in Dair Al-Balah) area are constructed, fully equipped, 
and operational, by the end of Project 

 Number 0 - 1 2 2 2 

Status         
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Project Development Objective (PDO) Core 
Unit of 

Measure 
Base Line 

Cumulative Target Values 
YR 1 YR 2 YR 3 YR 4 YR 5 
2015 2016 2017 2018 2019 

1.4:  About 7 dumpsites in the Project locations are 
gradually closed in a sanitary manner. 

 Number 7 - 2 5 7 7 

Status         

1.5:  Temporary jobs created (person-day) under the 
various activities of Component 1. 

 Number 0 - 30K 60K 100K 100K 

Intermediate Result (Component Two):  Institutional Strengthening 
2.1:  JSC-KRM management plan for optimization of 

primary collection and transportation of solid 
waste in the targeted areas is created by year 2 
and implemented by year 3.  

 Yes/No No - 
Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Status         
2.2: Training days provided to the Technical 

Operations Unit and other JSC-KRM staff and 
Board members as part of the targeted capacity 
building activities financed under Component 2.  

 Number 0 TBD based on training plan 

Status         

2.3: At least two schemes on cost efficiency and cost 
recovery of solid waste management services 
designed launched and implemented to the 
benefit of services providers of the Gaza Strip. 

 Yes/No No - - 
Yes/
No 

Yes/
No 

Yes/
No 

Status         

2.4: Intended beneficiaries that are aware of project 
information and project supported investments 
(percentage) 

 % 0% - - 25% - 50% 

Intermediate Result  (Component Three):  Primary Collection and Waste Recovery 
3.1: At least 2 Schemes for pilot waste recovery 

through waste separation and composting are 
designed and launched by end of Project; 

 Number 0 - - 1 - 2 

Status         

3.2: Primary collection system at JSC-KRM member 
municipalities provided with adequate primary 
collection equipment and containers. 

 Yes/No No - 
Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Intermediate Result (Component Four):  Project Management 
4.1: MDLF-PDSU maintains adequate staffing for 

project management, environmental and social 
safeguards and fiduciary staff throughout the life 
of the Project  

 Yes/No No PDSU 
Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Status    Yes     

4.2: Donor share of initial operation and maintenance 
of the sanitary landfill and the transfer stations (US$ 
0.60 million) declines as follows on an annual basis: 

‒ Yr(1) and Yr (2):..100% 
‒ Yr(3):.......................90% 
‒ Yr(4):.......................70% 
‒ Yr(5):.......................50% 

 Yes/No No - - 
Yes/
No 

Yes/
No 

Yes/
No 

Status         

4.3: Interim IFRs and Progress Reports are submitted 
to Financing Partners in a timely and satisfactory 
manner. 

 Yes/No No 
Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Status         

 

 
4.7: Challenges Encountered and Obstacles 
Difficulties were mainly due to concluding the land acquisition process for the area 
reserved to constructing the main infrastructure component: Sofa Landfill. The Joint 
Service Council (JSC-KRM) has been closely following up the developments with 
landowners, Court procedures, and with the PA. The unanticipated delay in concluding 
the land acquisition process had led to the shift project activities and to the 
postponement of project effectiveness since land availability is a central requirement 
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with meeting all social and environmental safeguards associated with the process, which 
had been fulfilled in accordance with the ARAP. 
The shift of dates had directly influenced the need to start the short term measures, 
such measures include: 

A. The construction of a short term landfill at the existing landfill in Sofa “Al-
Fukhari”; 

B. The closure of Dair El-Balah Sanitary Landfill, which has exceeded its design 
capacity. 

Item (A) above; the construction of the short-term landfill was planned to be 
implemented by UNDP. The delay had put UNDP under pressure since the financing 
partner (Government of Japan) expected this activity to take place in line with the time 
frame set by the feasibility study (2013-2015); where “It was agreed that the Short Term 
upgrade of the landfills would be effective from 2013 onwards, followed by a 5 year 
operation period for construction and completion of the long term sanitary landfills”5. 
Series of follow up meetings among MDLF, UNDP, JSC, and financing partners brought 
common understanding of the conditions on the ground, and it was agreed that UNDP 
would wait until end of 2014 for positive update on the land acquisition status (as stated 
in minutes of meeting on 19 November, 2014). In the reporting period, the UNDP had 
communicated its intend to reallocate the fund reserved for the Short Term landfill 
elsewhere.  
On the other hand, Dair El-Balah Landfill is becoming overburden as it exceeded it design 
capacity in addition to deterioration in the leachate recirculation system. JSC-KRM had 
temporarily reorganized the landfilling operations inside Dair El-Balah Landfill. Extra 
precautions and immediate measures are required to lessen potential outbreak of 
landfill fires or collapses, importance of such measures increase given the location of the 
landfill; being located directly on the border line with the Israeli side and surrounded by 
agricultural lands. MDLF has launched small contracts in the reporting period in order to 
mitigate the situation of JSC-KRM through the provision of spare parts. In addition, 
topographic survey is expected in the second half of 2015 for Dair El-Balah Landfill for 
the purpose of accurately assess the volumes of the landfill and provide essential data 
for the closure plan. 
Finally, with the adjustments to landfill boundary as a result of finalizing the land 
acquisition process where the feasibility study of 2012 relied on the available boundaries 
back then in order to design cells’ capacities and service years. In addition, the nearby 
Waste Water Treatment Plant (KY WWTP, implemented by UNDP) is undergoing a 
design revision as well where questions were raised with respect to facility accessibility 
and accumulated solid waste in the interface area between the two projects. Meetings 
and joint site visits were conducted in 2014 and continued into the first half of 2015 by 
MDLF, JSC-KRM, UNDP, PWA, and CMWU in order to coordinate the activities on the 
interface area between the two projects and to exchange updates and plans.    

 
4.8:  Changes introduced in implementation 
Changes in implementation were limited to shifting schedules of implementation to 
accommodate the process of land acquisition, project effectiveness, and the overall 
situation in Gaza. No changes to the described activities in Project Appraisal Document 
or Project Operation Manual had taken place in the first half of 2015. Completion of land 
acquisition reserved for constructing the landfill contributed to overall project delay; 
however the commitment of the Ministry of Finance to disburse payments to land 

                                                            
5 Pp. 10, UNDP - PAPP/Feasibility Study and Detailed Design for Solid Waste Management, 2012 
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owners which was scheduled to start February, 2015 had positioned the infrastructure 
component implementation on a more accurate time schedule if the plan was executed 
as anticipated. More challenge is experience now with the delay of the compensation 
putting the project into a critical course.  

 
 

4.9: Lessons Learnt and Recommendations 

As the project was announce effective in July, 2014 more lessons and recommendations 
will emerge as the project progresses.  
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V: Development of Marginalized Communities in West Bank 
and Gaza 

 
5.1: Background: 
Briefing on Area C: According to the Interim agreement (OSLO II of the year 1995), the 

Palestinian territory was divided into areas A, B and C, designating various levels of 

control, and while Area A, designates Palestinian Authority complete autonomy over 

administrative and security issues; Area B, granted Palestinians only civil/ administrative 

responsibilities; while in Area C, Israel has full control over this area.  

Area C represents over 60% of the West Bank. It is the area where Israel retains almost 

exclusive control over law enforcement, planning and construction. According to the 

latest figures provided by OCHA there are an estimated 297,000 Palestinians living in 

533 residential areas throughout Area C.  

In 1972, there were some 1000 settlers in the West Bank. This population grew 

exponentially and at the end of 2012 there were an estimated 341,000 Israeli settlers 

living in 135 settlements and 100 outposts in Area C. Palestinian access, movement and 

use of land in Area C is restricted by a complex system of physical and administrative 

rules and regulations. The settlements are physically occupying 11% of Area C but the 

territory actually under their control is much higher. 70% of Area C is included within the 

boundaries of the regional councils of Israeli settlements and therefore off-limits for 

Palestinian use and development. Palestinian construction is heavily restricted in 29% of 

the remaining area, so that less than 1% has been planned for Palestinian development.6 

Palestinian population in Area C are among the most vulnerable and marginalized in the 

West Bank. Demolitions of housing and livelihood and forced evictions are causing 

severe poverty. 24% of the households in Area C are food insecure7. Over 70% of 

communities located entirely or mostly in Area C are not connected to the water 

network and rely on rainwater or on tanked water at vastly increased cost.8 The Israeli 

Civil Administration (ICA) takes action to disrupt the supply of water that residents try to 

obtain from alternate sources9.  

Area C is a very resource rich area. The restrictive planning and permitting systems 

imposed by the ICA prevent Palestinians to have access to the land and the resources in 

Area C. The World Bank published a comprehensive study in October 2013 assessing the 

                                                            
6 OCHA, Area C of the West Bank: key humanitarian concerns, January 2013 
7 PCBS, UNRWA, FAO, WFP, Socio-Economic & Food Security Survey, 2012 
8 OCHA, Area C of the West Bank: key humanitarian concerns, January 2013 
9 B'Tselem, Acting the Landlord: Israeli Policy in Area C, the West Bank, 2012 - Between 2000 and 2012,  
the Israeli Civil Administration (ICA) destroyed 90 cisterns, 61 wells and 17 reservoirs belonging to 
Palestinians 
in Area C. In recent years the ICA has begun confiscating water containers purchased by residents of the 
Jordan 
valley for watering their herds. The supply of electricity that Palestinian communities in Area C receive 
from 
wind or solar power systems is also disrupted by demolitions and demolition orders. 
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impact of the inaccessibility of Palestinian populations to the agricultural land and 

natural resources in Area C, on the Palestinian economy. The potential impact of this 

'withheld land' sets the loss to the Palestinian economy at about US$ 3,4 billion10, or 

35% of the Palestinian GDP in 2011. Under this context, development in Area C is 

undermined and the resilience of the Palestinian communities in Area C is strongly 

affected. 

Briefing on marginalized communities in Gaza strip: In Gaza strip there are 

marginalized areas, where according to the recent records, no basic services are 

available there. Those areas are inhabited for more than 15 years. The reasons behind 

the delay in providing municipal basic services to those areas are attributed to the 

following: 

 Those areas are located within small border municipalities and relatively newly 

established municipalities (such the case of Al Shuka Municipality), where the funds 

for municipal infrastructure channelled to those localities are relatively small and 

not enough to reach the faraway parts of the municipality’s inhabitants especially 

the border areas. 

  Those areas are inhabited randomly and illegally due to socio-economic reasons 

since decades and were left without basic services (such the cases of Al Zawayda and 

Beit Hanoun). 

 Those areas areas are located outside the jurisdiction borders of a municipality and 

already inhabited since decades, (such the case of Beit Lahia) and left without basic 

services for years. 

5.2: Financing Partner Contribution 

The Municipal Development and Lending Fund “MDLF” has received a grant from the Swiss 

Development Agency “SDC” towards the cost of “Development the Marginalized 

Communities in West Bank and Gaza “ in a total of ($ 2.1 million). This project is located 

under the umbrella of the “High Impact Micro-Infrastructure Project – HIMI” funded by the 

SDC. The agreement was signed on November, 1st 2014 until October, 30th 2015. 

5.3: Objectives, expected results (as per the agreement) 
A. Objectives 

The main objective of this project is to support the marginalized communities in West 

Bank  and Gaza Strip with basic services including “Community development projects, 

small scale infrastructure & social infrastructure projects”. More specifically, the 

project will target 8 localities in area C in the West Bank and 7 localities in Gaza 

strip.  

Those localities are urgently in need to get the basic services including: “access to 

roads, access to water and wastewater networks, kinder gardens and schools ”.  

The suggested sub-projects are all related to the urgent needs of those marginalized 

communities as prioritized in the consultation meetings between the local 

                                                            
10 World Bank, Area C and the Future of the Palestinian Economy, October 2013. 
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government units and their local communities. Most importantly, those priorities 

were also emphasized on during the field visits conducted by MDLF and the MOLG 

where the people there had a chance to present their needs for the mentioned basic 

services. 

B. Expected Results: 

By the completion of the proposed sub-projects, it is expected to achieve the 

following targets “4.2km of roads rehabilitation, construction and rehabilitation of 

150 sq.m of school, construction and finishing of 150 sq.m of kinder garden, 

construction and expansion of 1.9 Km of water networks, rehabilitation of  water 

reservoir,    construction of 9.125 km of wastewater networks, construction of small 

wastewater treatment plant”, where the estimated number of  direct/indirect 

beneficiaries  from the proposed project is about 11,671 inhabitants in the West 

Bank and 23,800 inhabitants in Gaza. 

It is worth mentioning that the implementation of those sub-projects will affect 

positively the life conditions of those marginalized people in Area C in the West Bank 

who are in fully control by the Israeli regarding the restrictions on  the access to lands 

and resources as well as the limitations on the planning, construction and the 

development of their infrastructure. Additionally this intervention will enhance the 

life conditions for the marginalized communities in Gaza Strip given the vulnerability 

with higher risk of poverty, low standard of livings, and lack of basic services given 

the fact that all Gaza citizens became vulnerable due to the latest Israeli Attack in 

July-August 2014. The expected outcomes of the proposed intervention mainly the 

roads and wastewater sub-projects can be summarized as per the following: 

Roads sub-projects: 

- Facilitate the movement of children to their schools. 
- Improve the socio economic and environmental conditions of the residents 

(especially children and women)  
- Decrease the health risks resulted from the unpaved roads 
- Improve the economic situation of the farmers through allowing  for better 

access to their fields 

Wastewater sub-projects: 

- Get ride of the health risks resulted from the random wastewater disposed in 
the area. 

- Assist the farmers in the area to protect their crops and fields from the impact of 
the wastewater. 

 

5.4: Projects Identification and Description 
The selected projects in area C in the West Bank were identified based on bottom up 
approach through the community participation in drafting the Master plans for their 
localities. Those master plans were approved by MOLG and  submitted by the villages 
councils to the Israeli Civil Administration (ICA) for more than 18 months which are 
considered tacitly approved by the Israeli as no major objection has been raised within 
18 months. 
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The selected projects in area C were visited by MDLF staff in collaboration with the 
MOLG where the concils members as well as the local communities there have 
emphasized on the importance and vitality of of those projects to their localities 

Regarding the selected sub-projects in Gaza Strip, the projects were selected by the 
municipalities based on the community complaints regarding the lack of basic services 
within their areas. Those projects were visited by MDLF staff for further analysis and 
detection of the importance of these sub-projects for the target areas. 

As for the sectors, for the sub-projects included under this fund, these are classified into 
roads, water, and public facilities. Table 16 shows the percentage of the allocation of 
money for each sector.  It is noticed that roads projects form the majority of projects, 
forming 84% of total allocations in Area C. However, 100% of the Gaza sub-projects 
allocation are categorized under the wastewater sector. 
 

Table 16. The Distribution of the Allocated Money by Sector.  

region Sector Allocation ($) Percent of Total 

West Bank  
(Area C) 

Roads 787,000 84.2% 

Water  67,000 7.2% 

Public 
Facilities 

80,000 8.6% 

Sub-Total  934,000 100.0% 

Gaza Marginalized 
Communities 

Wastewater 900,000 100.0% 

Sub-Total 900,000 100.0% 

Total West Bank & Gaza 1,834,000  

 

 
5.5: Implementation Status 

Since the signature of the agreement betweem MDLF and the SDC, MDLF has started the 

coordination with the key stakeholders effectively (SDC, the MOLG and the target LGUs) 

to meet the planned targets and to avoid any miss communication during the 

implementation. In this regards MDLF had conducted several meetings with the MOLG 

and the target LGUs to make sure that all the preparatory activities were done regarding 

the permits and approvals from the inline ministries such as, getting the needed 

approval from the Ministry of Education for adding class rooms, getting the approval 

from the Palestinian Water Authority for expansion or construction of water 

networks,…..etc. 

In parallel to effective communication with the key stakeholders, MDLF had started the 
procurement arrangements to contract a local technical consultant in West Bank and 
Gaza for design and supervision. In this context, MDLF had prepared a clear TOR for the 
consultancy service of the design and the supervision work package where the MDLF is 
responsible for technical review of the LTCs deliverables and to ensure that the project 
is moving on the right track according to the implementation plans prepared from the 
beginning. 
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The LTC for the West Bank was contracted in March 2015. However, it was agreed by 

the SDC to contract the EMCC as a single source to conduct the design and supervision 

of Gaza sub-projects. The local Technical consulting firm (EMCC) has been contracted by 

MDLF on December 2014, to conduct the design of the selected projects and to provide 

the technical assistance to municipalities in monitoring the implementation and then 

report to MDLF. 

Following the contract with the LTCs, a kick off meetings were conducted with the LTCs 
to ensure the clear understanding from the consultant on the scope of work and the 
main tasks he/she is responsible for. Upon the kick off meeting, the LTCs were 
requested to start communicating with the target LGUs and conduct the field visits to 
projects locations to verify the description and the costing of sub-projects as well. 
 
Regarding the implementation status of West Bank/Area C sub-projects, table 17 shows 
a summary of the projects status and the verified description of the sub-projects as well. 
It is worth mentioning that upon the field visits to the target LGUs, there have been 
changes to the scope of work and the extent of some of the sub-projects.  
 
Most importantly, MDLF and the LTC has faced such difficulties to access the sub-
projects sites in Al‐Nabi Samweel, Arab Abu Farda and Al-Ramadeen, where a special 
arrangement is needed to facilitate reaching the site by the LTC staff and MDLF which 
needs special coordination with the MOLG directorates to get the needed permition 
from the Israelis authorities. Hence, more time was spent in the coordination to get the 
permits more than expected. 
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Table 17: Summary of the Status of sub-projects / West Bank –Area C 

No. Governorate LGU Sector Project Name Estimated Cost ($) No. of 

Beneficiaries/ 

Population 

Brief Description Status 

As per 

the 

proposal 

Upon the 

field visit 

by the LTC 

As per the grant 

proposal 

Upon the field visit 

by the LTC 

1. Qalqilia Arab Abu 

Farda 

Water Rehabilitation 

of water 

network 

80,000 75,794.4 134 Installation of 

1000 m (3/4") 

water line 

(HDBE) and 900 

m (3") transition 

line (HDBE) 

Installation of 840m 

(3") (HDBE) 

476 (3/4") (HDBE) 

+ manholes 

The design phase was 

completed and still under 

revision by MDLF 

2. Qalqilia Arab Al-

Ramadeen 

Roads 

 

Rehabilitation 

of internal 

roads 

90,000 60,680 256 Rehabilitation of 

1000 m, 5m 

width 

Rehabilitation of 

603m, 5m width 

The project was tendered and 

expected to be awarded mid-

August 

3. Jerusalem Al-

NabiSamweel 

Roads 

 

Rehabilitation 

of internal 

roads 

70,000 54,535 286 Rehabilitation of 

700 m, 5m width 

Rehabilitation of 

566.5m, 5 m width. 

The design and the bidding 

documents were completed 

and still under revision by MDLF 

4. Jerusalem Al-

NabiSamweel 

Public 

Facilities 

Rehabilitation 

of Existing 

School 

7,000 10,000 Rehabilitation of 

150 Sq. m school 

N.A.  

The LGU asked to replace 
the project with a ready 
class room (caravan), since 
the original proposed 
project was implemented 
by another donor. 
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5. Jericho Fasayel Roads Rehabilitation 

of internal 

roads 

132,000 75,280 1,258  Rehabilitation of 

700 m access 

road, 5 m width. 

The work 

includes pipe 

culvert (1m 

diameter). 

Rehabilitation of 

905m access road, 5 

m width. 

The project was tendered, 

evaluated and waiting for none 

objection from MDLF to award. 

6. Hebron Southern 

Tarqumia 

Roads Rehabilitation 

of internal 

roads 

175,000 207,224 2,000 Rehabilitation of 

two roads 

segments (Al-

Zaytoun road 

800 m, Abu Al-

Reesh road 200 

m), 5m width. 

The work also 

includes the 

construction of 

stone walls (150 

m), concrete 

shoulders (200 

m), and the 

installation of 

pipe culvers (1m 

Diameter) 

1606 m, 5m width 

replacement sub 

grade 5 m asphalt, 

and 80 cm concrete 

shoulders 

The project was tendered, 

evaluated and waiting for none 

objection from MDLF to award. 

7. Salfeet Bruqin roads Rehabilitation 

of Bruqin 

entrance (Al-

Buq'an area) 

160,000 158,040 3,674 Rehabilitation of 

Bruqin entrance 

(4500 m2). The 

work includes 

excavation, base 

course, asphalt , 

retaining walls 

and curbstone. 

Rehabilitation of 

Bruqin entrance with 

722mlength, 8m 

asphalt width, 12 m 

base course 2m 

sidewalk from each 

side. 

The project was tendered, 

evaluated and waiting for none 

objection from MDLF to award. 
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8. Jericho 

 

Al-Rashayda Roads Rehabilitation 

of internal 

roads 

60,000 66,270 1690 Rehabilitation of 

500 m of roads, 

5 m width. 

429.58m, 5 m width 

Box culvert 2*2 m2 

The project was tendered, 

evaluated and waiting for none 

objection from MDLF to award. 

9. Jericho Al-Rashayda Public 

Facilities 

Construction 

of 

kindergarden 

60,000 60,000 Construction and 

finishing of 150 

m2 kindergarten 

193.86m2 building  The LGU asked to replace the 

project with a multi-purpose 

Hall instead of kinder-garden, 

since the original proposed 

project was implemented by 

another donor. 

10. Bethlehem Al-Walaja Roads Rehabilitation 

of internal 

roads 

(schools 

street) 

100,000 118,050 2,373 Rehabilitation of 

800 m of roads, 

7 m asphalt 

width. The work 

includes base 

course, 

excavation and 

backfilling, 

retaining walls 

construction and 

culverts. 

Rehabilitation of 

1,139m of roads, 5 m 

asphalt width. The 

work includes base 

course, excavation 

and backfilling, 

boulders and Irish 

crossing. 

The project was tendered, 

evaluated and waiting for none 

objection from MDLF to award. 

 Total     934,000 849,338.4* 11,671    
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Regarding the  implementation status of Gaza sub-projects under this fund, one sub-

project project has been canceled (AL Musdar Municipality Project) as the Municipality 

at a late stage informed MDLF that the Municipality has received funding from the 

CMWU as part of CMWU intervention to conduct repairs of damaged water facilities as a 

result of the 2014 conflict. The saved fund “30,000.00 US $” was re-distributed to the 

other six projects as Beit Lahia Municipality project needs extra funding due to the 

nature of the selected area. 

Table 18 below shows the selected projects and the progress achieved, the six projects 

have been contracted and the construction is ongoing. Materials needed for the projects 

implementation have been secured mostly (pipes as all the projects are waste water 

projects) from the local market which produced in Gaza Private Factories, for the 

needed cement MDLF provided the support and facilities the coordination of material 

entry through the GRM wherever needed. 

There are no major major obstacles recorded during the implementation of the projects 

except In Beit Lahia Project, a delay is recorded due to prolonged discussions on the final 

design between municipality, LTC and the CMWU. 

Table 18: Status of Gaza sub-projects  

NO. Component 
Reference 

Description - 
(Project Name) 

Municipality Allocation 
(USD) 

Contract 
Amount 
(USD) 

Percentage 
of 
completion 

Status 

1 SDC-Gaza-
ASH 1 
 
 

Construction of 
wastewater 
network in Al 
Shoukah 
 

Al-Shouka 160,000 146,860 98% The project 
planned to be 
completed by 
20/08/2015. 

2 SDC-Gaza-
MOG 1 

Construction of 
wastewater 
network in Al 
Iman Area and 
North Area 

Al-
moghraqa 

150,000 128,870 85% The project is 
planned to be 
completed by 

25/08/2015. 

4 SDC-Gaza-
BL 1 

Construction of 
wastewater 
network in Al 
Berka Area 

Beit lahia 180,000 142,483 35%  Delay in this 
project has been 
recorded due to 
delay in the final 
design approval by 
CMWU. 

5 SDC-Gaza-
BAS 1   

Construction of 
wastewater 
network and 
pump in Abu 
Sruor Area And 
Jamal 
abdulnaser 
street 

Bani Suhaila 150,000 149,998 78%  It is planned to 
complete the 
project by 
31/08/2015. 
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6 SDC-Gaza-
Zawy 1 

Construction of 
wastewater 
network in Al 
Qu’ann Area 

Al-Zawayda 140,000 137,000 85% It is planned 
to complete 

the project by 
31/08/2015. 

 
 

 

6: Lessons learnt And Recommendation 
 Due to difficulties experienced to access the sub-project sites in Al‐Nabi Samweel 

until the preparation of this report, it is recommended that more coordination 

efforts is needed to coordinate with the MOLG, and SDC ,( to facilitate reaching 

the site by the LTC staff and MDLF and granting them the needed permit). 

 Due to access restrictions to most of the locations which are located in closed 

areas near the walls, it is recommended to invite contractors from these areas or 

have access to these areas to facilitate their work. 

 Due to some differences or changes observed in the site visits, compared with 

those stated in the grant proposal, the modified construction cost estimates as 

presented in Table 17 are recommended to be considered as verified estimated 

cost upon the field survey and the projects design.  

 

 



 
Municipal Development and Lending Fund                                               
MDLF Semi Annual Report – 2015 

 

80 
 

VI: Area C Development Program 

 
6.1: Background  
Under the interim Oslo Accords negotiated by the Israelis and Palestinians in the mid-1990s, 

land in the West Bank was divided into three areas: Areas A, B, and C. In Area A, the Palestinian 

Authority (PA) assumed full control for civil affairs and security; in Area B, the PA would similarly 

administer civil affairs but share security control with the Israelis; and in Area C, Israel assumed 

responsibility for most civil affairs and has full security control. This arrangement was 

considered temporary pending a final status agreement on Palestinian statehood. 

In the West Bank, Area C represents more than 60 percent of the land including the 

economically strategic area of the Jordan Valley. It is the only major contiguous area of territory 

in the West Bank and is home to more than 250 Palestinian communities. Most of Area C in the 

West Bank is still inaccessible to large-scale Palestinian investment and economic enterprise. 

Given its economic importance, the expanded development of Area C by Palestinians, as 

foreseen by the interim Oslo Accords, is critical for the future viability of the Palestinian 

economy. 

Israel retained full building and planning authority in Area C, which encompasses some 60% of 

the West Bank. Israel strictly limits Palestinian settlement, construction and development in this 

area, while ignoring the needs of the Palestinian population. This policy means Palestinian 

residents must subsist in very rudimentary living conditions. They are denied any legal avenue to 

build homes or develop their communities, so they face the constant fear that their homes 

might be demolished, and that they be expelled and lose their livelihood.  

The Civil Administration prohibits Palestinian construction in vast areas of Area C, citing various 

rationales, such as defining these areas as state land, survey land, firing zones, nature reserves 

and natural parks, or by incorporating lands into the jurisdiction of settlements and regional 

councils.  

Given the Civil Administration's policy, the prospects for receiving a building permit outside the 

scope of the master plans are very slim. Therefore, most Palestinians feel it is futile to apply and 

do not even submit an application. The Civil Administration refuses to grant building permits 

even for public buildings, such as schools and medical clinics and to infrastructure such as roads. 

In addition, the authorities prevent Palestinians from building even on lands that are enclosed 

between the Green Line and the Separation Barrier. After deducting for overlap among the 

various areas described above, Palestinians are prohibited from building on some 70% of Area C.  

Moreover, the Palestinian access, movement and use of land in Area C is restricted by a complex 

system of physical and administrative rules and regulations. The settlements are physically 

occupying 11% of Area C but the territory actually under their control is much higher.  According 

to recent statistics by the United Nations in (2013) the following facts should be highlighted: 

 Approximately 297,000 Palestinians live in area C11 including Bedouin in more than 250 
Palestinian Communities 

                                                            
11 OCHA – Area C Vulnerability Profile 2013 
http://www.ochaopt.org/documents/ocha_opt_fact_sheet_5_3_2014_En_.pdf 
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 Approximately 325,000 Israeli Settlers currently live in Area C 

 70% of Area C is off-limits for Palestinian Construction of which 30% is heavily restricted 

 Most of Area C has been designated as military zones and for expansion of Israeli 
settlements 

 There has been a marked increase in demolitions in Area C 

 42% of Area C is defined by Israel as “STATE LAND”. 
 

The Palestinian National Authority (PA) wants to counteract the pressure from these actions on 

Palestinian people living in Area C to leave and find a livelihood in other sectors, elsewhere.  

With the assistance from the international community and particularly the EU, the PA aims to 

support the recovery and continued existence of different activities in the West Bank through 

financial support to eligible localities.  

A new approach for implementing projects in Area C has been used by the EU. The first step of 

the new approach is to engage Palestinian communities in Area in the development of urban 

planning by identifying their private, social and public build-up areas for the next 20 years. The 

statutory outline plans are then submitted to the PA and to the Israeli Civil Administration (ICA) 

and complemented with detailed planning packages for transport, water and wastewater 

networks.  

 

6.2: Description 
This program is based on the signed agreement between the European Union and the 

Palestinian National Authority in March 2013 2012/023-776 Land Development and Access to 

Basic Infrastructure in Area C. As preparatory activities for this action, coordinated efforts took 

place by the EU and the PA to support Palestinian communities in Area C in the development of 

statutory outline plans. Those plans were developed in an inclusive participatory approach 

(including women, youth and people suffering from disabilities). The developed plans were 

submitted and registered at the Israeli Civil Administration (ICA), were they were discussed and 

complemented with detailed planning packages for roads, water and wastewater networks.  

 

The development of 9 plans has so far been completed. These 9 plans were published in 

Palestinian and Israeli newspapers for a 60-day public objection period. Only 2 of those plans 

have so far received full authorization. In order to prevent endless discussions and delays of the 

planning process by the ICA the EU and PA have agreed on the following approach for 

implementing infrastructure projects in localities in Area C engaged in the planning process. 

Implementation of infrastructure projects in communities in Area C may start once a statutory 

outline plan has been formally approved by the Israeli authorities or is considered as tacitly 

approved if no major objection has been raised within 18 months following the submission of 

the plan by the Village Councils to the ICA. This approach was agreed upon between the PA and 

the EU  in the Financing Agreement 2012/023-776 Land Development and Access to Basic 

Infrastructure in Area C.  

 

The statutory outline plans and the action plans were prepared for a set of villages in area C 

taking into consideration the demographic and socioeconomic needs including the priorities for 
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such development per each sector. Accordingly, a set of sub projects was suggested and 

identified by the local communities to be implemented within the boundaries of the statutory 

outline plans. All proposed projects are public and social infrastructure aimed at improving the 

quality of life for the inhabitants within those localities. 

In accordance with the strategic preferences of the PA in the target area, the grant proposal will 

focus on sustaining and further developing infrastructure facilities within different localities in 

Area C.  

 

 Objectives and Expected Results (as per the agreement) 

The overall objective of this program is to improve the social and economic conditions of 

Palestinian communities in Area C which is critical for maintaining Palestinian presence in Area C 

and for the development of the Palestinian economy. 

The specific objective of the action is to improve access to basic infrastructure in Area C through 

supporting the communities there with basic services including “Community development 

projects, small scale infrastructure & social infrastructure projects”.  

This program will be implemented in nine localities in Area C. The target localities are as follows: 

- Dab'a & Ras Tira and Ezbit Al-Tabeeb in Qalqilia Governorate 
- Imnaizel, Twaneh in Hebron Governorate 
- Ras Al-Wad in Bethlehem Governorate 
- Abdallah Al-Younis and T'innik in Jenin Governorate. 
- Um Al-Lahim in Jerusalem Governorate. 

The approved sub-projects were identified based on the community needs in response to the 

urgent needs for improving the services delivery. These sub-projects will focus on covering the 

basic services for the target communities such as “rehabilitation/construction of water 

networks, building schools/ adding classrooms, parks and recreation, electricity services, roads 

construction and rehabilitation”. 

 Target Areas and Beneficiaries  

This program will be implemented in nine localities in Area C. The target localities are as follows: 

- Dab'a & Ras Tira and Ezbit Al-Tabeeb in Qalqilia Governorate 
- Imnaizel, Twaneh in Hebron Governorate 
- Ras Al-Wad in Bethlehem Governorate 
- Abdallah Al-Younis and T'innik in Jenin Governorate. 
- Um Al-Lahim in Jerusalem Governorate. 

The selected sub-projects were identified based on the community needs in response to the 

urgent needs for improving the services delivery. These sub-projects will focus on covering the 

basic services for the target communities such as “rehabilitation/construction of water 

networks, building schools/ adding classrooms, parks and recreation, electricity services, roads 

construction and rehabilitation”.  

The expected direct beneficiaries from the proposed action are around 3,221 inhabitants 

distributed among the nine targeted localities.  
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6.3: Financing Partner Contribution 

This program is located under the umbrella of the “Financing Agreement ENPI/2012/023-776 Land 

Development and Access to Basic Infrastructure in Area C signed between the European Union 

and the Palestinian National Authority in March 2013, and the “MDLF” has received a grant from 

the European Union “EU” towards the cost of “Development of Area C in the West Bank “ in a total 

of (EUR 2.0 million). The agreement was signed on December 15th ,2014 for one year. Table 19 

illustrates the budget breakdown of the budget: 

Table 19: Breakdown Budget – Area C program 

Item Budget (Euro) 

1- MDLF management fees (indirect cost) = 7% of direct eligible cost 128,100 

2- Total Direct Eligible Cost 1,830,000 

     2.1 Other Costs and Services 55,000 

- Expenditure Verification/Audit 5,000 

- Evaluation Cost 20,000 

- Visibility Actions 30,000 

     2.2 Other 1,775,000 

-  Legal Fees 50,000 

- Cost of Infrastructure Sub-Projects 1,610,000 

- Local Technical Consultancy for Design and Supervision (Approximately 

7% of cost of infrastructure sub-projects) 

115,000 

3- Provision for contingency reserve (indirect cost)          41,900 

Total Cost of the Action 2,000,000 

 
6.4: Sub- Projects Identification and Description 
The selected projects in the target localities were identified based on the outline plans and the 

action plans developed by the IPCC. The outline plans were validated by the communities 

through community participation workshops in the field, involving a broad spectrum of the 

affected communities, including the women, boys and girls and the elderly in the community, 

and  then endorsed by the Ministry of Local Government.  

The selected projects were visited by MDLF staff in collaboration with the MOLG where the 

councils members as well as the local communities there have emphasized on the importance 

and vitality of those projects to their localities.  

There is one component that would be supervised in this assignment which is directed to 
supporting the selected LGUs services and rehabilitation subprojects. The total amount of 
money allocated for sub-projects in the targeted LGUs in the West Bank is € 1,610,000. 
Breakdown of the projects allocated money for the LGUs by governorate is illustrated in Table 
20.  
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                     Table 20. The Distribution of Allocated Money by Governorate 

     Governorate Allocated Money € 

Qalqilia    514,500 

Hebron    432,850 
Bethlehem      46,400 

Jenin    149,600 

Jerusalem    466,650 
Total 1,610,000 

 

The approved sub-projects are classified into four sectors as shown in table 21 below, the roads 

with a total of € 1,060,000 forming 65.8% of the total budget, the Public Facilities with a total of 

€ 501,700 forming 31.2% of the total budget, the Water with a total of € 37,000 forming 2.3% of 

the total budget and the Electricity with a total of € 10,500 forming 0.7% of the total budget. 

         Table 21: The Distribution of the Services Component Allocated Money by sectors 

Sector Value (Euro) Percentage 

Roads 1,060,800 65.8% 

Public Facilities    501,700 31.2% 

Water       37,000    2.3% 

Electricity                     10,500 0.7% 

Total 1,610,000 100% 

 

 

6.5: Implementation Status 

Since the signature of the agreement betweem MDLF and the EU, MDLF has started the 

coordination with the key stakeholders effectively (EU, the MOLG and the target LGUs) to meet 

the planned targets and to avoid any miss communication during the implementation. In this 

regards MDLF had conducted several meetings with the MOLG and the target LGUs to make 

sure that all the preparatory activities were done regarding the permits and approvals from the 

inline ministries such as, getting the needed approval from the Ministry of Education for adding 

class rooms, getting the approval from the Palestinian Water Authority for expansion or 

construction of water networks,…..etc. 

In parallel to effective communication with the key stakeholders, MDLF had started the 
procurement arrangements to contract a local technical consultant in West Bank and Gaza for 
design and supervision. In this context, MDLF had prepared a clear TOR for the consultancy 
service of the design and the supervision work package where the MDLF is responsible for 
technical review of the LTCs deliverables and to ensure that the project is moving on the right 
track according to the implementation plans prepared from the beginning. 

The LTC was contracted on 18th of March 2015. Following the contract with the LTCs, a kick off 

meeting was conducted to ensure the clear understanding from the consultant of the scope of 

work and the main tasks he/she is responsible for. Upon the kick off meeting, the LTC was 
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requested to start communicating with the target LGUs and conducting the field visits to 

projects locations to verify the description and the costing of sub-projects as well.  

More focus on the works conducted during the reporting period, it could be summarized as per 

the following: 

 Preliminary Stage: 

- A kick-off meeting with LTC representatives and EU engineer was conducted on March 24th , 

2015 to discuss the project components, allocations and other issues.  

- Field visits had been conducted to the target LGUs in all Governorates with MDLF’s 

Engineers in order to know each other and to introduce the team and start collecting the 

needed data. 

- The field survey was carried out including the projection of all structures, manholes, poles, 

walls and any underground facilities if any within the affective corridor of the road project 

and within the affective area of the public facilities. 

- Following the field investigation, MDLF and the LTC had communicated effectively with the 

planning department/MOLG to make sure that all the projects sites are located within the 

master plans boundaries. 

- A procurement plan (PP) was prepared for all the work packages where some of them are 

consultancy, non-consultancy services, works and goods. The PP was sent to the EU for their 

feedback and comments. 

- Regarding the infrastructure sub-projects There are 3 NCB sub-projects with total allocation 

of € 1,060,800 forming about 65.9% of the total allocated money and 12 Shopping sub-

project with total allocation of  549,200 forming about 34.1% of the total allocated money 

as shown in table 22, shows the distribution of the total allocated money by the 

procurement method. 

 Table 22: Distribution of infrastructure work package (allocation) by procurement method 

Procurement    Method Value  € Percentage % 
Shopping 594,200  65.9 % 
NCB 1,060,800     34.1 % 
TOTAL   1,610,000      100% 

- A communication and visibility plan for the program was prepared by MDLF cleared by the 

EU. 

 

 Design Stage :  

In order to prepare a complete design for each single sub-project the following steps were 

taken: 

- The needed design data were collected and the site investigation was conducted to decide 

and verify the steps needed in each single project. 
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- The collected data was represented in the format that would assist in preparing 

environmental risk assessment and social impact and social risk assessment. 

- Direct consultation was conducted with the target LGUs concerning the legal status and 

license for each project and also consult the LGUs as well as with the in line ministries to 

verify the required standards and design criteria.  

- The LTC with a direct support from MDLF instructed the LGUs to create and organize an 

independent project file for each single project.  

- The needed soil and structural investigations and tests was conducted for some projects. 

- The project license for some projects from the concerned inline ministries was obtained. 

- The LTC has completed the design phase of the majority of sub-projects, where the tender 

documents were prepared in accordance to the MDLF procurement manual. Table 23 below, 

illustrates the status of  the sub-projects. 

 
Table 23: Status of infrastructure sub-projects 

NO. Description Cost 
Est. 

(proposal) 
(EUR)  

Proc. 
Method 

Cost 
Estimate 

Euro 
(verified) 

Implementation Status 

1 Construction and 
finishing of kinder-
garden - Dab'a & 
Ras Tira 

55,600 Shopping 
-Works 

67,000 The design was 
completed, the tender 
document was 
submitted by the LTC to 
MDLF for review, (the 
project is ready to be 
advertised) 

ready for 
advertising 

2 Expansion of 
water network -
Dab'a 

37,000 Shopping 
-Works 

45,000 The final design of the 
water network was 
completed and sent to 
MDLF for review, 
however, the LTC is still 
working on the design of 
pump and accessories, 
and it will be submitted 
to MDLF in few days. 
(the project will be 
ready for advertising in 
few days) 

under design 

3 Supply of 
transformer -
Dab'a 

10,500 Shopping 
-Goods 

24,350 The design was 
completed, the BOQ was 
submitted by the LTC to 
MDLF for review. (the 
project will be ready for 
advertising in few days) 

bidding 
documents  
preparation 

4 Construction of 
public play ground 
in Ras Tira 

56,000 Shopping 
-Works 

65,000 The project already 
announced at 
newspaper on 
30.07.2015. 

advertised 
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5 Finishing of public 
hall- Ezbit Al-
Tabeeb 

11,400 Shopping 
-Goods 

13,115 The project already 
announced at 
newspaper on 
30.07.2015. 

advertised 

6 Rehabilitation of 
internal roads-
Ezbit Al-Tabeeb 

344,000 Shopping 
-Works 

283,000 MDLF is still waiting for 
the technical opinion 
from the planning 
department at MOLG 
regarding the 
implementation of the 
roads projects in Izbit 
Altabib, given the fact 
that                                                                        
- The ROW will be 
respected wherever is 
implementable 
according to the master 
plan and taking into 
consideration the 
obstacles indicated in 
the LTC report. 
- Some of the roads 
segments, in Izbit Al-
Tabib are existing roads 
within the master plan 
boundaries, which needs 
rehabilitation in 
accordance to the 
current status in terms 
of length and width.  
- the outline plans and 
the  transportation plans  
indicated that these 
plans were developed to 
be achieved in 20 years 
(the target year), i.e the 
plans were set to be 
implemented gradually. 
Hence, the 
implementation of this 
projects is considered a 
phase  towards 
achieving the full target 
of the master plan. 

still pending 

7 Construction of 
Kinder Garden - 
Immnaizel 

62,500 Shopping 
-Works 

67,000 The design work is in 
progress, the tender 
document will be 
submitted by the LTC to 
MDLF for approval in 
few days. (the project 
will be ready for 
advertising in few days) 

under design 
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8 Development of 
Existing Clinic - 
Immnaizel 

10,000 Shopping 
-Goods 

14,500 the project is still under 
design (waiting for the 
specification from the 

ministry of health 
regarding the health 

equipment’s) 

under design 

9 Rehabilitation of 
internal roads - 
Twaneh 

262,150 Shopping 
-Works 

250,000 MDLF is still waiting for 
the technical opinion 
from the planning 
department at MOLG 
regarding the 
implementation of the 
roads projects in Izbit 
Altabib, given the fact 
that                                                                        
- The ROW will be 
respected wherever is 
implementable 
according to the master 
plan and taking into 
consideration the 
obstacles indicated in 
the LTC report. 
- Some of the roads 
segments, in Izbit Al-
Tabib are existing roads 
within the master plan 
boundaries, which needs 
rehabilitation in 
accordance to the 
current status in terms 
of length and width.  
- the outline plans and 
the  transportation plans  
indicated that these 
plans were developed to 
be achieved in 20 years 
(the target year), i.e the 
plans were set to be 
implemented gradually. 
Hence, the 
implementation of this 
projects is considered a 
phase towards achieving 
the full target of the 
master plan. 

still pending 

10 Construction of 
additional floor 
for Twaneh basic 
school - Twaneh 

98,200 Shopping 
-Works 

83,368 The design was 
completed, the tender 
document was 
submitted by the LTC to 
MDLF for review, (the 
project is ready to be 
advertised) 

ready for 
advertising 
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11 Construction of 
Kindergarden - 
Ras Al-Wad 

46,400 Shopping 
-Works 

54,000 The design work is in 
progress, the tender 
document will be 
submitted by the LTC to 
MDLF for approval in 
few days. (the project 
will be ready for 
advertising in few days) 

under design 

12 Construction and 
finishing of 
multipurpose 
center - Abdallah 
Al-Younis 

88,000 Shopping 
-Works 

88,000 The design work is in 
progress, the tender 
document will be 
submitted by the LTC to 
MDLF for approval in 
few days. (the project 
will be ready for 
advertising in few days) 

under design 

13 Construction of 
Kindergarden - 
T'innik 

61,600 Shopping 
-Works 

66,500 The design work is in 
progress, the tender 
document will be 
submitted by the LTC to 
MDLF for approval in 
few days. (the project 
will be ready for 
advertising in few days) 

under design 

14 Rehabilitation of 
internal roads - 
Um Al-Lahim 

454,650 Shopping 
-Works 

348,000 MDLF is still waiting for 
the technical opinion 
from the planning 
department at MOLG 
regarding the 
implementation of the 
roads projects in Izbit 
Altabib, given the fact 
that                                                                        
- The ROW will be 
respected wherever is 
implementable 
according to the master 
plan and taking into 
consideration the 
obstacles indicated in 
the LTC report. 
- Some of the roads 
segments, in Izbit Al-
Tabib are existing roads 
within the master plan 
boundaries, which needs 
rehabilitation in 
accordance to the 
current status in terms 
of length and width.  
- the outline plans and 
the  transportation plans  
indicated that these 
plans were developed to 

still pending 
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be achieved in 20 years 
(the target year), i.e the 
plans were set to be 
implemented gradually. 
Hence, the 
implementation of this 
projects is considered a 
phase towards achieving 
the full target of the 
master plan. 

15 External works for 
the multipurpose 
center - Um Al-
Lahim 

12,000 Shopping 
-Works 

11,966 The design was 
completed, the tender 
document was 
submitted by the LTC to 
MDLF for review, (the 
project is ready to be 
advertised) 

ready for 
advertising 

 

6.5: Obstacles and Challenges 

- The lack of the capacity and needed skills of most LGU’s to design their sub-project and to 

prepare ESMP, to overcome this challenge through on-job training and site visits. 

- The low capacity of the LGU’s in general related to procurement procedures, preparation of 

bidding documents and procurement plans. 

- The need of permits to inter some areas such as Abdallah Al –Younis hindering the smooth 

performance of the project especially in case of refusing of some staff to inter the area. 

- There is a big challenge regarding the implementation of the roads sub-projects in 

accordance to the specified right of way (ROW) as stated in the outline plans. This means 

that the Right of Way (ROW) could not be achieved in some locations within the outline plans 

boundaries. 

- The coordination with the MOLG took more time than expected, especially for the 

verification of projects locations (within/out of the outline plans). 

 

6.6:  Lessons Learnt and Recommendations 

- Continue strengthening the LGU’s institutions and improving their staff capacities through 

on job training and transfer of know-how. This will enable the LGU’s to be efficient and 

sustained institution. 

- Pay more attention for training and workshops especially for social and environmental 

aspect.  

- More attention has to be ensured from the beginning regarding the projects identification 

and description, particularly the roads sub-projects. 
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VII: iLED (The Innovation Local Economic Development programme ) 

 
7.1: Background  
The Innovative Local Economic Development Program (iLED) is considered a strategic 

process to benefit from all resources and local capacities. It assures uniting the efforts of the 

private sectors and non-profit organizations and civil societies to encourage and stimulates 

productivity initiatives & competitive; in addition to increasing sustainable growth ensuring 

that inclusive growth will contributes to the alleviation of poverty. 

(iLED) is a programme implemented by Municipal development and lending Fund (MDLF) , 

Local Governance and Civil Society Development programme in GIZ in partnership with the 

Swiss Agency for development and Cooperation SDC. 

7.2:  Programme Description 
(iLED) programme aims to develop the capacity of 15 qualified  municipalities out of 25 

municipalities (which population are more than 25000 person )to learn how to create an 

enabling and comprehensive environment to develop local economy . 

The journey of iLED started after evaluation of SDIPs of the qualified fifteen municipalities 

and analyzing the economic situation in Gaza strip, which showed that the best 

opportunities for municipalities to in these four main productive sectors: agriculture, 

industry, information technology (IT) and communications. 

Selection of the candidate projects  

To select the four pilot projects, GIZ invited the qualified 15 Municipalities to prepare a draft 

proposal for local economic and development program. The project has been undertaken in 

two phases: 

 Finding the ideas  

 Formulation of a project proposal  

 15 municipalities have submitted draft proposals for iLED programme showing high 

interesting which was visible through the work and communications during the two 

phases. 

 Projects proposals were evaluated in professional manner by independent 

international and local experts. 

 Eight of the fifteen proposals exceeded the first phase and only four Municipalities 

were selected to the second stage.  
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7.3:  Financing Partner Contribution 
The Municipal Development and Lending Fund (MDLF) had received a fund from the GIZ 

towards the implementation of the iLED program in Gaza Strip as a pilot. The financing 

agreement between the MDLF and the GIZ was signed on May 5th , 2014 where the total 

fund is equal to EUR 318,971.   

7.4: Implementation Status 
4 Different iLED pilot projects where selected to be implanted in four municipalities as 

shown in table 24 bellow: 

Table 24: List of iLED sub-projects – Gaza Strip 

# Municipality Project name Main component of the project Status 

1 Gaza  Improving of the quality & 

efficiency of surveying works in 

the public and private sector with 

support of GIS  

- Training for municipal staff and 
private sector employees on the 
state of the art GIS and surveying. 

- Acquiring relevant GIS software. 

- Development of a curriculum with 
academic institutions for GIS and 
surveying works.  

Completed 

2 Al Zawayda  Improvement of the local 

employment market in the field 

of ICT  

- Establishing of ICT market need 
assessment with the support of 
private sector. 

- Providing expert training for 
young graduates in ICT related 
fields such as web- design, 
network support and mobile 
applications. 

Completed 

3 Abssan Al 

Kabera  

Improving the quality of olive oil 

and it is production by enhancing 

the knowledge of public and 

private sector. 

- Developing website for data base 
to collect relevant data on olive oil 
production. 

- Training olive oil producers on 
state of the art techniques in 
production & marketing  

- Establishing a marketing strategy 
for olive oil sale. 

Completed 

4 Al Nuseirat  Improving the efficiency of the 

business licenses process within 

and outside of the municipality   

- Analyzing work- flow for business 
licensing  

- Holding workshop with relevant 
stakeholders to overcome 
challenges in work-flow  

- Purchasing relevant software to 
make the business licensing 
process traceable for customers  

Completed 
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Detailed budget for each subproject  

1- Improving of the quality & efficiency of surveying works in the public and private sector 

with support of GIS. 

# Subproject Name Cost Category Contact Amount 
( Euro ) 

1 Purchase of GIS Software Procurement of goods 38,000 

2 Supply of Refreshments Training 1,400 

3 Supply of Stationary &Printing 

material 

PR &  

advertisements 

1,896 

4 Supply of office & surveying 

devices 
Procurement of goods 

16,800 

5 Rental of training Halls Training 10,000 

6 Preparation of Procedures 

Manual For Surveying and GIS 

Works 

Consultancy 

8,000 

7 Preparation of Classification and 

Ranking Regulation for GIS Offices 
Consultancy 

3,000 

8 Selection of Surveying Science 

Trainer 
Training 

1,100 

9 Selection of Surveying Works 

Trainer 
Training 

2,200 

10 Selection of Business Skills 

Trainer 
Training 

1,100 

Total 83,496 
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2- Improvement of the local employment market in the field of ICT 

# Subproject Name Cost category Contact amount 

( Euro ) 

1 
Supply devices for training hall 

Procurement of 

goods 

19,963 

2 Supply of electric generators for training 

hall 

Procurement of 

goods 

2,640 

3 
Supply Furniture for training halls 

Procurement of 

goods 

2,000 

4 Procurement of stationary office  Training 1,980 

5  Supply of Refreshments for training  Training 9,681 

7 Need assessment of domestic labor 

market for IT service’s needs. 
Consultancy 

8,000 

8 Implementation of the training 

program. 
Training 

25,160 

Total 69,424 
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3- Improving the quality of olive oil and it is production by enhancing the knowledge of 

public and private sector. 

# Subproject Name Cost category Contact amount 

( Euro ) 

1 
Procurement of office furniture 

Procurement of 

goods 

1,900 

2 Procurement of stationary office  Training 1,297 

3 Procurement of hospitality Training 1,575 

4 
Procurement of PC&LCD 

Procurement of 

goods 

1,210 

5 Supply of Containers for olive with 

capacity 500kg per each 

Procurement of 

goods 

20,000 

6 Supply of Gallons for olive oil with 

capacity 20 Lit per each 

Procurement of 

goods 

11,880 

7 Procurement of olive trees and other 

agricultural inputs 

Procurement of 

goods 

15,764 

8 design & development of internet 

website  

Consultancy 
2,628 

9 Formation of Local Economic council  Consultancy 3,450 

10 Formation agricultural cooperative 

council and provision of awareness 

sessions on olive oil good farming 

practices in Abssan Al- Kabera. 

Consultancy 

9,485 

Total 69,189 
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4- Improving the efficiency of the business licenses process within and outside of the 

municipality   

# Subproject Name Cost category Contact amount 

( Euro ) 

1 
Supply of server for the software  

Procurement of 

goods 

3,000 

2 Preparation of licensing procedures 

manual 
Consultancy 

13,190 

3 Develop and install an integrated 

electronic system to manage the 

licensing process and training municipal 

staff to use the system. 

Consultancy 

19,000 

4 Evaluation of integrated electronic 

system for the crafts and professions 

permit in Nusseirat Municipality 

Consultancy 

5,000 

5 Supervision and Technical support for " 

Development of Crafts and profession 

licensing software at Nuseirat 

Municipality  

Consultancy 

3,500 

Total 43,690 
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ANNEX A 

Municipal Development 

Program – Phase 2 

(MDP-II) 

 

                                          
 

 

 

 



WB WB-AF-Gaza KFW
KFW-AF-

Gaza
AFD MDTF Sida Danish

MDTF-AF-

Gaza
GIZ PA-MOLG PA BTC

BTC-AF-

Gaza
VNG SDC

Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro

1 Window 1: Municipal Grants 3,705,000 0 12,085,000 0 0 8,219,000 2,526,500 5,692,500 0 0 3,534,000 3,515,400 930,000 0 0 496,000 32,484,400

2
Window 2: Support to Municipal Responsiveness and 

Innovations
600,000 0 0 0 700,000 2,110,000 0 2,110,000 0 0 0 0 0 0 558,000 0 3,968,000

2.1 Piloting Innovations 600,000 0 0 0 700,000 0 0 0 0 0 0 558,000 0 1,858,000

2.1.1 E-governence 325,000 0 0 0 0 325,000

2.1.2 Renwable Solar Energy 275,000 0 0 0 0 275,000

2.1.3 Local Economic Development 0 0 700,000 0 0 558,000 1,258,000

2.2 Post Amalgamation Support 0 0 2,110,000 0 2,110,000 0 0 2,110,000

3 Category 3 (W3): Capacity Building 250,000 0 410,000 0 230,000 545,000 163,500 381,500 0 372,000 0 0 0 0 0 620,000 2,427,000

3.1 Capacity Building for Municipalities 250,000 0 410,000 0 0 545,000 163,500 381,500 0 372,000 0 0 0 0 620,000 2,197,000

3.1.1 Improved Financial managemnet 250,000 0 265,000 0 0 0 0 0 0 306,000 0 0 0 0 0 821,000

3.1.1.1 Integrated Financial Management Information System (IFMIS) 250,000 0 265,000 0 0 0 515,000

3.1.1.2 Fixed Assets Registration and Valuation (FARV) 0 0 0 0 246,000 246,000

3.1.1.3
Training on financial management including: (revenues generation, 

external audit, budgets,FPM manuals)
0 0 0 0 60,000 60,000

3.1.2 Strategic Development and Investment Plans (SDIP) 0 0 0 0 0 0 0 66,000 0 0 0 0 0 66,000

3.1.2.1 Develop SDIPs for Municipalities 0 0 0 0 0 66,000 66,000

3.1.3  Citizen Service Center 0 0 0 545,000 163,500 381,500 0 590,000 1,135,000

3.1.4 Operation and Maintenance 0 145,000 0 0 0 0 145,000

3.1.5 Citizenship, communication and outreach guidelines 0 0 0 0 30,000 30,000

3.2 Capacity Byuilding for MDLF as of strategic plan 0 0 0 0 230,000 0 0 0 0 0 0 0 0 0 0 230,000

3.2.1 Informative Researches 0 0 0 100,000 0 0 100,000

3.2.2 Coordination on LED and lending initiatives 0 0 100,000 0 0 100,000

3.2.3 E-MDLF 0 0 30,000 0 0 30,000

4.                      Total W4: Program ManagementWindow 4: Program Management 945,000 152,174 1,005,000 450,000 70,000 926,000 310,000 616,000 608,696 28,000 266,000 264,600 70,000 0 42,000 84,000 4,911,470

4.1 MDLF Management Fee (7%) 385,000 152,174 945,000 350,000 70,000 826,000 210,000 616,000 608,696 28,000 266,000 264,600 70,000 42,000 84,000 4,091,470

4.2 Technical Supervison and Assistance (LTC) 460,000 0 0 100,000 0 0 0 560,000

4.3 Monitoring and Evaluation 40,000 0 60,000 0 0 0 0 0 0 0 0 100,000

4.4 Outreach and communication campaign 60,000 0 100,000 100,000 0 160,000

5 Window 5: Gaza Emergency Response - Additional Financing 0 2,021,739 0 4,550,000 0 0 0 0 8,086,957 0 0 0 0 350,000 0 0 15,008,696

Total 5,500,000 2,173,913 13,500,000 5,000,000 1,000,000 11,800,000 3,000,000 8,800,000 8,695,652 400,000 3,800,000 3,780,000 1,000,000 350,000 600,000 1,200,000 58,799,565

Total (Euro)

MDPII - 1st cycle estimated cost

Financing PartnerNo.



WB KFW AFD Sida Danish GIZ PA-MOLG PA BTC VNG SDC

Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro

Window 1: Municipal Grants 3,705,000 12,085,000 0 2,526,500 5,692,500 0 3,534,000 3,515,400 930,000 0 496,000 32,484,400

Window 2: Support to Municipal 

Responsiveness and Innovations
600,000 0 700,000 0 2,110,000 0 0 0 0 558,000 0 3,968,000

Window 3): Capacity Building 250,000 410,000 230,000 163,500 381,500 372,000 0 0 0 0 620,000 2,427,000

Window 4: Program Management 945,000 1,005,000 70,000 310,000 616,000 28,000 266,000 264,600 70,000 42,000 84,000 3,700,600

Total 5,500,000 13,500,000 1,000,000 3,000,000 8,800,000 400,000 3,800,000 3,780,000 1,000,000 600,000 1,200,000 42,580,000

WB KFW MDTF BTC

Euro Euro Euro Euro

152,174 450,000 608,695 0 1,210,869

2,021,739 4,550,000 8,086,957 350,000 15,008,696

2,173,913 5,000,000 8,695,652 350,000 16,219,565

Window 4: Municipal Grants

Window 5: Program Management

Total

MDPII Costing - Additional Financing to Gaza Strip

Total (Euro)

MDPII/Cycle 1- Costing by Donor Per Window (original Fund)

Total (Euro)



Sector Roads Water Wastewater Solid Waste Electricity Public Facilities Others Total

West Bank 12,854,660 1,212,736 535,551 342,554 147,023 3,141,259 442,744 18,676,527

% 69% 6% 3% 2% 1% 17% 2% 100%

Gaza 4,009,816 927,980 4,003,101 2,581,889 0 1,891,255 792,274 14,206,314

% 28.2% 6.5% 28.2% 18.2% 0.0% 13.3% 5.6% 100.0%

West Bank & Gaza 16,864,475 2,140,717 4,538,652 2,924,443 147,023 5,032,514 1,235,018 32,882,841

% 51.3% 6.5% 13.8% 8.9% 0.4% 15.3% 3.8% 100.0%

Distribution of MDPII/Cycle 1/ W1 Allocation Per Sector (in Euro)

Roads  
16,864,475 

51.3% 

Water 
2,140,717 

6.5% 

Wastewater 
4,538,652 

13.8% 

Solid Waste 
2,924,443 

8.9% 

Electricity 
147,023 

0.4% 

Public Facilities 
5,032,514 

15.3% 

Others 
1,235,018 

3.8% 

Distribution of MDPII/ Cycle 1 / Window 1 Allocation Per Sector 



Sector Roads Water Wastewater Solid Waste Electricity Public Facilities Others

MDPI-cycle 1 75.0% 5.0% 10.0% 1.0% 1.0% 7.0% 1.0%

MDPI-Cycle 2 67.0% 5.0% 5.0% 4.0% 1.0% 14.0% 4.0%

MDPII - Cycle 1 51.3% 6.5% 13.8% 8.9% 0.4% 15.3% 3.8%

Percentage of W1 Allocation Per Sector over the MDP Cycles

75.0% 

5.0% 

10.0% 

1.0% 1.0% 

7.0% 

1.0% 

67.0% 

5.0% 5.0% 4.0% 
1.0% 

14.0% 

4.0% 

51.3% 

6.5% 

13.8% 

8.9% 

0.4% 

15.3% 

3.8% 

Roads Water Wastewater Solid Waste Electricity Public Facilities Others

Percentage of W1 Allocation Per Sector Over the MDP cycles 

MDPI-cycle 1 MDPI-Cycle 2 MDPII - Cycle 1



Status No. of projects Percentage Allocation (Euro ) Percentage

MUN Review 2 1% 663,637 4%

MDLF review 0 0% 0 0%

LTC review 0 0% 0 0%
Tendering 1 1% 180,154 1%

Evaluation 2 1% 505,678 3%

Awarded 1 1% 200,000 1%

on going 19 13% 4,176,775 22%

Completed 116 82% 12,950,282 69%

Total 141 100% 18,676,526 100%

Status No. of projects Percentage Allocation (Euro) Percentage

Mun. review 25 11% 3,721,281 26.2%

MDLF review 0 0% 0 0.0%

LTC Review 0 0% 0 0.0%

Tendering 8 3% 835,805 5.9%

Evaluation 0 0% 0 0.0%

Awarded 0 0% 0 0.0%

Ongoing 15 6% 1,808,056 12.7%

Completed 184 79% 7,841,172 55.2%

Total 232 100% 14,206,314 100%

Status No. of projects Percentage Allocation (Euro) Percentage

Mun. review 27 7.2% 4,384,918 13.3%

MDLF review 0 0.0% 0 0.0%

LTC Review 0 0.0% 0 0.0%

Tendering 9 2.4% 1,015,959 3.1%

Evaluation 2 0.5% 505,678 1.5%

Awarded 1 0.3% 200,000 0.6%

Ongoing 34 9.1% 5,984,831 18.2%

Completed 300 80.4% 20,791,454 63.2%

Total 373 100% 32,882,840 100%

notes:

mun. review:      prepareing the desing, specifications and bidding documents, getting the approvals from inline ministries (if needed)

LTCs review:       verify the desing, the specification and the bidding documents

MDLF review:    final verification prior the approval on the tendering.

Window 1 - Cycle 1 / West Bank  

Window 1 - Cycle 1 / Gaza

Window 1 - Cycle 1 / West Bank & Gaza



Mun. review 
27 

7.2% 

MDLF review 
0 

0.0% 
Tendering 

9 
2.4% 

Evaluation 
2 

0.5% 

Awarded 
1 

0.3% 

Ongoing 
34 

9.1% 

Completed 
300 

80.4% 

Status of W1 in terms of No. of Sub.projects 

Mun. review 
4,384,918 

13.3% 
MDLF review 

0 
0.0% 

Tendering 
1,015,959 

3.1% 

Evaluation 
505,678 

1.5% 

Awarded 
200,000 

0.6% 

Ongoing 
5,984,831 

18.2% Completed 
20,791,454 

63.2% 

Status of W1 in terms of Sub.projects Allocation 



No. Percentage Allocation in Euro Percentage

Pre-tendering 10 4% 1,210,921 8%

Tendering 16 6% 1,559,823 11%

Awarded 3 1% 355,681 2%

Ongoing 66 25% 6,044,031 41%

Completed 173 65% 5,488,241 37%

Total 268 100% 14,658,697 100%

Status of Window 5 sub-projects

Pre-tendering 
1,210,921 

8% 

Tendering 
1,559,823 

11% 

Awarded 
355,681 

2% 

Ongoing 
6,044,031 

41% 

Completed 
5,488,241 

38% 

Status of W5 interms of allocation 

Pre-tendering 
10 
4% Tendering 

16 
6% 

Awarded 
3 

1% 

Ongoing 
66 

25% 

Completed 
173 
64% 

Status of W5 interms of No. of sub-projects 



Summary of Environmental and Social Issues within MDPII Cycle 1 

Implementation Stage  

 

 Environmental and Social  Notes / Environmental Penalties  

 

Municipality 
Notice 

Number 
Date 

Mitigation Measure 

Violated 

Final 

Payment 

(Euro) 

Al-Itihad (1) 5/5/2014 
Not committed to public 

safety measures 
0 

Al-Itihad (2) 15/5/2014 
Not committed to public 

safety measures 
40 

Al-Itihad (3) 3/6/2014 
Not committed to public 

safety measures 
40 

Al-Itihad (4) 8/7/2014 
Not committed to public 

safety measures 
40 

Al-Ram (1) 11/9/2014 Not enough watering 0 

Marj Ben 

Amer 
(1) 3/6/2014 Not using traffic signs 0 

Seelet Ad 

Daher 
(1) 11/6/2014 

Not enough separation 

around the culvert area 
0 

Aqqaba (1) 21/7/2014 Not enough watering 0 

Jayyus (1) 22/7/2014 
Dumping of waste in the 

street 
0 

Kufor Tholoth (1) 19/7/2014 
Dumping of construction 

waste in the school yard 
0 

Baqa 

AlSharqyeh 
(1) 1/6/2014 

Not using warning and  

traffic signs 
0 

Baqa 

AlSharqyeh 
(2) 2/6/2014 

Not using warning and  

traffic signs 
35.83 

Baqa 

AlSharqyeh 
(3) 3/6/2014 

Not using warning and  

traffic signs 
35.83 

Baqa 

AlSharqyeh 
(4) 8/7/2014 

Not using warning and  

traffic signs 
35.83 

Deir 

AlGhouson 
(1) 4/6/2014 

No water spraying of 

dust 
0 

Deir 

AlGhouson 
(2) 11/6/2014 

No water spraying of 

dust 
48.92 

Jammaen (1) 2/7/2014 
No stairs provided to 

reach first floor 
0 

Nablus (1) 2/9/2014 
Not committed to public 

safety measures 
0 

Ad Daheriyya (1) 12/11/2014 Dust emission 0 

Ad Daheriyya (1) 12/11/2014 

Hindering people 

movement in the road 

(social) 

0 



Municipality 
Notice 

Number 
Date 

Mitigation Measure 

Violated 

Final 

Payment 

(Euro) 

Ad Daheriyya (2) 13/11/2014 Dust emission 114.1 

Ad Daheriyya (2) 13/11/2014 
Hindering people 

movement in the road 
0 

Ad Daheriyya (3) 16/11/2014 Dust emission 114.1 

Halhul (1) 7/12/2014 
The lack of warning 

signs 
0 

 

 

 Social Complaints  

Municipality Compliant Solution 
Complaint 

Method 
Duration 

Jayyus 

Shift of 

pavement of 

14.9m2 out 

of masterplan 

This area was 

excluded of the 

project 

Written 1.5 Month 

AlSaqahreh 

AlSharqyeh 

Partial 

destruction 

of an 

external wall 

Wall has been built 

after agreement 

between the citizen, 

municipality and 

contractor 

Verbal 10 days 

AlZababdeh 

Cesspit was 

found in the 

road 

Municipality 

couldn’t solve the 

issue with the citizen 

considering that 

cesspit shall be 

removed from the 

road, though works 

has hindered and 

municipality has 

selected different 

road 

Verbal 

2 months, 

considering 

that a letter was 

issued by 

municipality on 

this regard  on 

1/11/2014 even 

it was verbal 

complaint 

 



No Municipality CD Package

1 Abasan Al Kabira

2 Al Eizariyya

3 An Nseirat

4 Anata

5 Arraba

6 Bedia

7 Beit Hanun

8 Beit Ummar

9 Beta

10 Seir

11 Deir Al Balah

12 Deir Debwan

13 East Bani Zeid

14 Idna

15 Qatanna

16 Rafah

17 Silwad

18 Surif

19 West Bani Zeid

20 Azzun

21 Kafr Dan

22 Deir Al Ghosoun

MDPII/Cycle 1 - Capacity Development Package

CSC



No Municipality CD Package

MDPII/Cycle 1 - Capacity Development Package

CSC

1 Abasan Al Jadeeda

2 Abwein

3 Al Fokhari

4 Al Masdar

5 Al Mazra'a Ash Sharqeyya

6 Al Moghraqa

7 Al Naser

8 Al Newe'emeh

9 Al Oja

10 Al Shokeh

11 Al Tayybeh

12 Al Zahra

13 Al Zawayda

14 Al Zawyeh

15 Al-Kafriyyat

16 Allar

17 Aqqaba

18 As Sawahreh Ash Sharqiyya

19 Aseera Ash Shamaliyya

20 Ash Shoyukh

21 Atara

22 Az Zababedah

23 Bal'aa

24 Baqa Al Sharqeyya

25 Beit Awwa (Al-Yasiriyya)

26 Beit Foreek

27 Beit Leed

28 Beit Ula

29 Borqin

30 Bruqin

31 Deir Ballut

32 Hableh

33 Howwara

34 Jammaein

35 Janata

36 Jayyus

37 Kafr Al Labad

38 Kharas

39 Kufor Al Deek

40 Ne'lin

41 Qarawat Bani Hassan

42 Sabastya

43 Seelet Ad Daher

44 Seelet Al Hartheyya

45 Sinjel

46 Tammun

47 Tarqumia

48 Turmosayya

49 Um Al Naser

50 Wadi Al Salqa

51 Wadi Gaza

52 Nuba

53 Se'ier

FARV



No Municipality CD Package

MDPII/Cycle 1 - Capacity Development Package

CSC

1 Ad Doha

2 Al Bireh

3 Al Braij

4 Al Ittihad

5 Al Qarara

6 Al Ram

7 Aqraba

8 Beit Fajjar

9 Beit Jala

10 Beit Lahia

11 Beitunia

12 Gaza

13 Marj Bin Amer

14 Salfit

1 Al Ubeidiyya

2 Nuba

Package No. of Municipalities

CSC 22

FARV 53

SDIP 2

IFMIS 14

SDIP

IFMIS

CSC 
24% 

FARV 
58% 

SDIP 
2% 

IFMIS 
16% 

Distribution of CD packages- MDPII/Cycle 1 



Results Framework and Monitoring 

.   

                                             Country: West Bank and Gaza   

                                                     Project Name: GZ-Second Municipal Development Project (P127163)   

.   

                                              Results Framework   

.   

Project Development Objectives   

.   

PDO Statement   

The objective of the project is to improve municipal management practices for better service delivery and municipal transparency.   

.   

Project Development Objective Indicators   

    Cumulative Target Values  
Data Source/ 

Responsibility 

for 

 Update as of June 

2015 

Indicator Name Core 
Unit of 

Measure 
Baseline YR1 YR2 YR3 YR4 

End 

Target 
Frequency 

Methodology Data 

Collection 

 

Affected 

population in 

Gaza with 

access to 

restored 

municipal 

services 

 
Number 0.00     1000000 

End of 

MDPII 

Municipal 

Application 

forms 

MDLF/Local 

Technical 

Consultants 

 1,147,133 

Number of 

municipalities that 

graduate up the 

performance 

category in which 

they are currently 

classified, by the 

end of MDP-II 

 

Number 0.00   25.00  40.00 
End of each 

Cycle 

Ranking criteria, 

Municipal 

Ranking surveys, 

Published 

municipal data 

MDLF, 

Independent 

Consultants 

 70 municipalities were 

graduated by end of cycle 01 



Number of 

municipalities that 

graduate to A 

ranking, by the end 

of MDP-II 

 Number 

Sub-Type 

Breakdown 

0.00     5.00 
End of each 

Cycle 

Ranking criteria, 

Municipal 

Ranking surveys, 

Published 

municipal data 

MDLF, 

Independent 

Consultants 

 No municipality was graduated 

to rank A by end of cycle 01. 

Number of 

Municipalities that 

graduate to B 

ranking 

 

Number 

Sub-Type 

Breakdown 

0.00     20.0 
End of each 

Cycle 

Ranking criteria, 

Municipal 

Ranking surveys, 

Published 

municipal data 

MDLF, 

Independent 

Consultants 

 54 municipalities were 

graduated to rank B by end of 

cycle 01. 

 

 

 

12 mun. to rank B 

42 mun. to rank B+ 

Percentage of 

municipalities that 

apply social 

accountability 

measures, 

specifically, at least 

two public 

disclosure 

mechanisms, by the 

end of MDP-II. 

 

Percentage 68.00   75.00  80.00 
End of  Each 

Cycle 

Municipal 

Ranking survey, 

Published 

Municipal data, 

Citizen 

Satisfaction 

survey (for 

verification) 

MDLF, 

Independent 

Consultancy 

(for 

verification) 

 94% had applied at least two 

public disclosure mechanism 

by end of cycle 01. 

Municipalities 

publically 

disclosing external 

audit reports with 

minimum standards, 

and with 

unqualified opinion 

 Number 

Sub-Type 

Supplemen

tal 

0.00     55.0 
End of Each 

Cycle 

Municipal 

Ranking surveys, 

Published 

Municipal data 

MDLF, 

Independent 

Consultancy 

 72% 

 (76 mun. out of 105mun had 

disclosed their external audit 

reports). 

Municipalities 

publically 

disclosing 

participatory SDIP 

execution and 

updates. 

 

Number 

Sub-Type 

Supplemen

tal 

0.00     90.0 
End of Each 

Cycle 

Municipal 

Ranking surveys 

and mapping, 

Published 

municipal data, 

Citizen 

Satisfaction 

Surveys (for 

verification). 

MDLF, 

Independent 

Consultancy 

(for 

verification) 

 95.5% 

(129 mun. out of 135 mun. had 

disclosed the SDIP execution) 

Municipalities 

establishing service  

Number 

Sub-Type 
8.00     16.00 

End of Each 

Cycle 

Municipal 

Ranking Survey, 

MDLF, 

Independent 

 By end of Cycle 1 



quality standards for 

tracking in Citizen 

Service Support 

Centers 

Supplemen

tal 

Published 

Municipal data, 

Citizen 

Satisfaction 

Survey (for 

verification) 

Consultancy 

(for 

verification) 

22 municipalities (18 in WB 

and 5 in Gaza) will be having 

CSCs. 

(by September 2015), 22 CSC 

will be completed. 

Percentage of 

investments 

financed under the 

Project that are 

operational and in 

an adequate state of 

usability, according 

to technical audits. 

 

Percentage 0.00   90.00  90.00 
End of Each 

Cycle 

Technical 

Audits, Sample 

of infrastructure 

sub-projects, site 

visits, Citizen 

Satisfaction 

Surveys (for 

verification) 

MDLF, 

Independent 

Consultancies 

 To be measured by July 2015 

- This indicator will be 

measured through a 

technical compliance audit 

and usability assessment 

for MDPII-Cycle 01. 

 

- This assignment is under 

implementation through 

two individual consultants 

(one in WB and one in 

Gaza) 

Direct project 

beneficiaries 

 

Number 0.00     3,000,000 
End of Each 

Cycle 

Municipal 

Application 

forms 

MDLF/Local 

Technical 

Consultants 

 W1 – (WB : 2,106,382) 

          (Gaza: 1,902,158) 

W5: (1,147,133) 

 

Total Direst Beneficiaries:  

(5,155,673) 

 

Note: there is a multiple count, 

particularly for Gaza, where 

the beneficiaries of W1 might 

be the same beneficiaries of 

W5. 

Female 

beneficiaries 
 

Percentage 

Sub-Type 

Supplemen

tal 

0.00     49.00    

 49% * 5,155,673 =  

 

2,526,280 

Beneficiaries from 

roads and public 

parks 

established/rehabilit

ated, by the end of 

MDP-II 

 

Number 0.00     1,200,000 
End of Each 

Cycle 

Municipal 

Application 

forms 

MDLF, Local 

Technical 

Consultants, 

Municipalities 

 W1 – (WB roads : 1,039,089) 

          (Gaza roads: 689,162) 

W1 – (WB-gardens : 97,826) 

          (Gaza-gardens: 30,000) 

W5: ( roads: 625,343) 

          (gardens: 4,000) 

 

Total: 2,485,420 



.   

Intermediate Results Indicators   

    Cumulative Target Values  
Data Source/ 

Responsibility 

for 

  

Indicator Name Core 
Unit of 

Measure 
Baseline YR1 YR2 YR3 YR4 

End 

Target 
Frequency 

Methodology Data 

Collection 

  

Share of 

identified priority 

damages repaired 

by Gaza 

municipalities. 
 

 
Percentage 0.00     30 

End of 

MDPII 

 

 

Damage 

assessment 

report, 

application 

forms 

 

 

MDLF/Local 

Technical 

Consultants 

 - The total allocated fund to 

Gaza emergency 

component is ($21 

Million) from WB, 

MDTF, KFW and BTC. 

 

- The total estimated 

damage is ($ 72 million 

including the cost of 

recurrent expenditures 

needed to restore the basic 

services) 

 

- % of W5 contribution to 

restore the basic services 

= 21 /  72  

=  29% 
 

Affected 

population in 

Gaza with 

access to 

restored 

municipal 

services 

 
Number 0.00     1000,000 

End of 

MDPII 

 

 

Municipal 

Application 

forms 

 

 

MDLF/Local 

Technical 

Consultants 

  

 

1,147,133 

Number of people 

in urban areas 

provided with 

access to all-season 

roads within a 500 

meter range under 

the project 

 

Number 0.00     260,000 
End of Each 

Cycle 

Municipal 

Application 

forms 

MDLF, Local 

Technical 

Consultants, 

Municipalities 

 W1- West Bank : 1,039,089 

         Gaza           : 156,128 

W5:                      : 82,943 

 

Total =  1,278,160 

 
 



Roads rehabilitated, 

by the end of MDP-

II 

 

Kilometers 0.00     200.00 
End of Each 

Cycle 

Municipal 

Application 

forms, Municipal 

Infrastructure 

Database 

MDLF, Local 

Technical 

Consultants, 

Municipalities

, PCBS 

 W1 – West Bank : 143 Km 

W1 – Gaza : 20 Km 

 

W5:     24 Km 

 

Total = 187 Km for cycle 1. 

Number of 

municipalities that 

have succeeded in 

implementing one 

of the following 

innovative ideas 

under Component 2 

(renewable energy, 

E-Municipality, and 

Local Economic 

Development) 

 

Number 0.00     8.00 
By the End 

of MDP-II 

MDLF 

Evaluation/Verif

ication 

MDLF 

- E-Municipality: the MDLF is 

currently piloting the E-

Municipality on 4 

municipalities in West Bank, 

where the pilot is expected to 

be completed by end of 2015. 

Renewable Energy: the 

MDLF is currently piloting the 

renewable energy on 8 

municipalities (6 in WB and 2 

in Gaza) 

LED: MDLF is currently 

piloting the LED approach on 5 

municipalities in WB under 

cycle 01-funded by the VNG. 

Another 7 municipalities are 

anticipated to be supported 

with LED projects during the 

2nd cycle. 

 

Direct Beneficiaries 

from social 

infrastructure 

projects 

implemented in 

merged 

municipalities 

 

Number 0.00     40,000 
End of MDP-

II 

Municipal 

Application 

Forms 

MDLF, Local 

Technical 

Consultants, 

Municipalities 

 The total no. of beneficiaries 

from social infrastructure sub-

projects is equal to 113,731 

Number of 

municipalities that 

have updated their 

fixed assets and 

valuation database 

 
Number 0.00   25.00  50.00 

End of Each 

Cycle 

Municipal 

Ranking surveys 

MDLF, 

Independent 

Consultancy 

 122 mun. had updated their 

fixed assets 

Number of 

municipalities that 

have updated their 

Strategic 

 Number 0.00   30.00  60.00 
End of each 

Cycle 

Municipal 

Ranking Surveys 

MDLF, 

Independent 

Consultancy 

 115 mun. had updated their 

SDIPs  



Development and 

Investment Plans 

(SDIPs) through 

applying 

participatory 

approach 

Number of 

municipalities 

where the 

Operations and 

Maintenance 

Manual is rolled out 

and being applied, 

by the end of MDP-

II. 

 

Number 10.00   30.00  50.00 
End of Each 

Cycle 

Municipal 

Ranking 

Surveys, 

Technical Audit, 

MDLF 

Verification 

MDLF 

 A manual was developed under 

MDPI.  

MDLF is currently working on 

developing a software for 

O&M to be piloted and rolled 

out in cycle 2. 

The total No. of mun. that will 

be targeted by this software is 

not yet determined due to the 

nature of demand driven for 

CB packages. 

 It is expected to apply the 

software on 40-50 mun in 

MDPII-cycle 02.   

 

Percentage of 

municipalities that 

recorded at least 

20% reduction in 

processing time for 

at least two of the 

defined set of 

services in Citizen 

Service Centers. 

 

Percentage 0.00   90.00  100.00 
End of each 

Cycle 

Citizen and 

Client 

Beneficiary 

Satisfactions 

Surveys, 

Municipality 

records, MDLF 

verification 

MDLF, 

Independent 

Consultancy 

 To be measured once the CSC 

is in operation (expected by 

September 2015) 

.   
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Social Accountability (SA) in MDPII – June 2015 Update 

Update – June 2015 Window/ 

cycle/ CD 

package 

How this concept is incorporated into MDPII 

Area where this 

concept is 

incorporated 

Social 

accountability 

pillar 

GIZ presented findings thus far of the ongoing SA pilot in 9 

municipalities 

 

1. MDLF did 8 orientation workshops regarding the call for 

budgets in Nov 2014. The MDLF emphasized the importance 

of disclosing the municipal budgets and encouraged the 

municipalities to do so as the 1st step in the SA ladder. 

2. An assessment of budget disclosure was part of the 

Municipal Ranking Survey – which was completed by May 

2015. 

3. Disclosure figures was updated as part of the Municipal 

Ranking Survey, the esults as of mid-term review 

(109 municipalities out of 138 had disclosed their budgets, 

i.e. 79 %).  

 

 

Window 3 

1. Participatory Budgeting: The MDLF in collaboration with GIZ are tackling the 

concepts of readable budget and participatory budgeting. This was discussed in details 

and appropriate approaches were agreed upon. The pilot project of participatory budget, 

planned to be done by GIZ through the LGP, has not yet started. MDLF is still working 

with GIZ on the appropriate implementation approach for participatory budgeting.  

2. Budget Disclosure:  
a) (a) Budget disclosure is considered a key element within the MDPII-ranking criteria, 

particularly rank (C,C+,C++). Hence MDLF had conducted a survey at the municipal 

level in early 2013 (MDPII baseline ranking survey) to assess the compliance of 

municipalities with this indicator. (75 municipalities out of 135 had disclosed their 

budgets, i.e. 55%).  

b) (b) Under the LGP (to be completed by March 2015), the MDLF will work with the 

MOLG budget directorate to include the need for LGUs to disclose their Budget in 

the ‘Call for Budget’ that the MOLG issues to the LGUs each year.  

c) (c) Under the LGP, the MDLF will conduct an annual orientation workshop to discuss 

the Call for Budget with municipalities and emphasize the requirements to be adhered 

to during budget preparation.  

Budgets 

Transparency 

 

A. The MDLF does ongoing quality assurance assessments as 

municipalities prepare their SDIPs. Results of municipalities’ 

usage of SDIP Manual and Policy Note  

o For SDIPs preparation: SDIPs are improving  

o For M&E of SDIP:  will be done by municipalities 

annually using updated manual and tools. 

B. 2 additional municipalities were supported in developing 

their SDIPs (Nuba and Al-Ubaidiyya) in MDPII-cycle 1, and 

their SDIPs are almost complete. 

- Regarding SDIP disclosure, MDLF will print 200 SDIP 

copies for the 38 municipalities (under MDPI-2nd cycle 

SDIPs) – this currently under procurement. 

- Regarding touch screens, they are partially used by 

municipalities, i.e. those municipalities with CSC; others 

do not use screens as some mayors are not fully 

supportive. The MDLF is following up with the latter to 

ensure the full utilization of the screens. 

C. Orientation workshops for the SDIP update were conducted 

in December 2014, and municipalities communicated with 

MDLF using templates and tools as per their updated SDIP 

Manual. Most municipalities disclosed the updated SDIPs , 

had public meetings to review and update priorities (should 

be approved by local communities), municipalities should 

send SDIP updates to MoLG as this is part of ranking criteria 

for MDPII, , MDLF is going to print 200 copies for 

municipalities of updated SDIPs – currently under 

procurement.  

Window 3 1. SDIP Manual and Policy Note: The SDIP Manual and the SDIP Policy Note were 

updated, considering the quota of at least 30% of youth and women in the community 

committees. The updated SDIP Manual and Policy Note were endorsed by MOLG in June 

2014 and published electronically on the MOLG Website and via baladiyyat.ps 

2. SDIP Disclosure: The SDIPs were presented in public meetings near the end of the 

planning process for 90 municipalities (West Bank and Gaza) in both cycles of MDP I. 

Additionally,  

o 41 municipalities out of 90 had printed 1000 copies of their SDIPs for disclosure (i.e 

1st cycle SDIPs), which the MDLF supported with stands with touch screens (to 

disclose SDIPs, budgets, external audit reports). Now, MDLF is following up with 

those and other municipalities to ensure the full utilization of the touch screens.  

o 52 municipalities had updated their SDIPs through MDP I-cycle 2, where a public 

meeting was conducted to evaluate the progress of SDIP implementation  

3. MDLF Workshops: In MDPII-cycle 1, it is anticipated to conduct orientation 

workshops/ training sessions for all municipalities in WB&G (by end of 2014) to enable 

them to update their SDIPs in a participatory manner. These workshops will be also 

utilized by MDLF to give orientation sessions to the municipalities on the MDPII 

performance criteria to be well prepared prior the ranking assessment by end of MDPII-

cycle1.  

SDIPs 
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Update – June 2015 Window/ 

cycle/ CD 

package 

How this concept is incorporated into MDPII 

Area where this 

concept is 

incorporated 

Social 

accountability 

pillar 

Regarding the disclosure indicators (KPIs) in rank C and B, the 

updated figures were subject to verification from MDLF and the 

consultancy firm as part of the municipal ranking update which 

was completed by May 2015. 

The updated figures by end of MDPII - Cycle 01:   

 

Disclosure results (Rank C, C+, C++): 

 109 out of 138 

 Ranking disclosure: 121 out of 138 

 SDIP disclosure: 135 out of 135 

 

In conclusion 130 out of 138 have complied with the rank C 

indicator regarding the disclosure (2 out of 3 from the above 

mentioned) 

Disclosure results (Rank B, B+, B++): 

 SDIP execution: 129 out of 135 

 Municipal Investments: 126 out of 138 

 External Audit Report: 76 out of 105 

 

In conclusion 126 out of 138 have complied with the rank B 

indicator regarding the disclosure (2 out of the 3 from the 

above mentioned) 

 

 

Municipal 

ranking 

KPIs on Disclosure: The updated MDPII performance criteria consist of KPIs related to 

the disclosure as a first step in the SA ladder. Those KPIs focus on the disclosure of  

o SDIPs, budgets, and municipal ranking as indicated in rank C,C+,C++.  

o external audits, municipality investments, and SDIP execution are included in 

rank B,B+,B++.  

Additionally, the MDLF had measured the compliance of municipalities with the 

mentioned KPIs in early 2013 as a baseline for MDPII.  

 

Disclosure results: 

 budget disclosure: 75 out of 135 

 ranking disclosure: 89 out of 135 

 SDIP disclosure: 119 out of 133 

In conclusion 93 out of 135 have complied with the rank C indicator regarding the 

disclosure (2 out of 3 from the above mentioned) 

 

 SDIP execution: 66 out of 133 

 Municipal Investments: 107 out of 135 

 External Audit Report: 41 out of 64 

In conclusion 73 out of 135 have complied with the rank B indicator regarding the 

disclosure (2 out of the 3 from the above mentioned) 

 

This assessment will be repeated twice, i.e. by the end of cycle 1 and by the end of cycle. 

Transfer 

mechanism 

criteria 

 The Complaint Handling software requirement specification 

was completed in Jan 2015 

 Service Charters will was prepared in Feb 2015, incl. 

Complaint Handling Mechanisms. 

 Printing the services charter will be completed by early July 

2015. the charted will be distributed to 22 municipalities.   

 The CSCs will be completed by September 2015  

Window 3 

Booklet: By the end of the CSC pilot, a booklet will be published to the public that 

includes  

(i) the service guide booklet/ service charters,  

(ii) the charges per service and  

(iii) the time needed to have the service completed.  

The booklet will include services related to  

a) administration  (e.g. clearance, profession license, building license, etc.) and  

b) related to fees for water, solid waste, etc 

Complaint system: within the CSC will be developed where the citizens will be able to 

track their transactions/services via the web. It is anticipated to have these CSC in 

operation by the end of MDPII - cycle 1 in 22 municipalities (17 in WB, 5 in Gaza)  

Citizens Service 

Centers (CSC) 

The orientation workshops for the SDIP update were conducted in 

December 2014. 

Window 3 

Orientation workshops: Under the SDIP module 4+5, related to monitoring and updating 

of the SDIP, MDLF will conduct orientation workshops for all municipalities in WB&G 

by the end of 2014 to enable them to update their SDIPs in a participatory manner. These 

workshops will be utilized by MDLF to also give orientation sessions to the municipalities 

on the MDPII performance criteria to be well prepared in time of the ranking assessment 

by the end of MDPII-cycle1. 

SDIPs 4+5 

Citizen 

participation  No safeguards issues reported at this time.  

 MDLF will do safeguards awareness workshops for 

municipalities and contractors in (August-September 2015).  
Window 1 

Municipal infrastructure projects (window 1) are all selected from the municipalities’ 

SDIPs, except for 12 municipalities that didn’t have SDIPs during the request for window 

1 application; instead, it was decided to conduct consultation workshops and focus groups 

for sub-projects prioritization, taking into consideration the gender issue. 

Social and environmental safeguards were well identified through focus groups 

representing the local communities, which had been conducted in all municipalities. The 

Infrastructure 

project selection 

and 

implementation 
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Update – June 2015 Window/ 

cycle/ CD 

package 

How this concept is incorporated into MDPII 

Area where this 

concept is 

incorporated 

Social 

accountability 

pillar 

social and environmental risks were discussed and the mitigation measures were well 

identified and reflected in the submitted application forms for MDLF’s appraisal.. 

The grant application form was updated, considering social accountability, particularly 

the complaint system 

The orientation workshops for the SDIP update were conducted in 

December 2014.  

 

The number of municipalities with updated SDIPs is 115 out of 

135 having SDIPs. (85%). this figure was verified by the 

consultancy firm as part of the municipal ranking update (end of 

cycle 01) 

Window 3 

 Monitoring and Updating of SDIP modules 4+5 to be prepared in a participatory 

manner. The committees will be able to monitor the implementation of the SDIPs.  

 Orientation/training workshops Under the SDIP module 4+5, MDLF will conduct 

workshops for all municipalities in WB&G by the end of 2014 to enable them to update 

their SDIPs in a participatory manner. These workshops will be also utilized by MDLF 

to give orientation sessions to municipalities on the MDPII performance criteria to be 

well prepared in time of the ranking assessment by the end of MDPII-cycle1. 

 SDIP Update: is specified as a KPI for rank C,C+, C++ in the MDPII performance 

criteria. 

SDIP 4+5 

Monitoring 

Regarding the satisfaction survey for the services provided by the 

CSCs, this will be part of the overall satisfaction survey of MDPII 

cycle 2 (for Beneficiaries, clients and citizen’s satisfaction survey 

– currently ) to ensure that CSC are in operation and citizens’ 

satisfaction with these CSC can be measured 

Window 3 

 CSC monitoring by citizens will be possible, as the system will enable the citizens to 

track municipal service provisions/ transactions. 

 Citizen Satisfaction: pre- and post-survey will be conducted to assess the satisfaction 

of citizens with the services provided by the CSC.  

 CSC operational in May 2015 (by the end of MDPII - cycle 1) in 22 municipalities (17 

in WB, and 5 in Gaza) 

Citizens Service 

Centers (CSC) 

 The CSCs will be completed by September 2015 

 CSC CHM is computerized, complaint transferred to CH 

committee, consistent of Mayor or Municipal Director. 

Complaint to be handled in 1.5 days for feedback to 

complainant or resolution (previously it took 10 days). If 

simple compliant, resolved quickly. If complaint is complex, 

transferred to technical dept to do a technical report to CH 

committee which will decide on handling complaint and 

referred back to CSC in 1.5 days. CHM will provide statistic 

report reg number and type of complaint, response time by 

municipality, recording of gender, age, disability (if 

applicable) of complaint  

Window 3 

 Monitoring Municipalities’ response through CSC Reports that will indicate the 

actual time and charges needed to deliver the services to the citizens. This can then be 

compared to the time and charges mentioned in the service guide booklet/ service 

charters. The booklet will include such services related to 

o  administrative services (e.g. clearance, profession license, building license, etc.) 

and 

o  services related to fees for water, solid waste, .etc.)    

 Computerized Citizen Complaint and Response Mechanisms will be part of the 

CSC and aim at enhancing and documenting communication with and response by 

municipalities.   

 It is anticipated to have these CSC in operation by mid 2015 (by the end of MDPII - 

cycle 1) in 22 municipalities (17 in WB) and (5 in Gaza)                             

Citizens Service 

Centers (OSS) 

Response 

 The orientation workshops for the SDIP update was conducted 

in December 2014.. 

Window 3 

 SDIP Monitoring and Updating: Under the SDIP module 4+5, MDLF will conduct 

orientation/training workshops for all municipalities in WB&G by the end of 2014 to 

enable them to update their SDIPs in a participatory manner. These workshops will be 

also utilized by MDLF to give orientation sessions to the municipalities on the MDPII 

performance criteria to be well prepared in time for the ranking assessment by the end 

of MDPII-cycle1. 

SDIPs 
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 Update on SA policy Note 

- It is worth mentioning that MDLF is an active member of the national committees for social accountability. MDLF was heavy involved in several meetings/workshops at the policy and the 

technical levels and participated in preparing a draft policy note on SA.  

- The SA policy note is still under revision and will be endorsed by MOLG soon. 

- SA Manual 

- The mission and MDLF have not yet seen the Manual. As the manual was developed in parallel to the implementation of the 9 municipality pilot, the mission suggests that manual should be 

revised to reflect  

o (i) the findings/ lessons learnt from the GIZ pilot, and  

o (ii) the lessons learnt from the MDLF work on SA under MDP II across the 138 municipalities in the West Bank and Gaza.  

o Consultation workshops should be organized with key stakeholders to get feedback on the Manual and to integrate stakeholder comments in the revisions of the Manual  

- SA Capacity Building as complementary activity under Window 3 – but not as a package 

o MDLF needs to raise awareness of municipalities on (i) SA approach, as SA is still a new concept for many municipalities, (ii) SA tools as per the Manual, (iii) on SA Policy Note, 

o MDLF and FPs need to determine if this activity could be done under cycle 2 after the SA Manual is revised 
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Gender 

- The grants application forms were updated to be gender sensitive. The municipalities do not have issues with completing these.  

- Two guidelines (in Arabic) were completed, i.e.:  
i. citizenships (rights and duties for both municipalities and the citizens) and  

ii. outreach and communication guidelines for the municipalities towards their citizens.  
MDLF had organized consultation workshops with MOLG and the target municipalities to receive feedback on the manuals. Additionally, orientation workshops will be 
conducted for all municipalities in 2015. 

- The CSCs, implemented within 22 municipalities under MDPII/cycle 1, will be able to generate gender sensitive reports (i.e. records and statistics per gender). It is 

anticipated to have these CSC in operation by September 2015 (by the end of MDPII - cycle 1).  

- Women within the municipal council as well as female municipal engineers benefited from the training on procurement, ESMF and the quality control which the MDLF 

had conducted (via the LTCs) at the start of cycle 1. (27 out of 90 participants – in the West Bank and Gaza - were female).  

- The focus groups and workshops for the window 1 sub-project identification had been conducted with considering a quota of at least 30% of women and youth. 

- The MDLF internal training on Gender issue was conducted in Nov. 2014.  
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LGRDP - List of 1st phase of infrastructure projects 

Cluster Project Profile 

Beita 
Asphalting of Internal Roads in Beita, Audala, Ausreen and 

Za'tara 
4.85 Km 

Beit leqya 

Paving of Link Road 

(Beit Leqya-Beit seera) 
1.81 Km 

Link Roads rehabilitation (Beit Leqya-Kharbatha almisbah), 

(Kharbatha almisbah-Beit seera) & (Beit Leqya-Beit nuba) 
4.38 Km 

Jort eshama’ 
Paving of Link Road 

(Jort eshama'-Wad rahal) 
2.51 Km 

Karmel Rehabilitation of  Al-Karmel Entrance Road 2.25 Km 

Total 15.8 Km 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
LGRDP - List of 2nd phase of infrastructure projects ** 

C
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Project Name Project and work Description 
Approx. 

Area 

B
e

it
a 

B
ei

ta
 

Expansion of the existing Public 

Health Clinic. 

The existing building consists from one floor 

(130 m2).  The expansion will be by adding one 

floor and staircase of approximately (190 m2). 

190 m2 

Construction and finishing of 6 

additional classrooms in Beita 

Secondary Girls School. 

The existing building is concrete and consists 

from two floors (350 m2 each floor). The 

construction for the 6 classrooms will be on 

the third floor. 

350 m2 

A
u

d
al

a 

Construction and finishing of 2 

additional Classrooms in the Boys 

School. 

The existing building is concrete and consists 

from two floors, 4 classes (250 m2). The 

construction for the 2 classrooms will be on 

the third floor. 

80 m2 

Construction and finishing of 

additional Multipurpose Hall to 

the Co-od School. 

The existing building is concrete and consists 

from three floors, 8 classes (430 m2). The 

constructions for the additional hall with utility 

units will be on the fourth floor. 

200 m2 

A
u

sa
re

e
n

 

Maintenance of the Secondary 

Girls School- third floor –and 

construction and finishing of 

canteen. 

The existing building consists from three 

floors, 18 classrooms (500 m2 each floor). The 

maintenance will includes roof isolation, third 

floor internal plaster repairing and painting 

due to roof leakage and walls humidity. In 

addition to construction and finishing of 

canteen (3 x 3 m) in the school yard. 

500 m2 

Construction and finishing of 

Women Center. 

The construction for the Women Center (140 

m2) will be on exiting donated land. 

140 m2 

Za
't

ar
a 

Tiling of internal street sidewalks. Sidewalks tiling with interlock blocks for 

internal street. Curbstones are existing and the 

sidewalk will be (600 x 1 m). 

600 m2 

Construction of children garden. The construction of the garden will be on land 

located in the center area of Za'tara (1500 m2). 

The construction will includes leveling, fencing 

walls, gate, seats, lighting and kid games. 

1500 m2 



 

B
e

it
 le

q
ya

 

K
h

ar
b

at
h

a 
al

 

m
is

b
ah

 

Construction and finishing of 5 

additional classrooms in the Boys’ 

Secondary School. 

The existing building is stone and consists from 

2.5 floors (320 m2 for each floor). The 

construction for the 5 classrooms will be on 

the second floor. 

320 m2 

B
e

it
 le

q
ya

 

Rehabilitation and equipping two 

computer centers in both 

Secondary Boys and Girls Schools. 

The work is to rehabilitate the girl’s school 

computer lab and to renovate new room in the 

boy’s school to be the lab. The labs need to be 

equipped with (50 computer, 50 desks, 100 

chairs, 2 TVs). In addition to installing related 

networks. 

 

Construction and finishing of 

additional floor and rehabilitation 

of the Public Health Center. 

The existing building is concrete and consists 

from one floor (200 m2) area suffer from 

humidity and water leakage in the courtyard. 

The constructions for the additional floor will 

depend on the building’s structural and 

physical condition and the ministry 

requirements. 

200 m2 

B
e

it
 n

u
b

a 

Tiling and lighting of internal 

roads. 

Tiling with interlock blocks for internal roads 

(550 x 3 m). Works may include 1 m concrete 

sidewalks. In addition to installing 15 lighting 

units (lamp and arm) on the existing Electrical 

poles. 

1650 m2 

B
ei

t 
se

er
a 

Rehabilitation of the Primary Boys 

School. 

The existing building is concrete and consists 

from three floors (350 m2 for each floor). 

Rehabilitation will include painting the whole 

school, replacing stairs tiling, renovate 6-8 

utility units, construction of (4 x 5 m) canteen, 

and construction of drinking fountain and 

install metal cantilever (30 x 4 m). 

140 m2 

Tiling of kindergarten entrance 

road. 

Tiling with interlock blocks for internal roads 

(300 x 4.5 m). Works may include 1 m concrete 

sidewalks. 

1350 m2 

. 

 



 
 

C
lu

st
er

 

Lo
ca
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Project Name Project and work Description 
Approx. 

Area 

 

Jo
rt
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sh

am
a’

 

Raising the electricity power of 

Girls and Boys secondary Schools. 

The existing Boys Secondary School building 

consists from two floors (1000 m2). Raising the 

electricity power will be done by converting 

the internal electricity network from 1 phase 

to 3 phase and connect the school to the 

electricity source by 3 phase cable. 

The existing Girls Secondary School building 

consists from three floors (1200 m2). Raising 

the electricity power will be done by 

connecting the school to the electricity source 

by 3 phase cable. 

 

Rehabilitation of Jort eshama’ 

Cemetery yard. 

The work will be done by construction of 

cantilever (20x5 m) inside the existing 

cemetery yard. 

100 m2 

U
m

 s
al

am
o

n
a 

Construction of Public Garden. The construction of the public garden will be 

on available land (3000 – 5000 m2). The 

required design will be for the whole public 

garden while the construction will be for first 

phase to include leveling, seats, lighting, 

cafeteria, utility units and kid games. 

3000 m2 

M
ar

ah
 m

’a
la

 Finishing works of the 

Multipurpose Hall and Women 

Center inside the Village Council 

building. 

The existing building consists from three floors. 

Finishing works will be for: finishing works for 

the existing Multipurpose Hall on the first floor 

(120 m2) and finishing works for the Women 

Center on the second floor (70 m2). 

190 m2 

M
ar

ah
 

ra
b

ah
 Construction and finishing of 

Multipurpose Hall. 

The construction for the Multipurpose hall 

(200 m2) will be on the first floor of exiting 

Village Council building. 

200 m2 

A
l 

m
a’

sa
ra

h
 Raising the electricity power of Al-

Zawahra’ Secondary School. 

The existing building consists from two floors 

(600 m2 for each floor). Raising the electricity 

power will be done by converting the internal 

electricity network from 1 phase to 3 phases. 

 



 
Rehabilitation of Al ma’sarah 

kindergarten yard. 

The existing building consists from one floor 

(100 m2) with side yard (80 m2). The 

rehabilitation will include supplying of grass, 

sand area, mobile seats, outdoor games, 

fencing the yard and construction of mobile 

cantilever. 

80 m2 

K
h

al
et

 E
lh

ad
ad

 Construction, finishing and 

equipping 2 labs for Khalet El 

Haddad Primary Co-ed School. 

The existing building consists from one floor, 5 

classrooms (500 m2). The construction for the 

2 computer and scientific labs (100 m2) will be 

besides the existing building. In addition to 

equipping the 2 labs. 

100 m2 

A
l m

an
sh

e
e

ya
h

 Construction and finishing of 

Multipurpose Hall. 

The construction for the Multipurpose Hall 

(120 m2) will be on available land located in C 

area. 

120 m2 

W
ad

 r
ah

al
 

Connecting Thabra Primary Co-ed 

School to electricity and water 

source. 

The existing building is under final stages of 

construction. Works to be done is to connect 

the school to the electricity source by 3 phase 

cable and installation of 5 electricity poles. In 

addition to connect the school to the water 

source. 

 

Raising the electricity power of 

the Girls Secondary School. 

The existing building consists from two floors 

(600 m2). Raising the electricity power will be 

done by converting the internal electricity 

network from 1 phase to 3 phase and connect 

the school to the electricity source by 3 phase 

cable. 
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G
U

s 

(C
lu

st
e

r)
 Lighting of the Cluster internal 

roads. 

Installing 550 lighting units (lamp and arm) on 

the existing Electrical poles distributed in the 

internal roads of the 9 Villages of the Cluster. 

600 

units 

A
l-

K
ar

m
el

 

A
l-

K
ar

m
el

 

Rehabilitation of Al Karmel 

Primary Co-ed School Garden and 

Rehabilitation of the school 

entrance road. 

The existing building consists from two floors 

(550 m2 for each floor). The rehabilitation of 

the garden will be on land (450 m2) located 

inside the school boundary. The work will 

include supplying seats, lighting, kid games and 

construction of metal cantilever (30x4 m). In 

120 m2 



 
addition to rehabilitation of the school 

entrance road (250x4 m). 

Equipping the computer center in 

Al Karmel Secondary Girls School. 

The existing lab room needs to be equipped 

with (20 computer, 20 desks, 40 chairs, TVs). In 

addition to installing related networks. 

 

Rehabilitation of the Public Health 

Clinic and equipping the clinic lab. 

 

The existing building consists from one floor 

(160 m2). The existing lab room needs to be 

rehabilitated and equipped. The equipment 

will be upon the cluster needs and the ministry 

requirements. 

100 m2 

M
ai

n
 

Rehabilitation of Main Primary 

School yard. 

The existing building consists from four rental 

class rooms with side yard. The rehabilitation 

will include supplying of mobile seats, outdoor 

games, fencing the yard and construction of 

mobile cantilever (12.5x4 m). 

50 m2 

K
h

al
e

t 
sa

le
h

  

Construction and finishing of 

additional floor in Khalet Saleh 

Co-od School. 

The existing building is stone and consists from 

1.5 floors (450 m2), 2 classrooms in the out 

yard and 2 rented classrooms outside the 

school boundary. The construction for the 4 

classrooms, computer and scientific labs will 

be on the first floor. In addition to paving the 

school yard (600 m2) and rehabilitate existing 

utility units. 

200 m2 

Note/ **: The list of projects is subject to change during the LTC assignment. The work description for 

each project is for guiding purposes that will be finalized according to the LTC final recommendations 

after coordinate with JSCs, LGUs, MDLF and line ministries. 

 

 

 

 

 



 
LGRDP -  Description of the Co-financed Water Infrastructure Project** 
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Project Name work Description 

B
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q
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B
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t 
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R
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f 
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t 
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 N

u
b

a 
&

 K
h

ar
b

at
h

a 
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A
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Partial renewal of the small diameters pipes of Beit Liqya, Beit 

Nuba and Kharbata Al Misbah and related private house 

connections. 

K
h

ar
b

at
h

a 
al

 

m
is

b
ah

 
B

e
it
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u
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e
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Complete renewal of the existing pipes of Beit Sira and 

related private house connections renewal. 

 

**: The Palestinian Authority (PA) has received a grant from the co-financiers: Agence Francaise De 

Developpement (AFD), City of Montreuil-France and Government of the Kingdom of Belgium acting 

through Belgian Development Agency (BTC) towards the cost of the project in line with “Support to 

Local Government Reform and Development Programme” (LGRDP). 

 

 

 

 

 

 

 



 
CO-FINANCED PROJECT DESCRIPTION 

1) Summary  

 

The project aims at improving living conditions of the cluster inhabitants through a better supply in water thanks to 

the renewal of the distribution network and the creation and support of a Common Water Department within the 

Joint Service Council.  

 

2) Objectives of the Project 

 

- Improving and developing the quality of water services 

- Strengthening the implementation of a Common Water Department within the Joint Service Council to optimise 

a sustainable water management  

- Supporting the amalgamation process of the four villages 

- Accompanying the water sector reform by helping concretely the implementation of the local governance policy 

in Palestine 

 

 

3) Components, of the Project 

 

The project would consist of the following 2 components: 

 

Component 1 – Water infrastructures in Beit Sira Cluster: 

 

In accordance with the preliminary design, the project includes the following works:  

- the renewal of the totality of the existing water supply pipes in Beit Sira; 

- the renewal of up to 15 000 linear meter of pipes with a diameter equal or inferior to 50 mm in Beit Liqya, Beit 

Nuba and Kharbata Al’Misbah; 

- the renewal of the private connections related to the new pipes 

 

 This component will be financed by the three co-financiers.   

 

Component 2 – Capacity building of CWD: 

 

The Joint Water Service will benefit from a long term support as part of the amalgamation project financed by the 

BTC. Its capacity to operate and maintain water networks, its technical and financial display will continue to be 

strengthened by building capacities activities during and after the implementation of the project. These activities, 

financed by the BTC and supported by the City of Montreuil, will cover: 

 

- Equipments: priority needs will be financed based on the performance assessment to handle the technical and 

administrative management of the service (car, electro-fusion tools, spare parts, safety equipments, 

computers…)  

- Capacity building services (internal control procedures, commercial and accounting monitoring softwares…); 

- Trainings (leakage detection, water quality analysis…). 

 



 
 This soft component has been, is and will be financed by the BTC and the City of Montreuil through 

its decentralized cooperation agreement.   

 

 

4) Main Project Stakeholders  

 

The MDLF as the beneficiary of the retrocession of the funds will be in charge of the Implementation of the project 

and supervision of the works (procurement, financing management, quality control, reporting…). The Joint Service 

Council for Development and Planning (JSCDP) as the final beneficiary of the works will lead the project with the 

support and control of the MDLF, lead the institutional development of a Common Water Department and be in 

charge of the operation and maintenance of the water system. The LGRDP, funded by the BTC will support the 

CWD and contribute to the funding.  

 

Parallel Financing by Co-Financiers  

The joint Montreuil/AFD’s and BTC’s contributions to the project will be through parallel financing. This means 

that each co-financier will disburse its funds through a separate Designated Account (DA) opened by the MOF 

(under the Central Treasury System) and operated (managed) by the MDLF. Funds are deposited into and disbursed 

from each DA on a proportional basis regarding the contribution. The BTC is in charge of validating payment 

requests. The DA will be audited annually by an independent office hired by a tendering process (leaded by MDLF) 

and approved by AFD.  

 

 

CO-FINANCED FINANCING PLAN 

The project component 1 cost is estimated in the order of about €1.975 million and will be financed in parallel by an 

amount of 700 000€ from the BTC, 275 000 € from the French city of Montreuil (funds delegated to AFD’s 

management), 1 million € from the French Development Agency (AFD) – for a combined 1.275 million € Montreuil 

and AFD contribution. This financing plan will be updated at the contracts signatures.  

The component 2 (soft activities) will be financed through BTC and Montreuil funds and is not part of this financing 

agreement.   

 

Indicative Project financing Plan Total € co-financiers 

Water Supply infrastructure  AFD CTB Montreuil 

- complete renewal of the existing pipes of Beit Sira and related private 

house connections renewal 

709 000 434 000 0 275 000 

- partial renewal of the small diameters pipes of Beit Liqya, Beit Nuba and 

Kharbata Al Misbah and related private house connections  

982 000 351 000 631 000  

Total of Works 1 691 000 785 000 631 000 275 000 

Consulting firm     

- assistance to the procurement procedures (MDLF – 7% of the works) 119 000 75 000 44 000 0 

- works supervision (local consultant)  25 000 0 25 000
1
 0 

Total for consultancy services 144 000 75 000 69 000 0 

Miscellaneous (8% of the total) 140 000 140 000 0 0 

TOTAL 1 975 000 1 000 000 700 000 275 000 

                                                           
1
 Inclues the 7% for MDLF management fees.  



 
LGRDP -  List of 3rd Phase of  infrastructure projects 

C
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Project Name Project and work Description 

B
e

it
a 

Construction of Spring Park. The construction of the park (phase 1) will be on Tourist and 

archeological area located in Beita. The construction will includes 

leveling, retaining and boundary walls, seats, lighting, services 

building, canteen, walkways, grass and sand yards, car parking, 

Theater stage and kid games. 

Supply of Garbage containers. The Garbage containers will be distributed in the whole cluster with 

total of 250 units (150 in Beita, 50 in Audala and 50 in Ausreen). 

Asphalting of Internal Roads in 

Beita, Audala, Ausreen and Za'tara 

Asphalting will be for unpaved internal roads in the whole cluster 

with total of 1.35 km (0.50 km in Beita, 0.44 km in Audala and 0.41 

km in Ausreen). 

Furnishing Beita main road. The existing main road in Beita is 2.5 km two sides with four lanes 

separated by median island. The works include pavement marking 

lines, cat eyes, bus stations on sidewalks, Afforestation, traffic signs 

and traffic circles enhancement. 

A
l-

K
ar

m
el

 

Construction and finishing of Joint 

Services Center. 

The new building will be on available land (2000 m2) located in Al-

Karmel. The construction will be stone and consists from three 

floors, 750 m2 total area. 

Jo
rt

 e
sh

am
a’

 

Construction AN Amphitheater to 

wad al-Ness stadium    

The existing stadium  needs an Amphitheater where the existing 

playground is furnished with First Phase, and the Amphitheater  will 

offer on its underneath with (players room, meeting room, and 

toilets).   

Administrative building  Jourt eshama is consist of nine villages, and during the last four 

years the village council  of jourt eshama were hosting them, and 

since they are offering  land with 3000 meter to building the future 

Municipality. 



 
Construction of additional class 

room to Jort Eshmaa boys school.  

The existing building is concrete and consists from three floors, 8 

classes (500 m2). The construction for the 3 classrooms will be an 

additional section to the building 

Construction and finishing of 

additional classroom  in al 

Maasara Girl school. 

The existing building is concrete and consists from two floors, 4 

classes (250 m2). The construction for the 3 classrooms will be on 

the third floor  

 

LGRDP -  List of additional projects in  Al-Karmel cluster project 
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Project Name Project and work Description 

A
l-
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Construction and rehabilitation of  

al- Karmel Public Health Clinic 

Garden   

The existing building needs to be rehabilitate (painting, doors, and 

entrance), The construction of the garden will includes leveling, 

boundary walls, seats, services building,, walkways, trees, Wall 

paling and cantilever   

Water Tank Track  Al Karmel cluster (Main, Kalet alhadad, Kaleit Saleh and alkarmel) is 

facing the lach of water infrastructure supplay system (water Lines), 

and using rental water tanks for distributing water costing them 

around (40,000 Euro) Yearly, So in the time of joining the water 

service under the JSCPD and parallel with their needs of such service 

and based on the feasibility study,  Water Tank with size of (10M2) 

will lead to merge the 4 JSC in this service and will make an income 

among the JSCPD. 

Garbage  collector car  Car with capacity of 8m3 to collect garbage from the whole cluster 

and unify the waste garbage collection among the JSCPD, which will 

lead for merging services of the 4 villages together.  

Supply of Garbage containers. The Garbage containers will be distributed in the whole cluster with 

total of 100 units (25 in al-Karmel, 25 in Kalet salaeh  ,25 in kalet 

elhadad and 25 in Main). 

 

Rehabilitation of  Al-Karmel main 

road  
1.5 KM connecting Al-Karmel with Main, rehabilitation  

 

Rehabilitation Of al- Hodaidia 

school 

Existing building with two floor needs to be rehabilitate and 

equipped to be used as school. 



 
 

LGRDP achievements 

Infrastructure 

Sector 
Description 

By the end 

of2013 

During  
2014 

By the end of  
2014 

Roads 

Construction and Paving 11.01 Km 0.35 Km 11.36 Km 

Rehabilitation 4.38 Km 0 4.38 Km 

Tiling 0.41 Km 0.70 Km 1.11 Km 

Electricity 

Raising electricity power 0 5 Schools 5 Schools 

Street Lighting units 0 665 units 665 units 

Water 

HDPE Main Lines 0 20.97 Km 20.97 Km 

HDPE House Connections 0 4.15 Km 4.15 Km 

Prepaid water meter 0  0 Units 0 Units 

Public Buildings 

Construction 0 1770 m2 1770 m2 

Rehabilitation 0 540 m2 540 m2 

Equipping and furnishing 
20 offices 

(IT+Furniture) 

3 Labs (44 

computer+44 

tables) 

- IT &furniture of 

20 offices 

- Equipment of 3 

labs (44 

computers & 44 

tables) 

Public Facilities 
Construction 0 350 m2 350 

Rehabilitation 0 0 0 
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Annex C: 2015 Action Plan - GSWMP 

  ToR & Tendering  Start   

Item Reference & Total Allocated Budget 2015 
Planned 

Disbursement 
USD 

Notes PAD 
Comp. 

Ref. 

PP Ref. 

Description 

Amount Million USD Q1 
Q2 Q3 Q4 

No. Categ. 
AFD 
EU 

WB 
SW 

TOTAL JAN FEB MAR APR 

Component 1: Infrastructure Development             

C1a 1.1.1 Works Construction of Sanitary Landfill 6.75 5.25 12.00       OCT 1,200,000 10% of Total: Mobilization & Site Prep. 

C1b 1.1.4 Works Construction of Transfer Stations (TS) - RAFAH 0.40  0.40      JUL  400,000 Related to output 4.1.1 and 4.1.4 

C1c 2.1.1 Goods Supply & Installation of TS and LF Equipment 2.50  2.50          

C1d 1.1.2 Works Access Roads to Landfill and TS  1.15 1.15       DEC  Related to progress in 1.1.1 and 1.1.4 

C1e 1.1.3 Works Closure of Existing Dump Site  0.60 0.60     JUN   240,000 Clearing SW from TS & Temp. Locations 

C1f ARAP Implementation (via UNDP-DEEP)            Update ARAP and Contact UNDP 

C1g Land Acquisition for Landfill and TS (via PNA)            Still in Process, Payments Pending 

Component 2: Institutional Strengthening             
C2a 4.1.2 CS Capacity Building of JSC-KRM 0.75 0.10 0.85        200,000 See details (4 Items) 

C2b 4.1.2 CS Capacity Building of Municipalities 0.50  0.50        50,000 See Details (supplies and workshops) 

C2c 4.1.3 CS Public Awareness Campaign (Citizen Engagement)  0.30 0.30        75,000 See Details (Several Activities) 

Component 3: Primary Collection & Resource Recovery             
C3a 4.1.4 CS Studies for Optimization of Waste Collection 0.50  0.50     JUN   250,000 See details (2 contracts – 175,000 & 75,000) 

C3b 2.1.1 Goods Supply of Waste Collection Equipment 3.50  3.50     AUG   1,750,000 Related to output 4.1.4 

C3c 4.1.4 CS Studies for Waste Recovery (Rec. & Comp.)  0.10 0.10          

C3d Pilot for Rec. and Comp. Facility (via UNDP)             

Component 4: Project Management             
C4a MDLF Fee 1.20 0.75 1.95          

C4b 4.1.1 CS Design Revision, Const. Supervision & Cont. Mgn’t. 0.60  0.60   MAR     150,000  

C4c 3.1.1 Non-Cons Operational Management Contract for LF and TS  0.60 0.60          

C4d 4.1.5 CS 
Independent Consultancies: including independent 
monitoring of EMP and Beneficiary assessments 

 0.80 0.80          

Total 16.70 9.65 26.35  USD 4,315,000  

Contingency 3.42 0.99 4.41 EURO 3,656,780 FX rate 1.1810 (11 Jan. 2015) 

TOTAL 20.12 10.64 30.76 NOTES: 

Contribution from PA (2.10), UNDP (1.60), and IsDB (0.80)   4.50 

TOTAL   35.26 
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MDPII Disbursement by end of June 2015 - (excluding Emergency Component to Gaza)  in EURO
Financing 

Partner
Percentage

Window Allocated Disbursed Allocated Allocated Disbursed Allocated Disbursed Allocated Disbursed Allocated Disbursed Allocated Disbursed Allocated Disbursed Allocated Disbursed Allocated Disbursed (%)

Window 1 3,705,000 3,371,407 8,219,000 12,085,000 8,663,857 0 0 0 0 7,049,400 599,000 0 0 496,000 372,663 930,000 867,746 32,484,400 21,170,213 65%

Window 2 600,000 64,725 2,110,000 0 0 558,000 57,651 700,000 0 0 0 0 0 0 24,283 0 0 3,968,000 317,125 8%

Window 3 250,000 885 545,000 410,000 3,150 0 0 230,000 12,387 0 0 372,000 284,012 620,000 41,751 0 0 2,427,000 422,137 17%

Window 4 945,000 691,851 926,000 1,005,000 608,891 42,000 0 70,000 0 530,600 21,000 28,000 20,988 84,000 40,049 70,000 58,803 3,700,600 1,992,279 54%

Total 5,500,000 4,128,869 11,800,000 13,500,000 9,275,898 600,000 57,651 1,000,000 12,387 7,580,000 620,000 400,000 305,000 1,200,000 478,746 1,000,000 926,549 42,580,000 23,901,755 56%

MDPII Additional Financing to Gaza Strip - Disbursement by end of  June 2015 in Euro
Financing 

Partner
Percentage

Allocated Allocated Disbursed Allocated Allocated Disbursed Allocated Disbursed Allocated Disbursed (%)

Window 4 152,174 84,000 608,695 450,000 0 0 0 1,210,869 252,007 21%

Window 5 2,021,739 1,515,033 8,086,957 4,550,000 0 350,000 0 15,008,696 4,755,500 32%

Total 2,173,913 1,599,033 8,695,652 5,000,000 0 350,000 0 16,219,565 5,007,507 31%

PA GIZ SDC BTC TotalWB MDTF KFW VNG AFD

Disbursed

7,295,540

170,466

79,952

550,697

8,096,656

Total

3,240,467

3,408,474

BTCWB MDTF KFW

Disbursed

168,007



LDPIII Disbursement by end of June 2015  in US$

Output 1: Participatory amalgamation process 456,030.00                     136,303.73 309,315.44         68%

Output 2: Institutional Development of New Municipalities 729,649.00                         1,456.86 47,410.02           6%

Output 3: Joint Projects Implemented 4,742,717.00                 481,999.94 589,846.59         12%

Output 4: Strengthened Local Governance 660,332.00                                     -   -                       0%

5. Programme Management 995,970.00        143,516.37            366,400.43         37%

5.1 Technical Assistance (Local/International) 259,025.00                       43,458.36 116,300.48         45%

             5.2 Reviews (mid-term and annual) 200,653.00                                     -   -                       0%

             5.3 MDLF management fee (*) 536,292.00                     100,058.01 250,099.95         47%

Unallocated (1%) 76,613.00                                       -   -                       0%

Total 7,661,311.00    763,276.90            1,312,972.48     17%

Component
Allocated in 

US$

Disbursed Amount 

During the 1st half 

-2015

Total Disbursed 

by end of June 

2015

% of 

Disbursement



LGRDP Disbursement  by end of June of 2015  in EURO

 Support for amalgamation in 4 areas (incl. equivalent of 7% management fee) 9,000,000.00       689,657.42             3,809,928.92           42%

Total 9,000,000.00       689,657.42                3,809,928.92               42%

Component Allocated in  Euro

Disbursed Amount 

During the 1st half -

2015

Total Disbursed by 

end of June 2015
% of Disbursement



GSWMP Disbursement by end of June 2015 in Euro 

WB 

Description Allocation EUR 
Actual  

EUR  2013

Actual  

EUR  2014

Actual  EUR  

2015

Total by 

end of 

June 2015

Remaining 

Com. 1: Solid Waste Transfer and Disposal Facilities 4,927,536 0 0 0 0 4,927,536

Com. 2: Institutional Strengthening 289,855 0 23,285 53,147 76,433 213,422

Com. 3: Primary Collection and Resource Recovery 72,464 0 0 0 0 72,464

Com. 4: Project Management 1,355,072 0 100,000 0 100,000 1,255,072

Contingencies 601,449 0 0 0 0 601,449

Total uses of Funds 7,246,377 0 123,285 53,147 176,433 7,069,944

0 0 0 0 0 0

Total 7,246,377 0 123,285 53,147 176,433 7,069,944

GSWMP Disbursement by end of June 2015 in Euro 

AFD 

Description Allocation EUR 
Actual  

EUR  2013

Actual  

EUR  2014

Actual  EUR  

2015

Total by 

end of 

June 2015

Remaining 

Com. 1: Solid Waste Transfer and Disposal Facilities 7,074,428 0 0 0 0 7,074,428

Com. 2: Institutional Strengthening 916,377 0 0 0 0 916,377

Com. 3: Primary Collection and Resource Recovery 2,932,406 0 0 0 0 2,932,406

Com. 4: Project Management 1,319,583 0 62,840 0 62,840 1,256,743

Contingencies 2,507,207 0 0 0 0 2,507,207

Total uses of Funds 14,750,000 0 62,840 0 62,840 14,687,160

0 0 0 0 0 0

Total 14,750,000 0 62,840 0 62,840 14,687,160



Item Budget (Euro)

Disbursement by 

end of June 2015 

(Euro)

Percentage

1-       MDLF management fees (indirect cost) = 7% of direct

eligible cost
128,100 0 0%

2-       Total Direct Eligible Cost 1,830,000 0 0%

     2.1 Other Costs and Services 55,000 0 0%

-          Expenditure Verification/Audit 5,000 0 0%

-          Evaluation Cost 20,000 0 0%

-          Visibility Actions 30,000 0 0%

     2.2 Other 1,775,000 0%

-           Legal Fees 50,000 0 0%

-          Cost of Infrastructure Sub-Projects 1,610,000 0 0%
-          Local Technical Consultancy for Design and 

Supervision (Approximately 7% of cost of infrastructure 

sub-projects)

115,000 12,179 11%

3-       Provision for contingency reserve (indirect cost)          41,900 0.00 0%

Total Cost of the Action 2,000,000 12,179 1%

Disbursement of Area C Development Program - EU (by end of June 2015)



Disbursement of HIMI -SDC - (by end of June 2015)

No. Item Cost  ($)

Disbursement 

by end of June 

2015 ($)

Percentage

1 Infrastructure (WB) 934,000 0 0%

2 Infrastructure (Gaza) 900,000 52,860 6%

3 LTC for design and supervision (WB) 120,263 8,120 7%

4 Audit 4,000 0 0%

5 Management fees (7%) 147,000 0 0%

2,105,263 60,980 3%Total Budget




