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Glossary  

 

AFD: French Development Agency 

APLA: Association for Palestinian Local Authorities 

BOD: MDLF Board of Directors  

COA: Chart of Account 

DCF: Donor Consultation Forum 

EC European Commission 

ESMP: Environmental and Social Management Plan 

ESMF:  Environmental and Social Management Framework 

EOI: Expression of Interest 

FPPM Financial Policies and Procures Manual  

GD: Government of Denmark 

GIZ: German Technical Cooperation 

IFMIS: Integrated Financial Management Information System  

JSCs: Joint Service Councils 

KFW: German Development Bank 

LGUs: Local Government Units 

LTCs: Local Technical Consultants 

MDLF: Municipal Development and Lending Fund 

MIS: Management Information System  

MOLG: Ministry of Local Government  

MOF: Ministry of Finance 

MOPAD: Ministry of Planning and Administrative Development 

NDP: National Development Plan 

PCU: Project Coordination Unit 

PGMIS: Project Grant Management Information System  

PNA: Palestinian National Authority 

PRDP Palestinian Reform and Development Plan 

SMDN: Support to Municipal Development for Northern West Bank  

Sida Swedish International Development Cooperation Agency  

TOR: Terms of References 

WBG: West Bank & Gaza 

FARV                                                                         Fixed Assets Registration and Valuation 

SDIP                                                                          Strategic Development and Investment Plan                                
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Our Vision 

Effective Local Government units able to achieve better life for their citizens. 

Our Mission 

The Municipal Development and Lending Fund (MDLF) is a Palestinian semi-governmental institution that 

works on translating Local Government policies - approved by the Palestinian government -  into programs 

and projects that contribute to the empowerment of the Local Government units through managing funds 

(grants and loans). 

MDLF Values 

Transparency is… Our policy  

Professionalism is… Our identity 

Accountability is… Our strength 

Credibility is… Our principle 

Scientific method is… Our approach 

Our Strategic Themes 

 Contribute to the implementation of the national Local Government policies & plans. 
 Empower Palestinian Local Government Units. 
 Strengthen the institutional development of the MDLF. 

 

To Our  Municipalities 

It is our promise to invest in our Municipalities to help them to succeed and help them to develop their 
skills for better management, to provide better services for a better life for citizens.  
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Achievements  

Since the introduction of MDLF programs whose purposes were to improve the municipal services and 
to enhance the municipal performance capacities.  We believe our work contributes to the building of 
our Palestinian State through improving the quality and quantity of vital services at Local Government 
Units.  The following are the accumulated accomplishments achieved until the end of June 2016: 
 

 

 

Particularly , the achieved outputs during the reporting period can be illustrated as follows: 
 
 
 
 
 
 
 
 
 

Roads 765       kilometer of roads were paved, developed and rehabilitated,  
4.6         kilometer of street lighting networks were rehabilitated,  
15,455  lighting units were supplied,  
12.7       kilometer of retaining walls were constructed,  
81.65     kilometer of sidewalks were constructed. 

Water 39.6       kilometer of water networks were rehabilitated/constructed ,  
31,459   L.m of pipes were supplied,  
2,135     water meters were installed ,  
3             water pumps were installed. 

Wastewater 72.595   kilometer of wastewater networks were  rehabilitated/constructed,  
7,498     L.m pipes were supplied,  
6            wastewater pumps were installed 

 
Electricity 

11          kilometer of electrical networks were rehabilitated,   
1,647     pre-paid meters were installed. 

Public 
Facilities 

45,609   Sq. meter of public buildings were constructed,  
91,558   Sq. meter of parks and public gardens were constructed. 

Solid Waste 1,717     solid waste containers were provided,  
2             tractors were provided  
 4            trailers were provided 
2             garbage trucks were provided 

113 km of roads were rehabilitated/ constructed 

1.422 km of retaining walls were constructed 

119 lighting units were supplied 

2.53 km of water networks were constructed 

12.94 km of sewerage networks were constructed 

3,529 sq.m of public buildings were constructed 

6,000 sq.m of public gardens were constructed 

127 solid waste containers were installed 
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Executive Summary 

The Municipal Development and Lending Fund (MDLF) is a semi-governmental juridical entity 
established by the Council of Ministers decree, to accelerate Palestine’s drive toward high 
responsiveness, self‐sustained, decentralized, prosperous and creditworthy local governments. MDLF 
has been enriching its role as the preferred channel of financial resources from the Palestinian Authority 
and various donors to the Palestinian local government units (LGUs), to improve the delivery of local 
infrastructure and municipal services, to promote economic development, and to improve municipal 
efficiency and accountability. 
 
Since its establishment in Oct-2005, MDLF has noticeable achievements on the community development 
as well as the reform initiatives towards the local government sector in Palestine. MDLF had 
implemented hundreds of projects exceeding the amount of “US$ 310 million” in the form of municipal 
infrastructure services, capacity development, and innovative initiatives at the municipal level. The total 
disbursed amount during  1st half of 2016 reached around US$ 15 million.   
 
The core business of MDLF is the Municipal Development Program-MDP. It is a Multi-phases program 
distinguished by its transfer mechanism aimed to enhance the capacity of municipalities through its four 
components (capital investments, municipal responsiveness and innovation, capacity development and 
program management).  The 1st phase of MDP was successfully accomplished late 2012 and the 
preparation for the 2nd phase took place during 2013. MDPII is financed by the PNA along with several 
Financing Partners (FPs) including the Agence Française de Développement (AFD), the Danish 
Representative Office-Ramallah (DRO), the Swedish International Development Cooperation Agency 
(SIDA), the Swiss Agency for Development and Cooporation (SDC), VNG International funded by the 
Dutch Government, the International Development Association (IDA), KfW and GIZ (Deutsche 
Gesellschaft für Internationale Zusammenarbeit), the European Union (EU), the Kingdom of Belgium. 
 
The 1st half of 2016 witnessed a noticeable progress in the implementation of MDPII- component 1, 
namely the capital investment for municipal infrastructure under cycle 1. The majority of municipal sub-
projects (90.3%) are completed, (1%) of the sub-projects are under implementation, (1.1%) are under 
tendering, (0.3%) was transferred to the 2nd cycle,  and only (7.3%) are still in the pre-tendering phase 
particularly those sub-project financed by the PA for the benefit of Gaza municipalities. Furthermore, 
the implementation status for infrastructure sub-projects under cycle 2 has recorded noticeable 
progress, (58%) are either under implementation or completed, (17.5%) of the sub-projects are under 
procurement and only (24.5%) are still in the pre-tendering phase where the municipalities are working 
in preparing the design and the bidding documents for tendering. 
 
Regarding the implementation of component 2, MDLF has kept the momentum of piloting the E-
Municipality, LED and the renewable energy. MDLF succeeded in implementing the E-Municipality on 4 
municipalities in the West Bank and accomplished the LED piloted package on 12 municipalities in the 
West Bank, However, the renewable energy is still under implementation and expected to be 
accomplished within few months. Additionally, the support to the newly amalgamated municipalities 
under this component is progressing where the implementation of the 42 community development sub-
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projects serving those localities are either ongoing or completed  except 3 sub-projects under tendering 
and one sub-projects  under design .  
 
Under Component 3, namely the Capacity Development (CD) packages, the reporting period witnessed 
progress in the implementation of these packages under Cycle 1. More specifically, 53 municipalities 
were supported in registering and valuating their assets (FARV), 22 municipalities has been supported in 
establishing citizens cervices centers (CSC), and two municipalities were supported in preparing their 
(SDIPs). However, the IFMIS package was subject to delays during 2014 and 2015 where the software is 
still under evaluation.  In addition to that the Operation and maintenance package is still under piloting 
where the software company was contracted to develop the O&M software on 4 municipalities. It is 
expected to finalize the pilot phase by end of 2016 and then to roll out the software on 50 municipalities 
as planned in cycle 2. 
 
Regarding the (CD) packages for the 2nd cycle, also during the reporting the period the packages were 
well identified and the related TORs were prepared and shared with financing partners for clearance. 
MDLF has started the procurement arrangements to hire the individual consultants and firms to support 
the municipalities in implementing the packages, particularly the CSCs for 19 municipalities, the 
community development plans for the newly formed municipalities and the FARV for two municipalities. 
 
In addition to the four components of MDPII, a new components was designed in response to Gaza 
emergency needs following the 51-day War on Gaza, which erupted on July 7th and lasted until August 
26th, 2014. The additional financing from WB, Danish Government, KFW, the Belgian Government, and 
the SDC in a total of US$22 Million were to be invested to restore municipal services and alleviate the 
dire situation of Gaza municipalities after nearly two months of continuous war resulting with both 
direct and indirect damages on the municipal sector estimated at around US$ 58.6 million.  
The municipalities sub-grants were distributed among all Gaza municipalities for the (WB, MDTF, KFW 
and Belgian Government). During the reporting period, MDLF has continued the implementation of 
window 5 where the majority of municipal sub-projects (94%) are completed, (5%) of the sub-projects 
are under implementation, and (1%) are still under tendering. Regarding the SDC fund for window 5, the 
agreement was signed late 2015, where the implementation is expected to start in September 2016. 
 
Furthermore, MDLF has kept the momentum in implementing the ongoing Programs/Projects including:  
the (Local Government Reform Development Programme – “LGRDP” funded by the Belgian Government, 
the (Local Development Programme phase III – “LDPIII”), the (Development of Marginalized 
Communities in the WB&G – HIMI funded by the SDC), the (Development of Area  C in the West Bank 
funded by the EU), and the Gaza solid waste management project – “GSWMP” funded by the WB, Sida, 
AFD and EU. 
 
Regarding the LDPIII, it was designed in line with  MOLG policies and initiatives to decrease the number 

of LGUs through the process of amalgamation into larger, efficient and more effective ones. Since 2013, 

MDLF has started the implementation of LDPII, where the study of feasibility and willingness to 

amalgamate and the study of Investment needs were finalized for the two clusters in the north WB. The 

work plan and the identification of the joint projects for all clusters were done and the implementation 

of joint infrastructure projects in the north WB clusters was completed by end of 2015. 
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Another programme falls under the same initiative is the (LGRDP) funded by the kingdom of Belgium. 
The LGRDP witnessed a noticeable progress during the reporting period regarding the support for 
reform and improved capacities and services in smaller LGUs as well as the MDP aligned component. 
 
The 1st half of 2016 witnessed noticeable progress in the implementation of the HIMI project which was 
designed to target the marginalized communities in the west Bank and Gaza. The majority of the 
identified sub-projects in area C in the West Bank and the sub-projects in Gaza strip were either 
completed or under implementation. However, the additional sub-projects for Gaza Strip under this 
fund are ongoing and expected to be accomplished within two months. It is worth noting that the 
projects was amended until October 31st , 2016. 
 
In the same context, and particularly the project entitled “Development of Area C in the West Bank 
which is funded by the EU” was progressing during the reporting period. The projects are either ongoing 
or completed. It is worth mentioning that this project was amended until January 15th 2017.  

The 1st half of the year 2016 witnessed progress in Solid Waste Management Program (GSWMP), which 

is considered one of the biggest investment in Palestine aiming at improving the solid waste 

management services in Gaza Strip. This project is funded by the WB, Sida, AFD and the EU in a total of 

US$ 35.26 M, where more than 46% of Gaza inhabitants are expected to benefit from the project. In 

January 2016, the international consortium concluded the design revision for the new landfill and 

introduced changes that would significantly utilize the available resources with the existing conditions. 

Topographic surveys were performed for Dair El-Balah Landfill which will be replaced by Sofa-Al-Fukhari 

Landfill in preparation for the closure of the existing dumping site. In the first half of 2016 a consultant 

joined the effort to formulate the final alternative livelihood options for the group of 17 waste pickers. 

Additionally, the JSC-TOU key staff recruitment procedure had been completed with the recruitment of 

the last member of the team as part of the Institutional Strengthening component of the program and a 

contract was signed to supply 11 collection and hauling vehicles to the JSC-KRM.  

This report presents the activities and achievements of the MDLF programs and projects carried out 
between January 1st until June 30th, 2016. It intends to keep the Palestinian Government and other 
MDLF Partners informed about the various programs and projects, as well as to highlight the future 
plans to reform and improve Local Government Units for better quality of life for the citizens of 
Palestine. 
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Programs / Projects 

 I: Municipal Development Program – Phase II  (MDPII)  

 II: Local Development Program   - Phase III  - (LDP III)  

 III: Local Government Reform Development Program  (LGRDP) 

 IV: Development of Marginalized Communities in West Bank and Gaza   

 V: Development of Area C in the West Bank 

 VI: Gaza Solid Waste Management Project  (GSWMP) 
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I. The Municipal Development Program MDP II 
In 2009 the PA developed the Municipal Development Program through the Municipal Development 
Program phase1 – MDP 1 which was supported by seven Donors to operationalize the local 
government goals of the Palestinian Reform and Development Plan (PRDP) aimed to strengthen 
local government through greater fiscal and administrative autonomy. The MDP II was designed to 
align with the National Development Plan  (NDP 2011-2013), built upon PRDP local government 
goals by emphasizing the acceleration of fiscal decentralization and the promotion of community 
participation in local government.      
During 2012 the MDLF has finalized the preparation activities of the MDPII aiming to improve 
municipal management practices for better services delivery and municipal transparency. The 
development objective of MDPII built on the MDPI achievements and introduced a focus on service 
delivery, which is a sector level goal of the MDP.   
The MDPII adhered to the laid-out the national objectives of the NDP; recognizing that a viable state 
requires transparent, effective, and accountable local governments. It is national program where 
the donors are jointly supporting their contribution in a harmonized approach using the same fund 
allocation system, criteria for project selection, implementation, and reporting procedures. This 
contributes to a sector-wide approach that supports the Palestinian National Authority in 
implementing a vision and strategy for the development of the local government sector. 
 
1.1   MDP Description  
The Municipal Development Program is a ground-breaking new effort in development and reform 
designed by the Municipal Development and Lending Fund (MDLF). Under the guidance of the 
Palestinian National Authority, the MDP recognizes that the first step towards improving municipal 
services lies in better-managed and more accountable local governments. 

The MDP provided infrastructure grants to Palestinian municipalities and combines this with 
improved performance and improved capacity in operations, planning, and financial capacity. Its 
cornerstone was the Grant Allocation Mechanism, a formula-based method for distributing funds to 
municipalities for capital investments based on needs, population, and good management practices. 
The MDPII was implemented over the period of 3 years (2013-2016) in two cycles of approximately 
18 months each. 

The MDPII has four windows/components as follows: 

Window 1 - Provides municipalities with performance-based grants for municipal service delivery 
per mandate of municipalities defined in the Local Councils Law No. 1 of 1997, for sectors described 
as eligible in the Operations Manual as well as for operating expenditures for municipalities in Gaza. 
The municipalities’ allocation for this window will be calculated using the newly created Grant 
Allocation Mechanism. Municipalities decide on how to use the funds based on their Strategic 
Development and Investment Plans (SDIP) and consultation with citizens.  
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Window 2 - pilots learning and innovation for municipal development, including implementation of 
MoLG policy decisions. This window finances goods, works and consultant services for capacity 
building and capital investments, including:   

(a) Strengthening Newly Amalgamated Municipalities that will support newly amalgamated 
municipalities towards achieving service levels in existing municipalities through financing small-
scale social infrastructure and demand driven municipal capacity building packages. It will 
finance goods, works and consultant services. 

(b) Piloting Innovations for improved municipal responsiveness that will support: 
(i) Introduction of E-governance in four selected municipalities for more responsive service 
provision.  
(ii) Renewable Energy that will assist municipalities in piloting sub-projects with a focus on solar 
energy for public buildings.  
(iii) Support to Local Economic Development initiatives that will develop a municipal 
approach to LED and pilot the approach in 12 municipalities (6 per each cycle).  

Window 3 - Helps municipalities to improve their performance rankings in accordance to  the new 
Grants Allocation Mechanism. It provides technical assistance to improve financial management, 
planning capacities and technical capabilities, particularly in operations and maintenance. This 
component would finance goods, works and consultants services and would be implemented in two 
cycles of approximately 18 months each.  

Window 4 - This component will finance goods and consultants services for monitoring and 
evaluation, outreach and communication and local technical consultants for the engineering 
supervision of sub-projects under window 1 and the MDLF management fee. 

1.2   Financial Partners Contributions (excluding the emergency component to Gaza Strip) 

The MDPII is supported by the Palestinian National Authority along with the Agence Française de 
Development (AFD), the Danish International Development Assistance (DANIDA), the Swedish 
International Development Cooperation Agency (Sida), the World Bank, the German Development 
Bank (KfW), the German International Technical Cooperation (GIZ), the Netherlands (through VNG 
International) and the Switzerland (through SDC). Furthermore, the saving from the (KFW-MDPI) in 
the amount of Euro 398,440 was agreed with the KFW  to be invested in window 1 for MDPII– 
Cycle1.   

In addition to that, the Belgian Development Agency (BTC), has committed to support the MDPII 
through its ongoing program (Local Government Reform and Development Programme – LGRDP) 
in the amount of 2 million Euros for both cycles (one million per each).  

Table 1 bellow illustrates the funding amounts, the signature dates and the completion dates for the 
MDPII agreements. 
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  Table 1:  MDPII Financing Partners Contribution for the MDPII  
Donor Fund Amount  Signature Date Completion Date as 

per the Agreement 
Notes 

GIZ Agreement  (for cycle 1) € 400,000 June 27
th

 , 2012 March 31
st

 , 2015 This fund will be utilized in 
MDPII-1

st
 cycle 

KfW Financing Agreement (for 
cycle 1) 

€ 13,500,000 December  19
th

 , 
2013  

December  19
th

 , 
2016 

This fund will be utilized in 
MDPII-1

st
  cycle 

AFD Financing Agreement (for 
cycle 1) 

€ 1,000,000 December 15
th

 , 
2014 

December 31
st

 , 
2016 

This fund will be utilized in 
MDPII-1

st
  cycle 

World Bank Agreement  (for 
cycle 1 and cycle 2) 

$10,000,000 July 7
th

 ,  2013 February 28
th

 , 2017 This fund will be utilized in 
both cycles of MDPII 

Multi Donor Trust Fund 
Agreement  (for cycle 1 and 
cycle 2) 

$ 25,800,000 April 8
th

 ,2014 June 30
th

 , 2017 This fund will be utilized in 
both cycles of MDPII 

The Kingdom of Belgium (for 
cycle 1 and cycle 2) 

€ 1,900,000 --- This contribution to 
MDP is allocated 
under the 3

rd
 

component of the 
ongoing programme 
“Local Government 
Reform  & 
Development 
Programme”, in a 
total amount of  
(Euros 2 million) 

This fund will be utilized in 
both cycles of MDPII 

SDC Agreement (for cycle 1 
and cycle 2) 

€ 2,500,000 September 4
th

 , 
2013 

March 31
st

  , 2016 This fund will be utilized in 
both cycles of MDPII 

VNG Agreement (for cycle 1 
and cycle 2) 

€ 1,200,000 July 1
st

 , 2013 December 31
st

  , 
2016 

This fund will be utilized in 
both cycles of MDPII 

PA-MOLG for cycle 1 NIS 20,000,000 --- --- This fund will be utilized in 
MDPII-1

st
  cycle 

GIZ Agreement (for cycle 2) € 400,000 January 15
th

 , 2016 March 31
st

 , 2018 This fund will be utilized in 
MDPII-2

nd
cycle 

KFW agreement for cycle 2 € 8,000,000 January 15
th

 , 2016 January 15
th

 , 2018 This fund will be utilized in 
MDPII-2

nd
cycle 

KFW additional financing for 
cycle 2 

€ 10,000,000 --- --  Not yet signed 

EU through KFW for cycle 2 € 6,974,110 December 13
th

 , 
2014 

March 30
th

 , 2018 This fund will be utilized in 
MDPII-2

nd
cycle 

Multi donors Trust Fund – 
Additional Financing for cycle 2 

$ 6,900,000 ---- --- Not yet signed 
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In addition to the above listed agreements, 10% of the total fund excluding the share of (the BTC 
contribution and the AFD 1st cycle fund) will be funded by the Palestinian Authority and will be 
invested in window 1 in  a total of 8.59 million Euros.  
The total cost for MDPII reaches EUR 96,391,669– (excluding the additional financing for Window 

5) -from which 42.58 million Euros will be invested in the 1st cycle,  and(EUR 53,811,669) will be 

utilized for cycle II. Chart 1 and Chart 2below,illustrate the distribution of MDPII fund by donor and 

by window for both cycles. 

Chart 1: Distribution of MDPII fund by Donor per Cycle 

Chart 2: Distribution of MDPII Fund by Window per Cycle 
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1.3:   The Grant Allocation Mechanism  

The Grant Allocation Mechanism is the most important element of the MDP.  This is the first time a 
performance-based formula has been used in conjunction with infrastructure grants in Palestine.  
The MDLF and the FPs agreed that the final allocation formula would be 50% performance, 20% 
needs and 30% population, this new formula will be the basis for fund allocation for (MDPII/window 1).   

In regards to the graduation ladder as well as the key performance indicators, and after having long 
discussions between MDLF, MOLG and the Funding Partners, it was agreed that  the graduation 
ladder will be 11 levels (E, D, C, C+, C++, B, B+, B++, A, A+, A++).Within each ranking level (E, D, C, B 
and A) specific key performance indicators were identified which reflect the municipal performance 
in financial management, planning, social accountability and municipal services provision. Funds are 
allocated based on ranks; municipalities with higher ranking will be eligible for more funding than 
those with lower ranking.  Prior the start of MDPII and early 2013, a base line survey was conducted 
to assess the municipal performance in accordance to the new ranking system. The MDP works 
closely with municipalities through its capacity building packages to help them graduate from lower 
levels up to a higher ranking level. Table 2, Chart 3 and Chart 4 show the municipal ranking and the 
compliance of municipalities with the KPI-16 before and after MDPII-cycle 1. 
Table 2: Grants Allocation Performance Indicators 

Rank Performance 
Criteria) 

Performance Criteria No. of Municipalities 
per Rank 2012 

(before cycle 01 

No. of 
Municipalities per 

Rank 2012 
(end of cycle 01) 

A++ 
Fulfillment of all 16 
KPIs 

1. Substantial Operation and Enterprise Account 
Surplus. (More than 15 %)  

2. Unqualified External Audit 
3. Use of an Integrated Financial Management 

System IFMIS 
4. Satisfactory Service Quality  (Timely delivery 

of building licenses and clearances; Provided 
public green space per capita) 

5. Good Collection Efficiency and own Revenue 
Generation (Specified own revenues > 100 
NIS per capita or 10% above last two years’ 
average) 

A++:  none A++:  none 

A+ 
Fulfillment of 4 out of 5 
in addition to below 
indicators 
 

A+: none 

 

A+: none 

 

A 
Fulfillment of 3 out of 5 
in addition to below 
indicators 

A: none A: none 

B++ 
Fulfillment of all 5 
indicators in addition 
to all indicators below 
B 

6. Substantial Operation and Enterprise Account 
Surplus (more than 5%). 

7. Fixed Assets Register in place and updated 
8. Operation and Maintenance Plan in place and 

updated 
9. Public disclosure of all municipal investments, 

SDIP execution, and external audit reports 
10. Satisfactory Collection Efficiency and own 

Revenue Generation (Specified own revenues 
> 50 NIS per capita or 5% above last two 
years’ average) 

B++: none 

 

B++: none 

 

B+ 
Fulfillment of 3 or 4 
out of 5  
in addition to all 
indicators below B  

B+:  19 municipalities B+:  71 

municipalities 

B 
Fulfillment of 2 out of 5  
in addition to all 
indicators below B  

B: 18 municipalities B: 18 

municipalities 

C++ 
Fulfillment of all 5 
indicators in addition 
to all indicators below 
C 

11. Municipal Strategic Development and 
Investment Plan SDIP in place and updated. 

12. Financial Accounting Policies, Procedures and 
Reports in place. 

C++ :  3 municipalities C++ :  none 
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C+ 
Fulfillment of 3 or 4 
out of 5  
in addition to all 
indicators below C  

13. External Audit according to minimum 
standards  

14. Public disclosure of budgets, SDIP plan and 
ranking 

15. Basic collection efficiency and own revenue 
generation(Specified own revenues > 25 NIS 
per capita or above last two years’ average) 

C+: 87 municipalities C+: 48 

municipalities 

C 
Fulfillment of 2 out of 5  
in addition to all 
indicators below C 

C: 6 municipalities C: 1 municipalities 

D Fulfillment of  indicator 
in rank D 

16. Budget forecast and executed properly 
submitted and approved by MoLG 

D:  1 municipality D:  none 

E  Minimum requirements not fulfilled  E :  1 municipality E :  none 

 Chart 3: Municipal Ranking (before and after MDPII – Cycle 01) 

 
Chart 4: Compliance of Municipalities with KPI-16 
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 Municipalities Allocation (1st cycle) 
Allocations were calculated using the new criteria for MDPII (50% performance, 30% population, 
20% needs). Where the total allocated amount for this component is equal to 32,882,840 Euro:    
(32,484,400 Euro) from MDPII and (398,440 Euro) from MDPI-KFW residual fund. 

Based on the allocation formula, the majority of municipalities (48 %) were allocated less than EUR 
100,000; around 16% was allocated EUR (100,000-150,000); around 12% was allocated EUR 
(150,000-200,000); around14% was allocated EUR (200,000-400,000); around 6% was allocated 
EUR (400,000-1.0 million) and around 5% was allocated more than EUR 1.0 million.  Chart 5 and 
Chart 6 bellow illustrate the distribution of municipal allocation per Donor and per Governorate.  

 Municipalities Allocations (2nd cycle) 
Where the total allocated amount for this component under Cycle 2 is equal to 46,377,630 Euro 

including the fund allocated for W1-cycle 2 in a total (EUR 45,356,790) and the savings due to 

currency exchange from the WB and the MDTF financing agreement in a total (EUR 179,724) and 

(EUR 871,116) respectively. 

Based on the allocation formula, (27%) of the municipalities were allocated less than EUR 100,000; 
around 27% were allocated EUR (100,000-150,000); around 11% was allocated EUR (150,000-
200,000);  around 20% were allocated EUR (200,000-400,000); around 11% was allocated EUR 
(400,000-1.0 million) and around 5% was allocated more than EUR 1.0 million.  Chart 5 bellow 
illustrates the distribution of municipal allocation over the MDPII cycles. Chart 5 illustrates the 
distribution of window 1 allocations for both cycles. 

   Chart 5: Distribution of municipalities in terms of fund allocation over the MDPII cycles 
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1.4:   MDP II - Implementation Status and Activities 
Component/ (Window) 1: Municipal Grants for Capital Investment (1st Cycle) 

This Component allocates performance-based grants for capital investments in municipal service 
provision and for operating expenditures especially for Gaza municipalities, and will be financed by 
the majority of FPs. It will be implemented in two cycles of approximately 18 months each. Where 
the total allocated amount for this component is equal to 32,882,840 Euro:    (32,484,400 Euro) 
from MDPII and (398,440 Euro) from MDPI-KFW residual fund. Chart 6 and Chart 7 illustrate the 
distribution of (window 1- cycle 1) allocation by donor and by governorate. 

 
Chart 6: Distribution of MDPII-W1 Fund per Donor (cycle 1)            Chart 7: Distribution of MDPII-W1 Fund per Governorate (cycle 1) 

 
The municipalities were informed about their allocation in August 2013 and they were asked to 
apply for their investment priorities using a standardized application form published on the web. 
The municipalities started filling out the application forms since September 2013 where MDLF had 
conducted 4 orientation workshops attended by all municipalities in WB&G. During the workshops 
MDLF presented the updated ranking, infrastructure application forms, Environmental and social 
Management Framework (EMSF), Cost-Benefit Analysis and the Energy Efficiency manual. MDLF had 
also presented the lessons learnt from the MDPI implementation regarding the infrastructure 
priorities, procurement and bidding documents. 

One of the major obligations of MDPII is to conduct site visits to the municipalities during the 
appraisal stage. A great effort from MDLF was made by conducting such visits on weekly basis. The 
executed site visits were conducted in the stage of request for application form where MDLF had 
the chance to meet with the municipalities' representatives, assist the municipalities in filling the 
standardized application forms, visit the projects sites and document that with photos.  
MDLF had received almost all the filled application forms from all municipalities late 2013, the 
applications/proposals were subject to revision and appraisal from the technical, social and the 
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environmental point views to ensure the compliance with the regulations and guidelines as per the 
updated operational manual.      
 
 Analysis per Sector (cycle 1) 
 
In the same context, 143 sub-projects proposals were received from 110 municipalities in the 
West Bank in a total allocation (EUR 18,676,526) and 239 sub-projects proposals from 25 
municipalities in Gaza Strip in a total allocation (EUR 14,206,314).  

A quick look into the submitted sub-projects proposals reveals that (51.3%) of the W1 allocated 
fund will be invested in road projects.  The second sector is the public facilities (15.3%) including 
municipal buildings, libraries, community centers, and public parks. The third needed sectors is 
Wastewater in a percentage (13.8%) followed by solid waste (8.9%) and water (6.5%).  Chart 8 
illustrates the distribution of (window 1- cycle 1) allocation by sector.                                         

                                   Chart 8: Distribution of MDPII-W1 Fund per Sector (cycle 1) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Status of W1 sub-projects (cycle 01) 
The implementation of W1 – 1st cycle sub-projects in the West Bank and Gaza witnessed a 

noticeable progress where the overall status can be illustrated in table 3 and chart 9.  
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      Table 3: Status of Window 1 sub-projects - Cycle 1 / West Bank & Gaza 

Window 1 - Cycle 1 / West Bank   

Status  No. of projects  Percentage Allocation (Euro ) Percentage 

MUN Review  0 0% 0 0% 

MDLF review  1 1% 375,198 2% 

LTC review 0 0% 0 0% 

Tendering 2 1% 488,440 3% 

Evaluation  0 0% 0 0% 

Awarded 1 1% 305,678 2% 

on going  1 1% 200,000 1% 

Completed 137 96% 17,112,620 92% 

Transferred to 2nd Cycle 1 1% 194,591 1% 

Total 143 100% 18,676,527 100% 

     Window 1 - Cycle 1 / Gaza 

Status No. of projects  Percentage Allocation (Euro) Percentage 

Mun. review 0 0% 0 0.0% 

MDLF review 27 11% 3,452,945 24.3% 

LTC Review 0 0% 0 0.0% 

Tendering 1 0% 42,615 0.3% 

Evaluation 0 0% 0 0.0% 

Awarded 0 0% 0 0.0% 

Ongoing 3 1% 259,621 1.8% 

Completed 208 87% 10,451,146 73.6% 

Transferred to 2nd Cycle 0 0% 0 0.0% 

Total 239 100% 14,206,327 100% 

 

  
  Window 1 - Cycle 1 / West Bank & Gaza 

Status No. of projects  Percentage Allocation (Euro) Percentage 

Mun. review 0 0.0% 0 0.0% 

MDLF review 28 7.3% 3,828,143 11.6% 

LTC Review 0 0.0% 0 0.0% 

Tendering 3 0.8% 531,055 1.6% 

Evaluation 0 0.0% 0 0.0% 

Awarded 1 0.3% 305,678 0.9% 

Ongoing 4 1.0% 459,621 1.4% 

Completed 345 90.3% 27,563,766 83.8% 

Transferred to 2nd Cycle 1 0.3% 194,591 0.6% 

Total 382 100% 32,882,854 100% 
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                                                                                            Chart 9: Status of W1 sub-projects in WB&G 
 

- 345 sub-projects out of 382 

were completed with total 

allocations (27,563,766 Euros) 

amounting (83.8%) of the 

budget. 

- 4 sub-projects are ongoing 
with total allocations (459,621 
Euros) amounting (1.4%) of 
the budget. 

- 1 sub-project is awarded with 
total allocations (305,678 
Euros) amounting (0.9%). 

- 3 sub-projects are undergoing 
the tendering process with 
total allocations (531,055Euros) amounting (1.6%). 

- 28 sub-projects are under revision by MDLF with total allocations (3,828,143 Euros) 
amounting (11.6%), mainly. 
 

Component/ (Window) 1: Municipal Grants for Capital Investment (2nd Cycle) 

                                                                            Chart 10: Distribution of MDPII-W1 Fund per Donor (cycle 2) 
The total allocated amount for this  
Component under cycle 2 is equal to 

46,377,630 Euros including the fund 

allocated for W1-cycle 2 in a total 

(EUR 45,356,790) and the savings 

due to currency exchange from the 

WB and the MDTF financing 

agreement in a total (EUR 179,724) 

and (EUR 871,116) respectively. 

Chart10 illustrates the distribution of 

window 1-cycle 2 allocation by 

donor. 

The municipalities were informed 

about their allocation in June 2015 and they were asked to apply for their investment priorities 
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using a standardized application form published on the web. The municipalities started filling out 

the application forms since July 2015. 

MDLF had received all the filled application forms from all municipalities by end of September 2015, 

the applications/proposals were subject to revision and appraisal from the technical, social and the 

environmental point views to ensure the compliance with the regulations and guidelines as per the 

updated operational manual.     

It is worth mentioning that an orientation workshop was conducted by MDLF to the municipalities 

and the contractors to better understand the MDLF procurement procedures and the 

environmental and social requirements during implementation stage. 

Additionally, MDLF with assistance from the local technical consultants had conducted training 

sessions to the technical staff of all municipalities in West Bank and Gaza to enhance their 

knowledge and capacities on the roads projects and quality control issues. This is one of the 

recommendations from the technical audit and usability assessment conducted by end of cycle 1. 

 Analysis per Sector (cycle 2) 
In the same context, 150 sub-projects proposals were received from 113 municipalities in the 
West Bank in a total allocation (EUR 26,150,945) and 200 sub-projects proposals from 25 
municipalities in Gaza Strip in a total allocation (EUR 20,226,686).  

A quick look into the submitted sub-projects proposals reveals that (70.9%) of the W1 allocated 
fund will be invested in road projects.  The second sector is the public facilities (13.4%) including 
municipal buildings, libraries, community centers, and public parks. The third needed sectors are the 
solid waste in a percentage (5.8%) followed by water (3.6%), wastewater (2.4%) and electricity 
(0.5%). Chart 11 illustrates the distribution of window 1- cycle 2 allocation by sector.     

                    Chart 11: Distribution of MDPII-W1 Fund per Sector (cycle 2) 
 

 

 

 

 

 

 

 
 

 Status of W1 sub-projects (cycle 2) 
The implementation of W1 – 2ndcycle sub-projects in the West Bank and Gaza witnessed a 
noticeable progress where the overall status can be illustrated in table 4 and chart 12.  
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Table 4: Window 1 - Cycle 2 / West Bank & Gaza 

Window 1 - Cycle 2 / West Bank   

Status  
No. of 

projects  Percentage Allocation (Euro ) Percentage 

Pre-Approved (PMU) 24 16% 4,742,095 18% 

Pre-Approved (PMR) 3 2% 160,632 1% 

Tendering + 
Retendering 9 6% 1,288,507 5% 

Evaluation  31 21% 6,076,965 23% 

Awarded 8 5% 1,772,819 7% 

on going  64 43% 10,300,845 39% 

Completed 11 7% 1,809,081 7% 

Total 150 100% 26,150,944 100% 

     Window 1 - Cycle 2 / Gaza 

Status 
No. of 

projects  Percentage Allocation (Euro) Percentage 

Pre-Approved (PMU) 59 30% 5,917,306 29.3% 

Pre-Approved (PMR) 0 0% 0 0.0% 

Tendering + 
Retendering 13 7% 1,768,523 8.7% 

Evaluation 0 0% 0 0.0% 

Awarded 0 0% 0 0.0% 

Ongoing 81 41% 10,327,208 51.1% 

Completed 47 24% 2,213,649 10.9% 

Total 200 100% 20,226,686 100% 

     Window 1 - Cycle 2 / West Bank & Gaza 

Status 
No. of 

projects  Percentage Allocation (Euro) Percentage 

Pre-Approved (PMU) 83 23.7% 10,659,401 23.0% 

Pre-Approved (PMR) 3 0.9% 160,632 0.3% 

Tendering + 
Retendering 22 6.3% 3,057,030 6.6% 

Evaluation 31 8.9% 6,076,965 13.1% 

Awarded 8 2.3% 1,772,819 3.8% 

Ongoing 145 41.4% 20,628,053 44.5% 

Completed 58 16.6% 4,022,730 8.7% 

Total 350 100% 46,377,630 100% 
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                                                                      Chart 12: Status of W1 sub-projects in WB&G (cycle 2) 

- 58 sub-projects out of 350 were 

completed with total allocations 

(4,022,730 Euros) amounting 

(8.7%) of the budget. 

- 145 sub-projects are ongoing 

with total allocations (20,628,053 

Euros) amounting (44.5%) of the 

budget. 

- 8 sub-projects were awarded 

with total allocations (1,772,819 

Euros) amounting (3.8%). 

- 22 sub-projects are under 
tendering or retendering with 
total allocations (3,057,030 
Euros) amounting (6.6 %) 

- 83 sub-projects were approved 
by MDLF and still under the pre-tendering phase, where the municipalities are preparing the 
design and the bidding documents with the assistance from the LTCs, with total allocations 
(10,659,401 Euros) amounting (35.2%). Three more municipalities have been pre-approved 
by municipalities amounting to 0.3%. 
 

 
Component / (Window) 2: Municipal responsiveness – Support to Municipal Innovations and 

Efficiency. (Cycle 1 and cycle 2) 

2.1: Piloting Innovations (this sub-window will be implemented over the two cycles) 
 
2.1.1: Introduction of e-governance:  
 
The purpose of e-Governance is to utilize advanced information and telecommunication technology 
(ICT) to deliver services and information to citizens and to integrate the municipality internal 
systems together to deliver quality service to citizens. 
 
The benefits from this approach include but not limited to: 
     -  Improve efficiency and quality of public services. 
      - Reduced cost and overheads for both citizens and municipalities. 
      - Improved transparency regarding the municipal services delivery. 
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The E- Municipality will employ the Internet for delivering services and information to citizens. It 
promotes knowledge sharing; enhances awareness and accountability in service delivery 
(specifically e-licensing, e-participation…..etc.).  
 

The citizen at the heart of e-municipality  

• Can make enquiries and seek information 
from the municipality (A),  

• Apply for selected services and monitor 
their progress (B),  

• View his/her municipal bills (C) and,  

when electronic payments become available, 

Pay for services (D), from the comfort of his/her 
home or office 

 
This project will be financed by the WB and will be piloted in four selected municipalities in the 
West Bank (BeitJala, Halhul, Anabta and Beitunia).  It is worth mentioning that this initiative will be 
implemented as per the following: 

 Phase I: is the preparation for the E-municipality which includes: 
- Initial screening, web application survey, field investigation, readiness assessment.  
- Pilot selection (4 pilot municipalities in West Bank). 
- Requirement capture and TOR preparation. 
- Vendor selection. 
Regarding the implementation status of phase I, the readiness assessment was done, the pilot 
municipalities were identified (Beit Jala, Halhul, Anabta and Beitunia), the TOR along with the 
functional requirements was developed and cleared by the WB, the procurement arrangements 
for vendor selection was accomplished.  

 
 Phase II: the development of the e-Municipality software (EMS) is almost done by selected 

vendor at the target municipalities. MDLF had contracted the software company to develop the 
EMS mid-May 2015,  where the company started the inception phase by conducting field visits 
to the target municipalities to better understand the business needs for the proposed EMS 
concerning the integration with other available systems within the municipalities (financial, OSS, 
citizens database,….etc).  
EMS was developed and deployed into the target municipalities in an iterative way and 
deployed & tested successfully by MDLF; MDLF ensured the full compliance with the functional 
requirements in the MDLF test. And still in the testing phase per municipality, each municipality 
has its own integration customization, and they need to perform their own tests and got 
municipality acceptance to ensure that delivered data information by EMS portal and Citizen 
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Service Center is identical before going live to avoid mismatch, all activities in this phase will be 
complete on proposed date by July 1st, 2016. 
 

 Phase III: A promotional activities and awareness will be conducted during the 4th  quarter of 
2016, including the booklet (Arabic and English), and the orientation workshops to disseminate 
the results of the EMS.  

 
2.1.2: Renewable Energy– Solar Photovoltaic Pilot Project “REPP” 
 
This projects will be funded by the WB and will be piloted in 9 municipalities in West Bank and Gaza. The 
renewable energy pilot project (REPP) aimed to install 100KWp of solar Photovoltaic on municipal buildings roof 
tops for the pilot municipalities in WB&G, where the piloted system is expected to reduce the municipal building 
electrical load in range of (20-90)% and minimize the operational expenses on energy. The pilot project is also 
considered an awareness and knowledge passing for municipalities and citizens. 

A feasibility study for this initiative was prepared, its outputs shows that the project will be feasible to be 
conducted in west Bank by connecting the PV system on grid to produce 100KWH of electricity ranges between 5 
and 20 KW according to the size of municipality, considering a payback of 6 years based on the best scenario of 
agreements with the electricity distribution companies, while the worst might exceed 8 years. On the other hand 
in Gaza Strip, due the current and continuous electricity outage  the feasibility study has proved that  Hybrid 
system (off-grid with option to use the grid as back feed to charge the system batteries when the solar input is 
offline) is feasible and the payback period of the system would be 8.4 years with RoR of 12.3%. 

The project stages and progress 

 Feasibility Study: had been accomplished within MDP 
phase I, and its results had been disseminated for 
municipalities in August 2013. 

 Application form had been prepared and Municipalities 
were invited to submit their application until 
November 25th, 2013. MDLF received 61 application in 
West Bank and 11 application in Gaza Strip. 

 The design, supply and installation and the capacity 
building for the target municipalities were distributed 
over coherent assignments:  
- Individual Consultancy services to provide the 

technical support including technical evaluation of 
applications, verification of evaluation, design and prepare bidding documents in addition to support 
municipalities gaining license,… etc. Furthermore to provide capacity and awareness for municipal 
employees during the project period. This stage of consultancy service in West Bank has started since 
November 21st , 2013. However, the contract for Gaza was signed end of January 2014. 
Under this consultancy assignment the evaluation of applications has been accomplished considering the 
following Selection criteria resulting the selection of municipalities for this pilot: 
• The penetration  factor,  
• The space availability, 
• The  shade,  
• The building use,  
• Separate Electrical meter,  
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• Working hours,  
• Technician availability, and Load separation for Gaza Strip. 

 
Selected Municipalities: 

 West Bank:  

No. Municipality Governorate Scale PV system capacity 

1- Ad Daheriyya municipality Hebron Large municipality Up to 20 KWp 

2- Hebron municipality Hebron Large municipality Up to 20 KWp 

3- Nablus Nablus Large municipality Up to 20 KWp 

4- Al- Ittihad Ramallah Small municipality Up to 5 KWp 

5- BaqaAlsharqiya&alnazlat Tulkarem Small municipality Up to 5 KWp 

6- Qabalan Nablus Small municipality Up to 5 KWp 

7- Anata Al-Quds Small municipality Up to 5 KWp 
 

 Gaza Strip:  

No. Municipality Governorate Scale PV system capacity 

1. Deir El Balah municipality Deir El Balah Large municipality Up to 15 KWp 

2. Abasan – Elkabera 
municipality 

Khan Younis Small municipality Up to 5 KWp 

- Solar Photovoltaic system in West Bank has been installed and  operating in Anata, AlItihad, AlThahryeh, 
BaqaAlShaqyeh, Hebron, Nablus and Qabalan municipalities.  

 
- Regarding the Supply and Installation of Solar Photovoltaic system in Gaza Strip: the systems has been 

installed and operating for Deir AlBalah and Abbassan Elkebereh.  Although contract was signed in April 2015, 
works has not really been executed in October 2015 due Israeli obstruction of material entry.   

 
 Monitoring and evaluation, and Results Dissemination  of the project components in West Bank is under 

progress,  
 Monitoring and evaluation and Results Dissemination for Gaza Strip Municipalities Component is under 

evaluation. 

 
 

2.1.3: Local Economic Development: 
 
This initiative is financed by the VNG and the AFD by introducing the LED concept on three different 
complimentary themes: 
 Institutionalizing LED in municipalities (VNG) 

 Reviewing current structure and legal.  
 Institutionalize LED Departments in the municipalities by initiating new LED department or 

integrating LED in an existing department in the structure of the municipality. The choice will 
depend on the size existing structure of the Municipality. 

 Developing LED Plans for 4 municipalities: Ramallah, Al-Bireh, Tubas, Al-Samou'  (VNG), 

 Capacity Building for the municipality in handling LED projects (VNG) 
 Orientation Workshops for the Mayors’ of the selected municipalities on the LED concept. 
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 Training sessions for the municipalities’ Employees on LED; how to handle LED in their 
municipalities and How to implement LED projects. 

 Under increasing the capacity building for MDLF staff, training sessions regional (Amman) 
and international (Netherlands). 

 Under this theme, 5 municipalities will be supported in cycle 1 as per the following: 
- Ramallah municipality - Developing LED Plan  
- Al-Bireh municipality - Encouragement of Investment & Development in Al-Bireh 
- Assamou municipality -Improve capacity building department for LED  
- Birzeit municipality- Tourism Path  
- Tubas municipality- Improve capacity building department for LED (Industrial Zone - 

cancelled) 
 8 municipalities will be supported in cycle 2 in institutionalizing LED Department and LED 

plans for the following municipalities: 
- Taffuh municipality 
- Yatta municipality 
- Dura municipality 
- Jericho municipality 
- Qalqilia municipality 
- Qabalan municipality 
- Kufr Rai municipality 
- Hebron municipality – Institutionalizing a Business One-stop-shop/Unit 

 Currently, the municipalities are working with the MDLF on several activities which include 
making films that support the LED initiatives, developing media plans which include PR and 
printing, as well as festivals. 

 It is worth mentioning that the MDLF supported municipalities in carrying public festivals 
most notably Al-Samou and Kufor Raie, soon in other municipalities, to a great media 
success. 

 The MDLF signed contracts to develop LED Plans for cycle 2, distributing municipalities into 
two clusters. 
 

 Feasibility Studies for economic projects (VNG,AFD) 

Under this theme the following feasibility studies will be conducted: 

 Tubas Municipality: Economic consultant is currently being hired through the common 
procurement process for Tubas Industrial Zone. (VNG) (Cancelled) 

 Ramallah Municipality: will conducted 2 feasibility studies for 2 different projects (result of 
LED Plan /VNG). 

 Ramallah Municipality : Al Manara Complex Project (AFD) 
 Al Bireh Municipality : Al Bireh Touristic Canal Project (AFD) 
 Al Thahriyeh Municipality : International Football Stadium Project (AFD)  
 Jenin Municipality: Parking Garage (taxis & buses) with commercial center (AFD). 
 Hebron Municipality: solar energy project (AFD). 
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Progress and Deviations from Plan 
In order to expedite the process of implementing LED activities, MDLF decided to carry out the 

procurement work in-house for several sub-activities which included: Writing specifications for IT 

equipments, printing, developing media plans, and exhibitions. 

Nonetheless, while MDLF offered to procure the Media & Outreach activities for the 13 

municipalities, few municipalities preferred to do their media activities by on their own: Ramallah, 

Taffouh, and partially Hebron, Jericho and Qalqilya, to be exact. MDLF is following up the 

implementation regularly.  

 

Deviation from Plan: 

VNG agreed with MDLF to finalize all projects payments by 30/6/2016: 

 LED Institutionalization North: Although the contract end date is 30/6/2016, delays are 
expected to occur due to Ramadan that will start end of May, which will affect the work 
progress.  Same applies to LED Institutionalization South as contract was signed recently and 
the project duration is four months, though it is planned to be finalize it in 30/7/2016.   

 Three feasibility studies:  
o Establishment of “Commercial Shopping Mall” in Ramallah City; 
o Establishment of “Commercial Mall” in the Industrial Zone of Ramallah City;  
o Establishment of “Warehouse for Cooling, storage and packaging or Food 

processing/Manufacturing” in Kufr Rai Village. (Kufur Rai decided to go with the food 
processing facility feasibility study recently). 
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Cycle No. of 

Municipalit

ies 

West Bank Financing 

Partner 

Updated implementation status Anticipated 

Activities 

LED Phase I  5 5 VNG - Business Needs Assessment was conducted for Five (5) municipalities. It was introduced to 
the municipalities and stakeholders, and feedback was reflected. 

- Four (4) LED plans were developed at Four (4) different municipalities according to the 
municipalities’ request. 

- LED was institutionalized at Five (5) municipalities. This includes institutionalizing a unit at 
each municipalities concerned with LED, all units were furnished and equipped.  

- Depending on each municipality’s LED project requirements, most sub-projects were finalized 
and paid for. This includes conducting exhibitions, purchasing needed specified equipment 
such (GIS), conducting Capacity Building training in various subjects related to LED, installing 
various supporting software for LED. Specific for Al-Samou Municipality, two One-Stop-Shops 
were inaugurated in support of the municipality’s efforts to facilitate the lives of their 
residents, and encourage further transactions between residents and municipality, and to 
enhance the services that the municipality provides the private sector, to save time and 
effort. 

- Instead of conducting LED plans, Birzeit municipality uniquely conducted and implemented a 
tourism map, supporting the Local Economic sector of tourism. The project is expected to 
introduce Birzeit as a new tourism destination. Promotion material (including maps, guides, 
signs…etc.) were printed. A launching event was carried out under the patronage of the 
Minister of Local Government, and the MDLF.  

- MDLF and VNG partnered in enhancing the capacity of LED understanding for the 
municipalities. This was achieved through an LED tour of all target municipalities to several 
Dutch municipalities (The Netherlands) for an entire duration of 10 days. The experience is 
expected to set the ground for further participation between the Netherlands and Palestine 
in issues related to LED, and was deemed as perfectly educational which increased 
understanding and improved the perspective of LED for each municipality. 

- Remaining Media, Film and Printing for all municipalities were finalized late June 2016.   

- MDLF and VNG 
will provide 
further LED 
Capacity 
Building 
training for all 
targeted 
municipalities.   

- Ramallah will 
be conducting 
a Media 
project 
consisting of 
events and a 
promotional 
film. 

 

LED Phase II 8 8 VNG - Business Needs Assessment was conducted for Eight (8) municipalities. It was introduced to 
the municipalities and stakeholders, and feedback was reflected. The methodology used to 
conduct the studies was enhanced based on the lessons learned from the previous phase.  

- During July of 2016, the LED plans and institutionalizing of LED processes for all 8 
municipalities will be done.  

- All municipalities were successful at inaugurating their LED units, furnish and equipment was 
provided. 

- MDLF and VNG 
will provide 
further LED 
Capacity 
Building 
training for all 
targeted 
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- MDLF and VNG were partners in enhancing the capacity of LED understanding for the 
municipalities. This was achieved thru an LED tour of all target municipalities to several Dutch 
municipalities (The Netherlands) for an entire duration of 10 days. The experience is expected 
to set the ground for further participation between the Netherlands and Palestine in issues 
related to LED, and was deemed as perfectly educational which increased understanding and 
improved the perspective of LED for each municipality. 

- Media, Film and Printing for all municipalities were finalized during the first half of 2016.  
- As part of LED two exhibitions were held in the North and South in support of LED efforts. The 

exhibitions were held during the second quarter of 2016. 

municipalities.   
-  

LED 

Feasibility 

Studies 

6 6 AFD (4) & 

VNG (2) 

- Since October 2015, funded by AFD, a contract was signed with an external consultancy firm 
to conduct a feasibility study for the establishment of a multi-story car parking and shopping 
complex in the city of Ramallah In the West Bank. The final feasibility study report is under 
modification and updating by Consultancy Firm. 

- Since October 2015, and funded by AFD, a contract was signed with an external consultancy 
firm to conduct a feasibility study for the establishment of al-Dahrieh International Football 
Stadium. The final feasibility study report have been approved by MDLF 

- Since December 2015, funded by AFD, a contract was signed with an external consultancy 
firm to conduct a feasibility study for the establishment of al-Bireh Tourism Canal project. 
MDLF has terminated the contract with the consultancy firm as a result of the decision of Al 
Bireh Municipality to redesign the canal. 

- During the final quarter of 2015, funded by AFD, the procurement process was conducted for 
the project titled “Conducting Feasibility study for “Installation of (On-Grid) connection Solar 
Photovoltaic (SPV) renewable Energy System” in the city of Hebron. The study is expected to 
be initiated in 2016. All reports have been delivered and subject to review by MDLF. 

- During the final quarter of 2015, and funded by VNG, TORs for three remaining studies for 
Ramallah (2) and Kufr Rai (1) were being prepared.  

- MDLF in the process of signing a contract with an consultancy firm to conduct two feasibility 
studies for “Establishment of Multi-Story Shopping Mall in City of Ramallah” and 
“Establishment of Food Processing/Manufacturing Factory in Village of Kufr Rai” (VNG 2) 

- The studies are 
expected to be 
finalized 
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2.2: Strengthening Newly Amalgamated Municipalities:  
 
This sub-activity will be funded by the MDTF (Danish fund) which provides support for post-
amalgamation, e.g., for community development, social activities and capacity development in 
the amount of (EUR 2.1 million). More specifically, (EUR 1.5 million will be distributed among the 
newly amalgamated municipalities using the new allocation criteria and EUR 0.2 million will be 
invested in the capacity development activities for the target municipalities) 
In addition, this activity will provide (EUR 0.4 million) to support communities which were 
integrated into adjacent municipalities using the population criteria and will be invested in eligible 
sectors including road safety, sanitation, primary health care, culture and public parks. 
9 municipalities will be covered (East Bani Zaid, Baqa Al Sharqeyya, Azzaytuna, Al Ittihad, Al-
Kafriyyat, Al-Muttahida, Al-Yasiriyya, Marj Bin Amer, and Janata). 
Projects under this sub-component are expected to: 

• Reduce the emergency needs raised from amalgamation process. 
• Improve the citizen’s satisfaction with the performance of the amalgamated 

municipalities. 
• Reduce the services gap between the LGUs formed the amalgamated Municipalities. 
• Enhance the Sustainability of the amalgamated Municipalities. 

MDLF had sent a letter to the target municipalities informing them about their allocations and 
asked them to fill out the application forms late May 2014.  MDLF received the filled application 
forms by end of July 2014 and finalized the appraisal stage late September 2014. 
17 sub-projects proposals were received from 9 amalgamated municipalities in a total allocation 
(EUR 1.5 M) and 25 sub-projects proposals from annexed/ integrated Communities in a total 
allocation (EUR 0.4 M).  
  
A quick look into the submitted sub-projects proposals from the 9 amalgamated municipalities 
reveals that (36%) of the allocated fund will be invested for health sub-projects.  The second 
sector is the public facilities (30%). The third needed sectors is education in a percentage (29%) 
followed by solid waste (3%) and street lighting (2%). However, the majority of the submitted 
sub-projects proposals from the annexed communities are roads sub-projects in a percentage 
(87%) as indicated in Chart 13 and Chart 14 respectively.                                         

Chart 13: Distribution of EUR 1.5M per sector    Chart 14: Distribution of EUR 0.4 per sector 

health
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Regarding the status of the approved sub-projects, it is illustrated in Table 5 below. 

Table 5: Status of sub-projects under the post amalgamation sub-component 

Status of sub-projects within the  
Newly amalgamated Municipalities 

Status of sub-projects within the  
Annexed/Integrated Communities 

Status No. of 

Projects 

Amount 

(EUR) 

% Status No. of 

Project

s 

Amount 

(EUR) 

% 

Under Design 1 80,000 5% Under Design 0 0 0% 

Appraisal 0 0 0% Appraisal 0 0 0% 

Tendering 3 100,000 7% Tendering 0 0 0% 

Evaluation 0 0 0% Evaluation 0 0 0% 

Ongoing 6 846,666 56% Ongoing 7 84,343 21% 

Completed 7 473,334, 32% Completed 18 315,657 79% 

Total 17 1,500,000 100%  25 400,000 100% 

        

Component /(Window) 3:  
Window 3.A: Capacity Building for Municipalities – Cycle 01 
This sub-component supports municipalities in improving their performance to graduate to a 
higher performance category in which they are currently classified; it supports consultant’s 
services, training and equipment for municipalities in both West Bank and Gaza Strip.  
Applications for capacity building packages were received from municipalities and MDLF 
conducted the evaluation for the submitted forms along with the supporting documents late 
2013. It is worth mentioning that Municipalities were also able to fill and submit their CB 
applications online. The Capacity packages were identified per municipality and municipalities 
were notified about the awarded packages. 

 The capacity building packages for the 1st cycle included: 

i. Improved financial management through rolling out of Financial Policies and Procedures 
Manual; Fixed Assets Registration and Valuation; Integrated Financial Management 
Information System, Training on Financial Management including (revenues generation, 
external audit, and budgets guidelines). 

ii. Support for improved planning capacity through rolling out Phase 1-3 of the Strategic 
Development and Investment Planning (SDIP) process to municipalities that do not have 
SDIPs. 

iii. Support for improved social accountability through establishing of Citizens Services 
Centers to enhance transparency and responsiveness towards citizens. And developing 
citizenship, communication and outreach guidelines. 
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iv. Support for improving Operations and Maintenance (O & M) would assist municipalities in 
improving O&M for roads and public buildings. 

Table 6.a illustrates the distribution of capacity building packages of the 1st cycle by region per 
donor as well as its implementation status. 

Table 6.a: Distribution of MDPII-W3 Capacity Building Packages – 1st cycle 

Capacity Building 

Package 

No. of 

Municipa

lities 

West 

Bank 

Gaza Financing 

Partner 

Updated implementation status Anticipated 

Activities 

FARV 53 

 

 

42 11 GIZ - The fixed assets registration 
was finalized for WB&G 
including the coaching of 
municipalities on FARV 
updating by end of April 2015.  

 

SDIP 2 2 0 GIZ - An amendment to an existing 
contract from MDPI was set in 
place in order to accelerate the 
process of supporting the two 
remaining municipalities who 
do not yet have an SDIP in 
place. 

- An agreement was reached 
between the MDLF and the 
consultant regarding the 
amendment, contract was 
signed and assignment 
activities commenced. 

- The First, second Public 
meeting and first and second 
workshops in both Nuba and 
Al-Ubaidiya were conducted. 

- Activities were accomplished 
and now municipalities have 
SDIPs in place.  

- TOR currently 

under review for 

developing SDIPs 

in two LGUs (Kufr 

Dan and Surda Abu 

Qash) 

CSC 22 17 5 MDTF, SDC - Citizens Service Centers (CSCs) 
(Target municipalities: 17 in 
West Bank, 5 in Gaza) 

- West Bank and Gaza: The 
documentation and analysis of 
the current stage phase was 
completed for work 
procedures of the services, 
which were adjusted to their 
optimal capacity. 

- Rehabilitation of the physical 
space of the Citizen Service 
Centers: 
o The rehabilitation of the 

physical space in all the 
municipalities of Gaza has 
been completed. 

- Complete the 
construction 
and 
rehabilitation 
works of the 
CSCs’ physical 
space. 

- Implement the 

Software at 

the benefited 

municipalities. 

- The 

implementatio

n in all 

municipalities 

will be 
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o The rehabilitation of the 
physical space in all the 
municipalities in the West 
Bank. Gaza has been 
completed. 

- Supply Furniture: 
o Supply of furniture in all 

municipalities in Gaza has 
been completed 

o Supply of furniture in the 
municipalities in West 
bank has been completed 

- Supply Hardware: 
o A firm was contracted to 

provide CSC hardware to 
municipalities. 

o Hardware delivered to the 
target municipalities. 

o Hardware installation has 
been completed on each 
municipality network. 

o HW Assignment has been 
completed for WB and 
90% Gaza. 

- Supply of computerized 
software: 
o A firm was contracted to 

provide the computerized 
system to supply 
municipalities with CSC has 
been completed 

o The preparation, 
configuration, and 
installation of the software 
in the municipalities of the 
West Bank & Gaza have 
been completed(17 in 
west bank & 5 in Gaza) 

o The implementation, 
integration and training 
have been completed in all 
municipalities (17 in west 
bank &5 in Gaza).   

o All target municipalities 
(17 in west bank & 5 in 
Gaza) have operational 
software; the next step 
will be getting “Certificate 
of Acceptance COA” on the 
software per municipality. 

- Print Services Chart for 
targeted municipalities in the 
West Bank and Gaza ا  has been 
completed. 

- Cycle 1 completed in terms of 

completed by 

the end of 

February 

2016, and the 

rest will be to 

get 

acceptance 

and go alive 

before mid of 

March 2016. 

- Official 

opening 

ceremony for 

all the CSCs 

will start in 

January 2016 

and will be 

completed 

before end of 

March 2016. 

- The 

implementatio

n in 5 

municipalities 

in Gaza will be 

completed by 

end of March 

2016  

- Official 

opening 

ceremony for 

CSCs in Gaza 

will start in 

March  2016 

and will be 

completed 

before end of 

April 2016. 

- MDLF will sign 

a contract 

soon with a 

local design 

firm to design 

and supervise 

the physical 

space of the 

CSC/s 
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Furnish, printing, and ACs. 
- Cycle 2: MDLF signed a 

contract with an LTC to 
develop Business Process 
Reengineering and institutional 
civil service charter 

IFMIS 14 11 3 WB & KFW - Integrated Financial and 

Management Information 

System (IFMIS) (Target 

municipalities: 10 in West 

Bank, 4 in Gaza) 

- Institutional Assessment phase 
prior to implementation (three 
months phase) 
o A contract was signed 

with a consultancy firm to 
accomplish this phase on 
June 28

th
, 2015. The 

project was accomplished 
in October 2015. 

- Coaching Municipalities in 
Implementing IFMIS” 
In West Bank. Contracts were 
signed during June 2016.  
Duration of the assignment will 
be 12 months. 

- IFMIS Software: 
o Evaluation of Bids of the 

Software providers 

 
- Software provider 
contract to be 
signed during 3

rd
 

Quarter of 2016.  

O&M 

 

 

 

 

 

4 4 0 KFW 1. Developing Software 

Requirements and 

Specifications (SRS) for 

Operation and Maintenance 

(O&M) computerized System 

 The investigation phase:  

o Feedback workshop was 

conducted attended by the 

consultant, the consulting 

firm that prepared the O&M 

manual and the pilot 

municipalities that 

implemented the O&M 

manual. 

o Site visits were conducted to 

municipalities that 

implemented the O&M 

manual 

 The system analysis:  

o Meetings were conducted 

with MDLF team and the 

consultant who prepared the 

 

 

 

 

o Support 

MDLF in 

supervising  

the 

Development 

of the O&M 

software and 

the 

deployment 

at the pilot 

municipalitie

s. 

Expected 

Accomplishment 

date is late 

October,2016 

Developing (O&M) 

computerized 
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O&M manual to further clarify 

working process regarding the 

assets valuation, registration 

and update and the O&M 

processes. 

o The workflow of the process, 

responsibilities, authorities of 

processing, and requirements 

of processing were clearly 

defined . 

- The optimized working processes 
were presented and discussed with 
all stakeholders. 
- A comparative statement was 
prepared. Based on the 
recommendations concluded in the 
comparative statement 
- MDLF took the decision to go for a 
tailor made package 
- The SRS document and the TOR 
were prepared and sent to donors 
for no-objection. 
- The pilot municipalities were 
identified ( four municipalities). 
- Selecting phase for firm was 
finalized.  

System 

 Upcoming 

activities: 

- Negotiations 
with firm to be 
assigned to do 
the O&M 
computerized 
system  

Total Number of 

Municipalities 

95 76 19    

 
 
 
 
 

In addition to the above packages, W3 provided further support to municipalities in the following aspects as 
illustrated in table 7, 

- Planning capacity by providing orientation workshops on SDIP update methodology for all municipalities 
in West Bank and Gaza.  

- Printing municipalities updated SDIP document. 
- Financial Management including training on (call for budgets, modified chart of account and the 

importance of budget disclosure). 
- Social accountability, transparency and responsiveness through developing communication and outreach 

guidelines in addition to the Citizen Service Centers (CSC). 
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Activity No. of 
Municipalities 

Financing 
Partner 

Updated implementation status Anticipated Activities 

SDIPs update 

orientation 

workshops 

All 
municipalities 

GIZ - MDLF along with other stakeholders 
conducted orientation workshops to 
all municipalities in West Bank and 
Gaza about the SDIP  update 
methodology. 

- The workshop highlighted the 
importance of linking the 
development projects with the annual 
budget using the new budget format. 

- MDLF officially notified 11 
municipalities to initiate the 
preparation of new SDIPs as their 
SDIPs have expired by the end of 
2014. 

----- 

Printing of the SDIP 38 
municipalities 

AFD 
(savings 
from 
MDPI) 

- Technical specifications were 
prepared. 

- The procurement process was 
completed 

- The SDIP document was printed for 
the targeted municipalities 

----- 

Call for Budgets 

 

 

All 
municipalities 

MDTF - Two days’ Training on call for 
budgets, modified chart of account 
and budget disclosure was conducted 
targeting all municipalities in West 
Bank and Gaza. 

- The training was conducted in eight 
Governorates in West Bank and 
through VC for Gaza municipalities. 

----- 

Develop Citizenship 
Guideline 

All 
municipalities 

SDC - TOR was prepared and cleared from 
the FP. 

- Contract was signed and assignment 
activities commenced. 

- A Citizenship Guideline was 
developed. 

- A feedback workshop was conducted 
for the sample municipalities with the 
participation of the MoLG. 

- The project was accomplished. 

- Printing and ceremony 
expect on May 5

th
. 

Develop 
Communication 
and Outreach 
Guidelines 

All 
municipalities 

SDC - TOR was prepared and cleared from 
the FP. 

- Contract was signed and assignment 
activities commenced. 

- A communication guideline had been 
developed. 

- The Project was accomplished. 

- Printing and ceremony 
expect on May 5th. 

Table 7:Additional support provided to municipalities under W3 



 
 
Municipal Development and Lending Fund                                               
MDLF Semi Annual Report – 2016 
 

 

39 
 

 
Component /(Window) 3:  
Window 3.A: Capacity Building for Municipalities (2nd Cycle) 
This sub-component supports municipalities in improving their performance to graduate to a 
higher performance category in which they are currently classified; it supports consultant’s 
services, training and equipment for municipalities in both West Bank and Gaza Strip.  
Applications for capacity building packages were received from municipalities and MDLF 
conducted the evaluation for the submitted forms along with the supporting documents late 
2013. It is worth mentioning that Municipalities were also able to fill and submit their CB 
applications online. The Capacity packages were identified per municipality and municipalities 
were notified about the awarded packages. 

The municipalities were informed of the current packages for the current cycle through 
workshops in the West Bank and Gaza, and how the implementation of each package affects the 
ranking scale. 

The applications were submitted electronically, and were immediately evaluated. The 
municipalities were informed of the results, which are as follows: 

Number of Target 

Municipalities 

Number of Submitted 

Applications 

Number of 

Municipalities which 

Declined to Submit 

Number of Newly Assigned Municipalities 

138 131 4 3 

CSC IFMIS O&M SDIP Package 

19 15 50 2 Number of Benefiting Municipalities 

87 Total Number of Benefiting 

Municipalities 

 

Regarding the Citizens Service Centers (CSCs) under MDPII-Cycle 2;  14 municipalities in West Bank 

and 5 municipalities in Gaza are targeted where the progress is summarized as follows: 

1) Institutional Assessment for Introducing Citizen Service Centers (One Stop Shop) Assignment: 

MDLF signed a firm contract to develop Business Process Reengineering and institutional civil 

service chart, A firm was contracted to provide many reports, The contracted firm is already 

delivered the Inception Report and ICT and Human Resources Assessment Report completely, he 

is now in the process of Mapping and Optimizing municipal service delivery processes and 

procedures at the selected municipalities to be ready for CSC Citizens’ guidelines as final stage.  

 

2) Rehabilitation of the physical space of the Citizen Service Centers Assignment: 

A firm was contracted to provide physical space design the Citizen Service Center for  selected 

municipalities, he conduct field visits with MDLF to gather the space information to design the 

CSC offices, firm  delivered the Inception Report and Draft 2D design of physical space in selected 
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municipalities completely, after technical confirmation, firm will prepare draft final design to 

prepare for procurement process. 

Additionally, 2 municipalities will be targeted by the Fixed Assets Registration and Valuation 

package.  The TOR was prepared and cleared from the FP. 

In addition to the above mentioned packages, MDLF will pilot two new packages that will be 

financed by the EU fund through the KFW. These packages are: 

- Technical assistance tool for municipal revenue enhancement: this package is still under 
development and will be based on the concept note which was discussed with FPs late 
2015, MDLF developed a TOR for this package and sent to the KFW for none objection. 

- Technical assistance tool for participatory monitoring and evaluation: this assignment was 
contracted early January 2016. The consulting firm submitted the inception report late 
January 2016 and submitted the framework for the manual. This assignment is expected to 
be completed by end of 2016. 

 
Component /(Window) 4: Project Management 
 Local Technical Consultants (LTCs) 
To better support the municipalities and build their capacity, the MDLF has utilized the services of 
LTCs firms to provide the needed technical support to the municipalities in West Bank and Gaza. 
The main objective of this consultancy assignment is to provide technical assistance to the 
municipalities for the implementation of subprojects approved by MDLF as follows:  

(i) Sub-project planning and Identification (Stage 1): from the planning and identification of 
eligible sub-projects, and preparation of applications to  ensuring eligibility criteria 
(including environmental and social safeguards) per MDP procedures,  including assisting 
in the preparation, review and comment on individual procurement plans, infrastructure 
and services maintenance, designs, specifications and bidding documents.   

(ii) Sub-project implementation and supervision: building the capacity of municipalities to 
implement the sub-projects and assisting them in the supervision including reporting on 
progress of implementation, monitoring of indicators, and compliance with the standards 
as delineated by the MDLF.  

(iii) Ensuring compliance with technical and fiduciary aspects: building the capacity and 
providing guidance to municipalities on technical and fiduciary aspects of sub-project 
preparation and implementation to ensure compliance with MDLF’s procurement, 
financial, social and environment safeguards (including provision of mitigation measures) 
procedures. 
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The local technical consultants were distributed among 4 clusters (North West Bank, Middle West 
Bank, South West Bank, and Gaza).  

The LTCs for the 1st cyclewere financed by the World Bank and the LTCs for the 2nd cycle are 
financed by the Multi-Donors Trust Fund (MDTF) where the consultants have started their tasks 
and responsibilities. 

 

 

 

 

 Modification and Update of LTCs TOR 
 

In response to the recommendations of technical audit and usability assessment wich was 
conducted for a sample of sub-projects implemented under MDPI/W1, the TOR for the local 
technical consultant for MDPII-W1 sub-projects was subject to modification having more focus 
on the design and supervision as per the following: 
 

(i)       The LTCs are requested to conduct training to the municipal engineers 

concerning the following: 

-  Roads evaluation (road conditions, types of distresses, causes, and 

treatments), so they will be able to prepare the required design, drainage 

system and the minimum drawings needed for different cases. 

- Quality Control as well as the  technical and administrative issues including: 

(specifications, testing, interpretation of test reports, taking the proper 

decision, sampling procedures, the roles and responsibilities of testing labs, 

shop drawings and as-built drawings) .  

(ii) The LTCs are requested Prepare detailed supervision formats and templates 

applicable for all/each project sector(s)) to be used between the municipalities 

supervision and the contractor during all of stages of projects, namely,  (the 

implementation, the maintenance period and the final handing over of the projects 

after maintenance period).  

(iii)       The LTCs should conduct site visits for all projects, and should verify the designs, 

and the quantities and the estimated costs for the proposed projects and ensure 

the submitted drawings are technically correct, sufficiently detailed for 

implementation and acceptable.  
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 Monitoring and Evaluation 
Under this sub-component, there are set of surveys which were planned to be conducted for 

MDPII mid-term evaluation in accordance to the MDPII results framework.  

Survey Financing 
Partner 

Objective, Scope and Description of the Assignment Implementation Status 

Municipal Ranking 
update (end of cycle 1 ) 
 
 
 
 
 
 

KFW To update the municipal ranking in accordance to 
MDPII ranking system using the 16 KPIs as indicated 
in the MDPII – Transfer Mechanism. This assignment 
was implemented by an outsourced consulting firm. 
The consultant was requested to review and verify 
the supporting documents received from the 
municipalities, in site inspection at municipalities, 
document the results with the municipalities and 
then update municipal ranking using the criteria of 
MDP-II ranking system (16 KPIs). The results of  this 
assignment was used as a mid-term evaluation of 
MDPII. 

 

- This assignment was 
completed. 

- Municipalities were 
informed about their 
ranks early May 2015 
and were given an 
appeal period until 20

th
 

of May.  
- The updated Ranking 

after appeals was used 
to calculate the 
municipal allocation of 
cycle 02. 

Technical audit and 
Usability assessment  

KFW This audit was carried out in both West Bank and 
Gaza Strip through two individual consultants one in 
the West Bank and the other in Gaza. The study 
aimed at evaluating a representative sample of 
infrastructure sub-projects implemented in MDPII-
cycle 1. The sample of sub-projects was randomly 
selected by the two individuals in coordination with 
MDLF to cover the implemented sub-projects in cycle 
1. The assessment focused on the technical quality 
and structural soundness, and the compliance of 
implemented sub-projects with technical 
specifications. Furthermore, the audit assessed  the 
approaches and processes during the 
implementation of sub-projects and provided 
recommendations for future improvements.  

This assignment was 
completed by mid-August 
2015. 
 
30 sub-projects were audited 

(12 in Gaza and 18 in WB). 

28 out of 30 audited sub-

projects, are fully/partially 

completed, those sub-projects 

are functioning suitability and 

utilized efficiently by the 

beneficiaries. 

The other two sub-projects 

were audited by the in terms of 

implementation arrangements, 

and, technical soundness, ….etc. 

and were not audited in terms 

functionality or usability since 

they were not yet completed.  

It is worth noting that MDLF had 

assessed the functionality and 

usability of those two sub-

projects once completed and 

found they were fully utilized by 

the beneficiaries. 
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Clients and Citizens 
satisfaction assessment 

WB The objective of this consultancy was to conduct a 
Beneficiaries, Clients and Citizens Satisfaction 
Assessment as a mid-term  evaluation of the MDP-II 
by combining three surveys: (1) Beneficiaries 
satisfaction assessment of MDPII-W1 sub-projects 
(2) MDLF clients’ satisfaction survey with 
municipalities and  (3) citizens satisfaction survey 
with municipalities’ performance. In particular, the 
aims of the assignment were to:  

- Assess the satisfaction of municipalities with 
the performance of the MDLF  

- Assess the satisfaction of citizens with the 
performance of municipalities 

- Performing comparative analysis between the 
situation  before MDPII and after the MDPII-
cycle1, i.e. between the 2013 baseline and the 
2015 survey  

- Develop recommendations and lessons learned, 
based on the empirical findings, to address the 
identified performance concerns (with 1) and 
(with 2) - that are within the realm of both 
entities. 

This study was utilized specifically for midterm 
evaluation purposes of the ongoing program “MDP-
phase II”. 
MDLF had contracted a consultancy firm to conduct 
the assessment using both quantitative -
(questionnaires for beneficiaries satisfaction and 
citizens satisfaction)- and qualitative methods -(focus 
groups, key informants interviews for LTCs, SDIP 
committees, and  municipal staff). 

This assignment was 
completed by July 2015. 

 
Component /(Window) 5: Additional Financing for Gaza Emergency Response 

This component was designed under MDPII in response to Gaza emergency needs following the  
51-day War on Gaza, which started on July 7th and lasted until  August 26th , 2014. MDLF and 
Gaza municipalities in addition to the financing partners exercised a proactive effort in observing, 
documenting, and analyzing the damages incurred by the war producing the “Rapid Assessment 
of Gaza Municipal Sector Damage” report in September 12nd, 2014 endorsed by the Ministry of 
Local government (MoLG) forming the basis for the design of this window. The AF will be invested 
to restore municipal services and alleviate the dire situation of Gaza municipalities after nearly 
two months of continuous war producing both direct and indirect damages on the municipal 
sector that was already in a fragile state due to the extended blockade imposed on Gaza. The 
damage assessment estimates total damages to around US$ 58.6 million. In addition to the 
physical damages, municipalities’ ability to sustain basic services provision has been seriously 
affected by the war’s impact on their financial situation. This component will be financed by the 
World Bank, Danish Government under the MDTF (administered by the WB), KFW and the Belgian 
Government through BTC as illustrated in table 8 below: 
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Table 8: Additional Financing to Gaza per Donor 

Financing 

Partner 

Committed 

Amount 

Committed 

Amount in 

EUR 

Implementation Status 

WB US$ 

3,000,000  

EUR 

2,173,913 

 

- The implementation has started since October 
2014 

- A total of (EUR 2,021,739) were distributed 
among Gaza municipalities. 

MDTF US$ 

12,000,000  

EUR 

8,695,652 

 

- The implementation has started since October 
2014 

- A total of (EUR 8,086,957) were distributed 
among Gaza municipalities. 

KFW EUR 5 M EUR 

5,000,000  

- A total of (EUR 4,550,000) was distributed among 
Gaza municipalities and the municipalities 
started preparing the application forms 
supported with the needed documents.  

BTC EUR 0.35 M EUR 350,000  -      The sub-projects under this fund are completed 

SDC EUR 0.833 

M 

EUR 833,000 - MDLF asked the municipalities to prepare their 
priority needs based on the damage assessment 
and achievement made up to date, 

- The LTC was contracted to update the damage 
assessment and identify the list of sub-projects 
to be implemented under this fund. 

- The municipalities sub-projects were identified 

    1 EUR = 1.38 $ 

 Allocation mechanism 

Gaza Emergency AF (W5) will allocate grants to Gaza municipalities for capital investment service 

provision, per mandate of municipalities defined in the Local Councils Law No.1 of 1997, for 

sectors described as eligible in the MDP II Operations manual (OM) as well as for operating 

expenditures similar to W1. Allocation under W5 has been allocated proportionally to Gaza 

municipalities based on the emergency needs identified in the Municipal Damage Assessment 

Report prepared in September 2014 following the damages and service interruptions insured 

during the Gaza War in July-August 2014. Emergency needs will reflect critical repairs and 

response funds required to address service interruptions affecting population in the beneficiary 

municipalities.  

Based on the proportional allocation, municipalities will then propose priority sub-projects out of 

their emergency needs identified in the damage assessment report. Minimum allocation to each 
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Municipality is to be sufficient enough to ensure restoring the critical repair of basic municipal 

services in need based on the number of beneficiaries. Sub-project appraisal of identified 

interventions will reflect the following criteria: 

-  maximum number of beneficiaries in immediate needs addressed;  
- efficiency of the type and nature of proposed sub-projects to restore the services and 
- Functions to beneficiaries in the municipality; and alternatives considered, if applicable”. 

 
 Analysis Per Sector:                                       Chart 15: Distribution of MDPII-W5 Fund Per Sector  

A total of EUR 15,008,696 from WB,                        
MDTF, KFW and Belgium grants were 
allocated to Gaza municipalities, 271 sub-
projects proposals were received from 25 
municipalities. Those proposals were 
subject to screening and appraisal in 
accordance to MDLF operational manual. A 
quick look into the submitted sub-projects 
proposals reveals that (38%) of the W5 
allocated fund will be invested in roads 
maintenance and rehabilitation.  The 
second sector is the public facilities (29%) 
including the maintenance of municipal 
buildings, libraries, community centers, and public parks. The third needed sectors is solid waste 
in a percentage (22%) followed by water (5%) and wastewater (3%)..   
 
 
 Status Analysis   of W5 

                                                                          Chart 16: Status of MDPII-W5 sub-projects  

The implementation of W5 sub-projects 

witnessed a noticeable progress since the 

effectiveness date and the overall status 

can be illustrated in table 9 and chart 16.  

- 259 sub-projects out of 274 were 

completed with total allocations 

(12,099,045Euros) amounting (80.6%) 

of the budget. 

- 13 sub-projects are ongoing with total 

allocations (2,333,692Euros) 

amounting (15.5%) of the budget. 

- 2 sub-projects are under tendering with total allocations (523,496Euros) amounting (3.5%) 
of the budget. 

- 1 sub-projects is in the pre-tendering phase with total allocations (52,462Euros) amounting 
(0.3%) of the budget. 
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Table 9: Status of Window 5 sub-projects 

 Status No. Percentage Allocation in Euro Percentage 

Pre-tendering 1 0% 52,462 0.3% 

Tendering 2 1% 523,496 3.5% 

Awarded 0 0% 0 0.0% 

Ongoing 13 5% 2,333,692 15.5% 

Completed 259 94% 12,099,045 80.6% 

Total 275 100% 15,008,695 100% 

 

  
 
1.5: Challenges Encountered (Obstacle, delays, and causes of delays): 

Since the beginning of MDPII, the implementation has faced challenges and obstacles which can be 
listed as follows: 
Window 1:  
 There is a lack of commitment from the municipalities regarding the submission of the needed 

documents for MDLF appraisal and verification as requested which lead to such delays. 
 The majority of municipalities started working on preparing the design and the needed permitions  

once they received the allocation letter from MDLF, however, they are capable to do that earlier 
as the selected sub-projects are all identified in their SDIPs, this lead to such delays prior the 
appraisal. 

 There are still some gaps among the muciplalities regarding their capacities especially in the ESMF 
requirements which lead to further works from MDLF and LTCs to ensure the compliance with 
standards and guiding procedures according to the MDLF operational manuals. 

 There was a delay in signing the financing agreements with some FPs where MDLF was unable to 
proceed in implementing such activities/or awarding the contracts before signing the agreements. 
 

Window 3: 
 Low level of Municipal responsiveness, as well as miscommunication within the municipal staff. 

 Limited human resources at municipalities. 

 Low level of buy-in and actively support the implementation of the capacity building packages 

compared to the infrastructure projects. 

 

1.6: Lessons Learnt and Recommendations 
 It is recommended to minimize the gap between municipalities regarding their capacities in 

procurement and the ESMF by consentrating the effort from the LTCs towards those municipalities 
with low capacities. 

 It is recommended to activate the communication with MDPII stakeholders from the initial stages 
of the implementation to ensure the effective management and to avoid the miss communication. 
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 It is recommended to have a unified approach for implementing the pilot innovative under 
window 2 to maximize the benefit and to ensure the possibility of rolling out these initiatives 
under window 3 in the future, in particular, the E-governance and the LED. 

 Eventhough the renewable energy law has not yet approved, the advancement in calling for 
similar projects is visible. 

 The renewable energy project is easy to be implemented among municipalities which can be 
replicated with effort from municipalities if trained employees are available. 

 A kick off meeting should be conducted per contract attended by the municipal council, municipal 
operational meager (where applies) and the technical team. In this meeting, the communication 
plan and the action should be will illustrated.  

 There is a need to  include penalties and incentives accompanied with the level of municipal 
responsiveness. 

 There is a need to develop indicators that reflects the performance of municipalities regarding the 
implementation sub-projects eirther infrastructure of capacity building. 

 There is a need to study the possibility to add penalties to the lump-sum contracts.  
 A Black list for the contactors is needed. 
 Institutionalizing the references for the Consultants (individuals /Firms) per assignment and the 

result to be used to the evaluation criteria. 
 MDLF past experience should be translated within the evaluation criteria. 
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II: Local Development Program   (LDP III) 
 
2.1: Background 
The Palestinian Local Government system is in a development process that involves, increased 
decentralization, strengthened fiscal, organizational and management capacity, increased citizen 
participation, and improved efficiency and viability of service provision, where the new 
amalgamation policy adopted by MoLG serves these local governance concepts. 
In January 2007, MDLF with Danish support implemented a Local Development Program (Phase I 
and Phase II) in Jenin Governorate targeting the two newly amalgamated municipalities (Al-
Muttaheda and Marj Ben Amer). Phase I of the program led to be as a pre-amalgamation phase 
for the two areas, and the second phase of the program (LDPII) aims to strengthen the 
requirements of the sustainability of the amalgamation of local bodies in both regions through 
improving the level of services provided by the municipalities Marj Ibn Amer and Al-Muttahida.  
A Program  review for LDP was undertaken in April 2011 that recommended, in recognition of the 
continued need of support to amalgamation, the priority given to amalgamation by MoLG and 
achievements from the LDP (I-II), to design a new and final phase of Local Development Program  
(LDP III) to upscale support for LGU amalgamation in new, needy geographical areas.  
A Program  identification mission conducted in (June 2011) and a Program  formulation mission in 
(July 2011) subsequently worked with MoLG, MDLF and the Danish Representative Office (DRO) to 
design a new Program  reflected in the present document.  
The LDP Review (April 2011) noted many achievements including the formalization of the new 
municipalities and establishment of various community and joint infrastructures to form a basis 
for the further development of the two new municipalities and contributing to the improvement 
of livelihoods in the communities. However, the review also noted some areas that could be 
improved upon in future support to amalgamation including: 

- Clarification of amalgamation procedures and improved communication of these to all 
stakeholders including LGU staff, politicians and community members, 

- The amalgamation process should be more systematic – following a clear plan based on the 
(updated) Amalgamation Manual, 

- Initial step of amalgamation process should be assessment of technical, financial and social 
viability of the amalgamation, 

- An initial plan for the process should be clearly agreed upon with local political leadership and 
communities and clearly documented/disseminated, 

- This should be followed by a planning process for the new Municipality: outlining the future 
vision and broad priorities and forming the initial elements of a SDIP prior to investments in 
infrastructure,  

- The identification, selection, and planning of individual projects for funding should be further 
improved upon to ensure that they contribute to the viability of a new municipal council by 
providing sustainable joint services, 

- Projects in support of local economic development (LED) should be highlighted as a particular 
relevant area for LGU intervention in their SDIP, 
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- The governance aspects of the entire process should generally be strengthened – in particular, 
issues related to women’s and youth’s participation in the interim municipal council structures 
and later permanent municipal council. 
 

2.2: (LDP III) Description  
The overall aim of the Local Development Program phase III is to assist the Local Government Units 
(LGUs) in each of three areas to amalgamate into a municipality and strengthen mechanism for 
improved local governance through involvement of women, youth and action research on local 
governance issues. The LGU amalgamation will be achieved through institutional development of the 
local administrations and through implementation of joint projects (infrastructure and community 
development projects). The program approach is based on the experiences from support to LGU 
amalgamation in Jenin Governorate (LDPI and II) that developed a best practice model for the MoLG 
to promote amalgamation of small local councils into municipalities throughout the Palestinian 
territory. 
The LDP III will support amalgamation of smaller, unviable Local Government units in three clusters in 
the West Bank into new municipalities with potential for delivery of more cost effective and 
sustainable services to its residents.  The identified clusters include one in Hebron Governorate (Dura 
Cluster), One in Nablus Governorate (South East Nablus Cluster), and one in Salfeet Governorate 
(Salfeet cluster). 
The overall development objective is to ‘Improve service delivery and governance for citizens through 
LGUs in the West Bank’.  
The immediate objective is to ‘reinforce the basis for better service delivery of LGUs through 
sustained processes of LGU amalgamation and improved local governance’. 
The program currently being implemented and managed by the MDLF working through the Joint 
Service Council or joint committees of the LGUs in the selected clusters. Chaired by the MoLG, a  
program Steering committee will guide the implementation at the policy level. The Danish 
Representative Office (DRO) will follow the implementation closely through the program steering 
committee. 
The Steering Committee (SC) regulates the LDPIII joint decision-making  between the MoLG, MDLF, 
relevant local stakeholders and the Danish Representative Office (DRO). 
 

2.3:  Financing Partners Contributions 
The Government of Denmark provides a total grant of up to DKK 42 million (approx. USD 7.6 million) in 
36 months, the agreement for the LDPIII program was signed in November 16, 2011. The agreement 
has been extended until 31, March, 2016. 
 

2.4: Implementation Status and Progress 
During the reporting period the following 
activities were conducted and/or concluded: 
- The work plan for the ongoing projects for Q1 

of year 2016 for all outputs was accomplished. 
- The final list of the ongoing joint-projects for 

all clusters under output 3 was done and all 
projects were completed as schedule. 

- 22 kilometers of roads were rehabilitated and 
asphalted at all clusters within the program. 
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- 2000 square meters  consisting of public building, public facilities  and schools were constructed 
and finished.  

- One excavator, one electrical lifting and electrical equipments for network were purchased for at 
180,700 USD. 

- Output (4) subprojects conducted with MoLG were completed. 
- The Local Technical Consultant LTC for the south area (Dura Cluster) completed all his tasks in 

accordance with ToR. Also, the individual consultants accomplished their tasks with the ongoing 
joint projects 

- The two Local Technical Consultants LTCs were able to successfully finalize the ongoing SDIP and 
Physical Planning projects with all three clusters. 

- More than 32 site visits were conducted to follow up with the implementation of the ongoing joint 
projects at all clusters.  

- 12 Technical committee meetings were conducted at all clusters. 
 

During the coming months, the MDLF will prepare the final report As well as to close the program. 

Assessment of the development of the national environment, including the strategic 
framework, since the    last report:  

As a result of the interaction of citizens with the amalgamation process that have taken place in 
the year 2010, the Ministry of Local Government reviewed the amalgamation policy and start to 
establish new strategy for the amalgamation, the policy unit in MOLG finished the strategy paper 
and approve it by the cabinet.. 
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Immediate Objective Progress since the 

beginning of the 

Program  

Progress during the 

reporting Period 

Challenges and 

Obstacles 

Strengthened base for 

better service delivery 

of LGUs through 

sustained processes of 

LGU amalgamation 

and improved local 

governance. 

 

 

- Formation of the 

services councils or 

local committees for 

amalgamation 

representing the 

target communities. 

- Identification of the 

intervention for all 

LDPIII outputs. 

- Starting the 

implementation for 

the activities under 

all outputs.   

 

- The implementation 

of the ongoing joint 

projects and the 

social activities has 

been completed. 

 

 

 

 

  

- The amalgamation 

strategy was 

approved by MoLG 

- Apprehension 

shared among 

target communities 

from the 

amalgamation 

process due to 

dilemmas and 

experiences faced 

previously by other 

communities. 

- Some targeted 

localities are 

located in Area “C”. 
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Output Output target Output result  

(accumulative) 

Accomplished Activities Anticipated 

Activities for 

the next six 

months 

Key Challenges 

Output 1:  

Participatory amalgamation 

process/Local communities 

support the amalgamation 

process 

Active participation and 

interaction of all 

community groups in 

the amalgamation 

process are ensured 

Participation of the local 

councils members and 

the representatives of 

the civil institutions as 

well as the local 

community in the 

amalgamation process 

 

- Study on feasibility and 

willingness to 

amalgamate for Salfit and 

South East Nablus 

clusters was 

accomplished. 

- All of the social activities 

were accomplished for all 

clusters. 

- The communication plans 

were accomplished for all 

clusters. 

---- - Limited capacity of 

the target services 

councils to follow up 

with  the 

implementation of 

social activities. 

- Lack of operational 

budgets for the new 

JSCs 

Output 2:  

The institutional development of 

emerging municipalities is 

technically strengthened 

Accomplishment of the 

institutional 

arrangements 

regarding the  (SDIPs, 

Physical plans, asset 

registration and 

valuation)  

The target was achieved 

for the institutional 

arrangements regarding 

the SDIPs, Physical plans. 

However, asset 

registration and valuation 

have not been reached.,  

- The assignments of 

preparing the SDIPs and 

physical plans were 

implemented and completed.  

- The fixed assets registration 

and valuation components 

were cancelled  

----- 
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Output 3:  

Joint projects are implemented 

with a potential for sustainability 

Pavement of 20 km of 
connection  Internal 
Roads and construction 
of 1700 square meter 
of public facilities 
including: buildings, 
playground and public 
gardens, as well as 
purchasing an electrical 
platform and one 
excavator 

- This target has been 
achieved, throughout 
the last six months. 
Five (5) km of roads 
were completed and 
1000 square meters 
of public building 
were constructed. 

- In total 22 kilometres 
of roads were 
rehabilitated and 
asphalted at all 
clusters within the 
program, and 2000 
square meters  
consisting of public 
building, public 
facilities  and schools 
were constructed 
and finished. 

 
 

- The joint projects were 
identified through an 
investment study for SE 
Nablus and Salfeet 
clusters. 

- The projects were 
identified through a 
community participation 
in Dura cluster. 

- The design and 
implementation of all 
joint projects for all 
clusters were completed. 

----- 
 

 
 
 
 

- Lack of staff and 
limited capacity of 
the new JSCs. 

- Some of the target 
localities are located 
in Area “C”. 

-  
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Output 4:  

Local governance (and 

community empowerment) 

mechanisms are strengthened 

(cross cutting component) 

- Clear and approved 

amalgamation 

strategy and 

manuals were 

endorsed.  

- Improve the 

capacity building 

for the  JSCs 

All approved activities 

under this output were 

completed and targets 

were achieved. 

During the last steering 

committee meeting, a list of 

activities under this output 

for the benefit of MoLG was 

approved (the activities 

attached). 

 

- All the 

approved 

activities 

under this 

output 

were 

completed 

by 31, 

March, 

2016 

-  

Amalgamation policy and 

approach were unclear. 

 

          Status of outstanding issues and follow-up on decisions made by the Steering Committee (or similar body) 

Issue Decision (incl. timeframe agreed for follow-up) Responsible Status on follow-up 

The Work plan  - The SC approved the work plan for 2015. MDLF Work plan was accomplished. 

List of joint projects for 

Salfeet  South East Nablus 

clusters were 

- The SC approved the joint projects for all clusters MDLF Joint projects were completed 

Re allocation Budget - The SC approved the budget adjustment for LDPIII. MDLF The budget adjustments were 

finalized and attached. 
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2.5: Challenges Encountered and Obstacles 
The LDPIII faced challenges and obstacles where the implementation progress was 
subjected to delays due to the following: 
- Problems which have occurred in the amalgamated municipalities and its impact on 

local communities in the targeted clusters. 
- The local election hampered the implementation of the project 6 months due to the 

preparations for the election process and deliver the elected councils. 
- The Ministry of Local Government has not yet finished a clear strategy for the 

amalgamation process.  
- The contradiction between Program documents and MoLG decision for Dura Cluster. 
 

2.6:  Lessons Learned and Recommendation 
- Large participation of communities in the program activities is essential. 
- The communication strategy by the cluster and its citizens should be improved.  
- More efforts should be exerted to coordinate with all ministries involved at the local 

level. 
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III: Local Government Reform and Development 
Program  (LGRDP) 
 
3.1: Background 
Belgium has accepted to consider local governance as a priority sector for the Belgian-

Palestinian Cooperation. Therefore, Belgium accepted to support the Ministry of Local 

Governance reform by a 5-year Program  “Support to Local Government Reform and 

Development Program ” (LGRDP). The Program  will support the government’s 

decentralization efforts by strengthening the smaller and non-viable Local Governments 

into more sustainable and effective structures through the government policy of Local 

Government Units (LGU) amalgamation and the creation of joint service arrangements 

for LGUs. In addition, the program will support the institutional development of selected 

departments of MoLG and contribute to the joint donor funded Municipal Development 

Program (MDP). 

3.2: LGRDP Description  
The general objective of the Program  is to strengthen the institutional and management 
capacities of the Local Government system. The specific objective is to support 
institutional reform through improved capacities and services of selected clusters of 
smaller LGUs, and to improve the institutional capacity of MoLG.  The proposed Program  
will have three components as follows: 

The LGRDP has three components supporting five key results as follows: 
Component 1 – Support for MoLG Capacity Development 
The first component of the intervention is oriented towards capacity development of 
the MoLG. As described in the previous section, several steps have been taken towards 
the development of a coherent capacity development strategy for the Ministry, 
primarily at the level of assessments, diagnostics and goal setting. However, as 
mentioned in the Ministry’s Strategic Framework 2010-2014 and its associated 
Development Initiatives, the development of an administrative and organizational 
structure, including clear job description, titles, job classifications, guides and manuals, 
and performance evaluation system is one of the goals for 2010, and therefore, is 
currently an outstanding challenge; since a clear administrative and organizational 
structure is highly desirable to engraft a coherent and sustainable capacity development 
plan could upon. 
 
Result 1 - Selected departments of MoLG capacitated to implement the MoLG strategic 
plan 

Component 2 – Reform and improved capacities and services of smaller LGUs 

The Program  will support reform and improved capacities and services of smaller 

LGUs in four selected clusters as shown in table 10 below: 
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 Table 10: LGRDP Targeted Clusters 
No. Cluster Geographical 

Area 

Governorate Localities 

1 Beita North “West 

Bank” Clusters 

Nablus Audala ,    Beita ,     Ausreen ,     

Za’tara 2 Beit liqya Middle “West 

Bank” Cluster 

Ramallah Beit leqya ,   Kharbatha al Musbah 

Beit seera,   Beit nuba 

3 Jort eshama’ South “West 

Bank” Cluster 

Bethlehem Jort eshama’    Um salamona 

Wadi ennis ,     Marah m’ala 

Marah rabah  ,   Al ma’sarah 

Khalet Elhadad   ,  Al mansheeyah 

Wad rahal 

4 Karmel South “West 

Bank” Cluster 

Hebron Karmel ,  Main,   Khalet saleh 

Hadedeiyah 

 
The LGUs will receive four broad areas of support: 

1. Institutional development: studies, information campaign and consultations for 
facilitation of appropriate amalgamation process including development of SDIP 
and physical plans. 

2. Capacity Building of LGUs: through temporary support for staff employment, 
training, equipment, manuals, software etc. as well as support for office 
construction. 

3. Infrastructure and services: financial support for implementation of local priority 
projects including water, waste, roads, electricity etc. Emphasis will be on 
investments that will facilitate joint provision of services for selected clusters of 
smaller LGUs; eligibility of sectors shall be defined by the Program  Steering 
Committee 

4. Socio-economic development: social activities, public awareness campaigns, LED 
studies, one stop shop in LGU etc that will enhance citizen engagement and 
downwards accountability of the LGUs, 

Initially smaller LGUs which formally have a LG status as village councils or project 
committees will supported, but it is expected that their formal status will be changed 
into municipalities. The decision to amalgamate will be demand driven – i.e. selection of 
clusters for possible support will be based on expressed local demand for LGU 
restructuring. Alternative arrangements for provision of joint services may also be 
supported – but it is likely that the vast majority of smaller LGUs will opt for 
formalization of their new LGU-status as Municipal Councils. 

Result 2 - Smaller LGUs in selected clusters have developed appropriate joint institutional 

arrangements for joint services and amalgamation 

Result 3 - Capacities of the selected LGUs are enhanced for improved planning, HRM, 

financial management, service delivery and accountability 

Result 4 - LGUs service delivery is improved through sustainable infrastructure 

development in the four clusters 
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Component 3 – Support for newly amalgamated municipalities (MDP-aligned) 

The aim of Component 3 is to ensure that newly created municipalities – not yet 
incorporated in an on-going MDP planning cycle – are provided with access to financial 
means (grants for capital investment) on the basis of clear, performance-based criteria 
(i.e. Aligned with the modus operandi of Window 1 of the MDP). The Belgian 
contribution under Component 3 should also be seen as an indication of Belgium’s 
commitment to donor harmonization in this sector, where MDP to date is the only joint 
donor financed initiative. 

More specifically, the Belgian intervention will, from January 2011 onwards, enable 
newly amalgamated municipalities to access MDP-like funding through its window 1. 
From January 2013 onwards, an additional financial contribution for newly amalgamated 
municipalities is planned for. The municipalities benefiting from Component 3 will be 
identified according to formal amalgamation processes being accomplished, as 
described, and planned for, in the ‘Homestretch to Freedom - The Second Year of the 
13th Government Program’ document, where merging and amalgamation initiatives for 
the different governorates have been identified. 

Result 5 - Newly amalgamated municipalities are continuously progressing their 

performance  

The Municipal Development and Lending Fund (MDLF) is the implementation 

agency for components 2 and 3 of the Program . 
 

Description of Beneficiaries 
The following main beneficiaries can be identified at local and national level: 

 At the decentralized level: 
 Staff and politicians in the selected clusters of LGUs, 
 Staff at the district level, 
 Residents in the selected clusters of LGUs – on the basis of the initial list from 

MoLG of six priority areas this amount to approximately 83,000 persons. 

 At the national level: 
 Ministry of Local Government (MoLG) in its capacity of key actor for delivering 

policy formulation, providing a regulatory framework, setting quality standards, 
technical assistance & advice, M&E, and sector coordination. Particular attention 
will be given to the following units: 

 Complaints Directorate; 
 Internal Control Directorate; 
 Department of Formulation and Merging. 

 

3.3: Financing Partners Contributions 
The program will be implemented over five-years period with total budget of (Euro 

15 million), where the agreement between the Belgian Development Agency and 

the MoP was signed  on October 28th , 2010. Table 11 illustrates the budget 

breakdown. 
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Table 11: LGRDP Budget Break Down 
Component Allocated Budget (Euro) Implementing Agency 

Component 1: CB of MoLG   1,824,140 MoLG 

Component 2: Support for amalgamation in 6 
areas (incl.equivalent of 7% management fee) 

9,000,000 MDLF 

Component 3: MDP Contribution (incl.7% 
management fee)   

2,900,000 MDLF 

General Means (International TA salaries, 
administrative and financial officer, reviews, etc) 
and budgetary reserve 

1,275,860  

Total 15,000,000  

 
3.4: Implementation Status 
During the reporting period, the following activities and accomplishments regarding the 

2nd  and 3rd  components have taken place as illustrated below: 

Component 2: Support for reform and improved capacities and services in smaller LGUs. 

Result 2: 
 Smaller LGUs in 
selected clusters 
have developed 
appropriate joint 
institutional 
arrangements for 
joint services and 
amalgamation 
 
 
 
 
 
 
 

Activity 2.1: 
An initial survey of the 
technical and financial 
viability as well as social 
acceptability of the proposed 
future institutional 
arrangements 
 
 
 
 

Sub-Activity 2.1.1: 

- The 1
st

  and the 2
nd

  phases of awareness campaign assignment 

were completed whereas the 2nd phase is still in progress.  (100% 
completion) 

Tasks completed in the 1
st

  phase of awareness campaign : 
- Revision of the data collected by the consultant. 
- Revision of the LGUs assessment and the citizen’s survey 

questionnaire. 
- Conducting a visit to a successfully example of amalgamation “Al-

Kafriyyat municipality”. 
- Distribution of brochure. 
- Conducting a public meetings in each cluster. 
- Revision of the data collected by the consultant regarding the ( post 

survey after the awareness campaign) 
- Identifying the social and infrastructure projects. 
- Revision and approval of the final report for the awareness 

campaign assignment. 
Tasks completed in the 2nd  phase of awareness campaign : 
- Preparation of Communication Action Plans. 
- Drafting of 4 communication action plans for the 4 JSCs 
- Review and revisit of the action plans with the JSCs 
- Finalizing the contents of the action plans with cost estimates 
- Preparation of specifications for all the sub activities in the action 

plans. 
- awareness Camping implemented 
- The bidding documents, advertising, RFQ evaluation and the 

request orders were accomplished regarding the (Supply of Printing 
and Advertising Materials for JSCs)  and the (Supply of Logistic 
services and Materials for JSCs). 

- Part of the printing and advertising materials were supplied. 
- logistic services and materials for social activities were provided.  
- Completion of Wall Art Painting in Jort eshama’ Cluster, including 9 

drawings in selected sites. 
- Awareness Camping was conducted 

Activity 2.2:  
In cooperation with the LGUs, 
a valuation will be made of 
the each local council’s assets 
that would be incorporated 
in the new municipality 

Sub-Activity 2.2.1: 
The Fixed Assets Registration and Valuation assignment was 
completed (100% completion). 
Tasks completed: 
- Work Plan with LGUs. 
- Gathering of fixed asset sheets. 
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- Investigation of data. 
- Carry out physical inspection of fixed assets. 
- Coordinate with MDLF, MoLG, and local committees for standards 

and regulations. 
- Preparation of the final fixed asset registers. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Activity 2.3:  
The LGU will be supported 
with consultants hired under 
the project and technical 
staff from MDLF to develop a 
comprehensive development 
plan in line with the national 
guidelines. 

 
 
 

Sub-activity 2.3.1: 
The Strategic Development and Investment Plans were 
completed whereas the physical planning is still in progress. 
(100% completion). 
Tasks completed regarding the SDIPs: 
- Follow up the diagnosis of the current status. 
- Follow up the formulation of the vision and objectives. 
- Setting integrated operation plans and evaluation plan. 
- Preparation of the draft SDIP. 
- Follow up with Municipal Council to Approve the SDIP 
- Conduct The Second Public Meeting 
- Prepare the final SDIP 

Tasks completed regarding the Physical Planning: 

- Review the planning framework report. 
- Determining the possibilities and challenges. 
- Supervise the sectorial assessment. 
- Approving the Spatial Development Framework Plan SDFP.  
- Submission the negative of the aerial photos. 
- Final digitized aerial photogrammetry maps were submitted. 
- Land Use Plan, zoning & building regulations were prepared and 

approved by the District Planning Commission  . 
- Final Report was submitted. 

Activity 2.4: 
The LGUs will be supported 
to develop a comprehensive 
capacity development plan 
that inter alia will include 
recommendations for 
organizational structures 
staffing, office facilities, 
training program s and minor 
equipment. 

Sub-Activity 2.4.1: 
The institutional capacity assessment and development 
assignment was completed. (100% completion)  
Tasks completed: 
- LGUs Assessment Questionnaire was prepared 
- The Local Government laws were reviewed 
- Workshops with the concerned communities were conducted. 
-  A draft by-laws was prepared 
- SWOT analysis was prepared 
-  The municipalities’ objectives and main duties were reviewed 
- The organizational structures proposed by MoLG was reviewed 
-  Jobs descriptions and jobs classifications were prepared.  
- Departments functions and duties description were prepared 
-  Human resources development plan was prepared 
- Procedural manual for the municipalities’’ operations was prepared. 
- Capacity Development Strategy Plan was prepared. 
- A final report was prepared . 
Tasks completed regarding the Technical Assistance to the Common 
Water Department (CWD) “ of the Joint Service Council for Planning 
and Development (JSCPD) / Beit Liqya Cluster.  
- Assessment of the existing water service in the area. 
- Assistance to the legal establishment of the CWD. 
- Fixed assets identification, registration, and valuation. 
- Preliminary training for the Board of Director. 
- Material and equipment needs’ assessment 
- Organisational structure, job descriptions and management 

procedures for Human Resources 
- Proposed tariff structure and business plan 
- Training needs assessment 
- Preparation of operation and maintenance procedures 
- Preparation of customers’ services procedures and billing system 
- Preparation of financial procedures 
- Preparation of communication and internal reporting regulations 
- Support to the CWD for awareness of the population 
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- Procurement of equipment 
- Recruitment of personnel 
- Implementation of the set of procedures 
- Supervision of external activities 
- On-the-job training 
- Benchmarking 
- Performance monitoring tools 
- Long term assistance 

Result 3: 
Capacities of the 
selected LGUs are 
enhanced for 
improved 
planning, HRM, 
financial 
management, 
service delivery 
and accountability 

Activity 3.1 
capacity development 
Program  will be 
implemented  

Sub-activity  3.1.1: 
The Equipment and Furniture were supplied within the targeted 
clusters. (100% completion) 

Tasks completed: 
- Supply of IT Equipment for JSCs. 
- Supply of Furniture for JSCs. 
- Supply of Total Station for JSCs. 
- Supply of Stationery for JSCs. 

Sub-Activity  3.1.2: 
- The office building (extension or renovation) activity is (postponed) 

Sub-Activity  3.1.3: 
The financial support for 12 months initial employment of staff 
activity was completed (100% Completion)  

Tasks completed: 

* 1st phase :  (Engineer, Secretary, Urban Planner and Accountant) for each JSC 

were recruited  for one year. 

* 2nd phase: (Engineer,) for each JSC was recruited for one year. 

* 3rd phase:   

- Recruiting of (Engineer) for each JSC (in Progress) : Extension the contracts of 

the Engineers 

- Recruiting of executive Manger of each  JSCPD for one year. 

 

Result 4: 
LGUs service 
delivery is 
improved through 
sustainable 
infrastructure 
development in 
the clusters 
 

Activity 4.1: 
Provision of funding for 
infrastructure development 
that enhance the new 
institutional status of the 
LGU (amalgamated into 
municipal council or as JSC). 
 

Sub-Activity  4.1.1: 
Engage Consultant or Technical Team to assist LGU’s (95%)  
 

Tasks completed: 

- Local Technical Consultant - West Bank Clusters (2013) was contracted. (on-

going) 

- Supervision for Water Network Rehabilitation in Beit leqya Cluster was 

contracted and (completed). 

   

- Study and design for Water Supply Network in Beita and Al-Karmel Clusters 

was (cancelled) 

  - Local Technical Consultant - South Bank Clusters (2015) was contracted. 

(ongoing) 
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Sub-Activity  4.1.2: 
Implementation and follow up of the approved infrastructure sub- 
projects. (95% completion) 

Tasks completed: 
The First Phase of infrastructure projects (connection roads) was 
completed. (100%) 
 
Second phase infrastructure (social infrastructure) (100%)  

- Review projects identified within public participation (Completed) 

- Get steering committee approval (Completed) 

- Bidding phase (completed) 

  Preparing tender documents 

  announce the invitation for bids (IFB) 

  Bids Opening and evaluation 

  Awarding and contracting 

- Implementation (In Progress) 

* Rehabilitation of Beit Leqya, Beit Seera, Beit Nuba & Kharbatha Al-Misbah 

Water Supply System - PHASE 01 project,  (completed) 

Third Phase infrastructure (80%)  

- Review projects identified within public -participation (Completed) 

- Get steering committee approval (completed) 

- Bidding phase (completed)  

- Implementation (In Progress) 

 

Component 3:   Support for newly amalgamated municipalities (MDP-aligned).  

The BTC financial contribution under this component is going to be distributed among the amalgamated 
municipalities through MDP, starting from the 2nd cycle. Noting that, during the reporting period, MDP- 1st 
cycle was under implementation where the 2nd cycle planning started by the end of 2011. Consequently, 
the BTC contribution under (MDP-Window 1- 2nd cycle),  was distributed among (10) amalgamated 
municipalities where MDLF informed the municipalities about their allocations and received their projects 
priorities. 

Result 5: 
Newly amalgamated municipalities 
are continuously progressing their 
performance 

Activity 5.1: 
Undertake regular assessments of 
municipalities and provide 
general oversight and guidance to 
the concerned LGUs (by MDLF 
staff) 

Sub-Activity  5.1.1: 
Municipal Ranking Assessment was completed. 
(100% completion) 
 

Tasks completed 
- Evaluate the new amalgamated municipality 

to decide their performance category in 
accordance to the municipal performance 
criteria used by MDLF.  
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 Activity 5.2: 
Provide fiscal transfers to 
municipalities that is linked to 
their performance during the 
assessments. In this manner the 
municipalities will be provided 
with incentives for continuous 
improvements in their 
performance. 

Sub-Activity  5.2.1: 
Fiscal Transfers to the amalgamated 

municipalities is in progress. (100% 
completion) 

 

Tasks completed 
- Inform the municipalities about their 

allocated budget. 
- Nominate projects for implementation 

according to their SDIPs or by conducting 
public participation sessions in case they 
don’t have SDIP. 

- Projects appraisal phase. 
- Bidding documents preparation phase 
- The projects were completed for the MDPII-

1
st

 cycle and still under implementation for 
MDPII-2

nd
 cycle. 

***Note: For more details on LGRDP please see annex B 

 
3.5: Challenges Encountered and Obstacles 

During the reporting period the implementation process was subject to delays due to 
the following:  

 More than one assignment and activities were carried out in each cluster 
confusing the targeted clusters. 

 The formulation of the Joint Service Councils as well as the  clusters identification 
process were delayed. 

 Limited resources in the clusters. 
 

3.6: Lessons Learned and Recommendations 
 The awareness campaigns should start  before any assignments including physical 

planning and Fixed assets…etc.  Moreover, the awareness should be conducted 
continuously throughout the Program  life cycle. 

 The LGRDP technical committee should include the JSCs representatives to 
compliment and reflect the local needs. 

 Having a National Working Group consists of all those in charge of amalgamation 
such as MoLG/ Policy Unit, MoLG, MDLF/ LGRDP team, MDLF, LDP and the relevant 
donors will contribute to tackle the issues and current challenges in addition to 
finding solutions and mitigation measures as needed. 

 The financial planning should be more realistic while the operational plans should 
cover all the durational activities. 
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IV: Development of Marginalized Communities in the 
West Bank and Gaza  
 

4.1: Background: 
Briefing on Area C: According to the Interim agreement (OSLO II of the year 1995), the 
Palestinian territory was divided into areas A, B and C, designating various levels of 
control, and while Area A, designates Palestinian Authority complete autonomy over 
administrative and security issues; Area B, granted Palestinians only civil/ administrative 
responsibilities; while in Area C, Israel has full control over this area.  

Area C represents over 60% of the West Bank. It is the area where Israel retains almost 
exclusive control over law enforcement, planning and construction. According to the 
latest figures provided by OCHA there are an estimated 297,000 Palestinians living in 
533 residential areas throughout Area C.  

In 1972, there were some 1000 settlers in the West Bank. This population grew 
exponentially and at the end of 2012 there were an estimated 341,000 Israeli settlers 
living in 135 settlements and 100 outposts in Area C. Palestinian access, movement and 
use of land in Area C is restricted by a complex system of physical and administrative 
rules and regulations. The settlements are physically occupying 11% of Area C but the 
territory actually under their control is much higher. 70% of Area C is included within the 
boundaries of the regional councils of Israeli settlements and therefore off-limits for 
Palestinian use and development. Palestinian construction is heavily restricted in 29% of 
the remaining area, so that less than 1% has been planned for Palestinian development.1 
Palestinian population in Area C are among the most vulnerable and marginalized in the 
West Bank. Demolitions of housing and livelihood and forced evictions are causing 
severe poverty. 24% of the households in Area C are food insecure2. Over 70% of 
communities located entirely or mostly in Area C are not connected to the water 
network and rely on rainwater or on tanked water at vastly increased cost.3 The Israeli 
Civil Administration (ICA) takes action to disrupt the supply of water that residents try to 
obtain from alternate sources4.  
Area C is a very resource rich area. The restrictive planning and permitting systems 
imposed by the ICA prevent Palestinians to have access to the land and the resources in 
Area C. The World Bank published a comprehensive study in October 2013 assessing the 
impact of the inaccessibility of Palestinian populations to the agricultural land and 
natural resources in Area C, on the Palestinian economy. The potential impact of this 
'withheld land' sets the loss to the Palestinian economy at about US$ 3,4 billion5, or 35% 
of the Palestinian GDP in 2011. Under this context, development in Area C is 

                                                           
1 OCHA, Area C of the West Bank: key humanitarian concerns, January 2013 
2 PCBS, UNRWA, FAO, WFP, Socio-Economic & Food Security Survey, 2012 
3 OCHA, Area C of the West Bank: key humanitarian concerns, January 2013 
4 B'Tselem, Acting the Landlord: Israeli Policy in Area C, the West Bank, 2012 - Between 2000 and 2012,  
the Israeli Civil Administration (ICA) destroyed 90 cisterns, 61 wells and 17 reservoirs belonging to 
Palestinians 
in Area C. In recent years the ICA has begun confiscating water containers purchased by residents of the 
Jordan 
valley for watering their herds. The supply of electricity that Palestinian communities in Area C receive 
from 
wind or solar power systems is also disrupted by demolitions and demolition orders. 
5 World Bank, Area C and the Future of the Palestinian Economy, October 2013. 
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undermined and the resilience of the Palestinian communities in Area C is strongly 
affected. 
Briefing on marginalized communities in Gaza strip: In Gaza strip there are 
marginalized areas, where according to the recent records, no basic services are 
available there. Those areas are inhabited for more than 15 years. The reasons behind 
the delay in providing municipal basic services to those areas are attributed to the 
following: 
 Those areas are located within small border municipalities and relatively newly 

established municipalities (such the case of Al Shuka Municipality), where the funds 
for municipal infrastructure channeled to those localities are relatively small and not 
enough to reach the faraway parts of the municipality’s inhabitants especially the 
border areas. 

  Those areas are inhabited randomly and illegally due to socio-economic reasons 
since decades and were left without basic services (for example: the cases of Al 
Zawayda and Beit Hanoun). 

 Those areas are located outside the jurisdiction borders of a municipality and 
already inhabited since decades, (for example: the case of Beit Lahia) and left 
without basic services for years. 

 

4.2: Financing Partner Contribution 
The Municipal Development and Lending Fund “MDLF” has received a grant from the 

Swiss Development Agency “SDC” towards the cost of “Development the Marginalized 

Communities in West Bank and Gaza “ in a total of (US$ 2.1 million). This project is 

located under the umbrella of the “High Impact Micro-Infrastructure Project – HIMI” 

funded by the SDC. The agreement was signed on November, 1st 2014 until October, 30th 

2015. 

It is worth noting that this project was amended on November 19th , 2015 until June 
30th, 2016. The project was amended with additional financing in a total (US$ 450,000) 
to implement additional three sub-projects in Gaza, accordingly, the total amended 
budget for the project is (US$ 2,743,263) as shown in table 12 below. 
 
    Table 12: Budget Breakdown 

No. Item Initial Cost  ($) Revised Budget  ($) 

1 Infrastructure (WB) 934,000 1,079,000* 

2 Infrastructure (Gaza) 900,000 900,000 (original) 
450,000 (additional cost) 

3 LTC for design and supervision (WB & Gaza) 115,000 120,263 

4 Audit 4,000 4,000 

5 Management fees (7%) 147,000 190,000 

Total Budget 2,100,000 2,743,263 

 

4.3: Objectives, expected results  

A. Objectives 

The main objective of this project is to support the marginalized communities in West 
Bank  and Gaza Strip with basic services including “Community development projects, 
small scale infrastructure & social infrastructure projects”. More specifically, the 
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project has targeted 7 localities in area C in the West Bank and 8 localities in Gaza 
strip.  

Those localities are urgently in need to get the basic services including: “access to 
roads, access to water and wastewater networks, Kindergartens and schools ”.  

The suggested sub-projects are all related to the urgent needs of those marginalized 
communities as prioritized in the consultation meetings between the Local 
Government units and their local communities. Most importantly, those priorities 
were also emphasized on during the field visits conducted by MDLF and the MOLG 
where the people there had a chance to present their needs for the mentioned basic 
services. 

B. Expected Results: 

By the completion of the proposed sub-projects, it is expected to achieve the 
following targets “5.4 km of roads rehabilitation, construction and rehabilitation of 
150 m2 of school, construction and finishing of 150 m2 of Kindergarten, 
construction of 9.725 km of wastewater networks, construction of small 
wastewater treatment plant”, where the estimated number of  direct/indirect 
beneficiaries  from the proposed project is about 11,671 inhabitants in the West 
Bank and 34,300 inhabitants in Gaza. 

It is worth mentioning that the implementation of those sub-projects will affect 
positively the life conditions of those marginalized people in Area C in the West Bank 
who are fully controlled by the Israeli occupation, subjected to the restrictions 
including access to land, resources, as well as limitations on planning, construction 
and development of their infrastructure. Additionally this intervention will enhance 
the life conditions for the marginalized communities in Gaza Strip given the 
vulnerability with higher risk of poverty, low standard of livings, and lack of basic 
services given the fact that all Gaza citizens became vulnerable due to the latest 
Israeli Attack in July-August 2014. The expected outcomes of the proposed 
intervention mainly the roads and wastewater sub-projects can be summarized as 
per the following: 

Roads sub-projects: 

- Facilitate the movement of children to their schools. 
- Improve the socio-economic and environmental conditions of the residents 

(especially children and women)  
- Decrease the health risks resulting from the unpaved roads 
- Improve the economic situation of the farmers through allowing  for better access to 

their fields 

Wastewater sub-projects: 
- Dispose of health risks resulting from the random wastewater disposed in the area. 
- Assist farmers in the area to protect their crops and fields from the impact of the 

wastewater. 
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4.4: Sub-Projects Identification and Description 
The selected sub-projects in area C in the West Bank were identified based on bottom 
up approach through the community participation in drafting the Master plans for their 
localities. Those master plans were approved by MOLG and  submitted by the villages 
councils to the Israeli Civil Administration (ICA) for more than 18 months which are 
considered tacitly approved by the Israeli as no major objection has been raised within 
18 months. 

The selected sub-projects in area C were visited by MDLF staff in collaboration with the 
MOLG where the concils members as well as the local communities there have 
emphasized on the importance and vitality of of those projects to their localities 

Regarding the selected sub-projects in Gaza Strip, the projects were selected by the 
municipalities based on the community complaints regarding the lack of basic services 
within their areas. Those sub-projects were visited by MDLF staff for further analysis and 
detection of the importance of these sub-projects for the target areas. 
As for the sectors of the sub-projects included under this fund, these are classified into 
roads, water, wastewater and public facilities. Table 13 shows the percentage of the 
allocation of budget per sector.  It is noticed that roads projects form the majority of 
projects, forming 86.9% of total allocations in Area C in the West Bank. However, 77.8% 
of the Gaza sub-projects allocation are categorized under the wastewater sector. 
 
Table 13. The Distribution of the Allocated Budget by Sector.  

Region Sector Revised Allocation ($) Percent of Total 

West Bank  
(Area C) 

Roads 938,011 86.9% 

Water  0 (cancelled) 0% 

Public 
Facilities 

140,989 13.1% 

Sub-Total  1,079,000 100.0% 

Gaza Marginalized 
Communities (original 

fund) 

Wastewater 900,000 77.8% 

Gaza Marginalized 
Communities (Additional 

fund) 

Wastewater 150,000 

 Roads 300,000 22.2% 

 Sub-Total  1,350,000 100.0% 

Total  2,429,000  

 
4.5: Implementation Status 
Since the signature of the agreement betweem MDLF and the SDC, MDLF has started the 
coordination with the key stakeholders effectively (SDC, the MOLG and the target LGUs) 
to meet the planned targets and to avoid any miss communication during the 
implementation. In this regards MDLF had conducted several meetings with the MOLG 
and the target LGUs to make sure that all the preparatory activities were done regarding 
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the permits and approvals from the inline ministries such as, getting the needed 
approval from the Ministry of Education for adding class rooms, getting the approval 
from the Palestinian Water Authority for expansion or construction of water networks 
among other activities.. 
In parallel to effective communication with the key stakeholders, MDLF had started the 
procurement arrangements to contract a Local Technical Consultant in West Bank and 
Gaza for design and supervision. In this context, MDLF had prepared a clear TOR for the 
consultancy service of the design and the supervision work package where the MDLF is 
responsible for technical review of the LTCs deliverables and to ensure that the project 
is moving on the right track according to the implementation plans prepared from the 
beginning. 
The LTC for the West Bank was contracted in March 2015. However, it was agreed by 
the SDC to contract the EMCC as a single source to conduct the design and supervision 
of Gaza sub-projects. The local Technical consulting firm (EMCC) has been contracted by 
MDLF on December 2014, to conduct the design of the selected projects and to provide 
the technical assistance to municipalities in monitoring the implementation and then 
report to MDLF. 
Following the contract with the LTCs, a kick off meetings were conducted with the LTCs 
to ensure the clear understanding from the consultant on the scope of work and the 
main tasks he/she is responsible for. Upon the kick off meeting, the LTCs were 
requested to start communicating with the target LGUs and conduct the field visits to 
projects locations to verify the description and the costing of sub-projects as well. It is 
worth mentioning that upon the field visits to the target LGUs, there have been changes 
to the scope of work and the extent of some of the sub-projects.  
It is worth mentioning that  
Regarding the implementation status of West Bank/Area C sub-projects, table 14 shows 
a summary of the sub-projects progress and the verified description of the sub-projects 
as well. The implementation status can be illustrated as follows: 
- Eight (8) sub-projects are completed in a total $ 894,030. 
- One of the sub-projects, namely the Expansion of Water Network in Arab Abu Farda 

was cancelled as the same sub-project is being implemented by the Palestinian 
Hydrology Group (PHG), its allocation was utilized to amend the scope of other sub-
projects upon the recommendation from the LTC to increase the coverage of those 
sub-projects for better services of those marginalized communities. 

- One sub-project, namely, the construction of Al-Rashayda Kinder Garden is still 
under implementation in a total $ 165,000  and expected to be completed within 
two months. It should be noted that this  sub-project was subject to delays  due to 
the following: 

o The bid was retendered as the lowest price in the first time  exceeded the cost 
estimate.  

o Additionally, there were unforeseen  technical issues that surfaced during  the 
excavation of footings, where  the soil investigation identified the  needs for re-
design of the footings  and the construction of additional Underground floor. 
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Table 14: Summary of the Status of sub-projects / West Bank –Area C 

No. Governorate LGU Sector Project Name Estimated Cost 
($) as per the 

amended 
agreement 

Final 
Estimated  

Cost 
/Contracted 

(($) 

No. of 
Beneficiaries/ 

Population 

Brief Description Status 
 

               Status 

 

As per the grant proposal Upon the field 
visit by the LTC 

 

1. Qalqilia Arab Abu 
Farda 

Water Rehabilitation 
of water 
network 

80,000 0       134 Installation of 1000 m 
(3/4") water line (HDBE) 
and 900 m (3") transition 
line (HDBE) 

Installation of 
840m (3") (HDBE) 
476 (3/4") (HDBE) 
+ manholes 

The project was cancelled 
 as the  same project is being 
 implemented through  
the Palestinian hydrology 
 group (PHG) 

 

2. Qalqilia Arab Al-
Ramadeen 

Roads Rehabilitation 
of internal 
roads 

82,000 80,000 256 Rehabilitation of 1000 m, 
5m width 

Rehabilitation of 
603m, 5m width 

Completed 
 

 

3. Jerusalem Al-Nabi 
Samweel 

Roads  Rehabilitation 
of internal 
roads 

90,000 70,000 286 Rehabilitation of 700 m, 5m 
width 

Rehabilitation of 
566.5m, 5 m 
width. 

Completed 
 

 

4. Jerusalem Al-Nabi 
Samweel 

Public 
Facilities 

Rehabilitation 
of Existing 
School 

20,000 10,989 Rehabilitation of 150 Sq. m 
school 

N.A. Completed 
 

 

5. Jericho Fasayel Roads Rehabilitation 
of internal 
roads 

93,000 95,257 1,258 Rehabilitation of 700 m 
access road, 5 m width. The 
work includes pipe culvert 
(1m diameter). 

Rehabilitation of 
905m access road, 
5 m width. 

Completed  
 

 

6. Hebron Southern 
Tarqumia 

Roads Rehabilitation 
of internal 
roads 

214,000      228,364 2,000 Rehabilitation of two roads 
segments (Al-Zaytoun road 
800 m, Abu Al-Reesh road 
200 m), 5m width. The work 
also includes the 
construction of stone walls 
(150 m), concrete shoulders 
(200 m), and the 
installation of pipe culvers 
(1m Diameter) 

1606 m, 5m width 
replacement sub 
grade 5 m asphalt, 
and 80 cm 
concrete shoulders 

 
Completed 
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7. Salfeet Bruqin roads Rehabilitation 
of Bruqin 
entrance (Al-
Buq'an area) 

165,000 188,168 3,674 Rehabilitation of Bruqin 
entrance (4500 m

2
). The 

work includes excavation, 
base course, asphalt , 
retaining walls and 
curbstone. 

Rehabilitation of 
Bruqin entrance 
with 722mlength, 
8m asphalt width, 
12 m base course 
2m sidewalk from 
each side. 

Completed 
 

8. Jericho 
  

Al-
Rashayda 

Roads Rehabilitation 
of internal 
roads 

75,000 79,347 1690 Rehabilitation of 500 m of 
roads, 5 m width. 

429.58m, 5 m 
width 
Box culvert 2*2 
m2 

Completed 
 

9. A Jericho Al-
Rashayda 

Public 
Facilities 

Construction 
of 
kindergarden 

130,000 150,000 Construction and finishing 
of 150 m

2
 kindergarten 

194 m2 building The project was subject to delays  
due to the following: 
 
- The bid was retendered as the 
 lowest price in the first time  
exceeded the cost estimate which 
 resulted delays of 30 days. 
 
-Additionally, there were unforeseen 
 technical issues that surfaced during 
 the excavation of footings, where 
 the soil investigation identified the  
needs for re-design of the footings  
and the construction of additional 
 Underground floor. Thus additional 
 30 days were required to complete 
 these unforeseen activities.  
 

 

9.B 
Jericho Al-

Rashayda 
Public 
Facilities 

Supplying 
Games for the 
Kindergarten 

---- 15,000  Supply of games for the 
Kindergarten 

Supply of games 
for the 
Kindergarten 

Preparation for tendering 
 
Progress (0%) 
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10. Bethlehem Al-Walaja Roads Rehabilitation 
of internal 
roads (schools 
street) 

130,000 141,905 2,373 Rehabilitation of 800 m of 
roads, 7 m asphalt width. 
The work includes base 
course, excavation and 
backfilling, retaining walls 
construction and culverts. 

Rehabilitation of 
1,139m of roads, 5 
m asphalt width. 
The work includes 
base course, 
excavation and 
backfilling, 
boulders and Irish 
crossing. 

Completed  

 Total    1,079,000** 1,059,030 11,671      
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Regarding the implementation status of Gaza sub-projects; Table 15 below shows the updated 

progress of the subprojects, where the status can be illustrated as follows: 

- Six (6) sub-projects are completed in a total of $900,000 with no major obstacles recorded 

during the implementation period except in Beit Lahia Project, a delay was recorded due to 

prolonged discussions on the final design between the municipality, the LTC and the CMWU. 

In general, the materials needed for the sub-projects implementation in Gaza have been 

mostly secured from the local market, particularly (pipes as all the projects are waste water 

projects). However, the needed cement has been provided through the coordination 

mechanism  of material entry, namely the Gaza Reconstruction Mechanism (GRM) wherever 

is needed.  

- One sub-project project for AL-Musadar Municipality was cancelled as the Municipality at a 

late stage informed MDLF of receiving fund from the CMWU as part of CMWU intervention 

to conduct repairs of damaged water facilities as a result of the 2014 War. The saved fund in 

a total of “$ 30,000” was re-distributed to both Bani Suuhila and Beit Lahia Projects to cover 

the needs of those sub-projects. 

- The last Three additional sub-projects are still under implementation in a total of $ 416,258 

and will be completed within the coming few months. The implementation progress of those 

sub-projects is severely affected by the restrictions on the import of construction materials 

to Gaza Strip through the Gaza Reconstruction Mechanism (GRM).  It is worth noting that the 

progress in Al Moghraga sub-Project is estimated at 85 % while the progress in the other two 

roads sub-projects in Un-Al-Naser and Rafah is 10% and 30% respectively.  

Table 15: Status of Gaza sub-projects  

NO. Municipality Description - 

(Project Name) 

Allocatio

n (USD) 

Contract 

Amount 

(USD) 

Percentage 

of 

completion 

Status 

1 Al-Shouka Construction of 
wastewater 
network in Al 
Shoukah 

160,000 159,998 100% The project is completed 

2 Al-
moghraqa 

Construction of 
wastewater 
network in Al Iman 
Area and North 
Area 

150,000 149,980 100% The project is completed 
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3 Beit lahia Construction of 
wastewater 
network in Al 
Berka Area 

165,000 167,723 100% The project is completed 

4 Bani Suhaila Construction of 
wastewater 
network and pump 
in Abu Sruor Area 
And Jamal 
abdulnaser street 

165,000 164,998 100%  The project is completed 

5 Al-Zawayda Construction of 
wastewater 
network in Al 
Qu’ann Area 

140,000 137,311 100% The project is completed. 

 

6 Beit Hanoun Construction of 
wastewater 
network in Ezbit 
Bait Hanoun area-
Beit Hanun-North 
Gaza 

120,000 119,990 100% The project is completed. 

 

 

7 Al Musadar Rehabilitation of 
water reservoir-Al 
Msaddar-Dair Al 
Balah 

0 0 0 The project was canceled as the 
project received financing from 
other donor as per the 
information provided by 
municipality. 

8 

Al 
Moghraqa 

Construction of 
Waste Water 
Network in Street 
No. 14 (AL Malahe 
Street) in Al 
Moghraga 

150,000 143,725  85% On Going 

 

9 

Um Al Naser 

Pavement of 
interior streets in 
Abu Edhail 
Neighborhood – 
Um um al Nuaser 
Municipality   

150,000 150,000 10% On Going 

 

10 

Rafah 

Pavement of 

interior streets in 

Amer Mashro’ – 

Rafah municipality 

150,000 122,533 
 

30% On Going 
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It should be noted that the project was planned to be accomplished by end of June 2016, 

however, the project implementation has faced certain challenges due to several circumstances 

and were subject to delays during the last period as described above. Based on that it was 

amended until 31/10/2016. 

 

4.6: Obstacles and Challenges 

- Lack of readiness to start the implementation, particularly, projects sites readiness and the 
coordination between the LGUs with line ministries. 

- Access restrictions to most of the locations which are located behind the separation wall. 
- In sufficient capacities of the LGUs staff to deal with the procurement arrangements and to 

communicate with the line ministries to get the needed approvals if needed. 
- Access restrictions of materials and goods to some of the target localities which caused 

delays, particularly  Al‐Nabi Samweel, Arab Al-Ramadeen and the restriction of entering the 
construction material to Gaza through the GRM. 

- There was a challenge for MDLF and the LTC to have a solid quality control on the 
implemented sub-projects, specifically where there were access restrictions for the MDLF 
and the LTC staffs. 

 

4.6: Lessons learned And Recommendation 
- It is recommended that more coordination efforts is needed to coordinate with the MOLG, 

and SDC ,(to facilitate reaching the site by the LTC staff and MDLF and granting them the 
needed permits). 

- It is recommended to conduct training for the LGUs during the preparation phase to avoid 
delays and to ensure the readiness of the sub-projects sites for implementation. 

- It is recommended to have a data base for the contractors who have previous experience in 
the projects implementation in area C, this will minimize the risks of working within special 
circumstances in area C. 

- It recommended having a good balance between the quality control and the efficient 
implementation of the sub-projects. 

- It is recommended to align the MDLF procurement arrangements with the special needs for 
area C, particularly, the simplification of the bidding documents and the selection process of 
the contractors. 

- It recommended to construct a database for the prices of sub-projects in area C, to be 
considered for the cost estimates of the future interventions in area C. 
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V: Development of Area C in the West Bank 
 

5.1: Background  
Under the interim Oslo Accords negotiated by the Israelis and Palestinians in the mid-1990s, land 
in the West Bank was divided into three areas: Areas A, B, and C. In Area A, the Palestinian 
Authority (PA) assumed full control for civil affairs and security; in Area B, the PA would similarly 
administer civil affairs but share security control with the Israelis; and in Area C, Israel assumed 
responsibility for most civil affairs and has full security control. This arrangement was considered 
temporary pending a final status agreement on Palestinian statehood. 
In the West Bank, Area C represents more than 60 percent of the land including the 
economically strategic area of the Jordan Valley. It is the only major contiguous area of territory 
in the West Bank and is home to more than 250 Palestinian communities. Most of Area C in the 
West Bank is still inaccessible to large-scale Palestinian investment and economic enterprise. 
Given its economic importance, the expanded development of Area C by Palestinians, as 
foreseen by the interim Oslo Accords, is critical for the future viability of the Palestinian 
economy. 

Israel retained full building and planning authority in Area C, which encompasses some 60% of 
the West Bank. Israel strictly limits Palestinian settlement, construction and development in this 
area, while ignoring the needs of the Palestinian population. This policy means Palestinian 
residents must subsist in very rudimentary living conditions. They are denied any legal means to 
build homes or develop their communities, so they face the constant fear that their homes might 
be demolished, and that they may be expelled and lose their livelihood.  

The Israeli Civil Administration prohibits Palestinian construction in vast areas of Area C, citing 
various rationalew, such as defining these areas as state land, survey land, firing zones, nature 
reserves and natural parks, or by incorporating lands into the jurisdiction of settlements and 
regional councils.  

Given the Civil Administration's policy, the prospects for receiving a building permit outside the 
scope of the master plans are very slim. Therefore, most Palestinians feel it is futile to apply and 
do not even submit an application. The Civil Administration refuses to grant building permits 
even for public buildings, such as schools and medical clinics and to infrastructure such as roads. 

In addition, the authorities prevent Palestinians from building even on lands that are enclosed 
between the Green Line and the Separation Barrier. After deducting for overlap among the 
various areas described above, Palestinians are prohibited from building on some 70% of Area C.  

Moreover, the Palestinian access, movement and use of land in Area C is restricted by a complex 
system of physical and administrative rules and regulations. The settlements are physically 
occupying 11% of Area C but the territory actually under their control is much higher.  According 
to recent statistics by the United Nations in (2013) the following facts should be highlighted: 
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 Approximately 297,000 Palestinians live in area C6 including Bedouin in more than 250 
Palestinian Communities 

 Approximately 325,000 Israeli Settlers currently live in Area C 

 70% of Area C is off-limits for Palestinian Construction of which 30% is heavily restricted 

 Most of Area C has been designated as military zones and for expansion of Israeli 
settlements 

 There has been a marked increase in demolitions in Area C 

 42% of Area C is defined by Israel as “STATE LAND”. 
The Palestinian National Authority (PA) wants to counteract the pressure from these actions on 
Palestinian people living in Area C to leave and find a livelihood in other sectors, elsewhere.  

With the assistance from the international community and particularly the EU, the PA aims to 
support the recovery and continued existence of different activities in the West Bank through 
financial support to eligible localities.  

A new approach for implementing projects in Area C has been used by the EU. The first step of 
the new approach is to engage Palestinian communities in Area in the development of urban 
planning by identifying their private, social and public build-up areas for the next 20 years. The 
statutory outline plans are then submitted to the PA and to the Israeli Civil Administration (ICA) 
and complemented with detailed planning packages for transport, water and wastewater 
networks.  

5.2: Description 
This program is based on the signed agreement between the European Union and the 

Palestinian National Authority in March 2013 2012/023-776 Land Development and Access to 

Basic Infrastructure in Area C. As preparatory activities for this action, coordinated efforts took 

place by the EU and the PA to support Palestinian communities in Area C in the development of 

statutory outline plans. Those plans were developed in an inclusive participatory approach 

(including women, youth and people suffering from disabilities). The developed plans were 

submitted and registered at the Israeli Civil Administration (ICA), were they were discussed and 

complemented with detailed planning packages for roads, water and wastewater networks.  

The development of nine plans has so far been completed. These nice plans were published in 

Palestinian and Israeli newspapers for a 60-day public objection period. Only two of those plans 

have so far received full authorization. In order to prevent endless discussions and delays of the 

planning process by the ICA the EU and PA have agreed on the following approach for 

implementing infrastructure projects in localities in Area C engaged in the planning process. 

Implementation of infrastructure projects in communities in Area C may start once a statutory 

outline plan has been formally approved by the Israeli authorities or is considered as tacitly 

approved if no major objection has been raised within 18 months following the submission of 

the plan by the Village Councils to the ICA. This approach was agreed upon between the PA and 

                                                           
6OCHA – Area C Vulnerability Profile 2013 
http://www.ochaopt.org/documents/ocha_opt_fact_sheet_5_3_2014_En_.pdf 
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the EU in the Financing Agreement 2012/023-776 Land Development and Access to Basic 

Infrastructure in Area C.  

The statutory outline plans and the action plans were prepared for a set of villages in area C 

taking into consideration the demographic and socioeconomic needs including the priorities for 

such development per each sector. Accordingly, a set of sub projects was suggested and 

identified by the local communities to be implemented within the boundaries of the statutory 

outline plans. All proposed projects are public and social infrastructure aimed at improving the 

quality of life for the inhabitants within those localities. 

In accordance with the strategic preferences of the PA in the target area, the grant proposal will 

focus on sustaining and further developing infrastructure facilities within different localities in 

Area C.  

 Objectives and Expected Results (as per the agreement) 

The overall objective of this program is to improve the social and economic conditions of 

Palestinian communities in Area C which is critical for maintaining Palestinian presence in Area C 

and for the development of the Palestinian economy. 

The specific objective of the action is to improve access to basic infrastructure in Area C through 

supporting the communities there with basic services including “Community development 

projects, small scale infrastructure & social infrastructure projects”.  

This program will be implemented in nine localities in Area C. The target localities are as follows: 

- Dab'a & Ras Tira and Ezbit Al-Tabeeb in Qalqilia Governorate 
- Imnaizel, Twaneh in Hebron Governorate 
- Ras Al-Wad in Bethlehem Governorate 
- Abdallah Al-Younis and T'innikin Jenin Governorate. 
- Um Al-Lahim in Jerusalem Governorate. 

The approved sub-projects were identified based on the community needs in response to the 

urgent needs for improving the services delivery. These sub-projects will focus on covering the 

basic services for the target communities such as “rehabilitation/construction of water 

networks, building schools/ adding classrooms, parks and recreation, electricity services, roads 

construction and rehabilitation”. 

 Target Areas and Beneficiaries  

This program will be implemented in nine localities in Area C. The target localities are as follows: 

- Dab'a & Ras Tira and Ezbit Al-Tabeeb in Qalqilia Governorate 
- Imnaizel, Twaneh in Hebron Governorate 
- Ras Al-Wad in Bethlehem Governorate 
- Abdallah Al-Younis and T'innik in Jenin Governorate. 
- Um Al-Lahim in Jerusalem Governorate. 
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The selected sub-projects were identified based on the community needs in response to the 

urgent needs for improving the services delivery. These sub-projects will focus on covering the 

basic services for the target communities such as “rehabilitation/construction of water 

networks, building schools/ adding classrooms, parks and recreation, electricity services, roads 

construction and rehabilitation”.  

The expected direct beneficiaries from the proposed action are around 3,700 inhabitants 

distributed among the nine targeted localities.  

5.3: Sub- Projects Identification and Description 
The selected projects in the target localities were identified based on the outline plans and the 

action plans developed by the IPCC. The outline plans were validated by the communities 

through community participation workshops in the field, involving a broad spectrum of the 

affected communities, including the women, boys and girls and the elderly in the community, 

and then endorsed by the Ministry of Local Government.  

The selected projects were visited by MDLF staff in collaboration with the MOLG where the 

council’s members as well as the local communities there have emphasized on the importance 

and vitality of those projects to their localities.  

There is one component that would be supervised in this assignment which is directed to 

supporting the selected LGUs services and rehabilitation sub-projects. The total amount of Funds 

allocated for sub-projects in the targeted LGUs in the West Bank is (Euros 1,723,035). 

                  

5.4: Implementation Status 
Since the signing of the agreement betweem MDLF and the EU, MDLF has started the 

coordination with the key stakeholders effectively (EU, the MOLG and the target LGUs) to meet 

the planned targets and to avoid any miss communication during the implementation. In this 

regards MDLF had conducted several meetings with the MOLG and the target LGUs to make sure 

that all the preparatory activities were done regarding the permits and approvals from the inline 

ministries such as, getting the needed approval from the Ministry of Education for adding class 

rooms, getting the approval from the Palestinian Water Authority for expansion or construction 

of water networks,…..etc. 

In parallel to effective communication with the key stakeholders, MDLF had started the 
procurement arrangements to contract a local technical consultant in West Bank for design and 
supervision. In this context, MDLF had prepared a clear TOR for the consultancy service of the 
design and the supervision work package where the MDLF is responsible for technical review of 
the LTCs deliverables and to ensure that the project is moving on the right track according to the 
implementation plans prepared from the beginning. 

The LTC was contracted on 18thof March 2015. Following the contract with the LTCs, a kick off 
meeting was conducted to ensure the clear understanding from the consultant of the scope of 
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work and the main tasks he/she is responsible for. Upon the kick off meeting, the LTC was 
requested to start communicating with the target LGUs and conducting the field visits to projects 
locations to verify the description and the costing of sub-projects as well.  

More focus on the works conducted during the reporting period, it could be summarized as per 
the following: 

 

 Preliminary Stage: 

- A kick-off meeting with LTC representatives and EU engineer was conducted on March 24th, 

2015 to discuss the project components, allocations and other issues.  

- Field visits had been conducted to the target LGUs in all Governorates by MDLF’s Engineers 

and the LTC in order to know each other and to introduce the team and start collecting the 

needed data. 

- The field survey was carried out including the projection of all structures, manholes, poles, 

walls and any underground facilities if any within the affective corridor of the road project 

and within the affective area of the public facilities. 

- Following the field investigation, MDLF and the LTC had communicated effectively with the 

planning department/MOLG to make sure that all the projects sites are located within the 

master plans boundaries. 

- A procurement plan (PP) was prepared for all the work packages where some of them are 

consultancy, non-consultancy services, works and goods. The PP was sent to the EU for their 

feedback and comments. 

- A communication and visibility plan for the program was prepared by MDLF and cleared by 

the EU. 

 

5.5: Implementation Status 

 Design Stage :  

In order to prepare a complete design for each single sub-project the following steps were taken: 

- The needed design data were collected and the site investigation was conducted to decide 

and verify the steps needed in each single project. 

- The collected data was represented in the format that would assist in preparing 

environmental risk assessment and social impact and social risk assessment. 

- Direct consultation was conducted with the target LGUs concerning the legal status and 

license for each project and also consult the LGUs as well as with the in line ministries to 

verify the required standards and design criteria.  
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- The LTC with a direct support from MDLF instructed the LGUs to create and organize an 

independent project file for each single project.  

- The needed soil and structural investigations and tests was conducted for some projects. 

- The project license for some projects from the concerned inline ministries was obtained. 

- The LTC has completed the design phase of the majority of sub-projects, where the tender 

documents were prepared in accordance to the MDLF procurement manual. Table 5below, 

illustrates the status of the sub-projects. 

    Finishing of Public Hall /  Ezbit Al – Tabeeb   / Qalqilia     Rehabilitation of Internal Roads/ Um Al Lahim  /  Jerusalem 

  Rehabilitation of internal roads / Twaineh – Hebron 

 

  Construction of Service Center / Abdallah Al Younis - Jenin 

    Rehabilitation of Roads / Izbet Al Tabeeb - Qalqilya  
 

    Construction and Finishing of Kinder Garden / Ti’nik–Jenin 
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Table 16: Implementation Status for the infrastructure sub-projects 

No. Project Name Brief Description Original 

Estimat

ed cost 

Procureme

nt method 

Verified 

estimated 

cost 

(revised 

by the 

LTC) 

Lowest 

responsive 

bidder 

Contracted 

Implementation Status 

1 Construction 

and finishing of 

kindergarten - 

Dab'a&Ras Tira 

Kindergarten will serve almost 30 

children from the area. The building 

is newly constructed with an area of 

142 m², which consists of two class 

rooms, an administration room, a 

restroom, a kitchen, toilets and 

outdoor  playing area as well as few 

playing equipment.  

55,600 Shopping -

Works 

88,260 117,488 The project is under implementation and 85% of 

the works were completed, however, delays 

occurred due to variation order. 

(Ongoing) 

 

 

2 Expansion of 

water network 

-Dab'a 

The total length of the network on 

ground is around 700 meter long, 

this will serve the whole population 

of Dab’a.  

37,000 Shopping -

Works 

75,000 63,060  (Ongoing)  

3 Supply of 

transformer -

Dab'a 

The preliminary description of the 

projects is aimed to supply a 

transformer, a panel, galvanized 

frame and fuse. During the design 

period it was deemed that in order 

for the transformer to be functional 

there is a need for a cable to 

connect (around 200 meters long). A 

fact that increased the cost estimate 

nine folds. 

10,500 Shopping -

Goods 

93,000 Cancelled  The Project was cancelled.  



Municipal Development and Lending Fund                                               
MDLF Semi Annual Report – 2016 

 

82 
 

4 Construction 

of public play 

ground in Ras 

Tira 

There is no existing playground in 

the area. The area of the playground 

is around 1000-square meters, 

project is expected to serve the 

population of Ras Tira and the 

surrounding areas. 

56,000 Shopping -

Works 

61,129 77,224 The project was completed 

 

 

5 Finishing of 

public hall- 

Ezbit Al-

Tabeeb 

A public hall already exists  but 

needs finishing works. The entire 

population of Ezbit al Tabeeb and 

the surrounding areas will benefit 

from the project 

11,400 Shopping -

Goods 

13,115 13,759 + 

10,935 for 

furniture 

and 

equipment. 

 (4,175)  

furniture 

and (6,760) 

Equipment 

The project was completed. 

Furniture and Equipment to the hall will be 

provided within one month. 

 

6 Rehabilitation 

of internal 

roads-Ezbit Al-

Tabeeb 

Rehabilitation of 778 meters of 

roads and 496 meters of sidewalks 

(1.5m each side), including 32 

lighting units. 

 

 

344,000 Shopping -

Works 

285,320 140,033 - The outline plans and the transportation plans 

indicated that these plans were developed to be 

achieved in 20 years (the target year), i.e the 

plans were set to be implemented gradually. 

Hence, the implementation of this project is 

considered a phase towards achieving the full 

target of the master plan. 

The Project was recently completed. 
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7 Construction 

of 

Kindergarten - 

Imnaizel 

This Kindergarten will serve about 30 

children from the area, the building is 

a newly constructed building of an 

area 142 m², consisting of two class 

rooms, administration room, rest 

room, kitchen, toilets and outdoor  

playing area with some playing 

equipment. The plot is below the 

street level of about Three meters, 

thus,  there is a need to ramp to the 

level of the plot, and erect retaining 

walls. 

62,500 Shopping -

Works 

96,189 167,517 The project is under Implementation with  67% of 

the works completed. A delay was caused due to 

change of location of the project.  The 

Construction of Kinder Garden in Immnaizel was 

subject to delay, where the location of the sub-

project was changed due to the land ownership. 

Consequently, additional time was needed to 

communicate with the village council to ensure 

the compliance with the social safeguards. 

 

 

8 Development 

of Existing 

Clinic - 

Imnaizel 

The Current clinic services is working 

once a week, the project aims to 

develop the clinic services to function 

full time, but following discussions 

with stakeholders it was determined 

that the facility will operate four days 

a week. 

All Imnaizel population and the 

surrounding areas are expected 

benefit from this Clinic 

10,000 Shopping -

Goods 

10,000 10,000 The project was almost completed where the 

equipment’s will be installed within a week.  
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9 Rehabilitation 

of internal 

roads - Twaneh 

Rehabilitation of  300 meter length, 

with 300 meter sidewalks (1.5m 

each side). 

The ROW of the road to be designed 

is 12m , but the road lies in a cliff 

area , which needs the construction 

of Retaining structures (168 m) in 

order to construct the road on the 

full width of the ROW. 

 

262,150 Shopping -

Works 

221,540 180,000 - The outline plans and the transportation plans 

indicated that these plans were developed to be 

achieved in 20 years (the target year), i.e the 

plans were set to be implemented gradually. 

Hence, the implementation of this project is 

considered a phase towards achieving the full 

target of the master plan. 

The project is under implementation with 75% of 

the works completed. 

 

10 Construction 

of additional 

floor for 

Twaneh basic 

school - 

Twaneh 

The Existing school does not have 

grade 12, the students have to look 

for other schools in the surrounding 

areas. The school also needs 

computer labs, sports room and 

additional facilities. Additional first 

floor to the existing building was 

designed with an area of 289 m², 

consisting of three classrooms, 

computer lab and staircase. 

98,200 Shopping -

Works 

83,368 100,000 The project is under implementation with 66% of 

the works completed. 

The Construction of additional floor for Twaneh 

basic school, was subject to technical obstacles 

related to the lab test of the concrete slab.  The 

work stopped on site waiting for the tests results 

verification which may create dispute and 

technical discussions among the involved key 

stakeholders. 

 

 

11 Construction 

of 

Kindergarten - 

Ras Al-Wad 

This Kindergarten will serve about 

30 children from the area, the 

building is a newly constructed 

building of an area 142 m², 

consisting of two class rooms, 

administration room, rest room, 

kitchen, toilets and outdoor  playing 

area with few playing equipment. 

46,400 Shopping -

Works 

86,759 127,765 The project is under implementation with 96% of 

the works completed. 
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The plot level is under the street 

level of about 3m, where the need 

to ramp to the level of the plot, and 

retaining walls. 

12 Construction 

and finishing of 

multipurpose 

center - 

Abdallah Al-

Younis 

A new building with an area 265 m² 

already designed, consisting of a 

local council offices (two offices, 

kitchen and toilets), clinic (a clinic 

room and a nurse room), 

kindergarten (two classrooms, 

administration room, rest room, 

kitchen, toilets and outdoor playing 

area). 

88,000 Shopping -

Works 

153,827 211,581 The project is under implementation with 30% of 

the works completed. 

 

 

13 Construction 

of 

Kindergarten - 

T'innik 

Kindergarten will serve about 60 

children from the area. There are 

currently no kindergartens in the 

area, the building is a newly 

constructed building of an area of 

142 m², consisting of two class 

rooms, administration room, rest 

room, kitchen, toilets and outdoor  

playing area as well as few playing 

equipment. 

61,600 Shopping -

Works 

122,835 138,849 The project is under implementation with 95% of 

the works completed. 

 

 

14 Rehabilitation 

of internal 

roads - Um Al-

Lahim 

Rehabilitation of Um Al-Lahem 

main road with total length of 

(1,100 m), that  passes through the 

village and connects it with 

adjacent communities. 

- Pavement of 1,100 m road 
segment (the first segment 

454,650 Shopping -

Works 

347,490 337,325 - The outline plans and the transportation plans 

indicated that these plans were developed to be 

achieved in 20 years (the target year), i.e. the 

plans were set to be implemented gradually. 

Hence, the implementation of this projects is 

considered a phase towards achieving the full 

target of the master plan. 
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560 m with  7 m asphalt 
width) and (the remaining 
segment 440 m with 4 m 
asphalt width). 

- Construction of 560 m 
sidewalks (1.5 m per each 
side) 

- Construction of 170 m 
retaining gravity walls 
\Construction of 900 m 
stone walls . 

- Construction  of 500 m 
street lighting network 
(including 23 lighting unit) 

 

The project was recently completed. 

15 External works 

for the 

multipurpose 

center - Um Al-

Lahim 

The existing Multi-Purpose Center 

needs some minor external works 

such as safety hand rails and rain 

shelters, the entire population of 

Um Al Lahim will benefit from this 

project. 

12,000 Shopping -

Works 

11,966 12,400 The project was completed. 
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5.6: Obstacles and Challenges 

- The low capacity of the LGU’s generally and in relation to procurement procedures, 

preparation of bidding documents and procurement plans. 

- The need of permits to enter certain areas such as Abdallah Al –Younis has hindered the 

smoothness of the performance of the projects, this was especially true in case where staff 

were denied access to these areas. 

- There is a major challenge regarding the implementation of the roads sub-projects in 

accordance to the specified right of way (ROW) as stated in the outline plans. This means 

that the Right of Way (ROW) could not be achieved in some locations within the outline 

plans boundaries. 

- The coordination with the MOLG took more time than expected, especially for the 

verification of projects locations (with and without of the existence of the outline plans). 

- The continuous preventing of the free access and free movement in the West Bank imposed 

by the Israeli occupation, often mounting to full closure of some areas, obstructs the real 

development of Area C. This has proven especially true in the last few months due to the 

escalating security conditions. 

 

5.7:  Lessons Learnt and Recommendations 

- The lack of the capacity and needed skills of most LGU’s to design their sub-project and to 

prepare ESMP. In order to overcome this challenge, on-job training and site visits are 

encouraged. This will enable the LGU’s to be efficient and sustained institution. 

- Focus on training and workshops specifically those with social and environmental 

components.  

- Further attention has to be ensured from early stages of the projects identification and 

description, especially infrastructure and roads sub-projects. 
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VI: Gaza Solid Waste Management Project 
 
6.1: Background 

The Gaza Solid Waste Management Project is a comprehensive strategic infrastructure and 
capacity building project, where MDLF is managing the southern component of the project 
covering 3 of 5 governorates in Gaza Strip, namely the Middle Area, Khan Younis, and Rafah 
Governorates comprising approximately 64% of Gaza Strip’s total geographic area inhabited by 
46% of the total Gaza Strip’s population7, or approximately 800,000 people according the 2014 
Palestinian Central Bureau of Statistics (PCBS) projections. The figure (down-right) provides map 
of Gaza Strip with project target area. The GSWMP is aiming at improving solid waste 
management services in the Gaza Strip through the provision of efficient and environmentally- 
and socially-sound waste disposal schemes, and initiating measures to improve overall solid 
waste management systems. Through the GSWMP, a sanitary landfill will be constructed in the 
southern region of Gaza Strip with capacity to serve the 3 governorates until year 2025, and to 
serve the entire Gaza Strip until the year 2040. This major construction effort will be 
implemented in phases on an overall area of 47.2 hectares with immediate land area needed for 
first three cells of 21.5 hectares. The new facility will be equipped to operate at high standard 
and it will be complemented by a system of solid waste transfer stations in each governorate in 
addition to comprehensive capacity building programme to improve service provision at the 
different stages of solid waste management, including the supply of new solid waste collection 
vehicles to the newly expanded JSC-KRM and its member municipalities accompanied by 
institutional strengthening measures and training. Through the GSWMP, studies and 
investments in recycling and resource recovery will take place encouraging the participation of 
private sector, in addition to further involvement and participation of the population through 

broad public outreach and public awareness activities. 
 
 

6.2: Project Description 
Project Development Objective 

The objective of the project is to improve solid 
waste management services in the Gaza Strip. This 
objective would be met through the provision of 
more efficient, environmentally and socially sound 
waste disposal systems, and by initiating measures 
to improve Gaza and the West Bank’s overall solid 
waste management system. 
 

 Project Development Objective (PDO) Level Results 
Indicators 

- Percentage of solid waste collected from the targeted 
population, disposed in a new sanitary landfill 
developed under the project. 

- Percentage of increase in fees collected annually 
within the member municipalities forwards cost 
recovery.  

- Number of people in urban areas with access to 
regular solid waste collection under the project. 

                                                           
7PCBS projected population by Governorate for 2012: North Gaza (322,126), Gaza (569,715), Middle (238,807), Khan Younis (310,868), 

and Rafah (202,777). 
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- Number of waste pickers whose lives depend on the existing solid waste context and who are 
integrated into livelihood and social inclusion programs under the project. 

- Contaminated land or dump-sites closed and rehabilitated under the project (in hectares (ha). 
- Direct project beneficiaries (number) of which females (percentage). 

 
Project Components 
- Component 1: Solid Waste Transfer and Disposal Facilities 
- Component 2: Institutional Strengthening 
- Component 3: Primary Collection and Resource 

Recovery 
- Component 4: Project Management 

 
 
 
 
Implementation Team 

GSWMP is implemented by MDLF through the 
Project Development and Safeguards Unit 
(PDSU) based together with the Joint Service 
Council’s Technical Operations Unit (JSC-TOU). 
Both units are stationed in the same premise 
allowing smooth flow of information across all 
team members, thus ensuring the cooperation 
and constructive implementation of project 
activities. The chart – to the right - illustrates 
project team structure. 
 
 

6.3: Financing Partners’ Contribution 
The project is financed by the French Development Agency (AFD) and the European Union (EU) via 
AFD, and by the World Bank Group (WBG) and the Government of Sweden via (WBG). The 
contributions are divided as follows: 

AFD/EU .............. Euro 14,750,000 
WBG/SW ............ USD 10,000,000 
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The allocated budget is well illustrated in table 17 by donor per component. 
 

Table (17): Total Allocated Budget per Component Activity and Financing Partner 
 

PAD 

Comp. 

Ref. 

Procurement Plan Ref. 

Description 

Amount Million USD 

No. Category 

AFD 

EU* 

WB 

SW 

TOTAL 

Component 1: Infrastructure Development    

C1a 1.1.1 Works Construction of Sanitary Landfill 6.75 5.25 12.00 

C1b 1.1.4 Works Construction of Transfer Stations (TS) – Rafah & Middle 0.40  0.40 

C1c 2.1.1 Goods Supply & Installation of TS and LF Equipment 2.50  2.50 

C1d 1.1.2 Works Access Roads to Landfill and TS  1.15 1.15 

C1e 1.1.3 Works Closure of Existing Dump Site  0.60 0.60 

C1f ARAP Implementation (via UNDP-DEEP)    

C1g Land Acquisition for Landfill and TS (via PNA)    

Component 2: Institutional Strengthening    

C2a 4.1.2 

Consultants 

Services (CS) 

Capacity Building of JSC-KRM 0.75 0.10 0.85 

C2b 4.1.2 Capacity Building of Municipalities 0.50  0.50 

C2c 4.1.3 Public Awareness Campaign (Citizen Engagement)  0.30 0.30 

Component 3: Primary Collection & Resource Recovery    

C3a 4.1.4 CS Studies for Optimization of Waste Collection 0.50  0.50 

C3b 2.1.1 Goods Supply of Waste Collection Equipment 3.50  3.50 

C3c 4.1.4 CS Studies for Waste Recovery (Rec. & Comp.)  0.10 0.10 

C3d Pilot for Rec. and Comp. Facility (via UNDP)    

Component 4: Project Management    

C4a MDLF Fee 1.20 0.75 1.95 

C4b 4.1.1 CS Design Revision, Const. Supervision & Cont. Management 0.60  0.60 

C4c 3.1.1 Non-Cons. Operational Management Contract for LF and TS  0.60 0.60 

C4d 4.1.5 CS 
Independent Consultancies: including independent monitoring 

of EMP and Beneficiary assessments 
 0.80 0.80 

Total 16.70 9.65 26.35 
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PAD 

Comp. 

Ref. 

Procurement Plan Ref. 

Description 

Amount Million USD 

No. Category 

AFD 

EU* 

WB 

SW 

TOTAL 

Contingency 3.42 0.99 4.41 

Total 20.12 10.64 30.76 

Contribution from PA (up to 2.10), UNDP (1.60), and IsDB (0.80)   4.50 

TOTAL   35.26 

* Amount allocated in Euro for AFD/EU contribution; USD amounts correspond to the exchange rate as 24
th

 
July, 2012. 

 
 

6.4: Implementation Status 

Reference to the above table, the following section provides updated status if implementation 
of the 4 components: 

Component 1: Solid Waste Transfer and Disposal Facilities 
During the 1st half of 2016, the following items were initiated: 
- Construction of Sofa “Al-Fukhari Landfill”: Bidding documents were published as part of an 

International Competitive Bid (ICB) on 11 April, 2016. Number of local/international 
construction companies submitted bids; awarding of contract and mobilization is expected 
in 3rd quarter of 2016. Furthermore, JSC-KRM had reached an agreement with neighbouring 
landowners to allocate nearby sites to receive the excess of soil resulting from the new 
landfill excavation operations, which is expected to yield large amounts of soil. In this 
context, the new landfill will have a maximum depth of 20m. 

- Closure of Existing Dump Site: topographic survey was performed for Dair El-Balah Landfill. 
This activity will provide an accurate measurement of landfill’s height and volume, and it will 
help the JSC better plan his landfilling operations in D.B. Landfill which was constructed in 
1995 and had reached its full capacity. The GSWMP will finance the closure of D.B. Landfill as 
the new landfill in Sofa: Al-Fukhari” will be constructed and operated as part of major 
infrastructure activities of the Project. The topographic survey comes as an initial step for 
the preparation of the closure plan. 

- ARAP Implementation: in line with WBG safeguards policy (OP 4.12) addressing involuntary 
resettlement, an Abbreviated Resettlement Action Plan (ARAP) was conducted in 2012 
addressing Project Affected People (PAP), two categories of PAPs were identified whom will 
be affected by the infrastructure development (landfill construction); (i) landowners, and (ii) 
waste pickers: 

a) Land Acquisition: the JSC-KRM had completed the land acquisition process with one 
final step to be fulfilled; the compensation of the last owner by the Ministry of 
Finance. The below table provides an update on the status of compensation of 
landowners.  

b) Waste Pickers: the Project’s social specialists updated the status of waste pickers in 
late 2015, and in the first half of 2016 a Consultant joint the effort to formulate the 
final alternative livelihood options for the group of 17 waste pickers. Final livelihood 
options will be coordinated with UNDP-DEEP (Deprived Families Economic 
Empowerment Program) to finance the selected projects. The below photos 
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document the meetings with waste pickers as part of the update/implementation of 
the ARAP. 

 
 

Table 18: Land Acquisition Status per Land Owner 

Owner 
Last name, first name 

Size of Lot 
(x1000m

2
) 

Status 

1. Abu Raida, Sulaiman 90.00 Complete 

2. Al-Shaer, AbdelKareem (Zeyad) 57.00 
Pending Last Payment per Council of 
Ministers’ Decision. 

3. Al-Shaer, Abdallah (Munir) 57.00 Complete 

4. Abu Sneima Family 11.360 Complete 

5. Shubair, Salaheddin 19.840 Complete 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

Meeting with Sofa Landfill Waste Pickers 
as part of updating PAPs information 

 
 

Component 2: Institutional Strengthening 
a. JSC-TOU key staff recruitment procedure had been completed with the recruitment of 

the last member of the JSC-TOU team (no. 5 below), following is overall status of 
contracting JSC-Key Staff (5 positions) – in addition to the head of JSC-TOU, who joint 
earlier in the capacity of head of TOU and Executive Director:  

(1) Executive Director and head of JSC-TOU: started on 01st September, 2014 
(2) Operations Engineer: started on 01st of November 2015. 
(3) Finance and Accounting Manager: started on 01st July, 2015. 
(4) Public Information and Outreach Officer: started on 01st July, 2015. 
(5) Administrative and Technical Assistant: started on 01st July, 2015 
(6) Environmental Specialist: started on the 1st April, 2016.   

 
b. Consultancy Services: The following ToRs were planned and consultants services shall 

take effect during the 2nd half of 2016: 
 

(1) Capacity Building for JSC- KRM Public Awareness Team: to provide training 
package to the JSC- KRM public awareness team by hiring consulting firm to 
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provide training courses in ICDL, communication and networking, social media, 
report writing. 
 

(2) Public Engagement and Community Outreach:  

 Social Committee: The JSC-KRM continued the reinforcement of the 
relationship with local communities, where number of meetings were 
held with the central social committee which represents the three 
governorates: Khan Younis, Rafah, and the Middle Area. Furthermore, 
site visits were organized for members of the social committee to 
oversee the progress of the construction of Khan Younis Transfer Station 
(implemented by UNRWA from financing by IsBD).  

 World Environment Day 2016: On 01 June, the GSWMP celebrated the 
World Environment Day, 2016 and JSC received a certificate of 
appreciation from UNEP (United Nations Environmental Program) for 
taking part in the international festivities. The event was attended by 
member LGUs of the JSC (17 municipalities) in addition to community 
leaders and school children. During the event, a slideshow was displayed 
on GSWMP activities and history of the JSC. A presentation was 
provided on he importance of sustainable development in the SWM 
sector. Theatre play was performed by youth, and finally 
certificates/souvenirs were awarded to the participants. 

 School Awareness Program: the JSC established a new area for 
cooperation with the Ministry of Education and UNRWA targeting school 
students as part of the school awareness program. A workshop was held 
to introduce GSWMP and increase the visibility of project activities and 
JSC services. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                  The cover of printout produced by Project Team on the 

                                Roles and responsibilities of the Social Committees 
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Central Social Committee at JSC/GSWMP Office 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

School Health Workshop 
Discussion Group on Defining Needs and Activities 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Celebration of the World Environment Day 2016 
“Play Performance by Tamer Institute on Community Hygiene” 
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Component 3: Primary Collection and Resource Recovery 
a. Studies for Optimization of Waste Collection: contract was signed with international 

consortium to investigate existing solid waste collection systems and conduct pilot 
activities for proposed systems recommending the optimum operations and 
management of primary collection. This major study will cover the entire Gaza Strip and 
it is the considered the first of its kind in terms of scale and details.   

b. Studies for Optimization Waste Recovery: contract is expected to be awarded and signed 
during the 3rd quarter of 2016. In this activity, an assessment of any current, ongoing and 
proposed solid waste sorting, recycling and reuse project, and a comprehensive 
proposals for pilot projects will be produced encouraging the participation of private 
sector in Gaza. 

c. Solid Waste Collection Vehicles: a contract was signed to supply 11 collection and 
hauling vehicles to the JSC-KRM. The experience of the JSC-Hebron and Bethlehem was 
very useful in the equipment category, where the project team had met with JSC-H&B 
and JSC-Jenin and benefited from the experience in the West Bank solid waste 
management projects. These trucks will greatly contribute to the improvement of solid 
waste collection replacing part of the old fleet that has been in service for long time and 
imposed high maintenance and repair expenses on the JSC. 

d. JSC Service Vehicles: NCB tender was announced to acquire service vehicles to the JSC. 
Service vehicles shall improve the administrative and field management of the JSC by 
strengthening the day-to-day work of the JSC with geographic coverage of 
approximately 60% of Gaza Strip. 

 
Component 4: Project Management 
 

(1) Design Revision, Construction Supervision and Contract Management: In 
January, 2016, the international consortium concluded the design revision for 
the new landfill and introduced changes that would significantly utilize the 
available resources with the existing conditions. The re-design incorporated 
changes to the leachate collection system and provided more stable design for 
the cells during the first period of operations.  

(2) Beneficiary Impact Assessment (BIA): contract was signed in 2nd quarter of 2016. 
This study will establish a baseline for the project to measure the impacts of the 
project on the public and on policy makers, in addition to the service providers. 

(3) EIA/ESMP Individual Consultant: to perform Environmental and Social 
Management Plan (ESMP) for three transfer station locations in Khan Yunis, 
Rafah, and Middle Area in addition to the short term measures at Sofa Landfill. 
Output of this service will complement the overall project’s ESIA study, which 
was concluded in 2012. 

(4) Siting and Design of Rafah and Middle Area TS: contract is expected to be signed 
in 3rd quarter of 2016. This study will provide detailed design for the Rafah 
transfer station, and shall assist in finalizing the location for the Middle Area 
transfer station; where one potential option is the Dair El-Balah Landfill subject 
to closure as part of the infrastructure development component. This activity 
will interdepend with/on the previous activity (EIA/ESMP), where the latter will 
follow through the process of siting and design to ensure compliance with 
environmental safeguards. 

(5) Design of Sofa Access Road: this activity will be initiated in the second half of 
2016. The exiting road leading to the landfill in located in a regional area and it 
stretches for 2.2km. The Central Planning Committee had approved the 
dimensions of the access road in the 1st half of 2016 and MDLF will provide the 
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detailed design of the road which constitutes a major improvement to the area 
and to the services of the JSC once the new landfill’s operation takes effect. 

 

6.5: Challenges Encountered and Obstacles 

Overall, the GSWMP is proceeding with no major obstacles after all project preparation 
milestones were completed; that took more time than initially anticipated. The movement 
ability and accessibility of international experts in and out of Gaza can pose a challenge in the 
upcoming period, where significant number of contracts requires presence of experts on the 
ground providing much needed expertise first hand to the JSC and municipalities. 
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Success Stories 
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   SUCCESS STORY 
     Municipal Development Program – Phase II 
     Illar Park 

About 17 KMs North East of Tulkarm lies the municipality of Illar, 
standing over ancient Canaanite artifact and Roman remnants of 
these civilizations that once inhabited the area. With its limited 
social services, yet having a central location in the center of the 
northern West Bank, the Municipality was becoming a service 
center provider for surrounding villages. Not necessarily having 
significant competitive advantages that stood out in comparison 
with Palestinian towns of similar nature and size of population, 
the best that the town could offer was its central location and 
warm yet pleasant atmosphere.  

Having already started to attract residents of surrounding villages 
for services provided at the municipality as well as other 
businesses, Illar Municipality needed to improve its services and 
further attract more people to visit the town and extend the 
duration of their stay for all the economic and social benefits that 
are to be reaped. The municipality decided to establish a multi-
purpose park in Illar that hosts sports playgrounds, children parks, 
swimming pool, family areas, picnic areas, with convenient 
facilities and excellent views that utilize the natural beauty of Illar. 

The park was established in several phases, the first phase which 
was completed perches over 50 Dunums, boasts 1200 seating 
areas, playgrounds for Volley ball and basketball as well as other 
sports, children’s park, and a semi-Olympic swimming pool. The 
park was an instant success, welcoming and influx of people from 
the surrounding villages known  collectively as Sha’rawiyeh, Jenin 
and Nablus Governorates, as well as visitors from the nearby 48 
areas.  

The municipality decided to make entrance to the park free of 
charge, yet chose to charge a nominal fee for the use of 
playgrounds and swimming pools in order to maintain the park’s 
facility and support its 13 workers, possibly also help enlarge the 
park during the next phases. The extension of the park will 
increase the seating areas to 3000, and will host a “Bird’s Zoo”, a 
first of it’s kind in Palestine” according to a Sufian Shadid, Mayor 
of the municipality. 

“We were amazed by the number of visitors from Tulkarm, 
Nablus, Jenin and the Sha’rawyeh villages” the mayor added, 
emphasizing the importance of providing this service by the 
municipality as part of the municipality’s duties and obligations 
for its residents and visitors.  

Today, the park still attracts a large number of visitors, specifically 
over the weekends. Many residents call it their own backyard and 
spend a significant amount of time there with friends and 
families. The Illar Park is a successful example to be examined and 
copied elsewhere on different scales, in order to provide better 
life for the residents of municipalities and to compliment their 
sense of pride in their own towns.  

 

 

 

 
The Municipal Development Program is a ground-

breaking new effort in development and reform 

designed by the Municipal Development and 

Lending Fund (MDLF), under the guidance of the 

Palestinian National Authority.  The MDP 

recognizes that the first step towards improving 

municipal services lies in better-managed and 

more accountable Local Governments. 

The MDP provides infrastructure grants to 

Palestinian municipalities, and combines this with 

improved performance, and improved capacity in 

operations, planning, and financial capacity.  

Objectives: 

Development Objective:  to improve the municipal  

management/governance practices and to ensure 

the better coverage of services with better quality. 

Long Term Objective:  to contribute  in  

strengthening municipal governance to enable 

municipalities to become creditworthy and thereby 

access resources from the market for investments 

that will enhance municipal service delivery. 

Funding Partners: 

The MDPII is supported by the Palestinian National 

Authority along with the Agence Française de 

Development (AFD), the Danish International 

Development Assistance (DANIDA), the Swedish 

International Development Cooperation Agency 

(Sida), the World Bank, the German Development 

Bank (KfW), the German International Technical 

Cooperation (GIZ), the Netherlands (through VNG 

International) and the Switzerland (through SDC).  
Program Windows: 

Window 1: infrastructure Investment 
Window 2: Innovative Projects 
Window 3: Capacity Building 
Window 4: Program Management 
Windows 5: Gaza Municipal Emergency Grants. 
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   SUCCESS STORY 
    Municipal Development Program – Phase II 
    Dair Al balah Beach Play ground  

During and after the assault on Gaza in the summer of 
2014, the MDLF received an additional financing through 
Window 5 in response to the urgent needs of the 
municipalities in Gaza Strip. The proposed Additional 
Funding would finance and support the emergency 
response efforts in Gaza following the damages incurred 
and service interruptions; also, to provide funding for 
investment grants for Gaza municipalities to assist them 
in restoring critical municipal service provision.  
Not only were the service sectors at the municipalities 
enraptured, but also the psychological life and the 
behavior of the people were distressed, thus was the 
need for urgent interventions in Gaza to alleviate the 
suffering of the people. 
A project to establish the Beach Park in  Deir Al Balah 
municipality was launched. Deir Al Balah is the main 
municipality in the Middle Governorate. The project was 
meant for the rehabilitation and development of a large 
section of the shore of the sea of Deir al-Balah by 
removing rubble and debris which was accumulated on 
the beach area, also to build concrete retaining walls, as 
well as the establish a football stadium (beach play 
ground). A stadium of this sort is the first of its kind in 
the Gaza Strip, located immediately on the beachfront, 
serving most of the people in the middle governorate. 
Umm Youssef, a resident of Khan Younis who was visiting 
the Park complimented the services the park offered, 
“with only one ticket we can get the entire family in, the 
children enjoy it, we find a peaceful place to relax”, when 
asked about the reasons that would encourage her to 
make the drive from Khan Younis to Deir Al-Balah she 
responded by saying that “it is worth the ride, it is a 
relaxing place for the whole family, we needed places of 
this nature in Gaza [Strip]”. With a lack of recreational 
areas in this region, the  beach play ground added a 
touch of aesthetic appeal to the city of Deir Al Balah, 
becoming an instant landmark on the shore of the 
central area of  Gaza Strip, attracting a large number of 
people who wished to practice sports or wanted to play 
football, a favorite sport among the young people.  
The cost of the project was 150,000 Euros, which 
included many activities that were implemented within 
the project, the largest of which was to construct the 
beach play ground.  
Today, this play ground is the most active in the region, 
serving more than 25,000 inhabitants of the area. 
Furthermore, the financial rewards for the municipality 
were improved due to the construction of this facility. 
Because of the great rush of sports clubs to rent the 
stadium, the municipality of Deir Al Balah currently 
intends to invest more into this facility by expanding 
recreational facilities on the beachfront, perhaps also 
create a safe playground for  children. 

 

 
The Municipal Development Program is a ground-

breaking new effort in development and reform 

designed by the Municipal Development and Lending 

Fund (MDLF), under the guidance of the Palestinian 

National Authority.  The MDP recognizes that the first 

step towards improving municipal services lies in 

better-managed and more accountable Local 

Governments. 

The MDP provides infrastructure grants to Palestinian 

municipalities, and combines this with improved 

performance, and improved capacity in operations, 

planning, and financial capacity.  

Objectives: 

Development Objective:  to improve the municipal  

management/governance practices and to ensure the 

better coverage of services with better quality. 

Long Term Objective:  to contribute  in  strengthening 

municipal governance to enable municipalities to 

become creditworthy and thereby access resources 

from the market for investments that will enhance 

municipal service delivery. 

Funding Partners: 

The MDPII is supported by the Palestinian National 

Authority along with the Agence Française de 

Development (AFD), the Danish International 

Development Assistance (DANIDA), the Swedish 

International Development Cooperation Agency 

(Sida), the World Bank, the German Development 

Bank (KfW), the German International Technical 

Cooperation (GIZ), the Netherlands (through VNG 

International) and the Switzerland (through SDC).  
Program Windows: 

Window 1: infrastructure Investment 
Window 2: Innovative Projects 
Window 3: Capacity Building 
Window 4: Program Management 
Windows 5: Gaza Municipal Emergency Grants. 
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ANNEX A 

Municipal Development 

Program – Phase 2 

(MDP-II) 

 

                                          
 

 

 

 



WB WB-AF-Gaza KFW
KFW-AF-

Gaza
AFD MDTF Sida Danish

MDTF-AF-

Gaza
GIZ PA-MOLG PA BTC

BTC-AF-

Gaza
VNG SDC

Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro

1 Window 1: Municipal Grants 3,705,000 0 12,085,000 0 0 8,219,000 2,526,500 5,692,500 0 0 3,534,000 3,515,400 930,000 0 0 496,000 32,484,400

2
Window 2: Support to Municipal Responsiveness and 

Innovations
600,000 0 0 0 700,000 2,110,000 0 2,110,000 0 0 0 0 0 0 558,000 0 3,968,000

2.1 Piloting Innovations 600,000 0 0 0 700,000 0 0 0 0 0 0 558,000 0 1,858,000

2.1.1 E-governence 325,000 0 0 0 0 325,000

2.1.2 Renwable Solar Energy 275,000 0 0 0 0 275,000

2.1.3 Local Economic Development 0 0 700,000 0 0 558,000 1,258,000

2.2 Post Amalgamation Support 0 0 2,110,000 0 2,110,000 0 0 2,110,000

3 Category 3 (W3): Capacity Building 250,000 0 410,000 0 230,000 545,000 163,500 381,500 0 372,000 0 0 0 0 0 620,000 2,427,000

3.1 Capacity Building for Municipalities 250,000 0 410,000 0 0 545,000 163,500 381,500 0 372,000 0 0 0 0 620,000 2,197,000

3.1.1 Improved Financial managemnet 250,000 0 265,000 0 0 0 0 0 0 306,000 0 0 0 0 0 821,000

3.1.1.1 Integrated Financial Management Information System (IFMIS) 250,000 0 265,000 0 0 0 515,000

3.1.1.2 Fixed Assets Registration and Valuation (FARV) 0 0 0 0 246,000 246,000

3.1.1.3
Training on financial management including: (revenues generation, 

external audit, budgets,FPM manuals)
0 0 0 0 60,000 60,000

3.1.2 Strategic Development and Investment Plans (SDIP) 0 0 0 0 0 0 0 66,000 0 0 0 0 0 66,000

3.1.2.1 Develop SDIPs for Municipalities 0 0 0 0 0 66,000 66,000

3.1.3  Citizen Service Center 0 0 0 545,000 163,500 381,500 0 590,000 1,135,000

3.1.4 Operation and Maintenance 0 145,000 0 0 0 0 145,000

3.1.5 Citizenship, communication and outreach guidelines 0 0 0 0 30,000 30,000

3.2 Capacity Byuilding for MDLF as of strategic plan 0 0 0 0 230,000 0 0 0 0 0 0 0 0 0 0 230,000

3.2.1 Informative Researches 0 0 0 100,000 0 0 100,000

3.2.2 Coordination on LED and lending initiatives 0 0 100,000 0 0 100,000

3.2.3 E-MDLF 0 0 30,000 0 0 30,000

4.                      Total W4: Program ManagementWindow 4: Program Management 945,000 152,174 1,005,000 450,000 70,000 926,000 310,000 616,000 608,696 28,000 266,000 264,600 70,000 0 42,000 84,000 4,911,470

4.1 MDLF Management Fee (7%) 385,000 152,174 945,000 350,000 70,000 826,000 210,000 616,000 608,696 28,000 266,000 264,600 70,000 42,000 84,000 4,091,470

4.2 Technical Supervison and Assistance (LTC) 460,000 0 0 100,000 0 0 0 560,000

4.3 Monitoring and Evaluation 40,000 0 60,000 0 0 0 0 0 0 0 0 100,000

4.4 Outreach and communication campaign 60,000 0 100,000 100,000 0 160,000

5 Window 5: Gaza Emergency Response - Additional Financing 0 2,021,739 0 4,550,000 0 0 0 0 8,086,957 0 0 0 0 350,000 0 0 15,008,696

Total 5,500,000 2,173,913 13,500,000 5,000,000 1,000,000 11,800,000 3,000,000 8,800,000 8,695,652 400,000 3,800,000 3,780,000 1,000,000 350,000 600,000 1,200,000 58,799,565

Total (Euro)

MDPII - 1st cycle estimated cost

Financing PartnerNo.



WB

German FC 

/KFW (original 

fund for cycle 

02)  

AFD

MDTF 

(original 

fund for 

cycle 02)

Sida Danish GIZ PA BTC VNG SDC EU / KFW

MDTF -  

(Additional 

fund- 2nd 

cycle (Danish)

German FC / 

KFW  

(additional fund 

for Cycle 02)

Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro

1 Window 1: Municipal Grants 1,448,465 6,840,000 5,000,000 6,068,409 1,085,591 4,982,819 0 4,173,300 837,000 0 589,000 6,017,860 5,052,756 9,300,000 45,326,790

2
Window 2: Support to Municipal Responsiveness and 

Innovations
0 0 345,000 0 0 0 92,010 0 0 558,000 0 0 0 0 995,010

2.1 Piloting Innovations 0 0 345,000 0 0 0 92,010 0 0 558,000 0 0 995,010

2.1.1 E-governence 92,010 92,010

2.1.2 Renwable Solar Energy 0

2.3.3 Local Economic Development 345,000 558,000 903,000

2.2 Post Amalgamation Support 0

3 Category 3 (W3): Capacity Building 220,000 540,000 170,000 190,000 0 190,000 279,990 0 0 0 620,000 500,000 0 0 2,519,990

3.1 Capacity Building for Municipalities 220,000 540,000 170,000 150,000 0 150,000 279,990 0 0 0 620,000 500,000 0 0 2,414,990

3.1.1 Improved Financial managemnet 220,000 240,000 0 0 0 0 30,000 0 0 0 0 0 490,000

3.1.1.1 Integrated Financial Management Information System (IFMIS) 220,000 240,000 460,000

3.1.1.2 Fixed Assets Registration and Valuation (FARV) 15,000 15,000

3.1.1.3 Complementary package for financial management 15,000 15,000

3.1.2 Strategic Development and Investment Plans (SDIP) 0 0 0 0 0 0 10,000 0 0 0 0 0 10,000

3.1.2.1 Develop SDIPs for Municipalities 0 10,000 10,000

3.1.2.2 Quality Assurance for SDIPs 0 0

3.1.3  Citizen Service Center 170,000 150,000 150,000 174,990 590,000 1,084,990

3.1.4 Operation and Maintenance 300,000 340,000 640,000

3.1.5 Citizenship, communication and outreach guidance 30,000 30,000

3.1.6 Technical Assistance Tool for Municipalities for Service Quality 0 0 0 0 0 0 0 0 0 0 0 160,000 160,000

3.1.6.1
Development, testing and finalization of a Technical Assistance Tool 

“Participatory Municipal Monitoring and Evaluation”
110,000 110,000

3.1.6.2

Preparation, Review of Pilot Experiences and Incorporation of 

Successful “Revenue Enhancement Capacity Development” Tools 

into the IFMIS TA Package within the Municipal Development 

Programme MDP

50,000 50,000

Social Accountability 65,000

3.2 Capacity Byuilding for MDLF as of strategic plan 0 0 0 40,000 40,000 0 0 0 0 0 0 40,000

3.2.1 Informative Researches 0

3.2.2 Coordination on LED and lending initiatives 0 0

3.2.3 Technical Assistance to MDLF 40,000 40,000 40,000

4 Category 4 (W4): Program Management 233,110 620,000 485,000 1,234,504 221,496 1,013,008 28,000 336,700 63,000 42,000 91,000 456,250 380,315 700,000 4,669,879

4.1 MDLF Management Fee (7%) 133,110 560,000 420,000 524,504 91,496 433,008 28,000 336,700 63,000 42,000 91,000 456,250 380,315 700,000 3,734,879

4.2 Technical Supervison and Assistance 0 0 0 610,000 130,000 480,000 0 0 0 0 0 0 610,000

4.2.1 Local Technical Consultant 580,000 130,000 450,000 580,000

4.2.2 Lab Test for Quality Control on window 1 sub-projects 30,000 30,000 30,000

4.3 Monitoring and Evaluation 40,000 60,000 65,000 0 0 0 0 0 0 0 165,000

4.4 Outreach and communication campaign 60,000 100,000 0 100,000 0 0 0 0 0 0 160,000
4.5 Contengency 300,000 300,000

Total 1,901,575 8,000,000 6,000,000 7,492,913 1,307,087 6,185,827 400,000 4,810,000 900,000 600,000 1,300,000 6,974,110 5,433,071 10,000,000 53,811,669

MDPII - 2nd cycle estimated cost

Total (Euro)



Sector Roads Water Wastewater Solid Waste Electricity Public Facilities Others Total

West Bank 12,854,660 1,212,736 535,551 342,554 147,023 3,141,259 442,744 18,676,527

% 69% 6% 3% 2% 1% 17% 2% 100%

Gaza 4,009,816 927,980 4,003,101 2,581,889 0 1,891,255 792,274 14,206,314

% 28.2% 6.5% 28.2% 18.2% 0.0% 13.3% 5.6% 100.0%

West Bank & Gaza 16,864,475 2,140,717 4,538,652 2,924,443 147,023 5,032,514 1,235,018 32,882,841

% 51.3% 6.5% 13.8% 8.9% 0.4% 15.3% 3.8% 100.0%

Distribution of MDPII/Cycle 1/ W1 Allocation Per Sector (in Euro)

Roads  
16,864,475 

51.3% 

Water 
2,140,717 

6.5% 

Wastewater 
4,538,652 

13.8% 

Solid Waste 
2,924,443 

8.9% 

Electricity 
147,023 

0.4% 

Public Facilities 
5,032,514 

15.3% 

Others 
1,235,018 

3.8% 

Distribution of MDPII/ Cycle 1 / Window 1 Allocation Per Sector 



Status No. of projects Percentage Allocation (Euro ) Percentage

MUN Review 0 0% 0 0%
MDLF review 1 1% 375,198 2%

LTC review 0 0% 0 0%
Tendering 2 1% 488,440 3%

Evaluation 0 0% 0 0%

Awarded 1 1% 305,678 2%

on going 1 1% 200,000 1%

Completed 137 96% 17,112,620 92%

Transferred to 2nd Cycle 1 1% 194,591 1%

Total 143 100% 18,676,527 100%

Status No. of projects Percentage Allocation (Euro) Percentage

Mun. review 0 0% 0 0.0%

MDLF review 27 11% 3,452,945 24.3%

LTC Review 0 0% 0 0.0%

Tendering 1 0% 42,615 0.3%

Evaluation 0 0% 0 0.0%

Awarded 0 0% 0 0.0%

Ongoing 3 1% 259,621 1.8%

Completed 208 87% 10,451,146 73.6%

Transferred to 2nd Cycle 0 0% 0 0.0%

Total 239 100% 14,206,327 100%

Status No. of projects Percentage Allocation (Euro) Percentage

Mun. review 0 0.0% 0 0.0%

MDLF review 28 7.3% 3,828,143 11.6%

LTC Review 0 0.0% 0 0.0%

Tendering 3 0.8% 531,055 1.6%

Evaluation 0 0.0% 0 0.0%

Awarded 1 0.3% 305,678 0.9%

Ongoing 4 1.0% 459,621 1.4%

Completed 345 90.3% 27,563,766 83.8%

Transferred to 2nd Cycle 1 0.3% 194,591 0.6%

Total 382 100% 32,882,854 100%

notes:

mun. review:      prepareing the desing, specifications and bidding documents, getting the approvals from inline ministries (if needed)

LTCs review:       verify the desing, the specification and the bidding documents

MDLF review:    final verification prior the approval on the tendering.

Window 1 - Cycle 1 / West Bank  

Window 1 - Cycle 1 / Gaza

Window 1 - Cycle 1 / West Bank & Gaza



Mun. review 
0 

0% 

MDLF review 
28 
8% 

Awarded 
1 

0% Ongoing 
4 

1% 

Completed 
345 
90% 

Transferred to 2nd 
Cycle 

1 
0% 

Status of W1-1st cycle -  in terms of No. of Sub.projects 

MDLF review 
3,828,143 

12% 
Awarded 
305,678 

1% 

Ongoing 
459,621 

1% 

Completed 
27,563,766 

84% 

Transferred to 2nd Cycle 
194,591 

0% 

Status of W1- 1st cycle - in terms of Sub.projects Allocation 



No. Percentage Allocation in Euro Percentage

Pre-tendering 1 0% 52,462 0.3%

Tendering 2 1% 523,496 3.5%

Awarded 0 0% 0 0.0%

Ongoing 13 5% 2,333,692 15.5%

Completed 259 94% 12,099,045 80.6%

Total 275 100% 15,008,695 100%

Status of Window 5 sub-projects

Pre-tendering 
52,462 
0.3% 

Tendering 
523,496 

3.5% Ongoing 
2,333,692 

15.5% 

Completed 
12,099,045 

80.6% 

Status of W5 interms of allocation 

Pre-tendering 
1 

0% 

Tendering 
2 

1% 

Ongoing 
13 
5% 

Completed 
259 
94% 

Status of W5 interms of No. of sub-projects 



Sector Roads Water Wastewater Solid Waste Electricity Public Facilities Others
Not Yet 

Determined
Total

West Bank 21,779,990 466,821 159,386 107,967 214,300 2,248,461 657,881 516,138 26,150,944

% 83% 2% 1% 0% 1% 9% 3% 2% 100%

Gaza 11,090,698 1214467 959,357 2,574,935 3,954,250 277979 155,000 20,226,686

% 54.8% 6.0% 4.7% 12.7% 0.0% 19.5% 1.4% 0.8% 100.0%

West Bank & Gaza 32,870,688 1,681,288 1,118,743 2,682,902 214,300 6,202,711 935,860 671,138 46,377,630

% 70.9% 3.6% 2.4% 5.8% 0.5% 13.4% 2.0% 1.4% 100.0%

Distribution of MDPII/Cycle 2/ W1 Allocation Per Sector (in Euro)

Roads  
32,870,688 

70.9% 

Water 
1,681,288 

3.6% 

Wastewater 
1,118,743 

2.4% 

Solid Waste 
2,682,902 

5.8% 

Electricity 
214,300 

0.5% 

Public Facilities 
6,202,711 

13.4% 

Others 
935,860 

2.0% 
Not Yet Determined 

671,138 
1.4% 

Distribution of MDPII/ Cycle 2 / Window 1 Allocation Per Sector 



Status No. of projects Percentage Allocation (Euro ) Percentage

Pre-Approved (PMU) 24 16% 4,742,095 18%
Pre-Approved (PMR) 3 2% 160,632 1%

Tendering + Retendering 9 6% 1,288,507 5%
Evaluation 31 21% 6,076,965 23%

Awarded 8 5% 1,772,819 7%

on going 64 43% 10,300,845 39%

Completed 11 7% 1,809,081 7%

Total 150 100% 26,150,944 100%

Status No. of projects Percentage Allocation (Euro) Percentage

Pre-Approved (PMU) 59 30% 5,917,306 29.3%

Pre-Approved (PMR) 0 0% 0 0.0%

Tendering + Retendering 13 7% 1,768,523 8.7%

Evaluation 0 0% 0 0.0%

Awarded 0 0% 0 0.0%

Ongoing 81 41% 10,327,208 51.1%

Completed 47 24% 2,213,649 10.9%

Total 200 100% 20,226,686 100%

Status No. of projects Percentage Allocation (Euro) Percentage

Pre-Approved (PMU) 83 23.7% 10,659,401 23.0%

Pre-Approved (PMR) 3 0.9% 160,632 0.3%

Tendering + Retendering 22 6.3% 3,057,030 6.6%

Evaluation 31 8.9% 6,076,965 13.1%

Awarded 8 2.3% 1,772,819 3.8%

Ongoing 145 41.4% 20,628,053 44.5%

Completed 58 16.6% 4,022,730 8.7%

Total 350 100% 46,377,630 100%

notes:

mun. review:      prepareing the desing, specifications and bidding documents, getting the approvals from inline ministries (if needed)

LTCs review:       verify the desing, the specification and the bidding documents

MDLF review:    final verification prior the approval on the tendering.

Window 1 - Cycle 2 / West Bank  

Window 1 - Cycle 2 / Gaza

Window 1 - Cycle 2 / West Bank & Gaza



Pre-Approved (PMU) 
83 

24% 

Pre-Approved (PMR) 
3 

1% 

Tendering + Retendering 
6% 

Evaluation 
31 
9% 

Ongoing 
145 
41% 

Completed 
58 

17% 

Status of W1-2nd cycle - in terms of No. of Sub.projects 

Pre-Approved (PMU) 
10,659,401 

23% 

Pre-Approved (PMR) 
160,632 

0% 

Tendering + Retendering 
3,057,030 

7% 

Evaluation 
6,076,965 

13% 
Awarded 
1,772,819 

4% 

Ongoing 
20,628,053 

44% 

Completed 
4,022,730 

9% 

Status of W1 - 2nd cycle - in terms of Sub.projects Allocation 



Summary of Environmental and Social Issues within MDPII Cycle 1 

Implementation Stage  

 

 Environmental and Social  Notes / Environmental Penalties  

 

Municipality 
Notice 

Number 
Date 

Mitigation Measure 

Violated 

Final 

Payment 

(Euro) 

Al-Itihad (1) 5/5/2014 
Not committed to public 

safety measures 
0 

Al-Itihad (2) 15/5/2014 
Not committed to public 

safety measures 
40 

Al-Itihad (3) 3/6/2014 
Not committed to public 

safety measures 
40 

Al-Itihad (4) 8/7/2014 
Not committed to public 

safety measures 
40 

Al-Ram (1) 11/9/2014 Not enough watering 0 

Marj Ben 

Amer 
(1) 3/6/2014 Not using traffic signs 0 

Seelet Ad 

Daher 
(1) 11/6/2014 

Not enough separation 

around the culvert area 
0 

Aqqaba (1) 21/7/2014 Not enough watering 0 

Jayyus (1) 22/7/2014 
Dumping of waste in the 

street 
0 

Kufor Tholoth (1) 19/7/2014 
Dumping of construction 

waste in the school yard 
0 

Baqa 

AlSharqyeh 
(1) 1/6/2014 

Not using warning and  

traffic signs 
0 

Baqa 

AlSharqyeh 
(2) 2/6/2014 

Not using warning and  

traffic signs 
35.83 

Baqa 

AlSharqyeh 
(3) 3/6/2014 

Not using warning and  

traffic signs 
35.83 

Baqa 

AlSharqyeh 
(4) 8/7/2014 

Not using warning and  

traffic signs 
35.83 

Deir 

AlGhouson 
(1) 4/6/2014 

No water spraying of 

dust 
0 

Deir 

AlGhouson 
(2) 11/6/2014 

No water spraying of 

dust 
48.92 

Jammaen (1) 2/7/2014 
No stairs provided to 

reach first floor 
0 

Nablus (1) 2/9/2014 
Not committed to public 

safety measures 
0 

Ad Daheriyya (1) 12/11/2014 Dust emission 0 

Ad Daheriyya (1) 12/11/2014 

Hindering people 

movement in the road 

(social) 

0 



Municipality 
Notice 

Number 
Date 

Mitigation Measure 

Violated 

Final 

Payment 

(Euro) 

Ad Daheriyya (2) 13/11/2014 Dust emission 114.1 

Ad Daheriyya (2) 13/11/2014 
Hindering people 

movement in the road 
0 

Ad Daheriyya (3) 16/11/2014 Dust emission 114.1 

Halhul (1) 7/12/2014 
The lack of warning 

signs 
0 

 

 

 Social Complaints  

Municipality Compliant Solution 
Complaint 

Method 
Duration 

Jayyus 

Shift of 

pavement of 

14.9m2 out 

of masterplan 

This area was 

excluded of the 

project 

Written 1.5 Month 

AlSaqahreh 

AlSharqyeh 

Partial 

destruction 

of an 

external wall 

Wall has been built 

after agreement 

between the citizen, 

municipality and 

contractor 

Verbal 10 days 

AlZababdeh 

Cesspit was 

found in the 

road 

Municipality 

couldn’t solve the 

issue with the citizen 

considering that 

cesspit shall be 

removed from the 

road, though works 

has hindered and 

municipality has 

selected different 

road 

Verbal 

2 months, 

considering 

that a letter was 

issued by 

municipality on 

this regard  on 

1/11/2014 even 

it was verbal 

complaint 

 



No Municipality CD Package

1 Abasan Al Kabira

2 Al Eizariyya

3 An Nseirat

4 Anata

5 Arraba

6 Bedia

7 Beit Hanun

8 Beit Ummar

9 Beta

10 Seir

11 Deir Al Balah

12 Deir Debwan

13 East Bani Zeid

14 Idna

15 Qatanna

16 Rafah

17 Silwad

18 Surif

19 West Bani Zeid

20 Azzun

21 Kafr Dan

22 Deir Al Ghosoun

MDPII/Cycle 1 - Capacity Development Package

CSC



No Municipality CD Package

MDPII/Cycle 1 - Capacity Development Package

CSC

1 Abasan Al Jadeeda

2 Abwein

3 Al Fokhari

4 Al Masdar

5 Al Mazra'a Ash Sharqeyya

6 Al Moghraqa

7 Al Naser

8 Al Newe'emeh

9 Al Oja

10 Al Shokeh

11 Al Tayybeh

12 Al Zahra

13 Al Zawayda

14 Al Zawyeh

15 Al-Kafriyyat

16 Allar

17 Aqqaba

18 As Sawahreh Ash Sharqiyya

19 Aseera Ash Shamaliyya

20 Ash Shoyukh

21 Atara

22 Az Zababedah

23 Bal'aa

24 Baqa Al Sharqeyya

25 Beit Awwa (Al-Yasiriyya)

26 Beit Foreek

27 Beit Leed

28 Beit Ula

29 Borqin

30 Bruqin

31 Deir Ballut

32 Hableh

33 Howwara

34 Jammaein

35 Janata

36 Jayyus

37 Kafr Al Labad

38 Kharas

39 Kufor Al Deek

40 Ne'lin

41 Qarawat Bani Hassan

42 Sabastya

43 Seelet Ad Daher

44 Seelet Al Hartheyya

45 Sinjel

46 Tammun

47 Tarqumia

48 Turmosayya

49 Um Al Naser

50 Wadi Al Salqa

51 Wadi Gaza

52 Nuba

53 Se'ier

FARV



No Municipality CD Package

MDPII/Cycle 1 - Capacity Development Package

CSC

1 Ad Doha

2 Al Bireh

3 Al Braij

4 Al Ittihad

5 Al Qarara

6 Al Ram

7 Aqraba

8 Beit Fajjar

9 Beit Jala

10 Beit Lahia

11 Beitunia

12 Gaza

13 Marj Bin Amer

14 Salfit

1 Al Ubeidiyya

2 Nuba

Package No. of Municipalities

CSC 22

FARV 53

SDIP 2

IFMIS 14

SDIP

IFMIS

CSC 
24% 

FARV 
58% 

SDIP 
2% 

IFMIS 
16% 

Distribution of CD packages- MDPII/Cycle 1 



No. Municipality Governorate CD Package

1 Beit Ummar Hebron

2 Kufor Tholoth Qalqilia

3 Salfit Salfit

4 Birzeit Ramallah & Albireh

5 Aqraba Nablus

6 Al Ram Jerusalem

7 Nablus Nablus

8 Abu Dees Jerusalem

9 Al Bireh Ramallah & Albireh

10 Ramallah Ramallah & Albireh

11 Gaza Gaza

12 Beit Lahia North Gaza

13 Qabalan Nablus

14 Anabta Tulkarm

15 Tubas Tubas

16 Hebron Hebron

17 Bani N'eim Hebron

18 Jammaein Nablus

19 Al Qarara Khan Younis

20 Ya'bad Jenin

21 Jenin Jenin

22 Abasan Al Kabira Khan Younis

23 Qabatya Jenin

24 Al Zawayda Deir Albalah

25 Al Ubeidiyya Bethlehem

26 Atteel Tulkarm

27 An Nseirat Deir Albalah

28 Beit Sahur Bethlehem

29 Beit Ula Hebron

30 Bedia Salfit

31 Bethlehem Bethlehem

32 Se'ier Hebron

33 AL Samu'e Hebron

34 Halhul Hebron

35 Tulkarem Tulkarm

36 Dura Hebron

37 Yatta Hebron

38 Deir Al Balah Deir Albalah

39 Khan Yunis Khan Younis

40 Rafah Rafah

41 East Bani Zeid Ramallah & Albireh

42 beit Fajjar Bethlehem

43 Jabalia North  Gaza

44 Taffuh Bethlehem

45 Bani Sheila Khan Younis

46 Al Eizariyya Jerusalem
47 Beit Foreek Nablus

48 Beit Jala Bethlehem

49 Al Yamun Jenin

50 Kharas

                              MDPII - Cycle 2  -  Capacity Development Packages

O&M



No. Municipality Governorate CD Package

                              MDPII - Cycle 2  -  Capacity Development Packages

O&M

1 As Sawahreh Ash Sharqiyya Jerusalem

2 Kufor Al Deek Salfit

3 Qarawat Bani Hassan Salfit

4 Beit Hanun North Gaza

5 Anata Jerusalem

6 Tammun Tubas

7 Sabastya Nablus

8 Ne'lin Ramallah & Albireh

9 Meithalun (Al-Muttahida) Jenin

10 Baqa Al Sharqeyya Tulkarm

11 Janata Bethlehem

12 Az Zababedah Jenin

13 AdDaheriyya Hebron

14 Beit Awwa (Al-Yasiriyya) Hebron

1 Al Braij Deir Albalah

2 Beit Liqia Ramallah & Albireh

3 Ad Doha Bethlehem

4 Al Zahra Gaza

5 Tarqumia Hebron

6 Al Shokeh Rafah

7 Khaza'aa Khan Younis

8 Al Maghazi Deir Albalah

9 Borqin Jenin

10 Taqu'a Bethlehem

11 Ash Shoyukh Hebron

12 A l Khader Bethlehem

13 Al-Kafriyyat Tulkarm

14 Al Zawyeh Salfit

15 Nuba Hebron

16 Kafr Al Labad Tulkarm

17 Aqqaba Tubas

18 Howwara Nablus

19 Aseera Ash Shamaliyya Nablus

IFMIS

csc



Results Framework and Monitoring 

.   

                                             Country: West Bank and Gaza   

                                                     Project Name: GZ-Second Municipal Development Project (P127163)   

.   

                                              Results Framework   

.   

Project Development Objectives   

 
  

PDO Statement   

The objective of the project is to improve municipal management practices for better service delivery and municipal transparency.   

.   

Project Development Objective Indicators   

    Cumulative Target Values  
Data Source/ 

Responsibility 

for 

 Update as of June 2016 

Indicator Name Core 
Unit of 

Measure 
Baseline YR1 YR2 YR3 YR4 

End 

Target 
Frequency 

Methodology Data 

Collection 

 

Affected population 

in Gaza with access 

to restored 

municipal services 

 

Number 0.00     100,0000 
End of 

MDPII 

Municipal Application 

forms 

MDLF/Local 

Technical 

Consultants 

 1,147,133 

Number of municipalities 

that graduate up the 

performance category in 

which they are currently 

classified, by the end of 

MDP-II 

 

Number 0.00   25.00  40.00 
End of each 

Cycle 

Ranking criteria, 

Municipal Ranking 

surveys, Published 

municipal data 

MDLF, 

Independent 

Consultants 

 70 municipalities were 

graduated by end of cycle 01 

Number of municipalities 

that graduate to A 

ranking, by the end of 

MDP-II 

 

Number 

Sub-Type 

Breakdown 

0.00     5.00 
End of each 

Cycle 

Ranking criteria, 

Municipal Ranking 

surveys, Published 

municipal data 

MDLF, 

Independent 

Consultants 

 No municipality was graduated 

to rank A by end of cycle 01. 



Number of Municipalities 

that graduate to B 

ranking 

 

Number 

Sub-Type 

Breakdown 

0.00     20.0 
End of each 

Cycle 

Ranking criteria, 

Municipal Ranking 

surveys, Published 

municipal data 

MDLF, 

Independent 

Consultants 

 54 municipalities were 

graduated to rank B by end of 

cycle 01. 

 

 

 

12 mun. to rank B 

42 mun. to rank B+ 

Percentage of 

municipalities that apply 

social accountability 

measures, specifically, at 

least two public 

disclosure mechanisms, 

by the end of MDP-II. 

 

Percentage 68.00   75.00  80.00 

End 

of  Each 

Cycle 

Municipal Ranking 

survey, Published 

Municipal data, Citizen 

Satisfaction survey (for 

verification) 

MDLF, 

Independent 

Consultancy 

(for 

verification) 

 94% had applied at least two 

public disclosure mechanism by 

end of cycle 01. 

Municipalities publically 

disclosing external audit 

reports with minimum 

standards, and with 

unqualified opinion 

 

Number 

Sub-Type 

Supplemental 

0.00     55.0 
End of Each 

Cycle 

Municipal Ranking 

surveys, Published 

Municipal data 

MDLF, 

Independent 

Consultancy 

 72% 

(76 mun. out of 105 mun had 

disclosed their external audit 

reports). 

Municipalities publically 

disclosing participatory 

SDIP execution and 

updates. 

 

Number 

Sub-Type 

Supplemental 

0.00     90.0 
End of Each 

Cycle 

Municipal Ranking 

surveys and mapping, 

Published municipal 

data, Citizen 

Satisfaction Surveys 

(for verification). 

MDLF, 

Independent 

Consultancy 

(for 

verification) 

 95.5% 

(129 mun. out of 135 mun. had 

disclosed the SDIP execution) 

Municipalities 

establishing service 

quality standards for 

tracking in Citizen Service 

Support Centers 

 

Number 

Sub-Type 

Supplemental 

8.00     16.00 
End of Each 

Cycle 

Municipal Ranking 

Survey, Published 

Municipal data, Citizen 

Satisfaction Survey 

(for verification) 

MDLF, 

Independent 

Consultancy 

(for 

verification) 

 22 municipalities (18 in WB and 5 

in Gaza) have a functional  CSCs. 

 



Percentage of 

investments financed 

under the Project that 

are operational and in an 

adequate state of 

usability, according to 

technical audits. 

 

Percentage 0.00   90.00  90.00 
End of Each 

Cycle 

Technical Audits, 

Sample of 

infrastructure sub-

projects, site visits, 

Citizen Satisfaction 

Surveys (for 

verification) 

MDLF, 

Independent 

Consultancies 

 30 sub-projects were audited (12 

in Gaza and 18 in WB). 

28 out of 30 audited sub-

projects, are fully/partially 

completed, those sub-projects 

are functioning suitability and 

utilized efficiently by the 

beneficiaries. 

The other two sub-projects were 

audited by the in terms of 

implementation arrangements, 

and, technical soundness, ….etc. 

and were not audited in terms 

functionality or usability since 

they were not yet completed.  

It is worth noting that MDLF had 

assessed the functionality and 

usability of those two sub-

projects once completed and 

found they were fully utilized by 

the beneficiaries 

Direct project 

beneficiaries 

 

Number 0.00     3,000,000 
End of Each 

Cycle 

Municipal Application 

forms 

MDLF/Local 

Technical 

Consultants 

 W1 – (WB : 1,171,055) 

          (Gaza: 964,698) 

W5: (1,147,133) 

 

Total Direst Beneficiaries:  

(3,282,886) 

 

Note: there might be a multiple 

count, particularly for Gaza, 

where the beneficiaries of W1 

might be the same beneficiaries 

of W5. 

Female beneficiaries 

 

 

 

 

Percentage 

Sub-Type 

Supplemental 

0.00     49.00    

 49% * 3,282,886 =  

 

1,608,614 



Beneficiaries from roads 

and public parks 

established/rehabilitated, 

by the end of MDP-II 

 

Number 0.00     1,200,000 
End of Each 

Cycle 

Municipal Application 

forms 

MDLF, Local 

Technical 

Consultants, 

Municipalities 

 W1- WB : roads     707,618 

Gaza    roads       : 156,128 

W5 roads :                      : 82,943 

 

Total =  948,689 
 
 

.   

Intermediate Results Indicators   

    Cumulative Target Values  
Data Source/ 

Responsibility 

for 

  

Indicator Name Core 
Unit of 

Measure 
Baseline YR1 YR2 YR3 YR4 

End 

Target 
Frequency 

Methodology Data 

Collection 

  

Share of identified 

priority damages 

repaired by Gaza 

municipalities. 
 

 

Percentage 0.00     30 
End of 

MDPII 

 

 

Damage assessment 

report, application 

forms 

 

 

MDLF/Local 

Technical 

Consultants 

 - The total allocated fund to 

Gaza emergency component 

is ($21 Million) from WB, 

MDTF, KFW and BTC. 

 

- The total estimated damage 

is ($ 72 million including 

the cost of recurrent 

expenditures needed to 

restore the basic services) 

 

- % of W5 contribution to 

restore the basic services = 

21 /  72  

=  29% 
 

Affected population 

in Gaza with access 

to restored 

municipal services 

 

Number 0.00     1000,000 
End of 

MDPII 

 

 

Municipal Application 

forms 

 

 

MDLF/Local 

Technical 

Consultants 

  

 

1,147,133 

Number of people in 

urban areas provided 
 

Number 0.00     260,000 
End of Each 

Cycle 

Municipal Application 

forms 

MDLF, Local 

Technical 

 W1- WB : roads     707,618 

Gaza    roads       : 156,128 



with access to all-season 

roads within a 500 meter 

range under the project 

Consultants, 

Municipalities 

W5 roads :                      : 82,943 

 

Total =  948,689 

Roads rehabilitated, by 

the end of MDP-II 

 

Kilometers 0.00     200.00 
End of Each 

Cycle 

Municipal Application 

forms, Municipal 

Infrastructure 

Database 

MDLF, Local 

Technical 

Consultants, 

Municipalities, 

PCBS 

 W1 – West Bank : 148 Km 

W1 – Gaza : 14 Km 

 

W5:     25 Km 

 

Total = 187 Km  

Number of municipalities 

that have succeeded in 

implementing one of the 

following innovative 

ideas under Component 

2 (renewable energy, E-

Municipality, and Local 

Economic Development) 

 

Number 0.00     8.00 
By the End 

of MDP-II 

MDLF 

Evaluation/Verification 
MDLF 

- E-Municipality: the MDLF is 

currently piloting the E-

Municipality on 4 municipalities 

in West Bank, where the pilot is 

expected to be completed by 

end of March 2016. 

Renewable Energy: the MDLF is 

currently piloting the renewable 

energy on 8 municipalities (6 in 

WB and 2 in Gaza) 

LED: MDLF is currently piloting 

the LED approach on 5 

municipalities in WB under cycle 

01-funded by the VNG. Another 

7 municipalities are anticipated 

to be supported with LED 

projects during the 2
nd

 cycle. 

 

Direct Beneficiaries from 

social infrastructure 

projects implemented in 

merged municipalities 

 

Number 0.00     40,000 
End of 

MDP-II 

Municipal Application 

Forms 

MDLF, Local 

Technical 

Consultants, 

Municipalities 

 The total no. of beneficiaries 

from social infrastructure sub-

projects is equal to 113,731 

Number of municipalities 

that have updated their 

fixed assets and valuation 

database 

 

Number 0.00   25.00  50.00 
End of Each 

Cycle 

Municipal Ranking 

surveys 

MDLF, 

Independent 

Consultancy 

 

 

 

 122 mun. had updated their 

fixed assets 



Number of municipalities 

that have updated their 

Strategic Development 

and Investment Plans 

(SDIPs) through applying 

participatory approach 

 

Number 0.00   30.00  60.00 
End of each 

Cycle 

Municipal Ranking 

Surveys 

MDLF, 

Independent 

Consultancy 

 115 mun. had updated their 

SDIPs  

Number of municipalities 

where the Operations 

and Maintenance Manual 

is rolled out and being 

applied, by the end of 

MDP-II. 

 

Number 10.00   30.00  50.00 
End of Each 

Cycle 

Municipal Ranking 

Surveys, Technical 

Audit, MDLF 

Verification 

MDLF 

 A manual was developed under 

MDPI.  

MDLF is currently working on 

developing a software for O&M 

to be piloted and rolled out in 

MDPII. 

It is expected to apply the 

software on 50 mun in MDPII-

cycle 02.   

 

Percentage of 

municipalities that 

recorded at least 20% 

reduction in processing 

time for at least two of 

the defined set of 

services in Citizen Service 

Centers. 

 

Percentage 0.00   90.00  100.00 
End of each 

Cycle 

Citizen and Client 

Beneficiary 

Satisfactions Surveys, 

Municipality records, 

MDLF verification 

MDLF, 

Independent 

Consultancy 

 To be measured once the CSC is 

in operation (expected by end of 

January 2016) 

.   
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LGRDP - List of 1st phase of infrastructure projects 

Cluster Project Profile 

Beita 
Asphalting of Internal Roads in Beita, Audala, Ausreen and 

Za'tara 
4.85 Km 

Beit leqya 

Paving of Link Road 

(Beit Leqya-Beit seera) 
1.81 Km 

Link Roads rehabilitation (Beit Leqya-Kharbatha almisbah), 

(Kharbatha almisbah-Beit seera) & (Beit Leqya-Beit nuba) 
4.38 Km 

Jort eshama’ 
Paving of Link Road 

(Jort eshama'-Wad rahal) 
2.51 Km 

Karmel Rehabilitation of  Al-Karmel Entrance Road 2.25 Km 

Total 15.8 Km 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
LGRDP - List of 2nd phase of infrastructure projects ** 

C
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st
er
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Project Name Project and work Description 
Approx. 

Area 

B
e

it
a 

B
ei

ta
 

Expansion of the existing Public 

Health Clinic. 

The existing building consists from one floor 

(130 m2).  The expansion will be by adding one 

floor and staircase of approximately (190 m2). 

190 m2 

Construction and finishing of 6 

additional classrooms in Beita 

Secondary Girls School. 

The existing building is concrete and consists 

from two floors (350 m2 each floor). The 

construction for the 6 classrooms will be on 

the third floor. 

350 m2 

A
u

d
al

a 

Construction and finishing of 2 

additional Classrooms in the Boys 

School. 

The existing building is concrete and consists 

from two floors, 4 classes (250 m2). The 

construction for the 2 classrooms will be on 

the third floor. 

80 m2 

Construction and finishing of 

additional Multipurpose Hall to 

the Co-od School. 

The existing building is concrete and consists 

from three floors, 8 classes (430 m2). The 

constructions for the additional hall with utility 

units will be on the fourth floor. 

200 m2 

A
u

sa
re

e
n

 

Maintenance of the Secondary 

Girls School- third floor –and 

construction and finishing of 

canteen. 

The existing building consists from three 

floors, 18 classrooms (500 m2 each floor). The 

maintenance will includes roof isolation, third 

floor internal plaster repairing and painting 

due to roof leakage and walls humidity. In 

addition to construction and finishing of 

canteen (3 x 3 m) in the school yard. 

500 m2 

Construction and finishing of 

Women Center. 

The construction for the Women Center (140 

m2) will be on exiting donated land. 

140 m2 

Za
't

ar
a 

Tiling of internal street sidewalks. Sidewalks tiling with interlock blocks for 

internal street. Curbstones are existing and the 

sidewalk will be (600 x 1 m). 

600 m2 

Construction of children garden. The construction of the garden will be on land 

located in the center area of Za'tara (1500 m2). 

The construction will includes leveling, fencing 

walls, gate, seats, lighting and kid games. 

1500 m2 



 

B
e

it
 le

q
ya

 

K
h

ar
b

at
h

a 
al

 

m
is

b
ah

 

Construction and finishing of 5 

additional classrooms in the Boys’ 

Secondary School. 

The existing building is stone and consists from 

2.5 floors (320 m2 for each floor). The 

construction for the 5 classrooms will be on 

the second floor. 

320 m2 

B
e

it
 le

q
ya

 

Rehabilitation and equipping two 

computer centers in both 

Secondary Boys and Girls Schools. 

The work is to rehabilitate the girl’s school 

computer lab and to renovate new room in the 

boy’s school to be the lab. The labs need to be 

equipped with (50 computer, 50 desks, 100 

chairs, 2 TVs). In addition to installing related 

networks. 

 

Construction and finishing of 

additional floor and rehabilitation 

of the Public Health Center. 

The existing building is concrete and consists 

from one floor (200 m2) area suffer from 

humidity and water leakage in the courtyard. 

The constructions for the additional floor will 

depend on the building’s structural and 

physical condition and the ministry 

requirements. 

200 m2 

B
e

it
 n

u
b

a 

Tiling and lighting of internal 

roads. 

Tiling with interlock blocks for internal roads 

(550 x 3 m). Works may include 1 m concrete 

sidewalks. In addition to installing 15 lighting 

units (lamp and arm) on the existing Electrical 

poles. 

1650 m2 

B
ei

t 
se

er
a 

Rehabilitation of the Primary Boys 

School. 

The existing building is concrete and consists 

from three floors (350 m2 for each floor). 

Rehabilitation will include painting the whole 

school, replacing stairs tiling, renovate 6-8 

utility units, construction of (4 x 5 m) canteen, 

and construction of drinking fountain and 

install metal cantilever (30 x 4 m). 

140 m2 

Tiling of kindergarten entrance 

road. 

Tiling with interlock blocks for internal roads 

(300 x 4.5 m). Works may include 1 m concrete 

sidewalks. 

1350 m2 

. 

 



 
 

C
lu

st
er

 

Lo
ca

lit
y 

Project Name Project and work Description 
Approx. 

Area 

 

Jo
rt

 e
sh

am
a’

 

Raising the electricity power of 

Girls and Boys secondary Schools. 

The existing Boys Secondary School building 

consists from two floors (1000 m2). Raising the 

electricity power will be done by converting 

the internal electricity network from 1 phase 

to 3 phase and connect the school to the 

electricity source by 3 phase cable. 

The existing Girls Secondary School building 

consists from three floors (1200 m2). Raising 

the electricity power will be done by 

connecting the school to the electricity source 

by 3 phase cable. 

 

Rehabilitation of Jort eshama’ 

Cemetery yard. 

The work will be done by construction of 

cantilever (20x5 m) inside the existing 

cemetery yard. 

100 m2 

U
m

 s
al

am
o

n
a 

Construction of Public Garden. The construction of the public garden will be 

on available land (3000 – 5000 m2). The 

required design will be for the whole public 

garden while the construction will be for first 

phase to include leveling, seats, lighting, 

cafeteria, utility units and kid games. 

3000 m2 

M
ar

ah
 m

’a
la

 Finishing works of the 

Multipurpose Hall and Women 

Center inside the Village Council 

building. 

The existing building consists from three floors. 

Finishing works will be for: finishing works for 

the existing Multipurpose Hall on the first floor 

(120 m2) and finishing works for the Women 

Center on the second floor (70 m2). 

190 m2 

M
ar

ah
 

ra
b

ah
 Construction and finishing of 

Multipurpose Hall. 

The construction for the Multipurpose hall 

(200 m2) will be on the first floor of exiting 

Village Council building. 

200 m2 

A
l 

m
a’

sa
ra

h
 Raising the electricity power of Al-

Zawahra’ Secondary School. 

The existing building consists from two floors 

(600 m2 for each floor). Raising the electricity 

power will be done by converting the internal 

electricity network from 1 phase to 3 phases. 

 



 
Rehabilitation of Al ma’sarah 

kindergarten yard. 

The existing building consists from one floor 

(100 m2) with side yard (80 m2). The 

rehabilitation will include supplying of grass, 

sand area, mobile seats, outdoor games, 

fencing the yard and construction of mobile 

cantilever. 

80 m2 

K
h

al
et

 E
lh

ad
ad

 Construction, finishing and 

equipping 2 labs for Khalet El 

Haddad Primary Co-ed School. 

The existing building consists from one floor, 5 

classrooms (500 m2). The construction for the 

2 computer and scientific labs (100 m2) will be 

besides the existing building. In addition to 

equipping the 2 labs. 

100 m2 

A
l m

an
sh

e
e

ya
h

 Construction and finishing of 

Multipurpose Hall. 

The construction for the Multipurpose Hall 

(120 m2) will be on available land located in C 

area. 

120 m2 

W
ad

 r
ah

al
 

Connecting Thabra Primary Co-ed 

School to electricity and water 

source. 

The existing building is under final stages of 

construction. Works to be done is to connect 

the school to the electricity source by 3 phase 

cable and installation of 5 electricity poles. In 

addition to connect the school to the water 

source. 

 

Raising the electricity power of 

the Girls Secondary School. 

The existing building consists from two floors 

(600 m2). Raising the electricity power will be 

done by converting the internal electricity 

network from 1 phase to 3 phase and connect 

the school to the electricity source by 3 phase 

cable. 

 

 

9
 L

G
U

s 

(C
lu

st
e

r)
 Lighting of the Cluster internal 

roads. 

Installing 550 lighting units (lamp and arm) on 

the existing Electrical poles distributed in the 

internal roads of the 9 Villages of the Cluster. 

600 

units 

A
l-

K
ar

m
el

 

A
l-

K
ar

m
el

 

Rehabilitation of Al Karmel 

Primary Co-ed School Garden and 

Rehabilitation of the school 

entrance road. 

The existing building consists from two floors 

(550 m2 for each floor). The rehabilitation of 

the garden will be on land (450 m2) located 

inside the school boundary. The work will 

include supplying seats, lighting, kid games and 

construction of metal cantilever (30x4 m). In 

120 m2 



 
addition to rehabilitation of the school 

entrance road (250x4 m). 

Equipping the computer center in 

Al Karmel Secondary Girls School. 

The existing lab room needs to be equipped 

with (20 computer, 20 desks, 40 chairs, TVs). In 

addition to installing related networks. 

 

Rehabilitation of the Public Health 

Clinic and equipping the clinic lab. 

 

The existing building consists from one floor 

(160 m2). The existing lab room needs to be 

rehabilitated and equipped. The equipment 

will be upon the cluster needs and the ministry 

requirements. 

100 m2 

M
ai

n
 

Rehabilitation of Main Primary 

School yard. 

The existing building consists from four rental 

class rooms with side yard. The rehabilitation 

will include supplying of mobile seats, outdoor 

games, fencing the yard and construction of 

mobile cantilever (12.5x4 m). 

50 m2 

K
h

al
e

t 
sa

le
h

  

Construction and finishing of 

additional floor in Khalet Saleh 

Co-od School. 

The existing building is stone and consists from 

1.5 floors (450 m2), 2 classrooms in the out 

yard and 2 rented classrooms outside the 

school boundary. The construction for the 4 

classrooms, computer and scientific labs will 

be on the first floor. In addition to paving the 

school yard (600 m2) and rehabilitate existing 

utility units. 

200 m2 

Note/ **: The list of projects is subject to change during the LTC assignment. The work description for 

each project is for guiding purposes that will be finalized according to the LTC final recommendations 

after coordinate with JSCs, LGUs, MDLF and line ministries. 

 

 

 

 

 



 
LGRDP -  Description of the Co-financed Water Infrastructure Project** 
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Project Name work Description 

B
e

it
 le

q
ya

 

B
ei

t 
le

q
ya

 

R
eh

ab
ili

ta
ti

o
n
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B
e

it
 L

eq
ya

, B
ei

t 
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e
ra

, B
e

it
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u
b

a 
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 K
h
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b
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h

a 

A
l-

M
is

b
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 W
at
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u
p

p
ly

 S
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te
m

 -
 P

H
A

SE
 0

1
 

Partial renewal of the small diameters pipes of Beit Liqya, Beit 

Nuba and Kharbata Al Misbah and related private house 

connections. 

K
h

ar
b

at
h

a 
al

 

m
is

b
ah

 
B

e
it

 n
u

b
a 

B
e

it
 s

e
e

ra
 

Complete renewal of the existing pipes of Beit Sira and 

related private house connections renewal. 

 

**: The Palestinian Authority (PA) has received a grant from the co-financiers: Agence Francaise De 

Developpement (AFD), City of Montreuil-France and Government of the Kingdom of Belgium acting 

through Belgian Development Agency (BTC) towards the cost of the project in line with “Support to 

Local Government Reform and Development Programme” (LGRDP). 

 

 

 

 

 

 

 



 
CO-FINANCED PROJECT DESCRIPTION 

1) Summary  

 

The project aims at improving living conditions of the cluster inhabitants through a better supply in water thanks to 

the renewal of the distribution network and the creation and support of a Common Water Department within the 

Joint Service Council.  

 

2) Objectives of the Project 

 

- Improving and developing the quality of water services 

- Strengthening the implementation of a Common Water Department within the Joint Service Council to optimise 

a sustainable water management  

- Supporting the amalgamation process of the four villages 

- Accompanying the water sector reform by helping concretely the implementation of the local governance policy 

in Palestine 

 

 

3) Components, of the Project 

 

The project would consist of the following 2 components: 

 

Component 1 – Water infrastructures in Beit Sira Cluster: 

 

In accordance with the preliminary design, the project includes the following works:  

- the renewal of the totality of the existing water supply pipes in Beit Sira; 

- the renewal of up to 15 000 linear meter of pipes with a diameter equal or inferior to 50 mm in Beit Liqya, Beit 

Nuba and Kharbata Al’Misbah; 

- the renewal of the private connections related to the new pipes 

 

 This component will be financed by the three co-financiers.   

 

Component 2 – Capacity building of CWD: 

 

The Joint Water Service will benefit from a long term support as part of the amalgamation project financed by the 

BTC. Its capacity to operate and maintain water networks, its technical and financial display will continue to be 

strengthened by building capacities activities during and after the implementation of the project. These activities, 

financed by the BTC and supported by the City of Montreuil, will cover: 

 

- Equipments: priority needs will be financed based on the performance assessment to handle the technical and 

administrative management of the service (car, electro-fusion tools, spare parts, safety equipments, 

computers…)  

- Capacity building services (internal control procedures, commercial and accounting monitoring softwares…); 

- Trainings (leakage detection, water quality analysis…). 

 



 
 This soft component has been, is and will be financed by the BTC and the City of Montreuil through 

its decentralized cooperation agreement.   

 

 

4) Main Project Stakeholders  

 

The MDLF as the beneficiary of the retrocession of the funds will be in charge of the Implementation of the project 

and supervision of the works (procurement, financing management, quality control, reporting…). The Joint Service 

Council for Development and Planning (JSCDP) as the final beneficiary of the works will lead the project with the 

support and control of the MDLF, lead the institutional development of a Common Water Department and be in 

charge of the operation and maintenance of the water system. The LGRDP, funded by the BTC will support the 

CWD and contribute to the funding.  

 

Parallel Financing by Co-Financiers  

The joint Montreuil/AFD’s and BTC’s contributions to the project will be through parallel financing. This means 

that each co-financier will disburse its funds through a separate Designated Account (DA) opened by the MOF 

(under the Central Treasury System) and operated (managed) by the MDLF. Funds are deposited into and disbursed 

from each DA on a proportional basis regarding the contribution. The BTC is in charge of validating payment 

requests. The DA will be audited annually by an independent office hired by a tendering process (leaded by MDLF) 

and approved by AFD.  

 

 

CO-FINANCED FINANCING PLAN 

The project component 1 cost is estimated in the order of about €1.975 million and will be financed in parallel by an 

amount of 700 000€ from the BTC, 275 000 € from the French city of Montreuil (funds delegated to AFD’s 

management), 1 million € from the French Development Agency (AFD) – for a combined 1.275 million € Montreuil 

and AFD contribution. This financing plan will be updated at the contracts signatures.  

The component 2 (soft activities) will be financed through BTC and Montreuil funds and is not part of this financing 

agreement.   

 

Indicative Project financing Plan Total € co-financiers 

Water Supply infrastructure  AFD CTB Montreuil 

- complete renewal of the existing pipes of Beit Sira and related private 

house connections renewal 

709 000 434 000 0 275 000 

- partial renewal of the small diameters pipes of Beit Liqya, Beit Nuba and 

Kharbata Al Misbah and related private house connections  

982 000 351 000 631 000  

Total of Works 1 691 000 785 000 631 000 275 000 

Consulting firm     

- assistance to the procurement procedures (MDLF – 7% of the works) 119 000 75 000 44 000 0 

- works supervision (local consultant)  25 000 0 25 000
1
 0 

Total for consultancy services 144 000 75 000 69 000 0 

Miscellaneous (8% of the total) 140 000 140 000 0 0 

TOTAL 1 975 000 1 000 000 700 000 275 000 

                                                           
1
 Inclues the 7% for MDLF management fees.  



 
LGRDP -  List of 3rd Phase of  infrastructure projects 
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Project Name Project and work Description 

B
e

it
a 

Construction of Spring Park. The construction of the park (phase 1) will be on Tourist and 

archeological area located in Beita. The construction will includes 

leveling, retaining and boundary walls, seats, lighting, services 

building, canteen, walkways, grass and sand yards, car parking, 

Theater stage and kid games. 

Supply of Garbage containers. The Garbage containers will be distributed in the whole cluster with 

total of 250 units (150 in Beita, 50 in Audala and 50 in Ausreen). 

Asphalting of Internal Roads in 

Beita, Audala, Ausreen and Za'tara 

Asphalting will be for unpaved internal roads in the whole cluster 

with total of 1.35 km (0.50 km in Beita, 0.44 km in Audala and 0.41 

km in Ausreen). 

Furnishing Beita main road. The existing main road in Beita is 2.5 km two sides with four lanes 

separated by median island. The works include pavement marking 

lines, cat eyes, bus stations on sidewalks, Afforestation, traffic signs 

and traffic circles enhancement. 

A
l-

K
ar

m
el

 

Construction and finishing of Joint 

Services Center. 

The new building will be on available land (2000 m2) located in Al-

Karmel. The construction will be stone and consists from three 

floors, 750 m2 total area. 

Jo
rt

 e
sh

am
a’

 

Construction AN Amphitheater to 

wad al-Ness stadium    

The existing stadium  needs an Amphitheater where the existing 

playground is furnished with First Phase, and the Amphitheater  will 

offer on its underneath with (players room, meeting room, and 

toilets).   

Administrative building  Jourt eshama is consist of nine villages, and during the last four 

years the village council  of jourt eshama were hosting them, and 

since they are offering  land with 3000 meter to building the future 

Municipality. 



 
Construction of additional class 

room to Jort Eshmaa boys school.  

The existing building is concrete and consists from three floors, 8 

classes (500 m2). The construction for the 3 classrooms will be an 

additional section to the building 

Construction and finishing of 

additional classroom  in al 

Maasara Girl school. 

The existing building is concrete and consists from two floors, 4 

classes (250 m2). The construction for the 3 classrooms will be on 

the third floor  

 

LGRDP -  List of additional projects in  Al-Karmel cluster project 

C
lu

st
er

 

Project Name Project and work Description 

A
l-

K
ar

m
el

 

Construction and rehabilitation of  

al- Karmel Public Health Clinic 

Garden   

The existing building needs to be rehabilitate (painting, doors, and 

entrance), The construction of the garden will includes leveling, 

boundary walls, seats, services building,, walkways, trees, Wall 

paling and cantilever   

Water Tank Track  Al Karmel cluster (Main, Kalet alhadad, Kaleit Saleh and alkarmel) is 

facing the lach of water infrastructure supplay system (water Lines), 

and using rental water tanks for distributing water costing them 

around (40,000 Euro) Yearly, So in the time of joining the water 

service under the JSCPD and parallel with their needs of such service 

and based on the feasibility study,  Water Tank with size of (10M2) 

will lead to merge the 4 JSC in this service and will make an income 

among the JSCPD. 

Garbage  collector car  Car with capacity of 8m3 to collect garbage from the whole cluster 

and unify the waste garbage collection among the JSCPD, which will 

lead for merging services of the 4 villages together.  

Supply of Garbage containers. The Garbage containers will be distributed in the whole cluster with 

total of 100 units (25 in al-Karmel, 25 in Kalet salaeh  ,25 in kalet 

elhadad and 25 in Main). 

 

Rehabilitation of  Al-Karmel main 

road  
1.5 KM connecting Al-Karmel with Main, rehabilitation  

 

Rehabilitation Of al- Hodaidia 

school 

Existing building with two floor needs to be rehabilitate and 

equipped to be used as school. 
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MDPII Disbursement by end of June 2016 - (excluding Emergency Component to Gaza)  in EURO    

Financing 

Partner

Window Allocated Disbursed Allocated Allocated Disbursed Allocated Disbursed Allocated Disbursed Allocated Disbursed Allocated Disbursed Allocated Disbursed Allocated Disbursed Allocated Disbursed (%)

Window 1 5,153,465 4,032,515 14,287,409 10,524,474 12,085,000 11,240,977 0 0 0 0 11,222,700               2,879,648.57 0 0 1,085,000 642,136 1,767,000 1,655,818 45,600,574 30,975,569 68%

Window 2 600,000 338,378 2,110,000 1,217,569 0 0 953,250 512,012 700,000 66,377 0 0 0 0 0 0 0 0 4,363,250 2,134,336 49%

Window 3 470,000 14,950 735,000 522,655 410,000 21,153 0 0 230,000 70,198 0 0 372,000 277,000 1,240,000 514,505 0 0 3,457,000 1,420,461 41%

Window 4 1,178,110 817,987 2,160,504 1,022,260 1,005,000 942,861 71,750 71,750 70,000 4,000 867,300                   170,260.58 28,000 28,000 258,000 93,584 133,000 58,803 5,771,664 3,209,506 56%

Total 7,401,575 5,203,830 19,292,913 13,500,000 12,204,991 1,025,000 583,762 1,000,000 140,575 12,090,000 3,049,909 400,000 305,000 2,583,000 1,250,225 1,900,000 1,714,621 59,192,488 37,739,871 64%

MDPII Additional Financing to Gaza Strip - Disbursement by end of  June 2016 in Euro
Financing 

Partner
Percentage

Allocated Allocated Disbursed Allocated Allocated Disbursed Allocated Disbursed Allocated Disbursed (%)

Window 4 177,019 177,019 634,007 450,000 360,805 0 0 1,261,026 1,171,831 93%

Window 5 2,041,443 2,041,443 8,086,957 4,550,000 3,824,622 350,000 293,385 15,028,400 12,909,444 86%

Total 2,218,462 2,218,462 8,720,964 5,000,000 4,185,427 350,000 293,385 16,289,426 14,081,275 86%

MDPII Disbursement by end of June 2016 - (2nd cycle  Agreements)  in EURO    

Financing 

Partner

Window Allocated Disbursed Allocated Disbursed Allocated Disbursed Allocated Disbursed Allocated Disbursed Allocated Disbursed Allocated Disbursed

Window 1 6,840,000 513,752 10,000,000 130,649 5000000 212,813 5052755.896 0 0 0 6,017,860 226,443 27,857,860 1,083,657

Window 2 0 0 0 0 345,000 0 92010 44,200 0 0 437,010 44,200

Window 3 540,000 0 0 0 170,000 11,248 279,990 0 500,000 15,005 1,489,990 26,253

Window 4 620,000 20,075 700,000 0 485,000 20,000 380,315 0 28,000 78 456,250 78 2,289,250 40,231

Total 8,000,000 533,827 10,700,000 130,649 6,000,000 244,061 5,433,071 0 400,000 44,278 6,974,110 241,526 32,074,110 1,194,341

KFW 10000KFW 8000 GIZ KFW Eu 

Note: the WB, MDTF, SDC,VNG, agreements are utilized for both cycles.

WB MDTF KFW

Disbursed

634,007

BTC TotalWB MDTF KFW VNG AFD

Disbursed

13,286,958

PA & MOLG

6,749,994

7,384,001

BTC

GIZ SDC

Total
MDTF Additional Financing for 

Cycle 2
AFD 6000

Total



LDPIII Disbursement by end of June 2016 in US$
% of 

Disbursement

Output 1: Participatory amalgamation process 456,030 378,784 94,255 375,793 99%

Output 2: Institutional Development of New Municipalities 729,649 215,135 173,840 214,139 100%

Output 3: Joint Projects Implemented 4,742,717 4,770,645 1,690,090 4,661,602 98%

Output 4: Strengthened Local Governance 660,332 385,930 335,825 335,825 87%

5. Programme Management 995,970 674,781 136,324 667,421 99%

5.1 Technical Assistance (Local/International) 259,025 272,494 52,324 273,309 100%

             5.2 Reviews (mid-term and annual) 200,653 0 0 0 0%

             5.3 MDLF management fee (*) 536,292 402,287 84,000 394,112 98%

Unallocated (1%) / Returned Budget 76,613 882,245 0%

Total 7,661,311 7,307,520 2,430,334 6,254,780 86%

Total Disbursed 

by end of June 

2016

 Reviesed 

Allocated in 

US$ 

Component
Allocated in 

US$

Disbursed 

Amount During 

the 1st half -2016



LGRDP Disbursement  by end of June of 2016  in EURO

 Support for amalgamation in 4 areas (incl. equivalent of 7% 

management fee)
8,650,000 1,720,336 6,897,871 80%

Total 8,650,000 1,720,336 6,897,871 80%

Component Allocated in  Euro

Disbursed Amount 

During the 1st half of 

2016

Total Disbursed by end of 

June 2016
% of Disbursement



Disbursement of Area C Development Program - EU (by end of June  2016)

Item Budget (Euro)
Disbursement by end 

of June 2016 (Euro)
Percentage

1-       MDLF management fees (indirect cost) = 7% of direct eligible

cost
128,100 0 0%

2-       Total Direct Eligible Cost 1,830,000 0 0%

     2.1 Other Costs and Services 55,000 0 0%

-          Expenditure Verification/Audit 5,000 0 0%

-          Evaluation Cost 20,000 0 0%

-          Visibility Actions 30,000 0 0%

     2.2 Other 1,775,000 574,180 32%

-           Legal Fees 50,000 0 0%

-          Cost of Infrastructure Sub-Projects 1,610,000 513284.23 32%
-          Local Technical Consultancy for Design and 

Supervision (Approximately 7% of cost of infrastructure 

sub-projects)

115,000 60,896 53%

3-       Provision for contingency reserve (indirect cost)          41,900 0.00 0%

Total Cost of the Action 2,000,000 60,896 3%



GSWMP Disbursement by end of June 2016 in Euro 

WB 

Description Allocation EUR 
Actual  

EUR  2013

Actual  

EUR  2014

Actual  EUR  

2015
Actual  EUR  2016

Total by end of 

June 2016
Remaining 

Com. 1: Solid Waste Transfer and Disposal Facilities 4,927,536 0 0 2,084 0 2,084 4,927,536

Com. 2: Institutional Strengthening 289,855 0 23,285 69,613 870 93,768 288,985

Com. 3: Primary Collection and Resource Recovery 72,464 0 0 0 27,412 27,412 45,052

Com. 4: Project Management 1,355,072 0 100,000 0 0 100,000 1,355,072

Contingencies 601,449 0 0 0 0 601,449

Total uses of Funds 7,246,377 0 123,285 71,697 28,282 223,264 7,218,095

0 0 0 0 0 0 0

Total 7,246,377 0 123,285 71,697 28,282 223,264 7,218,095

GSWMP Disbursement by end of June 2016 in Euro 

AFD 

Description Allocation EUR 
Actual  

EUR  2013

Actual  

EUR  2014

Actual  EUR  

2015
Actual  EUR  2016

Total by end of 

June  2016
Remaining 

Com. 1: Solid Waste Transfer and Disposal Facilities 7,074,428 0 0 21,900 140,613 162,513 6,933,815

Com. 2: Institutional Strengthening 916,377 0 0 26,545 27,900 54,445 888,477

Com. 3: Primary Collection and Resource Recovery 2,932,406 0 0 0 0 0 2,932,406

Com. 4: Project Management 1,319,583 0 62,840 0 106,630 169,469 1,212,953

Contingencies 2,507,207 0 0 0 0 0 2,507,207

Total uses of Funds 14,750,000 0 62,840 48,445 275,143 386,427 14,474,857

0 0 0 0 0 0 0

Total 14,750,000 0 62,840 48,445 275,143 386,427 14,474,857



Disbursement of HIMI -SDC - (by end of June 2016)

No. Item Cost  ($)

Disbursement 

by end of June 

2016 ($)

Percentage

1 Infrastructure (WB) 1,079,000 704,455 65%

2 Infrastructure (Gaza) 1,350,000 974,008 72%

3 LTC for design and supervision (WB) 120,263 66,313 55%

4 Audit 4,000 0 0%

5 Management fees (7%) 190,000 115,079 61%

2,743,263 1,859,855 68%Total Budget


