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Our Vision 

Efficient and effective local government units contributing to achieve a better life for citizens 

Our Mission 

MDLF is a national organization that strives to empower the local government units to implement national 

programs and projects that are derived from the local government policies by managing the funds for grants 
and loans. 

MDLF Values                                                                      Our Strategic Themes 

Transparency is Our policy • Empowerment of Local Government Units 

• Strengthening MDLF Institutional 
Development 

• Translating the Local Government National 

Policies to National Programs and Projects 

Professionalism is… Our identity 

Accountability is… Our strength 

Credibility is… Our principle 

Scientific method is… Our approach 

 

To Our Municipalities 

It is our promise to invest in our Municipalities to help them to succeed and help them to develop their skills for 
better management, to provide better services for a better life for citizens.  

 

 

                                            MDLF Team: Dedication and Professionalism 
 

  

 
             West Bank Office                                                                      Gaza Office 
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Glossary 

  

AFD: French Development Agency 

APLA:
  

Association for Palestinian Local Authorities 

BOD: MDLF Board of Directors  
 COA:

  
Chart of Account 
 DCF: Donor Consultation Forum 
 EC European Commission 
 ESMP: Environmental and Social Management Plan 
 ESMF: Environmental and Social Management Framework 
 EOI: Expression of Interest 
 FARV: Fixed Assets Registration and Valuation 
 FPPM: Financial Policies and Procures Manual  
 GD: Government of Denmark 

GIZ: German Technical Cooperation 
 GSWMP: Gaza Solid Waste Management Project   
 HIMI:  High-Impact Micro- Infrastructure Project 
 ICUD: Integrated Cities and Urban Development Project 
 IFMIS: Integrated Financial Management Information System  
 JSCs: Joint Service Councils 
 KFW: German Development Bank 

LDP: Local Development Program    
 LGRDP: Local Government Reform Development Program   
 LGUs: 

LTCs: 
Local Government Units 
Local Technical Consultants MDLF: Municipal Development and Lending Fund 
 MIS: Management Information System  
 MOLG: Ministry of Local Government  
 MOF: Ministry of Finance 
 MOPAD: Ministry of Planning and Administrative Development 
 NDP: National Development Plan 
 PCU: Project Coordination Unit 
 PGMIS:  Project Grant Management Information System  
 PNA: Palestinian National Authority 
 PRDP Palestinian Reform and Development Plan 
 RHC:    Regeneration of Historical Centres 
 SDIP:  Strategic Development and Investment Plan                                

Sida Swedish International Development Cooperation Agency  
 SMDN: Support to Municipal Development for Northern West Bank  
 TOR: Terms of References 
 WBG: West Bank & Gaza 
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Achievements  

Since the initiation of MDLF with the aim of improving the municipal services and enhancing the municipal 
performance.  We believe that our work contributes to the building of our Palestinian State through 
improving the quality and quantity of vital services at the Local Government Units.  The following are the 
accumulated accomplishments achieved until the end of June 2019: 
 
 
 

Roads 1,165       kilometer of roads were paved, developed and rehabilitated,  
37,643     lighting units were supplied,  
29.5         kilometer of retaining walls were constructed,  
280          kilometer of sidewalks were constructed. 
 

Water 124            kilometer of water networks were rehabilitated/constructed ,  

Wastewater 178          kilometer of wastewater networks were  rehabilitated/constructed, 
 

Electricity 
 

14            kilometer of electrical networks were rehabilitated,   
1,647       pre-paid meters were installed. 
 

Public Facilities 112,021    Sq. meter of public buildings were constructed,  
111,204    Sq. meter of parks and public gardens were constructed. 
 

Solid Waste 10,397     solid waste containers were provided,  
 

Persons Days  About 3.5 million Persons day were created 
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Executive Summary 

Our Semi-Annual Report for the first half of the year 2019 highlights the achievements by the Municipal 
Development and Lending Fund (MDLF) building upon a history in which it had accomplished hundreds of 
projects in various sectors worth more than USD 450 million. Our report reveals progress on ongoing and 
finalized projects to demonstrate our persistence to help create more efficient and effective local 
government units, and improve the lives of our citizens.  
Since it was established in 2005, MDLF has had noticeable achievements in community development as 
well as reforming the local government sector in Palestine through improving municipal infrastructure 
services, providing capacity development, and nurturing innovative initiatives at the municipal level.   
The core business of MDLF is the Municipal Development Program-MDP, a Multi-phased program 
distinguished by the transfer mechanism aimed to enhance the capacity of municipalities through its four 
components (capital investments, municipal partnership projects, capacity development and program 
management).  MDP is financed by the Palestinian Government along with several Financing Partners (FPs) 
including the Agence Française de Development (AFD), the Danish Representative Office-Ramallah (DRO), 
the Swiss Agency for Development and Cooperation (SDC), VNG International funded by the Dutch 
Government, the World Bank,  KfW and GIZ (Deutsche Gesellschaft für Internationale Zusammenarbeit) 
and the EU.  
An agreement was signed to launch the third phase of the Municipal Development Program late 2017, with 
an initial financing of USD 110 million. The General Director of MDLF, Dr. Tawfiq Bdairi described MDP as 
a program “where donors collectively support a national program in a coordinated and structured manner, 
with a single system of funds allocation, standard project selection criteria and standard implementation 
mechanism based on procedures developed by the MDLF.”  
During the first half of the year 2019, the Municipal Development Program witnessed noticeable progress, 
where the capital investment for municipal infrastructure sub-projects were well identified and appraised. 
The allocations are distributed through MDP using the Grant Allocation Mechanism, a performance-based 
formula which has been used in conjunction with infrastructure grants in Palestine. 
144 sub-projects proposals were received from 119 municipalities in the West Bank in a total allocation 
EUR 23.5 Million  and 202 sub-projects proposals from 25 municipalities in Gaza Strip in a total allocation 
EUR 19 Million during the 1st cycle of MDP III. 205 sub-projects out of 349 were completed, with the total 
allocation 18 Million Euros, approximately 43.2% of the budget; as well as 103 sub-projects out of 349 are 
ongoing with the total allocation 18 Million Euros amounting to 42.7% of the budget.  
Additionally, the municipalities’ capacity development packages were well identified and communicated 
with the target municipalities. The TORs for the capacity development packages were updated and shared 
with development partners and the procurement arrangements has started.  
MDLF succeeded in implementing a set of packages for Area “C” development program in the West Bank 
funded by the EU and the SDC. The program aims to improve the social and economic conditions of 
Palestinian communities in Area C which is crucial for maintaining Palestinian presence in Area C and for 
the development of the Palestinian economy. Despite numerous challenges faced on the ground including 
Israeli stoppage and lack of capacity of the target village councils, the implementation of the social 
infrastructure in Area C witnessed a noticeable progress during the reporting period, so far, around 90% 
of the sub-projects are completed. The current packages will be subject to final evaluation by end of this 
year.  
Furthermore, MDLF has kept the momentum in implementing the ongoing Programs/Projects in Gaza 
including the Gaza Solid Waste Management Project (GSWMP) which is funded by the World Bank, Sida, 
AFD and EU, considered one of the biggest investment in Palestine aiming at improving the solid waste 
management services in Gaza Strip. Also, the MDLF has been diligently working on implementing the Gaza 
Vulnerable Communities Development project funded by the SDC, a project which was designed to improve 
the provision of basic services to the marginalized populations in Gaza Strip. The project was launched and 
the NGO was contracted to conduct the community mobilization activities at the municipal and the 
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community levels. Most importantly, the GIZ joined the Gaza vulnerable program by topping up the services 
delivery component aiming at supporting the resilience of those marginalized communities with basic 
services. So far, the sub-projects are well identified in a participatory manner and still in the design and 
bidding preparation. 
During the reporting period the Integrated Cities for Urban Development (ICUD), a program that enhances 
the institutional and technical capacities of the selected urban areas for planning a sustainable urban 
growth, witnessed a noticeable progress for the structured capacity development support as well as the 
demand driven customized support for Urban Growth Planning in West Bank & Gaza Urban Areas which 
was clearly stated during the world bank mission April 2018. A Mid Term Review Mission (MTR) was carried 
out during 7-14 January, 2019 by the World Bank, which found out that significant progress was achieved 
under the direction of the current technical team and the support of MoLG and MDLF after long and 
challenging implementation start-up. Two missions were carried out in February and April 2019 with the 
aims to validate results with each urban area involved with ICUD, develop capacities, engage stakeholders 
in different steps, and to launch the Urban Performance as a tool for the benefit of urban planning in 
Palestine. 
The second phase of Local Government Reform Development Programme (LGRDPII) has been progressing 
efficiently; nearly 80% of the projects were either handed over or ongoing. With 26 sub-projects under 
LGRDPII program completed with a total amount of over 2.78 Million Euros, and 15 additional subprojects 
are currently underway with a total amount exceeding three million Euros.  
Additionally the Rehabilitation of Historic Centers project (RHC) aiming at improving the economic, cultural 
and social circumstances in the historical cores of the West Bank has been implemented with some delays 
due to the sensitivity of the project and lack of capacity of the local councils to rehabilitate the historic 
centers of a number of ancient localities, which includes 12 local government units in West Bank in the 
Hebron Governorate, Ramallah Governorate, Tulkarm Governorate, Nablus Governorate and Jenin 
Governorate. By May 2019, most of the interventions were achieved, RHC is projected for completion by 
October of 2019. 
On the other hand, Jericho received a distinct attention with a project designed to address some of its core 
functions1. The Multi-site Regeneration Project for Jericho aims at enhancing the economic development 
of the city through the process of “re-localization and rehabilitation” of key infrastructures. The project has 
started since April 2017 with some progress concluded by signing the work supervision contract as well as 
the signature of the municipal garage work contract with some delays encountered the institutional 
arrangements and capacity development.  
Regarding the LGSIP, the program committee endorsed 122 eligible village councils to benefit from the 
LGSIP late 2017, the MOLG have communicated with the VCs and started the sub-projects identification, 
tendering and implementation effectively. Furthermore, 18 joint projects were identified and then approved 
by the program committee to be implemented in 2019.  In 2019, a list of 204 eligible VCs were approved 
by the project committee out of which 26 VCs are located in Area C, meaning that only 178 VCs will be 
targeted by the 1st component of the project. The LGSIP comprises delivering infrastructure at the village 
level through combining investment support in the 285 VCs with specific support to the investment 
requirements in "Area C", coupled with implementation arrangements to address VC capacity constraints. 
The LGSIP has a five-year duration from 2016 to 2020. The program had nearly USD 30 million pledged 
for from our financial partners.  
This report presents the progress of MDLF programs and projects during the first half of the year 2019 
highlighting the key challenges and lessons learnt throughout the implementation.  We would like to thank 
you for your continued support of our actions to assure the success of our Programs.   
  

                                                 
1 The rehabilitated infrastructures are the slaughterhouse, the Spanish Garden, and the Municipal garage, all of which shall contribute to support 

the main city's economic activities (tourism and farming. 
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 MDLF Programs / Projects  

 1: Municipal Development Program – Phase 3 (MDPIII) 

 2: Development of Area C in the West Bank – Package II “EU/DRO Fund” 

 3:  Development of Area C in the West Bank – Package III “EU Fund” 

 4:  Development of Area C in the West Bank – Package IV “EU/(AFD+UK) Fund” 

 5: Development of Area C in the West Bank – Package II “SDC Fund” 

 6: Gaza Vulnerable Communities Development “SDC Fund”  

 7:  Strengthening the Resilience of Gaza Vulnerable Communities  "GIZ Fund" 

 8: Gaza Solid Waste Management Project  (GSWMP) 

 9: Local Government Reform & Development Programme – Phase 2 – (LGRDP II) 

 10: Regeneration of Historical Centers (RHC) 

 11: Integrated Cities for Urban Development (ICUD) 

 12: Multi-site Regeneration Project in Jericho 

 13: Local Government Services Improvement Programme (LGSIP) 
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1. The Municipal Development Program (MDPIII) 

 

1.1 Introduction 

The Palestine Liberation Organization, for the benefit of the Palestinian National Authority (PNA), has 
received an initial financing of €102.8M from the World Bank-International Development Association (IDA), 
KFW, Denmark, SDC, VNG, GIZ, EU and AFD towards the cost of the 3rd phase of the Municipal 
Development Program (MDP III).  
The MDP III is aligned with the PA's long-term strategy to consolidate and strengthen service delivery in 

the local government sector towards financially sustainable LGUs, as specified in the MoLG's Sector 

Strategy 2017-2022. 

The MDP III is at the center of a series of interlocking interventions by the multi donors in collaboration 

with the central government to strengthen the institutional development, accountability and financial 

sustainability of local governance and service delivery in Palestine.  

The MDP III will consolidate and scale up past gains under MDPI and MDPII in municipal performance and 

accountability enhancement and will start enabling the environment for municipal partnerships with the 

private sector to improve the efficiency and sustainability of municipal services. 

 

1.2 MDP III Description 
      A. PDO 

Enhance the institutional capacity of municipalities in the West Bank and Gaza for more accountable and 
sustainable service delivery. 

 
      B. Project Beneficiaries 

The participants of the project are all 144 municipalities in the West Bank and Gaza. The beneficiaries are 
the populations in all of the municipalities, which is estimated to 3, 611,6492 representing 75% of the total 
population of West Bank and Gaza1.  

 
C. Project Components 
Component 1: Municipal performance and Service Delivery. MDPIII is the third municipal 
development project to support and incentivize improvements in the development of municipal 
management capacity. Previous MDPs financed municipal infrastructure and service delivery through the 
provision of a basic block and performance-based grants and provided demand-driven capacity 
development support for municipalities. This approach was very innovative at design and has shown to be 
highly effective. The proposed MDP III would continue this overall approach while focusing more on 
improving financial sustainability and accountability in municipal service provision. Like MDPI and MDPII, 
municipal performance will be measured through Key Performance Indicators (KPIs), yet these have been 
substantially revised to reflect a greater focus on the sustainability of municipal services. Performance 
measurements will encompass three main areas for reform: i) Financial Performance and Sustainability, ii) 
Institutional Performance, and iii) Transparency, Accountability, and Participation. 
Component 2: Capacity Development. This component of the project would continue to strengthen 
municipal capacity in the project's three performance areas: (i) financial sustainability, ii) institutional 

                                                 
2 Based on Palestinian Central Bureau of Statistics predicted populations for 2016.  
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performance and iii) transparency, accountability and participation. Also, specific attention will be paid to 
higher-order needs of municipalities that will enable them to improve their financial sustainability and 
creditworthiness, strengthening other core municipal functions as well as strengthen their social 
accountability to their citizens and stakeholders. 
Municipal capacity development activities will continue to be identified by municipalities and MDLF to enable 
municipalities to achieve results and improve their performance. The performance measuring system will 
be applied to identify relevant capacity building activities to the municipality, which will be delivered to 
improve capacity and sustain results achieved. 
Component 3: Municipal Partnership Projects. This component will provide technical assistance and 
project financing to municipalities to a) engage more effectively with the private sector, and b) work across 
administrative boundaries to develop joint and/or innovative investments for municipal service delivery and 
local economic development. The Bank will finance only the technical assistance portion under Sub-
component A.  

 Sub-Component A: Private Sector Partnership Support.: To better leverage private sector 
engagement, this component will support municipalities to identify, develop, and structure 
opportunities for private sector participation in municipal service delivery and local economic 
development on a demand-driven basis.   

 Sub-Component B. This sub-component will finance top-up payments complementary to the 
grant allocations under component 1 to incentivize municipal joint and/or innovative investments 
based on municipal demands to leverage economies of scale for municipal investments and 
facilitate financially sustainable municipal investments.  

Component 4: Project Implementation Support and Management. This component will finance 
goods and consultant services for monitoring and evaluation, outreach and communication and local 
technical consultants for the engineering supervision of Component 1 and the MDLF management fee. 
Component 5: This component will finance the costs associated with the scaling-up of MDP-3 support to 
Gaza municipalities to enable them to expand local services provision though labor-intensive Operation and 
Maintenance (O&M) and municipal infrastructure development activities. The scale-up would thus finance:  

 O&M activities to restore or maintain critical municipal services given severe funding constraints 
facing Gaza municipalities (60% of AF, net of administrative costs). Based on consultations with all 
25 Gaza municipalities and the MDLF, the O&M activities to be supported can include costs of labor, 
equipment and supplies for roads repairs and maintenance (filling of potholes, crack repair and 
sealing, etc.), periodic cleanup of drainage system, O&M of slaughterhouses, solid waste collection 
and sorting, fumigation, clean up and security of coastline and beaches.  

 Investment grants for Gaza municipal investments that employ labor-intensive methods in 
subproject implementation (40% of AF, net of administrative costs). The type of subprojects to be 
financed will be defined in the Project Operations Manual (POM) that will be revised to reflect these 
additional project activities. Municipal subprojects identified so far include roads, wastewater, solid 
waste management, parks and open space development, public markets, tax mapping, archiving 
of municipal records, solar energy, inventory of municipal assets, landscaping of road medians, 
etc. 

 
 

1.3 Financing Partners Contributions 

The MDP III is supported by the Palestinian National Authority along with the Agence Française de 
Development (AFD), the Danish International Development Assistance (DANIDA), , the World Bank, the 
German Development Bank (KfW), the German International Technical Cooperation (GIZ), the Netherlands 
(through VNG International) and the Switzerland (through SDC).  Table 1 below illustrates the list of 
financing agreements and the contributions of financing partners for MDPIII.  
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Table 1: List of MDP III Signed Agreements 
Donor Fund Amount Signature Date Completion Date as per 

the Agreement 
Notes 

GIZ Agreement  
(for cycle 1) 

€ 150,000 December 5th, 
2017 

December 31st, 
2018 

This fund will be utilized in 
the MDP III-1st cycle. The 
GIZ contribution to MDP III-
Cycle 1 was added as an 
amendment of the LGRP.  

KfW Financing 
Agreement (for 
cycle 1 & cycle 2) 

€ 40,000000 December  12nd  , 
2018 

 
 

December 30th, 
2022 

This fund will be divided 
equally for the MDP III-1st   
cycle and MDP III-2nd cycle. 

AFD Financing 
Agreement (for 
cycle 1) 

 

€ 4,000,000 April 26th, 2017 December 31st, 
2021 

This fund will be utilized in 
MDPII-1st   cycle 

World Bank 
Agreement  (for 
cycle 1 and cycle 
2) 

$16,000,000 September 18th, 
2017 

February 28th, 2022 This fund will be utilized in 
both cycles of MDPII 

Multi-Donor Trust 
Fund Agreement  
(for cycle 1 and 
cycle 2) 

$ 20,000,000 November 27th, 
2017 

February 28th, 2022 This fund will be utilized in 
both cycles of MDP III 

SDC Agreement 
(for cycle 1 and 
cycle 2) 

€ 4,818,000 November 1st, 
2017 

December 31st, 
2021  

This fund will be utilized in 
both cycles of MDP III 

 

VNG Agreement 
(for cycle 1 and 
cycle 2) 

€ 1,200,000 October 2017  December 31st, 
2020 

This fund will be utilized in 
both cycles of MDPII 

AFD (Financing 
Agreement for 
Cycle 2) 

€ 10,000,000 June 17th, 2019 December 31st, 
2022  

This fund will be utilized in 
cycle 2 

Multi-Donor Trust 
Fund Agreement  
(Additional 
Financing for cycle 
2) 

$ 5,000,000 June 17th, 2019 February 28th, 2022  This fund will be utilized in 
cycle 2 

WB Additional 
Financing for Gaza 

$ 10,000,000 June 17th, 2019 February 28th, 2022 This fund will be utilized in 
cycle 2 

EU commitment 
for Cycle 2 

€ 10,000,000 Not yet signed Not Yet Signed This fund will be utilized in 
cycle 2 

Additionally, the PA contribution was committed to being 10% of the total fund plus the residual fund from 
the PA from MDPII. Furthermore, the saving from the (AFD-MDPII) in the amount of Euro 875,000 was 
agreed with the AFD to be invested in window 1 of the MDP III– Cycle 1. Chart 1 & Chart 2 below 
illustrates the financing partners’ contribution to MDPII and the financing distribution per component, 
respectively. 
The total cost of the MDP III reaches €131,853,800 – from which €51,049,083 million will be 
invested in the 1st cycle, and €80,804,717 will be utilized for cycle II. 
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                              Chart 1:  MDPII Financing Partners Contribution for the MDP III 

 

 

 

 

 

 

 

 

 

                            
 

 

 
                                                                    
 
       
 
                                  Chart 2: Distribution of MDP III Financing per Component 
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1.4 The Grant Allocation Mechanism “GAM”  

The Grant Allocation Mechanism is the most important element of the MDP.  A performance-based formula 
has been used in conjunction with infrastructure grants in Palestine. Grant Allocation Mechanism (GAM) 
concept for MDP III is based on the revised and updated GAM of MDP II. The concept aims at changing 
contents and procedures gradually and as far as justified by challenges identified in the stakeholder 
assessments, while maintaining proven features.  
The MDLF and the Financing Partners agreed that the allocation formula for MDP III will be as follows:  

 50% of the total component 1 financing would be allocated for the block grant  

The block grant will be allocated based on population (40%) and needs (60%). All municipalities 
will receive block grants, subject to simple eligibility criteria. Regarding the needs, it consists of a flat 
rate of 25.000 € (no change compared to MDP II), and a remaining needs allocation will be distributed 
based on existing infrastructure and access to services3).  

 

 50% for performance (equal to MDP II), but with modified key performance indicators (21 

KPIs for MDP III- vs. 16 KPIs for MDPII) and with modification on the graduation ladder.2 

In regards to the graduation ladder as well as the key performance indicators, and after having long 
discussions between MDLF, MOLG and the Funding Partners, it was agreed that  the graduation ladder will 
be 10 levels (D, C, C+, C++, B, B+, B++, A, A+, A++) as illustrated in Table 2 below. Within each ranking 
level (D, C, B, and A) specific key performance indicators were identified which reflect the municipal 
performance in:   

- Financial Performance and Sustainability (FPS) 
- Institutional Performance (IP) 
- Transparency, Accountability, and Participation (TAP) 

 

                                                 
3 Under MDP II, the remaining needs share after the flat rate was attributed to 50% according to infrastructure equipment and to 50% according to 

household income data on governorate level. PCBS is presently not updating the governorate based household income data, so there is no recent 

database available and the link to poverty on the municipal level is weak. 
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Table 2: Key Performance Indicators for MDP III  

I. Basic Grant allocated based on population and needs 

Eligibility 
Conditions 

i. Annual Budget approved by the Municipal Council and submitted to MoLG on a timely basis 
ii. SDIP prepared according to new Guidelines (from year 3) 

II. Performance Grant. The grant allocated to municipalities based on performance according to KPIs  

Categories D C B A 

No. of KPIs 3 KPIs 6 KPIs 6 KPIs 6 KPIs 

Graduation Compliance of 3 KPIs C: compliance of 2 out of 6 
C+: compliance of (3,4) out of 6 
C++: compliance of 5,6 out of 6 
In addition to the KPIs in rank D 

B: compliance of (2) out of 6 
B+: compliance of (3,4) out of 6 

B++: compliance of (5,6) out of 6 
In addition to the KPIs in rank D & rank C 

A: compliance of (2) out of 6 
A+: compliance of (3,4) out of 6 

A++: compliance of (5,6) out of 6 
In addition to the KPIs in rank D & 

rank C and rank B 

Performance 
Areas 

Key Performance Indicators Matrix 

Financial 
Performance 
and 
Sustainability 

 
 
 
 
 
 
 
 

  7. At least 10% of the budget execution for 
O&M 
a) O&M expenditure > 10% of total operational 
expenditure in last complete FY 

 

1.O&M Plan in place 
a) Computerized plan in line with manual 
b) Annually updated 
c) Plan consistent with assets registry 
and new works and services 
d) The plan includes institutional 
development 

 13. Year on year increase or > 50 NIS 
own-source revenues (excluding 
enterprise revenues)  
a) Own source revenues (see manual) 
have increased compared to previous FY 
or reached 50 NIS per capita 

8. Operational Surplus achieved 
a) Operational expenditures are below operational 
revenues of the last complete FY 

 

2. Staff Costs <45% WB <70% GZ 
of Operational and Capital 
expenditure 
a) Total staff expenditure operational 
budget <45% (WB) or <70% (Gaza) of 
total expenditure operational budget in 
last complete FY 

19. Separate bank Accounts 
for Enterprise revenues 
established 

a) Bank statements 
showing that separate bank 
accounts are opened and in use. 

14. Separate financial accounting for 
enterprise revenues and 
expenditures established 

a) Executed enterprise budget of last 
FY with an income statement and bank 
reconciliation (if any enterprise activities) 

 

9. No increase in net lending 
a) No increase in net lending according to MoF data 
b) Administrative reduction of net lending has not 
been counterbalanced by an increase in net lending 

3. Cost Accounting Systems set up 
a) financial statement for each fund in 
the last complete FY 
b) report for each cost center of 
enterprise fund in the last complete FY 
c) documented and justified overhead 
allocation in the last complete FY 
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Institutional 
Performance 

20. Financial Accounting 
Policies and Procedures in 
place 

a) two last quarterly 
reports available and 
conforming with minimum 
content according to manual 

15. Executed Budget Statement for 
the previous FY submitted to MoLG 
on time 
a) An executed budget covering complete 
fiscal year (January – December) available  
b) MoLG informs MDLF 

10. Unqualified Audit Opinion from Annual 
external audit 
a) Audit report satisfactory concerning items listed 
in the manual  
b) The audit follows up previous management 
letters and municipality has addressed issues raised 
adequately 

4. IFMIS implemented 
a) system is conforming to minimum 
requirements (see the main manual) 
b) timely issuance of last two quarterly 
reports within one month after the end of 
the reporting period  

 16. Fixed Asset Register in place and 
updated 
a) Fixed asset registry set up according to 
manual  
b) Fixed asset registry has been updated 
annually 

11. At least 70% Budget Execution 
a) Operational revenues executed > 70% of budget 
plan 
b) Operational expenditure does not exceed planned 
operational revenues, except covered by executed 
revenues 

5. Green Spaces implemented 
a) maintained green areas, sports areas, 
playgrounds and parks (source PCBS) > 
0.5 m² per capita in WB urban and > 0.3 
m³ in WB rural and Gaza  

Transparency, 
Accountability, 
and 
Participation  

21. Public Disclosure of 
annual budget, SDIP, and 
MDP performance ranking  
a) Information disclosed in line 
with public disclosure 
procedures 
b) (second cycle) Annual budget 
plan disclosure done in the 
readable budget format 

 

17. Public Disclosure of executed 
budget and executed SDIP 
a) Council decision approving executed 
budgets (see manual) 
b) Council disclosed executed the budget 
and executed SDIP according to disclosure 
procedures by March 31 of the following 
year 
c) (second cycle) Budget disclosure done 
in the readable budget format 

12. Audit opinion disclosed to citizens and 
stakeholders 
a) External Audit in the last complete FY 
b) Disclosure of audit opinion by foreseen means 

 

 

 18. Municipal Complaint System 
established 
a) Complaint process posted on homepage 
/ Facebook or bulletin’s board 

 
 
 

6. Functional Municipal Complaint 
System following MoLG guidelines 
a) (still to be specified) 
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Funds are allocated based on ranks; municipalities with a higher ranking will be eligible for more funding 
than those with a lower ranking.  Before the start of MDP III and early 2017, a baseline survey was 
conducted to assess the municipal performance following the new ranking system. The MDP works 
closely with municipalities through its capacity-building packages to help them graduate from lower levels 
up to a higher ranking level. Chart 3 and Chart 4 show the municipal ranking and the compliance of 
municipalities with the KPI-16 before launching MDPIII. 

Chart 3: Municipal Ranking – MDP III baseline 2017 

 
Chart 4: Compliance of Municipalities with KPI-21 

 

 
 

 Municipalities Allocation (1st cycle) 
Allocations were calculated using the new criteria for MDP III (50% performance, 20% population, 30% 

needs). Where the total allocated amount for this component is equal to €42,818,489. 

Based on the allocation formula, the majority of municipalities (39 %) were allocated less than €100,000; 

around 19% was allocated € (100,000-150,000); around 9% was allocated € (150,000-200,000); around 

19% was allocated € (200,000-400,000); around 8% was allocated € (400,000-1.0 million) and around 

5% was allocated more than €1.0 million.  Chart 5 below illustrates the distribution of municipal allocation 

over MDP cycles. 
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Chart 5: Distribution of municipalities in terms of fund allocation over the MDP cycles 

 

 
 

 
 

 
 

 

 
 

 
 

 
 

 

1.5 MDP III -  Implementation Status and Activities  

 Component 1: Municipal performance and Service Delivery (1st Cycle) 
This Component allocates the block and performance-based grants for capital investments in municipal 

service provision and operating expenditures, especially for Gaza municipalities. The fund is distributed 

across 144 municipalities (119 in West Bank and 25 in Gaza Strip). The total allocated amount for this 

component is equal to €42,818,489 out of which 55% are allocated for West Bank and 45% 

for Gaza Strip. 

Table 3: MDP III-Cycle 1 Allocation 

 

The municipalities were informed about their allocation in October 2017 and they were asked to apply 
for their investment priorities using a standardized application form published on the web. Since then, 
the municipalities started filling out the application forms under direct supervision from MDLF engineers. 
4 orientation workshops attended by all municipalities in WB&G were conducted during the 1st quarter 
of 2018. During the workshops, MDLF presented the updated ranking, infrastructure application forms, 
Environmental and Social Management Framework (EMSF), Land Acquisition and Livelihood (Policy) 
Framework (LALPF), Cost-Benefit Analysis as well as the financial and procurement arrangements. MDLF 
had also presented the lessons learned from the MDPII implementation regarding the infrastructure 
priorities, procurement, and bidding documents.  
One of the major obligations of MDP III is to conduct site visits to the municipalities during the appraisal 
stage. A great effort from MDLF was made by conducting such visits every week. The executed site visits 
were conducted in the stage of request for application form where MDLF had the chance to meet with 
the municipalities' representatives, assist the municipalities in filling the standardized application forms, 
visit the projects sites and document that with photos.   
MDLF had received almost all the filled application forms from all municipalities late April, the 
applications/proposals were subject to revision and appraisal from the technical, social and the 
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environmental point views to ensure the compliance with the regulations and guidelines as per the 
updated operational manual.  
 

 Analysis per Sector (cycle 1)                                                                              
In the same context, 144 sub-projects proposals were 

received from 119 municipalities in the West Bank in a total 
allocation (€23,515,696) and 202 sub-projects proposals 
from 25 municipalities in Gaza Strip in a total allocation 
(€19,302,793).  

A quick look into the submitted sub-projects proposals reveals 
that (71.5%) of the W1 allocated fund will be invested in road 
projects.  The second sector is the public facilities (11%) including 
municipal buildings, libraries, community centers, and public parks. 
The third needed sectors are Solid Waste in a percentage (7.4%) 
followed by Wastewater (4%) and Water (2.9%) and. Table 4 and Chart 6 illustrates the 
distribution of (window 1- cycle 1) allocation by sector.  

                                        
 Table 4: Distribution of MDP III-W1 Fund per Sector (cycle 1)   

Sector 
Not Yet 
Decided 

Electricity 
Roads and 
Streets 

Lighting 

Public 
Facilities 

Wastewater 
Solid 
Waste 

Water 
Solar 
Energy 

Others Total  (EUR) 

West Bank 

Allocation 

(EUR) 236,867 
212,410 18,029,334 2,585,279 461,565 260,464 961,537 247,517 520,723 23,515,696 

No. of Projects 2 2 106 16 4 3 5 1 8 147 

Gaza 

Allocation 
(EUR) - 

- 12,594,379 2,117,675 1,222,923 2,902,386 278,636 151,806 34,988 19,302,793 

No. of 
Prjects - 

- 86 20 16 65 10 3 2 202 

Total Allocation 236,867 212,410 30,623,713 4,702,954 1,684,488 3,162,850 1,240,173 399,323 555,711 42,818,489 

Total No of Projects 2 2 192 36 20 68 15 4 9 349 

Percentage (Allocation) 
  

0.6% 0.5% 71.5% 11.0% 3.9% 7.4% 2.9% 0.9% 1.3% 100.0% 

 
 
 
                                Chart 6: Distribution of MDP III-W1 Allocation per Sector (cycle 1) 
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 Status of W1 sub-projects (cycle 01) 
The implementation of W1 – 1st cycle sub-projects in the West Bank and Gaza is still at the design 

and appraisal stage where the status can be illustrated in Table 5 and Chart 7 below: 
Table 5: Window 1 - Cycle 1 / West Bank & Gaza 

  

Status 

Not Yet 

Identified (to 
be added to 

the 2nd cycle 
allocation) 

Under 
Appraisal 

Pre -
Approval 

Tendering Evaluation Awarded Ongoing Completed Total 

West 
Bank 

Allocation  236,867 155,900 1,169,908 1,127,929 1,808,307 371,116 11,806,252 6,839,417 23,515,696 

No. of 

Projects 
2 1 10 5 11 3 61 54 147 

Gaza 

Allocation  0 415,915 560,395 0 0 196,657 6,576,676 11,749,807 19,302,793 

No. of 
Projects 

0 3 3 0 0 3 42 151 202 

Total Allocation 236,867 571,815 1,730,303 1,127,929 1,808,307 567,773 18,382,928 18,589,224 43,015,146 

Total No of Projects 2  4  13  5  11  6  103  205  349  

Percentage 

(Allocation) 
0.6% 1.3% 4.0% 2.6% 4.2% 1.3% 42.7% 43.2% 100.0% 

 

                                               
Chart 7: Status of W1 sub-projects in WB&G 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

- 205 sub-projects out of 349 were completed with the total allocation (€18,589,224) 
amounting (43.2%) of the budget. 

- 103 sub-projects out of 349 are ongoing with the total allocation (€18,382,928) amounting 
(42.7%) of the budget. 

- 6 sub-projects out of 349 were awarded the total allocation (€567,773) amounting (1.3%) 
of the budget. 

- 11 sub-projects out of 349 are underbid evaluation with the total allocation (€1,808,307) 
amounting (4.2%) of the budget. 

- 5 sub-projects out of 349 are under tendering with total allocations (€1,127,929) amounting 
(2.6%) of the budget. 
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- 13 sub-projects out of 349 were pre-approved with total allocations (€1,730,303) amounting 
(4%) of the budget. 

- 4 sub-project out of 348 is still under appraisal with total allocations (€571,815) amounting 
(1.3%) of the budget. 

- 2 sub-projects out of 348 are still not yet appraised where the projects proposals are not 

completed with total allocations (€236,867) amounting (0.7%) of the budget, those are related 
to the Al-Ittihad and Al-Zaitouna municipalities who didn’t submit their proposals. I was decided 
by MDLF to redistribute their allocation for the 2nd cycle. 

 

 Environmental and Social Management  
The Environmental and Social Management Framework (ESMF) and the Land Acquisition and Livelihood 
Framework (LALPF) govern the environmental and social management for component 1 and component 
3 implementation.  
The Program respects the revised Palestinian Basic Law of 2003, the Jordanian Law No. 79 of 1966, the 
Cities, Villages and Buildings Regulating Law, as well as the Buildings and Regulation Bylaw for Local 
Authorities No. 5 for 2011, further to complying with the Palestinian Environmental Law and the 
Environmental Assessment Policy (Category B). The program respects the Physical cultural resources 
policy and the Internal Waterways Policy. Additionally, the program can host projects that trigger the 
Involuntary Resettlement Policy and Pest Control Management (Solely for Gaza Strip). 

The progress of MDP III Preparation Concerning the Environmental and Social Aspects: 
- Several meetings were conducted with the World Bank’s social safeguard teams which 

resulted in having simplified LALAPF implementation agreed upon at the end of April 2018.  

- MDLF conducted a two-day training aiming to introduce the municipalities’ engineers of 

LALAPF to the terms of preparation and implementation. Each two-day training targeted up 

to 20 municipalities (from 7 clusters) in both the West Bank and the Gaza Strip. 

- For environmental management of MDP III; MDLF received environmental safeguard mission 

as early as July of 2018, where MDPII and MDP III environmental management were 

discussed.   

The progress of Environmental and Social Management - MDP III Cycle 1  
 Environmental and Social Screening-Assessment 

Regarding the environmental and social screening and assessment, MDLF commenced environmental 
and social screening in March of 2018 after finalizing the LALAPF training.  
Although the progress was slow at the beginning till the end of April of 2018 where more simplifications 
were agreed on social safeguards procedures.  
Sub-projects’ Environmental Screening and Social Screening went through desk revision, site visits were 
conducted for both social and environmental assessment of all sub-project, moreover, a social safeguard 
committee (including the social officer, technical department manager, the environmental officer) was 
created to facilitate the social screening progress adhering to LALAPF requirements. 
The main environmental assessment was of Category B or C, the nature of the selected sub-projects 
were of a minor, short term, low-risk environmental impacts, the projects adhered to the physical and 
the cultural resources and the involuntary resettlement policy which in some cases were listed in the 
environmental and social assessment summary sheet.  
The Summary sheet was forwarded to the donors including the Environmental assessment category, 
cultural resources policy, pest control management, the international waterways policy, risks, impacts, 
and implication to design, and ESMP sector. Also, social safeguards triggering involuntary resettlement 
were included: (sort the impact by each affected person, proposed mitigation, agreement, and then 
provided approvals). 
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The following is a summary of the number of appraised sub-projects in West Bank until Mid-
June 2019: 

Environmental Assessment: 
• 128 sub-project were screened to Category B  

• 14 sub-project were screened to Category C 

• None of the sub-project triggered the International Waterways policy 

• None of the sub-project triggered the Physical Cultural Resources Policy 

Social Screening:  
• One –subproject “rehabilitation of Roads in Kharas” has triggered the policy and LALAP was 

prepared 

• 79 sub-projects did not trigger involuntary resettlement. 

• 62 sub-projects have been approved after having agreements with citizens to uproot and replant 

trees, demolition and rebuild of external stone walls, demolition and rebuild external concrete 

walls.  

 

The following is a summary of the No of appraised sub-projects in Gaza Strip until Mid-June 
2019: 

Environmental Assessment: 

• 98 sub-projects were screened to Category B 

• 94  sub-projects were screened to Category C 

• 11 sub-projects were screened to category B-C (Solid Waste management projects) 

• 4 sub-projects are under appraisal 

• 6 Supply of Materials to Health and Environment departments 

• None of the projects cause internal displacement  

• None of the sub-project triggers the International Waterways policy  

• None of the sub-project triggers the Physical Cultural Resources Policy  

• None of the sub-projects triggered the UN 

 

Social Screening:  

• 1 subproject "rehabilitation of Roads in AlZayton" has triggered the policy and LALAP was 

prepared  

• 1 subproject "Development of internal roads east area  Beit Lahia" has triggered the policy and 

LALAP is requested to be prepared  

• 172 sub-projects did not trigger involuntary resettlement. 

• The rest of the projects has been approved following to agreement with citizens  

 

 Sectorial ESMPs, and Environmental and Social, Health and Safety (ESHS) in 
Bidding Documents 

The objective of the subproject Environmental and Social Management Plan (ESMP) is to cater to the 
environmental and social needs of the MDP in a simple, responsive and cost-effective manner that will 
unnecessarily overload or impede the project cycle. 
The ESMF provides sectoral ESMPs that must be included in the tender documentation, so that potential 
bidders are aware of environmental and social performance standards, further to complying with safety 
requirements expected from them and can reflect that in their bids.  
In addition to the environmental compliance section where breakdown for the cost of each mitigation-
measure noncompliance is detailed in this section and will be enclosed in bidding documents.  
MDLF prepared sectorial ESMP's for roads, Public Facilities, Energy/Electricity/Street lighting, 
Water/Wastewater/Strom water drainage sectors to be used with modifications where site-specific 
requirements were highlighted during the appraisal.  
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Regarding ESHS, most of the sub-projects were of small scale, with a minor environment, social or 
health, and safety risk or impact, though these conditions were not applicable for any of the tendered 
sub-projects. 
Although MDLF reviewed each bid separately, it added more enforcement to the health and safety 
measures in the technical specifications and BOQ’s introductions, based on the complexity of the project 
and the potential risks and hazards.  

 

 Environmental and Social Management during Construction Stage 
• The majority of the sub-projects are of small scale and of rehabilitation nature that has their impacts 

mainly on the sustainability of the municipal services. Impacts are minor and temporary, no adverse 

potential impacts were raised.  

• Sub-projects were mostly implemented in a manner that did not cause unwarranted adverse impacts 

to the environment, where minor environmental impacts during the construction phase, and mostly 

mitigated through proper implementation of environmental, health and safety measures. 

• No accidents were registered or noticed in work areas of any sub-project. 

• No labor influx was noticed at sites. 

• In cases of noncompliance to environmental and social considerations in the environmental and social 

monitoring plans, environmental notes have been applied and reported.  

• Main registered environmental notes are for non-compliance to provide traffic warning signs, 

spraying water, or wearing PPE’s, the following table depicts the summary of registered notes for 

different west Bank municipalities are annexed to the report (please see annex A for more details). 

 

 On the grievance mechanism part:  
• Complaints procedures were raised in the Focus Group sessions where citizens are notified with the 

presence of the system and they are to submit their complaints formally. 

• During construction stage, and as part of the supervision and monitoring visits it was found the most 

of the sub-projects are of small size, temporary impacts as stated in the environmental sections, 

where only temporary access through the road segment, or to house entrances, in addition to work 

duration are the sort of complaints citizens communicate verbally or officially. Where the LTC; in a 

monthly and quarterly report, verify the presence of complaints submitted for each sub-project.    

• MDLF, the LTC has noticed that citizen in small size municipalities conveys their complaints verbally 

to the municipality supervisor engineer or the mayor.  

 

 Preparation for MDP III Cycle 2 Environmental and Social Management  
• MDLF is restructuring the reporting forms to the use of LTC's, municipality engineers regarding focus 

group reports, monitoring site visit reports for environmental and social management. In addition to 

unifying the consultation minutes, and agreements forms for social safeguards procedures.  

• MDLF in cooperation of the World Bank is preparing an additional section to the Operation Manual 

regarding the Grievance Mechanism for the Project under work as usual (Noting that when 

safeguards are triggered and LALAP's is being prepared more rigorous GRM procedures applies as 

per the LALAPF). This manual will be circulated to donors and will be inducted to municipalities at 

the earliest stage of the Cycle.  

• LTC role for Environmental and Social Management is being modified. 
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 Component /(Window) 2:  
Window 2.1: Component 2: Capacity Development for Municipalities – Cycle 01 

This sub-component supports municipalities in improving their performance to graduate to a higher 
performance category in which they are currently classified; it supports consultant's services, training, 
and equipment for municipalities in both West Bank and Gaza Strip.  Applications for capacity building 
packages were received from municipalities and MDLF evaluated the submitted forms along with the 
supporting documents during the 1st half of 2018. It is worth mentioning that Municipalities were also 
able to fill and submit their CB applications online. The Capacity packages were identified per municipality 
and municipalities were notified about the awarded packages.   
 
The capacity building packages for the 1st cycle included: 

- Financial Systems (IFMIS & RMIS) 

- Operation & Maintenance (O&M) 

- E-municipality (EMS) 

- Strategic Development & Investment Plans (SDIPs) 

- Fixed Assets Registration and Valuation (FARV) 

- Financial Policies & Procedures Manual (FPPM) 

- Citizens Cervices Centers (CSCs_ 

- In addition to that, a social accountability (SA) package will support 30 municipalities in this 
cycle, noting that the SA is a cross-cutting issue which is mainstreamed across all MDP III 
components.  
 

Regarding the implementation status: 

This sub-component supports municipalities in improving their performance to graduate to a higher 
performance category from which they are currently classified; it supports consultant's services, training, 
and equipment for municipalities in both the West Bank and Gaza.  Applications for capacity building 
packages were received from municipalities as MDLF evaluated the submitted forms along with the 
supporting documents during the 1st half of 2018. It is worth mentioning that the municipalities were 
also able to fill and submit their Capacity Building Applications online. The capacity building packages 
were identified as per municipality after which the municipalities were notified about the awarded 
packages. 

 The capacity building packages for the 1st Cycle included: 

 

In addition to social accountability (SA) package that 
will support 30 municipalities in this cycle, the SA is a cross-
cutting issue which is mainstreamed across all MDP-III 
components. 
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Regarding the overall implementation status: 
 

- Online application forms were revised and updated. 

- Each package has specified pre-requisites to be fulfilled by the LGUs. 

- The municipalities were contacted and informed about the readiness of the applications and 
the need to look at them. 

- Each municipality received a username and password for the online application. 

- The municipalities filled the CB application tentatively. 

- Orientation workshops for municipalities on the available CB packages as well as the online 
application were conducted in West Bank and Gaza. 

- Municipalities were called upon to submit the final CB application after considering orientation 
workshop instructions. 

- MDLF provided technical assistance during the entire process of choosing a CB package and 
during the process of filling out the CB packages application for each municipality. The 
applications were submitted online where they were immediately evaluated. 

- The final applications were received by MDLF. 

- The municipalities were informed of the results as shown in Table 6. 

Table 6: Distribution of Capacity Development Packages 
CSC Social 

Accountabilit
y 

FARV FPPM E-Municipality Financial 
Package 

O&M SDIP Package 

   7 30 6 (newly 
established 
municipalities) 

6 (newly 
established 
municipalities
) 

6 (upon the 
readiness 
assessment that 
will be done 
before the final 
selection)  

23 24 92 Number 
of 
Benefiting 
Municipali
ties 

 

- MDF has been modifying the TORs of the above-mentioned packages to be shared with the 
financing partners for No. objection. 

-  It is worth noting MDLF finalized the budgeting of this component and identified the 
packages/assignments per each financing partner which was reflected in the submitted 
procurement plan. 

 
 IFMIS Package 
- The objective of this package is to implement a modern, comprehensive and integrated financial management 

information system at the selected municipalities.  
- The IFMIS is a management tool that will give municipal officials and MOLG managers the information needed for 

making decisions, planning their activities, monitoring and evaluating outcomes. 
- The integration between the municipalities and MOLG is a crucial part of this assignment and should be done using 

the best technologies and architectures. 
- The integrated financial management information system (IFMIS) is a system that Integrates financial processes 

executed by different related systems such as budget preparation software (BPS), General ledger (GL), Revenue 
Management Information System (RMIS), Fixed Assets Registration, Payroll system to derive full benefits from 
performance-based public financial management. It worth to mention that the integration between the Budget module 
with the current budget system used by MOLG is essential. 

- Given that the implementation of IFMIS cannot be implemented in all municipalities at once, MDLF will initially provide 
the municipalities with the RMIS to help their readiness for implementing IFMIS for the small municipalities. The RMIS 
and the IFMIS can be integrated at the implementation stage of IFMIS at the end. On the other hand, the medium-
size municipalities MDLF will implement the main modules according to the available capacity exists inside these 
municipalities.  

- The Financial package will be implemented through three main phases: 

• Phase one: Institutional Assessment for Financial Package implementation at the selected 
municipalities. This consulting assignment aimed to determine the Municipalities which will meet the 
capacity mandatory to qualify for IFMIS modules. And, identify gaps and shortcomings against future 
staffing and skills requirements on an individual and departmental basis to ensure successful Financial 
Package implementation.   
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• Phase two: Coaching Municipalities in Implementing IFMIS. This consulting assignment aimed 
to: 

- Coach the selected municipalities in applying the financial policies and procedures as described 
in the Financial Policies and Procedure Manual (FPPM) on a modified accrual basis. Coach the 
financial staff at the selected municipalities in performing all the transactions based on fund 
accounting method.  

- Support financial staff to generate all balance sheet line items as of the latest close month and 
to support sufficient documentation the process has taken to justify all amounts recorded as 
opening balances.  

• Phase three: this phase will be performed in parallel with phase two which was aimed to supply and 
implement the Financial software at the selected municipalities according to specified functional 
requirements. 

• Phase four: Supply the necessary hardware which has been specified in the first phase. 
- 23 municipalities will be supported by the financial package upon the institutional assessment. 

- The IFMIS package will be financed by the WB, MDTF and the PA. 
 

 Operation & Maintenance Package 
- The O&M aims at encouraging the municipalities to make sure to allocate budget to operate and maintain their 

projects, primarily when it relates to roads and public facilities as they appear in their updated Fixed Assets chart. 
The O&M software also provides what is known as the “Priority Index” which is an effective tool to prioritize the 
budget expenditure based on the most urgent and most relevant projects, as opposed to keeping it to the often 
inaccurate guesses of those responsible for operations or maintenances or their biases.  

- Sub-assignments under the O&M package: 
• Physical Inspection for Roads & Public Buildings 
• IT Assessment 
• The rollout of the O&M Software on additional  Municipalities  
• Hardware Supply and Installation 

- The implementation approach will be as follows: 
• Conducting a physical inspection of roads and buildings about procedures, forms, and templates of the 

updated O&M manual and as needed to establish the O&M database for each selected municipality.   
• Data Entry on the O&M software.   
• Preparing a base map from the updated master plan containing road centerlines, sections and directions. 
• Coaching the selected municipalities and conducting on the job training on data collection and the use of 

the physical inspection forms and O&M process, also training on the data entry using the O&M software. 
• Working on the upgrade of the O&M software. 
• Conducting a series of workshop for O&M software training  for the selected municipalities  

- 24 municipalities will be supported by the O&M package as distributed into 3 clusters (North WB, Middle WB, and 
Gaza). 

- This package will be financed by the KFW & the PA. 
 

 Citizens Services Centers 
- The main objective of this assignment is to support the automation of municipal service delivery mechanisms at 

selected municipalities. 

- The CSCs will provide easy access and reporting on complaints, type of complaint and percentage resolved and will 
provide efficient services to citizens. 

- The CSCs will be implemented as follows: 

• Phase one: Institutional Assessment for Introducing Citizen Service Centres (mapping, identifying gaps in the 

working process, optimization of the work process, conduct IT assessment & BOQ for hardware, developing 

citizens’ guidelines for CSCs). 

• Installation and deployment of the CSCs system. 

• Supply and installation of the hardware that will be identified upon the IT assessment. 

• Supply of furniture for the CSCs. 

• Supply of A/C for the CSCs. 

• Supply of Glass Doors for the CSCs. 

• Printing of CSCs charter. 

- The CSCs will be financed by the AFD, SDC and the PA. 

- 7 municipalities will be supported by the CSCs (6 municipalities in the West Bank plus one municipality in Gaza) 
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         Table 7: Updated Status per Package 
Capacity 
Building 
Package 

No. of 
Municipalities 

West 
Bank 

Gaza Updated implementation status 

FARV 6 6 0 The assignment has been completed 

Training and 
coaching the 
newly 
established 
municipalities  

6 6 0 - Training and coaching the newly established 
municipalities on the financial policies and procedural 
manual FPPM for six municipalities in West Bank was 
on hold until complete the updating of cash basis 
manual on IPSAS. Since that manual is updated, the 
TOR will be finalized by the end of MAY.  

- The assignment will start in First of next August as it 
will be completed within two months. i.e., by end of 
Oct. 2019  

Financial 
Packages 

 
 

23 19 4 Institutional Assessment: 

- The assignment has been completed by the end of 
last April. 

- The municipalities which will take either IFMIS or 
RMIS have been identified.  

- Also, the BOQ and the specifications for the required 
hardware have been identified.  

 
IFMIS & RMIS Coaching : 

- TOR has been finalized after considering the lessons 
learned from a previous assignment in MDP II and 
after reflecting the result of the institutional 
assessment as the required modules for each 
municipality have been determined. The TOR was 
sent to the donor for obtaining their no objection 
since the end of last May.  

- The assignment is expected to start by next 
September after completing the procurement 
process.  

 
Supply Hardware: 

- Supply of hardware according to the IT assessments 
BOQ is in the bidding process. 

 
Financial Software: 

- The TOR has been updated and under the final review 
as it will be sent for no objection by the last week of 
July 2019.   

- The assignment is expected to start by next October 
2019.  

 

EMS 6 4 2 E-Municipality (EMS) (Target municipalities: 4 in 
West Bank, 2 in Gaza) 
Readiness Assessments & IT Assessments: 

- Consultants were contracted to conduct the readiness 
of municipalities & IT assessment in West Bank and 
Gaza. 

- Consultants have completed the assignment for both 
Gaza and West Bank. 

- Also, the BOQ and the specifications for the required 
hardware have been identified.  

 
Supply of Hardware: 

- The BOQ is ready for both of West Bank and Gaza but 
proceeding the supply of Hardware is on hold until 
getting the final decision from MOLG regarding the 
cloud storage and electronic signature.  
 

 
Supply of a Computerized Software: 

- The TOR will be updated and proceeded once the 
above mentioned pending issues with MOLG are 
finalized   
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Ads and Printing materials 

- The process will start after completing the supply of 
computerized software. 
 

CSC  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

7 6 1 Citizens Service Centers (CSCs) for six 
municipalities in the West Bank and one 
municipality in Gaza 

 
Rehabilitation of the physical space of the Citizen 
Service Centers: 

- The rehabilitation of the physical space in all of the 
municipalities in the West Bank and Gaza has been 
completed through own financing from the 
Municipalities. MDLF helped and supervised the 
municipalities during the rehabilitation works. 

 
Business process re-engineering & IT Assessments: 

- Consultants were contracted to do a business process 
reengineering and IT assessments in the West Bank 
and Gaza. 

- IT Assessment was completed in the West Bank’ 
municipalities  

- IT Assessment was completed in Gaza and the BOQ 
and the specifications have been identified.  
 

Supply of Hardware: 

- Hardware delivered completely in West Bank. 

- Supply of Hardware for Gaza municipalities in the 
final stage of awarding the bid.    

 
Supply of Furniture: 

- A firm was contracted to supply furniture in West Bank 
and all Furniture’s delivered completely. 

- Supply of furniture in Gaza municipalities in the 
procurement process. 

 
Supply of computerized software: 

- The process will start after completing the delivery of 
the  hardware. 

 
Print Services Charter 

- The process will start after completing the supply 
process of computerized software. 

 

O&M 
 
 
 
 
 

24 16 8 Physical Inspection  
In the West Bank.  

- The assignment has been completed as all 

deliverables have been submitted according to the 

TOR for the middle cluster while waiting for the final 

report for the North cluster.  

In Gaza Strip 

- The assignment has been completed as all 
deliverables have been submitted according to the 
TOR  

 
Supply of Hardware for O&M 

- A firm has been contracted to supply the hardware for 

West bank and all hardware delivered completely. 

- For Gaza, two firms have been contracted to supply 
the required hardware. It’s expected to be completed 
by end of Aug 2019 as delivering the servers and 
firewall required a permit from the Israeli side.  
 

The roll-out of O&M Software  
A firm has been contracted to supply the software for 

the West Bank and Gaza municipalities and they are in the 
delivery process. 
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In addition to that the following interventions concerning this component can be listed below: 
 
-  An outline of MDLF approach in Implementing Creditworthiness Activities was prepared 

and presented to MDLF Funding Partners during the last MDLF Mission. The TOR for this intervention 
in establishing creditworthiness activities- was prepared and modified recently based on discussion 
with the World Bank. Revise version of the TOR has been sent for feedback in the last week of Jan. 
2019.  

Then, MDLF has hired an individual consultant to develop an action plan for MDLF to carry out the 
lending function. The consultant has proposed new TOR which is still under revision. It is 
expected to start our first step in our intervention by next October.  

 
- Converting the Financial Policies and Procedures Manual (FPPM) from the Modified 

Accrual Basis to Full Accrual Basis:  

The assignment has been completed as the consultant has updated the FPPM on a full accrual basis 
and the FPPM on a cash basis to adapt the IPSAS. Still, MDLF is trying to schedule a suitable time 
with MOLG to deliver an orientation workshop about the achieved updated on the FPPM. The 
assignment is considered as completed.  
 

- Technical Support for Sustaining the Practice of IFMIS: 

The assignment is aimed to support those municipalities which got IFMIS in MDP II (22 in the West 

Bank, six in Gaza) to ensure sufficient usability of IFMIS during the first year of applying the FPPM. 

The assignment started in September -2018 and completed by end of June 2019.  

 

 Component /(Window) 3: Municipal Partnership Project 
This component will focus on the public-private partnership to better leverage private sector engagement 
in municipal services delivery and local economic development. This sub-component will support 
municipalities to identify the potential modalities for private sector engagement, select the most relevant 

The Software provider is in the process to issue a 
new version for the system after considering all 
municipalities’ feedback from last round in MDP II. 
Installing the new version of the system is expected 
to start in the mid of next August.  

 

Social 
Accountability  

30 25 5 In the West Bank 

- An NGO has been selected and contracted for  the 
three clusters (North,  Middle, and South) 

- The orientation sessions were held for the targeted 
municipalities   

- The assessment report has been done and the 
orientation for this assessment already finished. 

- The training for Municipality Mayors, employees and 
civil society on SA manual and toolkits has been in 
different regions.  

- Social accountability committee in each municipality 
will be formed after the training.  

- Municipalities will develop their SA Action plans after 
forming the committees.  

In Gaza 

- The NGO has been selected.  

- The inception report has been submitted and 
approved 

- The assessment of SA enabling environment is 
completed. 

- The filed visits to assessment are completed. 

- The orientation sessions were held for the targeted 
municipalities. 

- The assignment will be completed by Feb. 2020  
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or appropriate modality based on feasibility, and design the implementation of the agreed modality.  
Specific areas for support would range from permitting and other processes to structuring private sector 
participation in infrastructure and service delivery (contracting out, joint ventures, special purpose 
vehicles, and build-operate-transfer agreements), as well as strategic land use planning and associated 
infrastructure development related to economic growth priorities.  This sub-component will be 
particularly important in terms of supporting technical and human capacity development at the municipal 
level. The implementation of progress can be summarized as follows:  
The TOR for the diagnostic study of PPP was cleared by the WB early July, and upon that, MDLF initiated 
the procurement process to contract a consultant for conducting this study. The study was completed 
with a detailed action plan for enabling the environment of PPP at the municipal level. The action plan 
was shared with the DPs and MDLF started working on the TORs for the technical assistance package 
for PPP technical assistance package that will tackle the policy, the legal and the technical capacity of 
municipalities’ staff in PPP.   

-  The TOR was cleared and uploaded on the procurement system (software) late June 2018. 

- The EOI was advertised on July 18th, 2018 and the assignment was contracted on Sep. 15th 2018. 

- The diagnostic study along with the action plan for institutional development regarding the PPP 
was completed and shared with DPs Mid-March.  2019. 

- The Diagnostic Study tackled the policy, legal, and institutional framework and unveiled 
weaknesses and gaps in the PPP enabling environment at the local government level. 

- The approach for conducting the study was based on the desk review, quantitative survey (40 
municipalities), focus groups and interviews among stakeholders. 

- The action plan for the technical assistance package of PPP was prepared and shared with DPs 
mid-March 2019. 

- The Interim Support Committee was formed by the MOLG minister with a representative of the 
following: 

o MOLG LED Department, MOLG legal advisor. (two members) 
o MDLF (two members). 
o APLA  (one member) 
o Al-Bireh municipality  (one member) 
o -Nablus Municipality (one member) 

- Two TORs were prepared to implement the technical assistance package for leveraging PPP for 
municipal services under the action plan.  

- The 1st TOR will tackle the development of PPP Policy and regulatory framework including 
awareness and promotional activities. 

- The 2nd TOR will tackle the skills and competences in PPP of the selected municipalities in addition 
to an assessment of potential PPP interventions at the municipal level.  

 
In addition to the PPP, this component will support the local economic development in terms of: 

-  Institutionalization phase  for LED in 10 municipalities: (Jenin, Al-Yamoun, Beit Sahour, Beit 
Ummar, Nablus, Qabatya, Salfit, Surif, Tulkarem, Ya'bad), and  

- Operation phase for LED in 5 municipalities :( Ramallah, Al Bireh, Dura, Jericho, Qalqilia). 
In terms of implementation: 
LED Institutionalization and Operation  
- A Consolidated action plan was prepared  
- An Individual consultant is working on supporting the municipalities Institutionalization of LED 

and Develop a unified guideline for the nature of the relationship among Led unit and LED 
Council and the Municipal Council. 

- The MDLF will work with these municipalities on the Community-driven Initiative. 
- The MDLF is currently working with the Municipalities to prepare TORs to serve LED in these 

municipalities. 
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 Component /(Window) 4: Project Management 
 Local Technical Consultants (LTCs) 
To better support the municipalities and build their capacity, the MDLF has utilized the services of LTCs 
firms to provide the needed technical support to the municipalities in West Bank and Gaza. The main 
objective of this consultancy assignment is to provide technical assistance to the municipalities for the 
implementation of subprojects approved by MDLF as follows:  

(i) Sub-project planning and Identification (Stage 1): from the planning and identification of eligible 
sub-projects, and preparation of applications to  ensuring eligibility criteria (including 
environmental and social safeguards) per MDP procedures,  including assisting in the 
preparation, review and comment on individual procurement plans, infrastructure and services 
maintenance, designs, specifications and bidding documents.   

(ii) Sub-project implementation and supervision: building the capacity of municipalities to 
implement the sub-projects and assisting them in the supervision including reporting on the 
progress of implementation, monitoring of indicators, and compliance with the standards as 
delineated by the MDLF.  

(iii) Ensuring compliance with technical and fiduciary aspects: building the capacity and 
providing guidance to municipalities on technical and fiduciary aspects of sub-project 
preparation and implementation to ensure compliance with MDLF's procurement, financial, 
social and environment safeguards (including the provision of mitigation measures) procedures. 

The local technical consultants were distributed among 9 clusters and will be financed by the Multi Donors 

Trust Fund “MDTF”. 
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2. Area C Development Programme in the West Bank – Package II 
“EU Fund” 

2.1   Background  

Under the interim Oslo Accords negotiated by the Israelis and Palestinians in the mid-1990s, land in the 
West Bank was divided into three areas: Areas A, B, and C. In Area A, the Palestinian Authority (PA) 
assumed full control for civil affairs and security; in Area B, the PA would similarly administer civil affairs 
but share security control with the Israelis; and in Area C, Israel assumed responsibility for most civil 
affairs and has full security control. This arrangement was considered temporary pending a final status 
agreement on Palestinian statehood. 
In the West Bank, Area C represents more than 60 percent of the land including the economically 
strategic area of the Jordan Valley. It is the only major contiguous area of territory in the West Bank and 
is home to more than 250 Palestinian communities. Most of Area C in the West Bank is still inaccessible 
to large-scale Palestinian investment and economic enterprise. Given its economic importance, the 
expanded development of Area C by Palestinians, as foreseen by the interim Oslo Accords, is critical for 
the future viability of the Palestinian economy. 
The Israeli Civil Administration (ICA) prohibits Palestinian construction in vast areas of Area C, citing 
various rationales, such as defining these areas as state land, survey land, firing zones, nature reserves 
and natural parks, or by incorporating lands into the jurisdiction of settlements and regional councils.  
Given the Civil Administration's policy, the prospects for receiving a building permit outside the scope of 
the master plans are very slim. Therefore, most Palestinians feel it is futile to apply and do not even 
submit an application. The ICA refuses to grant building permits even for public buildings, such as schools 
and medical clinics and to infrastructure such as roads. 
In addition, the authorities prevent Palestinians from building even on lands that are enclosed between 
the Green Line and the Separation Barrier. After deducting for overlap among the various areas described 
above, Palestinians are prohibited from building on some 70% of Area C.  
Moreover, the Palestinian access, movement and use of land in Area C are restricted by a complex system 
of physical and administrative rules and regulations. The settlements are physically occupying 11% of 
Area C but the territory actually under their control is much higher.  According to recent statistics by the 
United Nations in (2013) the following facts should be highlighted: 
 Approximately 297,000 Palestinians live in area C4 including Bedouin in more than 250 Palestinian 

Communities 
 Approximately 325,000 Israeli Settlers currently live in Area C 
 70% of Area C is off-limits for Palestinian Construction of which 30% is heavily restricted 
 Most of Area C has been designated as military zones and for expansion of Israeli settlements 
 There has been a marked increase in demolitions in Area C 
 42% of Area C is defined by Israel as “STATE LAND”. 

The Palestinian National Authority (PA) wants to counteract the pressure from these actions on 
Palestinian people living in Area C to leave and find a livelihood in other sectors, elsewhere.  
With the assistance from the international community and particularly the EU, the PA aims to support 
the recovery and continued existence of different activities in the West Bank through financial support 
to eligible localities.  
A new approach for implementing projects in Area C has been used by the EU. The first step of the new 
approach is to engage Palestinian communities in Area C in the development of urban planning by 
identifying their private, social and public build-up areas for the next 20 years. The statutory outline 
plans are then submitted to the PA and to the Israeli Civil Administration (ICA) and complemented with 
detailed planning packages for transport, water, and wastewater networks. 
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2.2 Description 

This action is based on the Financing Agreement (FA),  ENPI/2012/023-776 Land Development and 
Access to Basic Infrastructure in Area C. The Financing Agreement (FA) was signed between the 
European Union and the PA on 19th  March 2013 and was amended on 24th  August 2015. 
The EU and PA agreed on the following approach with regard to project in Area C: “the Implementation 
of infrastructure projects in communities in Area C may start once a statutory outline plan has been 
formally approved by the Israeli authorities or is considered as tacitly approved if no major objection has 
been raised within 18 months following the submission of the plan by the LGUs to the ICA”.   
These plans were developed in a participatory manner by the target communities and were supported 
by Non-Governmental Organizations (NGOs) or private urban planning firms. The statutory outline plans 
and the detailed planning packages were submitted to the PA and to the Israeli Civil Administration (ICA). 
At the Israeli Civil Administration, the plans were registered and processed through a complex and 
cumbersome authorization process. The communities developed the statutory outline plans and the 
action plans for essential social and public infrastructure in a participatory inclusive mode, taking into 
account the demographic and socio-economic development needs for the next 20 years. 
The FA identified MDLF as an implementing agency for the second component, “Implementation of Basic 
Infrastructure in Area C”. The addendum no.1 to the FA states that a Steering Committee composed of 
the European Union (EU), PA (Palestinian Authority), MDLF and of other donors financing of the action 
shall be formed as an organizational set-up of this component. The scope of the Steering Committee is 
to discuss and endorse the localities as well as the selected projects to be implemented in the target 
localities in Area C. 
As preparatory activities for this action, a Steering Committee was formed and composed of the EU, 
Ministry of Local Government (MOLG), MDLF and the Danish Representative Office (DRO). Two steering 
committee meetings were held on 20th  of April and 30th  of June 2016, respectively. The steering 
committee endorsed the selection criteria on 30th of June 2016. Then, the MoLG and MDLF technical 
teams visited the shortlisted localities and respective projects. The EUREP and DRO participated in part 
of these site visits. Later, the technical teams discussed all nominated localities and projects and finally 
the Steering Committee approved the selected localities and the proposed infrastructure projects on 8th 
of November 2016 (8 localities and 9 projects). 
It is worth noting that the proposed projects are based on the statutory outline plans (accompanied by 
detailed planning packages for transport, water and wastewater networks as well as action plans for 
essential social and public infrastructure projects).  
Accordingly, a set of projects proposed in this action were suggested and identified by the local 
communities with the view to improve the quality of life for the inhabitants within those communities. 
These projects were re-confirmed during the identification phase of this action including approvals from 
the respective governmental bodies or ministries. 
 

 Objectives and Expected Results (as per the agreement) 

The overall objective of the action is to improve the social and economic conditions of Palestinian 
communities in Area C which is critical for maintaining Palestinian presence in Area C and for the 
development of the Palestinian economy. 
The specific objective of the action is to improve access to basic infrastructure in Area C through 
supporting the communities there with basic services including “community development projects, small 
scale infrastructure, social infrastructure projects and educational facilities”.  
The approved sub-projects were identified based on the community needs in response to the urgent 
needs for improving the services delivery. These sub-projects will focus on covering the basic services 
for the target communities such as “building schools/ adding classrooms, parks and recreation, 
construction of multipurpose buildings, and roads construction”. 
 

 Target Areas and Beneficiaries  

This action will be implemented in eight localities in Area C. The target localities are as follows: 
- Umm Rihan, Daher Al'Abed, Imreiha                        Jenin Governorate 
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- Khirbet Jubara                                                              Tulkarm Governorate 
- Al Halqum, Al Manshiya, Marah Malla                     Bethlehem Governorate 
- Idna North                                                                     Hebron Governorate. 

The selected projects were identified based on the community needs in response to the urgent needs 
for improving the services delivery. These projects will focus on covering the basic services for the target 
communities such as:  
Roads: Construction and rehabilitation of 2 different road's projects in 2 different localities   with a length 
of about 2.2 KM. 
Schools: Expansion and Development of Elementary School and Expansion of the Secondary Mixed 
School. The total area is about 900 SQM.  
Public Buildings: Construction, finishing and furnishing of four (4) multi purposes buildings in four (4) 
different localities with a total area of 1,030 square meters in addition to the external works and furniture. 
The works, also, includes the external works for these buildings. 
Public Park: Construction of Public Park in one locality with a total area 1000 SQM. 
The expected direct beneficiaries from the proposed action are 6,547 inhabitants distributed among the 
eight (8) targeted localities.  

 

2.3 Financing 

This action is located under the umbrella of the “Financing Agreement ENPI/2012/023-776 Land 
Development and Access to Basic Infrastructure in Area C signed between the European Union and the 
Palestinian National Authority in March 2013, and the “MDLF” has received a grant from the European 
Union “EU” with a contribution from the member state “DRO” towards the cost of “Development of Area 
C in the West Bank “in a total of (Euro 2,010,211.88). The agreement was signed on December 18th , 
2016 (for 15 months). The agreement was amended twice as follows: 

- Addendum # 1 on January 18th , 2018: the duration was extended to be 22 months. 
- Addendum # 2 on September 26th ,2018: the duration was extended to be 27 months, 

accordingly, the revised end date is March 17th , 2019. 
Regarding the budget, Table 8 below illustrates the budget breakdown: 
 

Table 8: Breakdown Budget – Area C Development Programme - Package II 

Item Budget (Euro) 
1-MDLF management fees (indirect cost) = 7% of direct eligible cost 129,150 

2-Total Direct Eligible Cost 1,845,000 

 2.1 Other Costs and Services 45,000 

 Expenditure Verification/Audit 5,000 
Evaluation Cost 15,000 

 Visibility Actions 25,000 

  2.2 Other 1,800,000 
 Legal Fees 30,000 
Cost of Infrastructure Sub-Projects 1,660,000 
 Local Technical Consultancy for Design and Supervision  110,000 
3-       Provision for contingency reserve  36,061.88 

Total Cost of the Action 2,010,211.88 
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2.4 Projects Identification and Description 

The selected projects in the target localities were identified based on the outline plans and the action 
plans developed by the local consultancy firms/NGOs. The outline plans were validated by the 
communities through community participation workshops in the field, involving a broad spectrum of the 
affected communities, including the women, boys and girls and the elderly in the community, and then 
endorsed by the Ministry of Local Government.  
The selected projects were visited by MDLF staff in collaboration with the MOLG where the council’s 
members as well as the local communities there have emphasized on the importance and vitality of those 
projects to their localities. The total allocated amount for sub-projects in the targeted LGUs in the West 
Bank is € 1,660,000. Chart 8 illustrates the allocated budget for the sub-projects per governorate.  
The approved sub-projects are classified into four sectors as shown in chart 9 below, the roads with a 
total of € 430,000 forming 26%of the total budget, the Public Facilities with a total of € 825,000 forming 
50% of the total budget, the Schools with a total of € 405,000 forming 24% of the total budget.     
 
                                            

              Chart 8: Distribution of the sub-projects allocation by sectors 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

     Chart 9: The Distribution of Sub-Projects Allocation by 
Governorate 
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2.5 Results and Activities  

2.5.1 Results at the Outcome Level 

  Table 9: Assessment of the Outcomes Performance 

Overall 
Objective 

Indicator Target Achieved 

O1:  To Improve 
social and economic 

conditions of 

Palestinian 
communities in Area 

C which is critical for 
the future viability of 

the Palestinian 

Economy 
 

Number of indirect 
Beneficiaries  

 

 
 

 
Number of direct 

Beneficiaries  

 

19,000 (indirect 
beneficiaries) 

 
 

6,547 (direct 

beneficiaries) 
Disaggregated by 

sex   

 3088 females 
3339 males 

 

The project is still undergoing and 
expected to benefit 19,000 

inhabitants (indirectly) and 6,547 

inhabitants (directly) once being 
functional and fully operated. 

 

Specific 
Objective 

Indicator Target Achieved 

To Improve Access 

to Basic 
Infrastructure in 

Area C including: 
-Schools 

-Public Buildings 

-Public Parks 
-Roads 

 
 

Indicator 1: # & Sq.m of 

schools developed or 
expanded 

2 schools,  

900 sq.m 

 

2 schools were constructed with 

total area (952 sq.m) 

Indicator 2: # & sq.m of 

public buildings 
constructed. 

  

4 public buildings, 

 1,030 sq.m 

 

three subprojects were completed 

of area 713 sq m while one is still 
undergoing) 

Indicator 3: # & Sq.m of 
public parks constructed 

1 public park, 1000 
sq.m 

 

The park is completed of area 
1400 sq m 

# & Km of roads 
constructed/rehabilitated 

 

2 roads, 2.2 Km 
 

2 roads were completed with a 
total length of 2.3 Km 
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2.5.2 Results at the Output Level 

 
Table 10: Assessment of the Output Performance 

 

2.6 Implementation Progress at the Activity Level 

2.6.1:  Description of Activities undertaken during the Action: 

Since the signature of the agreement between MDLF and the EU, MDLF has started the coordination with 
the key stakeholders effectively (EU, the MOLG and the target LGUs) to meet the planned targets and 
to avoid any miss communication during the implementation. In this regards MDLF had conducted several 
meetings with the MOLG and the target LGUs to make sure that all the preparatory activities were done 
regarding the permits and approvals from the line ministries such as, getting the needed approvals from 
the Ministry of Education for adding classrooms, …..etc. 
In parallel to effective communication with the key stakeholders, MDLF had started the procurement 
arrangements to contract a local technical consultant in West Bank for design and supervision and a 
technical support expert to Assist MDLF to follow up the project activities. In this context, MDLF had 
prepared a clear TOR for the consultancy service of the design and the supervision work package where 
the MDLF is responsible for technical review of the LTCs deliverables and to ensure that the project is 
moving on the right track according to the implementation plans prepared from the beginning. 
The LTC was contracted on 19th April 2017. Following the contract with the LTCs, a kick-off meeting was 
conducted to ensure the clear understanding from the LTC of the scope of work and the main tasks in 
accordance to the TOR. Upon the kick-off meeting, the LTC was requested to start communicating with 
the target LGUs and conducting the field visits for the projects sites to verify the description as well as 
the costing of the projects.  
More focus on the works conducted dso far could be summarized as per the following: 
 

Preliminary Stage: 
- A kick-off meeting with LTC representatives and EU engineer was conducted on April 19th, 2017 to 

discuss the project components, allocations and other issues.  

- Field visits had been conducted to the target LGUs in all Governorates by MDLF’s Engineers and the 

LTC in order to know each other and to introduce the team and start collecting the needed data. 

Results/Outputs Indicator Target Achieved Percentage 
of 

Achievements 

R1: New public 

facilities 

implemented in Area 
C including: (schools, 

public buildings, 
public parks). 

 # of GIAs signed 

between MDLF and LGUs 
6 6 100% 

# of Contracts signed for 

Contractors to 
implement public 

facilities. 

6 6 100% 

% of disbursement 
100% 37% 37% 

R2: New basic 

infrastructure 

implemented in Area 
C mainly roads. 

 

# of GIAs signed 

between MDLF and LGUs 
2 2 100% 

# of Contracts signed for 
Contractors to 

implement basic 

infrastructure sub-
projects. 

2 2 100% 

% of disbursement 
100% 79% 79% 
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- The field survey was carried out including the projection of all structures, manholes, poles, walls and 
any underground facilities if any within the affective corridor of the road project and within the 
affective area of the public facilities. 

- Following the field investigation, MDLF and the LTC had communicated effectively with the planning 

department/MOLG to make sure that all the projects sites are located within the master plans 

boundaries. 

- A communication and visibility plan for the program was prepared by MDLF cleared by the EU. 

- A procurement plan (PP) was prepared for all the work packages where some of them are 

consultancy, non-consultancy services, works and goods. The PP was sent to the EU for their 

feedback and comments. 

- Regarding the social infrastructure projects, there are 7 NCB sub-projects (Works) with total 

allocation of € 1,510,000 forming about 91 %of the total allocated money and 1 Shopping sub-

project (works) with total allocation of € 120,000 amounting 7.2 % of the total allocation and 

4 Shopping sub-project (Goods – furniture and equipment for the multipurpose 

buildings) with total allocation of € 30,000 forming about 1.8 % of the total allocation as shown 

in chart 10 showing the distribution of the total allocated budget by the procurement method. 

 
                          Chart 10: Distribution of projects (allocation) by procurement method 
 
 
 

 

 

 

 

 

 

 

 

Design and Tendering Stage:  
In order to prepare a complete design for every single sub-project the following steps were undertaken: 

- The needed design data were collected and the site investigation was conducted to decide and verify 

the steps needed in each single project. 

- The collected data was represented in the format that would assist in preparing environmental risk 

assessment and social impact and social risk assessment. 
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- Direct consultation was conducted with the target 

LGUs concerning the legal status and license for 

each project and also consult the LGUs as well as 

with the in line ministries to verify the required 

standards and design criteria.  

- The LTC with a direct support from MDLF instructed 

the LGUs to create and organize an independent 

project file for each single project.  

- The needed soil and structural investigations and 

tests was conducted for some projects. 

- The project license for some projects from the 

concerned inline ministries was obtained. 

- The LTC had completed the design phase of the 

projects which was complemented with the bidding documents preparation in accordance with MDLF 

procurement manual. Consequently, the bids were issued, evaluated  and the projects were awarded.  

- To fit with the 1st addendum of the financing agreement, the LTC contract was subject to addendum 

with a modified scope of work until October 18th 2018. The addendum was negotiated and agreed 

upon with the LTC to provide the needed technical assistance in the submittals approvals, office 

works, and the participation in the handing over committees, however, MDLF technical staff to 

complement the onsite supervision and the quality control issues. 

 

Technical Support Expert and Communities Mobilization 
A Technical Support Expert (TSE) who has been contracted by MDLF and financed under the Area C 

Development Programme –Package III was assigned to provide the needed support for this action. In 

particular, the TSE support has assisted MDLF in the day-to-day follow up of the activities, management 

and communication with the key stakeholders in addition to provide the technical support throughout 

the implementation. 

In addition to the TSE, a community’s mobilization consultant within the LTC contract of package III, 

was assigned to conduct the mobilization activities of this action. In particular,  

o Integrate the final beneficiaries in the conceptual design of the sub-projects (i.e. collection of 

beneficiaries’ requirements). 

o Awareness of the citizens and the LGUs councils’ members on the projects activities and the 

projects related data.  

o Awareness workshops to the local communities to engage them in the design of 

social/environmental mitigation measures as part of the ESMP. 

o  Orientation to the citizens on the complaints mechanism within the framework of social 

accountability.  

o  Awareness to the citizens about the action plans and update the communities’ development 

priorities in a participatory manner. 

o Capacitate with  the LGUs to operate and maintain (sustainability of the intervention) the 

projects accompanied by Orientation to the citizens in this regard. 

o Support the LGUs to report to MoLG about their needs (technical and financial). 
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Table 11: Implementation Status of the Projects 
 

NO. 
Descripti
on 

Locality 
LG

U 
Governorate Subproject Description 

Allocated Budget 
(Euro) 

Contracted Amount 
/ Lowest 

Responsive Bidder 
Status 

Notes 

1 

Renovation 
the existing 
VC premise 
and 
construction 
an additional 
floor to the VC 
premise 

Umm Rihan 

Umm 
Rihan 
Village 
Council 

 

Renovating the existing VC 
premises and adding a second 
floor with a total area 130 
SQM. The project will provide 
basic furniture to make the 
building functional. The scope 
of the project, also, includes 
external works for the 
surrounding area for a total of 
150 SQM including boundary 
walls and pavement. 

125,000 

 

 

 

80,132 

 

 

 

Completed 

 

 

 

  

Jenin  

 

 

2 

Construction 
of 
Multipurpose 
building and 
public park 

Daher Al 'Abed 

Daher 
Al Abed 
Village 
Council 

Jenin 

 

 

 

The project consists of 
construction of two floors 150 
SQM each. The building will be 
utilized a multipurpose building 
including the VC premises, 
community hall, and sport 
club. The project will provide 
basic furniture to make the 
building functional. The scope 
of the project will, also, consist 
of a public park. 

 

 

300,000 

 

 

 

 

297,000 

 

 

 

 

Completed 
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NO. Description Locality LGU Governorate Subproject Description 
Allocation Budget 
(Euro) 

Contracted Amount 
/ Lowest 
Responsive Bidder 

Status 

 

3 

Construction 
of 
Multipurpose 
building 

Imreiha 
Ya’bad 
Municip
ality 

Jenin 

The project consists of 
construction of two floors 150 
SQM each. The building will be 
utilized a multipurpose building 
including the VC premises, 
community hall, and sport 
club. The project will provide 
basic furniture to make the 
building functional. 

 

 

200,000 

 
 

 

 

 

 

235,065 

 

Work has 
been 
resumed and 
the work is 
undergoing 

The project has been  subject to 
stop work/demolition orders. An 

assessment report was prepared by 
MDLF reflecting the MOLG and 
MDLF position in this regards. The 

revised report was submitted to 
the EU since 25 June 2018 awaiting 

for their guidance how to proceed. 
The EU promised to provide 
direction on how to proceed 

following consultations with DRO 
and Brussels. This may imply the 

extension of the implementation 
period of the Financing Agreement. 

Work was resumed on 9/7/2019 

4 

Expansion and 
development 
of Elementary 
school 

 

 

 

 

Khirbet Jubara 

Al 
Kafriyat 
Municip
ality 

Tulkarm 

The project consists of adding 
4 class rooms, computer lab 
and scientific lab with a total 
are 465 SQM. The furniture 
and equipment will be 
provided by the MEHE. 

180,000 

 

173,805.59 

 

Completed 

 

5 
Rehabilitation 
of Internal 
Road 

Al-Halqum 
Tequ’ 
Municip
ality 

 

Bethlehem 

The project consists of 
reconstruction and 
rehabilitation of about 1.4 Km 
of internal roads. The works 
will include excavation, 
levelling, retaining walls, 
concrete shoulders/sidewalks 
and roads furniture. The roads' 
width is 5.5 m of asphalt and 
1.5 m sidewalks each side. 

230,000 

 

 

280,000 

 

 

Completed 

 

 

  



 

 
Municipal Development and Lending Fund  
MDLF Semi Annual Report 2019 

 

44  

NO. Description Locality LGU Governorate Subproject Description 
Allocation Budget 
(Euro) 

Contracted Amount 
/ Lowest 
Responsive Bidder 

Status 

 

6 
Construction 
of additional 
class rooms 

Al Manshiya 

Marah 
Rabah 
Village 
Council 

 

 

Bethlehem 

The project consists of adding 
4 class rooms, library, lab, and 
sanitary unit (toilets and septic 
tank). The project will be an 
extension to the existing 
secondary mixed school 
horizontally, meaning that 
there will be earth and 
foundation works for this 
extension. The additional class 
rooms will be served as a 
secondary school. The 
furniture and equipment will 
be provided by the MEHE. 

225,000 

 

 

 

237,339 
Completed 

 

 

7 
Construction 
of Internal 
Roads 

Idna North 
Idna 
Municip
ality 

 The project consists of 
construction of 0.8 Km of a 
new road. The works will 
include excavation, levelling, 
concrete shoulders/sidewalks, 
and roads furniture. The roads' 
width is 6 m of asphalt and 2 
m sidewalks each side. 

200,000 

 

 

219,506 

 

 

Completed 

 

 

 

Hebron 

 

 
 

8 

Construction 
of 
Multipurpose 
building 

Marah Ma'allah 

Marah 
Ma'allah 
Village 
council 

Bethlehem 

The project consists of 
construction two floors 150 
SQM each. The building will be 
utilized a multipurpose building 
including VC premise and a 
community hall. The project 
will provide basic furniture to 
make the building functional. 
The scope of the project also 
includes external works. 

200,000 

   

 

216,068 Completed 
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Table 12: Implementation Time Frame 

Task Responsibility 
Dec-

2016 

Q1 - 

2017 

Q2-

2017 

Q3-

2017 

Q4-

2017 

Q1 - 

2018 

Q2-

2018 

Q3-

2018 

Q4-

2018 

Q1-

2019 

Task 1 - Mobilization (Preparatory Activities)   
  

  

              

Effective coordination between MDLF, MOLG with 
the LGUs encouraging them to be well prepared for 

the implementation. 

MDLF, 

MOLG 
  

  

              

Updating of the MDLF procurement manual and 

guidelines to respond to the specific needs of Area 
C context. 

MDLF,  

 

 
 

 

       

Signing the Grant Implementation Agreement (GIA) 

between MDLF and the LGUs describing the roles 
and the responsibilities for MDLF and the LGUs. 

MDLF, 

LGUs 
 

  

       

Preparing a detailed implementation plan including 

(procurement plan, disbursement plan, and 
communication and visibility plan). 

MDLF 
 

  

       

Preparation of the local technical consultant terms of 

references. Special focus will be given to the quality 
control and assurance procedures and composition 

and qualifications of the requested personnel. The 

terms of reference will include a specific part for the 
technical assistance and operational support for the 

local governmental units. 
 

 
 

 

 
 

 
 

 

MDLF 
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Task Responsibility 
Dec-
2016 

Q1 - 
2017 

Q2-
2017 

Q3-
2017 

Q4-
2017 

Q1 - 
2018 

Q2-
2018 

Q3-
2018 

Q4-
2018 

Q1-
2019 

Task 2- Preparation for the implementation (Sub-
projects Design) 

 
  

  

  

              

Contracting a local technical consultant (LTC) for 

sub-projects design and supervision. 
MDLF 

  

  

              

Preparing the design and the bidding documents for 
the selected sub-projects including the 

Environmental and Social Management Plan (ESMP) 
by the contracted LTC. (The bidding documents will 

be verified, cleared and endorsed by MDLF). 
 

MDLF, 
LTC 

 

  

       

Advertising, composition of opening and evaluation 

committees, evaluating.  
 
 

LGUs 

  

  

              

Contracts award following MDLF no objection. 
MDLF shall approve and endorse all contract by co-

signing or initialing these with the wording 
"reviewed, cleared and endorsed by the MDLF". 

 

 
 

 

LGUs/MD

LF 

  

  

              

Technical Assistance for supervision     
  

              

Assist the LGU's in the supervision of subprojects 
MDLF, 
LTC   

  
              

Monitor and Ensure compliance with MDLF 

standards  
 

 
 

 

MDLF, 

LTC 
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Task Responsibility 
Dec-

2016 

Q1 - 

2017 

Q2-

2017 

Q3-

2017 

Q4-

2017 

Q1 - 

2018 

Q2-

2018 

Q3-

2018 

Q4-

2018 

Q1-

2019 

Financial Management      
  

              

Monitor and Ensure compliance with MDLF financial 

procedures  
MDLF 

  

  

              

Social Safeguards Monitoring   
  

  
              

Monitor and Ensure compliance with social 

safeguards policies  
MDLF, LTC 

  

  

              

Environment Safeguards Monitoring   
  

  
              

Monitor and Ensure compliance with environmental 

safeguards policies  
MDLF, LTC 

  

  

              

Overall monitoring and reporting   
  

  
              

Monitoring of subprojects indicators MDLF   
  

              

Sites Visits MDLF, MOLG                   

Task 4 - Audit and Evaluation                    

Midterm evaluation MDLF, EU                   

External audit 

external 

auditor   

  

              

Final Evaluation 

Outsourced 

consultant   

  

              

Task 5 - Reporting - Final Report MDLF                   
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2.7 Beneficiaries/affiliated entities and other Cooperation 

2.7.1  Key Stakeholders 

The key stakeholders of the action are listed as follows: 
- The Ministry of Local Government “MOLG” as the lead policy-maker and regulatory body for 

LGUs in Area C in the West Bank. 

- The Municipal Development and Lending Fund “MDLF” as the selected implementing Agency 

for this action and will be responsible for managing the fund and do all the arrangements for 

successful implementation of the action. 

- The Local Government Units “LGUs” where the proposed projects will be implemented and will 

be the owners and/or final beneficiaries of the public infrastructures that will be resulted from the 

action. 

- The Local Technical Consultant “LTC” who will be responsible for the design and the supervision 
of the infrastructure sub-projects. 

- The Contractors and Suppliers who will be responsible for direct implementation of the sub-
projects within the targeted communities and will be managed directly by the LGUs with technical 
support from the LTC and the MDLF. 

- The European Union as a donor to finance the action. 

 
 

2.7.2 Coordination among the Key Stakeholders 

In this context, MDLF has closely coordinated with all stakeholders during the whole project period. MDLF 
worked in close collaboration with the local technical consultant (LTC) as well as the LGUs and the MOLG 
to meet the planned targets and to avoid any miss-communication. Additionally, MDLF coordinated its 
efforts with other stakeholders such as ACCO as well as the technical ministerial committee for Area C.  

The coordination between the key stakeholders was conducted at different levels: 
- For MDLF to be well and immediately informed about demolition or stopping orders in Area C. 

MDLF initiated a continuous dialogue and communication with OCHA regarding their work in area 
C that is relevant to MDLF interventions. MDLF has registered with OCHA notification system and 
a focal point was nominated to follow up on this issue from MDLF.  

- As a member in the technical committee which was established by the Prime Minister's Office 
specifically to coordinate the work in Area C, MDLF has continued coordination with the technical 
ministerial committee regarding the interventions in Area C. The technical committee includes 
representatives from MDLF, Ministry of Local Government, Ministry of Education and Higher 
Education, Ministry of Health, Ministry of Jerusalem Affairs, and the Palestinian Water Authority. 
MDLF in this context attended all meetings for this committee and updated them with MDLF 
interventions in Area C so far as well as the upcoming funds.  

- Furthermore, MDLF has continued the dialogue which was initiated with the ACCO which was 
established by the Prime Minister's Office to follow up all the work of the PA institutions and 
donor interventions in Area C. The ACCO visited MDLF to be aware of MDLF interventions in Area 
C and closely coordinate field work whenever is needed.  

- The high level communication between MDLF and the EU was ensured to agree on the overall 
plan of the action regarding the budgeting, work packages, time frame as well as the operational 
guidelines. MDLF has closely coordinated with the technical team in the EUREP and has notified 
them of the progress and achievements as well as of any delays or challenges hindered the 
implementation. Furthermore, MDLF has notified the EU in case there is a demolition of the 
project or stop order from the Israeli authorities in order to take immediate action and to mitigate 
the risk as well (example of Imraiha sub-project). 

- A close communication between MDLF, MOLG and the target localities was ensured to make sure 
that all the preparatory activities were done regarding the permits and approvals from the line.  
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- Between MDLF and the local technical consultant:  to ensure the clear understanding from the 
consultant of the scope of work and the main tasks he/she is responsible for. In the same context, 
MDLF prepared a clear TOR for the consultancy service of the design and the supervision work 
package, and the LTC has been supervised by the MDLF in all steps from the 1st day until closing 
the contract. The MDLF has been responsible for technical review of the LTCs 
deliverables and to ensure that the project is moving on the right track according to 
the implementation plans prepared from the beginning. 

 

 

2.8 Visibility 

MDLF had prepared a communication and visibility plan for the action including a list of activities to be 
undertaken throughout the implementation of the action. The plan was cleared by the EU and was used 
as a base for promotional purposes to ensure the visibility of the action and to convey messages across 
the beneficiaries and the stakeholders. 

Several activities were conducted within the framework of communication and visibility of the action, 
and could be listed as follows: 
- Events and Workshops: A signature ceremony of the GIAs between MDLF and the target LGUs 

was held. These GIAs were signed with presence of representatives of eight localities under the 
auspices of His Excellency, Minister of Local Government and Chairman of MDLF Board of Directors, 
Hussein Al-Araj, EUREP Representative Mr. Riccardo Rossi and the DRO delegation. The event was 
covered by the media.  

- Field Visits & Meetings:   MDLF organized many filed visits for EU Delegations, and invited them 
to see the sub-projects on the ground. 

- Printing materials: Printing out Brochures for Area C Development Programme- in both English 

and Arabic, printing out factsheet for each sub-project, design and produce roll ups  

- Fun day: MDLF conducted a marathon activity for kids in the completed road  project in Idhna. 

The event was successfully held and covered by the media.  
- In addition to the above mentioned activities, it is foreseen to complete all the visibility 

actions which were agreed upon with the EU during the coming few months. These 
activities include: 
(Printing materials, billboards, foam boards, production of two spots, two inaugurations, one closing 
ceremony, and media tour bus). 

 

2.9 Obstacles and Challenges 

- The lack of the capacity and skills of most LGU’s to prepare the environmental and social 
management plan “ESMP” as well as the preparation of bidding documents. To overcome this 
challenge; on-job training and site visits were conducted by the contracted LTCs. 

- The need of permits to inter some areas such as Um-Rihan, hindered the progress of the project 
especially in case of refusing of some staff to inter the area. 

- The coordination with the MOLG took more time than anticipated, especially for the verification of 
the projects locations. 

- The road construction project in al-Halqum has suffered a major delay in completing the works as it 
exceeded the project duration due to objections from citizens to expand the road from their land in 
accordance to the master plan despite their prior consent to expand during the design phase. It is 
worth noting that the contractor was forced to suspend the work several times awaiting for the 
landowners approvals. In the end, the projects was completed. 

- Disputes arised between the local technical consultant and the contractor, causing delays in project 

implementation. 
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- One of the sub-projects in Jenin Governorate - the multipurpose building in Imraiha- was subject to 
stopping/demolition order by the ICA on 28/2/2018. This order was preceded with a work suspension 
notice on 24/1/2018 as well as a confiscation of the contractors’ containers. Since then, MDLF 
followed up on this issue in coordination with the Ministry of Local Government “MOLG” and the 
Ministry of Civil Affairs “ MOCA”. Several meetings were held with the ICA to discuss the stopping 
order and the confiscation as well, concluding a release of the confiscated containers. Regarding the 
SWO/Demolition order, MDLF continued following up this issue with the MOLG and the PA legal 
advisor and provided the EU with an assessment report of the suspended work with a proposition 
how to proceed, awaiting for the EU response in this regards. In the end, it was agreed to resume 
the work taking the risk despite the SWO/DO, the construction work was resumed and the project is 
undergoing.  

 

2.10 Lessons Learnt and Recommendations 

- Continue strengthening the LGU’s institutions and improving their staff capacities through on job 
training and transfer of know-how. This will enable the LGU’s to be efficient and to be sustained 
institution. 

- Pay more attention for training and workshops especially for social and environmental aspect.  

- Conduct training workshops for the local consultants before the implementation stage to ensure that 
the consultant accommodate the requirements of the Procurement Manual of MDLF. 

- Pay more attention for cost estimate of sub-projects to avoid over budget. 

- Based on the gained experience from the SWO/DO received, it is necessary to establish a systemized 
mechanism in place to report about any potential future incidents aiming at taking the appropriate 
actions from all parties. 
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3. Area C Development Programme in the West Bank – Package III “EU 

Fund”  

3.1 Background  

This programme is based on the Financing Agreement “Access to Essential Social and Public 
Infrastructure in Area C - ENI/2014/032-783”; the financing agreement was signed between the 
European Union and the Palestinian Authority on 17th of March 2015 and amended on 13th of July 2016. 
The EU and PA agreed on the following approach with regard to projects implementation in Area C: “the 
Implementation of infrastructure projects in communities in Area C may start once a statutory outline 
plan has been formally approved by the Israeli authorities or is considered as tacitly approved if no major 
objection has been raised within 18 months following the submission of the plan by the Village Councils 
to the ICA”. 
The MDLF has been nominated for implementation of basic infrastructure in Area C based on (i) the 
recommendation letter of the Ministry of Local Government (MoLG) of 20th of April 2016 and (ii) 
compliance to eligibility conditions and essential selection criteria as stipulated in the Technical and 
Administrative Provisions of the signed financing agreement [articles 2.3.1 (c+d)]. 
A Steering Committee composed of the European Union (EU), PA (Palestinian Authority), MDLF and of 
other donors financing the programme was formed as an organizational set-up of implementing this 
programme. The Steering Committee is mandated to discuss and endorse the localities as well as the 
selected projects to be implemented in the target localities in Area C. Two Steering Committee meetings 
were held on April 20th and June 30th, 2016, respectively.  
It is worth noting that the proposed projects are based on the statutory outline plans (accompanied by 
detailed planning packages for transport, water, and wastewater networks as well as programme plans 
for essential social and public infrastructure projects). These plans were developed in a participatory 
manner by the target communities and were supported by Non-Governmental Organizations (NGOs) or 
private urban planning firms. The statutory outline plans and the detailed planning packages were 
submitted to the PA and to the Israeli Civil Administration (ICA). At the Israeli Civil Administration, the 
plans were registered and processed through a complex and cumbersome authorization process. 
The communities developed the statutory outline plans and the action plans for essential social and 
public infrastructure in a participatory inclusive mode, taking the demographic and socio-economic 
development needs for the next 20 years into account. Accordingly, a set of projects proposed in these 
action plans were suggested and identified by the local communities with the view to improve the quality 
of life for the inhabitants within those localities. These projects were re-confirmed during the 
identification phase of this programme including approvals from the respective governmental bodies or 
ministries. 
Then, the MoLG and MDLF technical teams visited the shortlisted localities and respective projects. The 
EUREP participated in part of these site visits. Later, the technical teams discussed all nominated localities 
and projects and finally the Steering endorsed the selected social infrastructure projects on 10th of April 
2017; (15 localities and 10 projects). 

 

3.2 Description 

 Objectives 
The overall objective of the programme is to improve the social and economic conditions of Palestinian 
communities in area C which is critical for the future viability of the Palestinian Economy. 
The specific objectives (outcomes) of the programme are two folds (i) to improve access to essential 
and public infrastructure in Area C (ii) to strengthen the Palestinian institutions' capacity to deliver 
essential social and public infrastructure in Area C.  
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 Expected Outputs: 
- Roads: Construction and rehabilitation of 4 different road's projects in 3 different localities 

with a length of about 2.9 KM.  
- Schools: Construction of new elementary school with kinder-garden (1250 SQM) and expansion 

and development of an existing secondary mixed school (250 SQM). The total area is about 1500 
SQM.  

- Public Buildings: Construction, finishing, and furnishing of four (2) multi purposes buildings in 
two (2) different localities with a total area of 600 SQM in addition to the external works and 
furniture.   

- Playground: Construction of a playground in one locality with a total area 2000 SQM. 

- Electrical Transformer: Supply of Transformer with underground cables. 
- Supply and install of equipment and furniture for the public buildings and kinder gardens 

which were implemented in six (6) different localities, under the previous programme (Area – EU 
– ENPI/2014/351-484). 

- The expected direct beneficiaries from the proposed programme are around 18,828 inhabitants 
distributed among the nine targeted localities.  

 
 Target Areas and Beneficiaries  
This programme has been implemented in fifteen localities in Area C (9 new localities and complementary 
intervention in 6 localities). The target localities are illustrated in Table 13 below: 
 
     Table 13: List of target localities under package III 

No.        Locality Governorate New or Complementary 

1 Oqban & Al Mrooj Bethlehem New 

2 Al Ma’asara Bethlehem New 

3 Ad Deirat Hebron New 

4 Umm Rihan Jenin New 

5 Barta’a Ash Sharqiya Jenin New 

6 Al Funduq Qalqilya New 

7 Kardala Tubas New 

8 Habla Qalqilya New 

9 Dab’a Qalqilya New 

10 Ras Elwad Bethlehem Complementary 

11 Imnaizel Hebron Complementary 

12 T’innik Jenin Complementary 

13 Abdallah Al-Younis Jenin Complementary 

14 Ras Tira Qalqilya Complementary 

15 Um Al-Lahem Jerusalem Complementary 

 

3.3 Financing 

The “MDLF” has received a grant from the European Union “EU” to finance the 3rd package of the Area 
C Development Programme in the West Bank totaling (Euro 3,220,000). The agreement was signed on 
June 14th, 2017 for 20 months. Table 14 illustrates the budget breakdown. 
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Table 14: Breakdown Budget – Area C Development Programme –Package III 

Item Budget (Euro) 
1- MDLF management fees (indirect cost) = 7% of direct eligible cost  208,950 

2- Total Direct Eligible Cost  2,985,000 

2.1 Other Costs and Services  50,000 

Expenditure Verification/Audit  5,000 

Evaluation Cost  15,000 

Visibility Actions  30,000 

2.2 Other  2,935,000 

Legal Fees  30,000 

Cost of Infrastructure Sub-Projects  2,680,000 

Project Coordinator  50,000 

Local Technical Consultancy for Design, Supervision, and Communities Mobilization Activities     
(Approximately 7% of the cost of infrastructure sub-projects) 

175,000 

3- Provision for contingency reserve  26,050 

Total Cost of the Programme  3,220,000 

 
3.4 Sub- Projects Identification and Description 

The selected projects in the target localities were identified based on the outline plans and the action 
plans developed by the local consultancy firms/NGOs. The outline plans were validated by the 
communities through community participation workshops in the field, involving a broad spectrum of the 
affected communities, including the women, boys and girls and the elderly in the community, and then 
endorsed by the Ministry of Local Government.  
The selected projects were visited by MDLF staff in collaboration with the MOLG where the council’s 
members as well as the local communities there have emphasized on the importance and vitality of those 
projects to their localities. The total allocated amount for sub-projects in the targeted LGUs in the West 
Bank is € 2,680,000. 
The approved sub-projects are classified into four sectors as shown in Table 15 below, the roads with a 
total of € 810,000 forming 30.22%of the total budget, the Public Facilities with a total of € 1,540,000 
forming 57.46% of the total budget, the Electricity with a total of € 100,000 forming 3.73% of the total 
budget. 
 
  Table 15: The Distribution of the Infrastructure Allocation by sectors 

Sector Value (Euro) Percentage 

Roads 810,000 30.22% 

Public Facilities(buildings, schools, playgrounds) 1,540,000 57.46% 

Electricity 100,000 3.73% 

Complementary (furniture for the package I)  230,000 8.58% 

Total 2,680,000 100.00% 
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3.5 Results and Activities  

3.5.1 Results at the Outcome Level 

  Table 16: Assessment of the Outcomes Performance 
Specific 

Objective 
Indicator Target Achieved 

SO 1: To improve 
access to essential and 
public infrastructure in 
Area C including: 
-Schools 
-Public Buildings 
-Playgrounds 
-Roads 

-Transformer 
-Supply of furniture 
and equipment 

 
 

 # & Sq. of schools 
developed or expanded, 

 

 
 

 # & sq. of public 
buildings constructed. 

 

 
 

#&Sq. of Playgrounds 
constructed  

 
 

 

# & Km of roads 
constructed/rehabilitated 

 
 

 

# of transformers 
installed 

 
 

 

The public buildings and 
kinder gardens are 

provided with furniture 
and equipment and 

become operational 
accordingly :  (Yes / No) 

- Schools (1300 sq.m) 

 

 
 

 
2 public buildings, 600 sq. 

 
 

 

 
1 playground, 2000 sq. 

 
 

 

 
4 roads segments, 2.9 Km 

 
 

 

 
1 transformer will be installed 

 
 

 
 

Yes 

 

one school is still 
under 

implementation 

 
 

 
The two public 

buildings were 

completed (654 
sq.m) 

 
 

completed 
 

 

 
 

4 road segment 
were constructed, 

3.1 Km 

 
 

 
The transformer was 

installed 

 
 

 
The furniture was 

installed. 

SO 2: To strengthen 
the Palestinian 
institutions' capacity to 
deliver essential social 
and public 
infrastructure in Area 
C. 

Programme plans are 

updated in a 
participatory manner 

(Yes / No)  

 
 

% of inhabitants 
participated in the 

mobilization activities 

Yes 

 

 

 

 

5% 

Done 

 
 

 

 
achieved (7% in 

average) 
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3.5.2 Results at the Output Level 

 

Table 17: Assessment of the Outputs Performance 

 
 

3.6 Implementation Progress at the Activity Level 

3.6.1 Description of Activities undertaken during the Programme: 

Since the signature of the agreement between MDLF and the EU, MDLF has started the coordination with 
the key stakeholders effectively (EU, MOLG and the target LGUs) to meet the planned targets and to 
avoid any miss communication during the implementation. In this regards MDLF had conducted several 
meetings with MOLG and the target LGUs to make sure that all the preparatory activities were done 
regarding the permits and approvals from the line ministries, for instance, getting the needed approvals 
from the Ministry of Education for adding classrooms, getting the approval from the Palestinian Water 
Authority for expansion or construction of water networks, etc. 
In parallel to effective communication with the key stakeholders, MDLF had started the procurement 
arrangements to contract a local technical consultant for design and supervision as well as the contracting 
of Technical Support Expert (TSE) to assist MDLF in following up the programme activities.  
The LTC was contracted on 1st of October 2017 and the TSE was contracted on the 1st of July 2017. 
Following the contract with the LTCs, a kick-off meeting was conducted to ensure the clear understanding 
of the LTC on the scope of work and the main tasks he/she is responsible for. Upon the kick-off meeting, 
the LTC was requested to start communicating with the target LGUs and conducting the field visits to 
the projects locations to verify the description and the costing of projects as well.   
More focus on the works conducted during the reporting period, it could be summarized as per the 
following: 
 
 
 
 
 
 

Results/Outputs Indicator Target Achieved Percentage of 

Achievement
s 

Output 1: New 
essential social and 
public infrastructure 
implemented in Area C 
including: (Schools, 
Public Buildings, 
Playgrounds, Roads, 
Transformer, the 
supply of furniture and 
equipment). 

 # of GIAs signed between 

MDLF and LGUs 

9 9 100% 

# of Contracts signed with 

contractors to implement 

the social and public 
infrastructure projects and 

supply of furniture. 

9 9 100% 

% of disbursement 100% 28% 28% 

Output 2: Enhanced 
capacity of the 
concerned LGUs and 
local communities in 
Area C for social and 
public services 
delivery  

 

communities mobilization 

activities are conducted as 

planned (yes / No) 
 

 

yes yes yes 

 

% of disbursement 

 

100% 

 

56% 

 

56% 

(embedded 
within the LTC 

contract) 
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Preliminary Stage: 

- Field visits had been conducted to the target LGUs by MDLF Engineers and the LTC in order to know 
each other and to introduce the team and start collecting the needed data. 

- The field survey was carried out including the projection of all structures, manholes, poles, walls and 
any underground facilities if any within the effective corridor of the road project and within the 
effective area of the public facilities. 

- Following the field investigation, MDLF and the LTC had communicated effectively with the planning 
department/MOLG to make sure that all the projects sites are located within the master plans 
boundaries. 

- A communication and visibility plan for the programme was prepared by MDLF and cleared by the 
EU. 

- A procurement plan (PP) was prepared for all work packages where some of them are consultancy, 
non-consulting services, works, and goods. The PP was sent to the EU for their feedback and 
comments. 

- Regarding the infrastructure sub-projects, there are 8 NCB projects (Works) totaling € 2,340,000 and 
amounting 87.3 %of the total allocated budget, 1 Shopping project (works) totaling € 110,000 and 
amounting 4 % of the total allocated budget, and 4 Shopping sub-project (Goods) totaling € 230,000 
and amounting 8.6 % of the total allocated budget to provide furniture for the multipurpose buildings 
as illustrated in Table 18 below: 

 
   Table 18: Distribution of Allocated Budget by Procurement Method 

Procurement Method No. of Projects Value 
(Euro) 

Percentage 

National Competitive Bidding “NCB” (Works)  8 2,340,000 87.3% 

Shopping (Works) 1 110,000 4.1% 

Shopping (Goods) –Furniture for the package I  4 
(complimentary) 

230,000 8.6% 

Total  2,680,00
0 

100.00% 

 

 

Design Stage:  
In order to prepare a complete design for every single project the following steps were undertaken: 

- The needed design data were collected and the site investigation was conducted to decide and verify 
the steps needed in every single project. 

- The collected data was represented in the format that would assist in preparing the environmental 
and social risk assessment. 

- The LTC with a direct support from MDLF instructed the LGUs to create and organize an independent 
project file for every single project. 

- The needed soil tests and structural investigations were conducted as needed. 

- The approvals from the concerned line ministries were obtained.  

- The design phase was completed and then the projects were tendered in accordance to MDLF 
procurement manual. Table 19 below illustrates the status of the sub-projects. 
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Table 19: Implementation Status of Sub-projects 
No. Locality LGU Governora

te 
Project Brief Description Final 

Contract
ed  

Amount 
(EUR) 

Projected 
Amount at 
Completion 

(EUR) 

Status 

1  Oqban & Al 
Mrooj  

Oqban Village 
Council – Janata 
Municipality  

Bethlehem  Elementary 
school + 
kindergarten  

Construction of elementary 
school (9 classrooms, lab, 
teachers' room, library, 
sanitary unit, and external 
works). Additionally, the 
project consists of 
constructing a 
kindergarten including (2 
classrooms, teachers' 
room, sanitary unit, 
external works, and 
games) 

698,677 
 
 

    760,000      Ongoing 

2  Umm Rihan  Umm Rihan 
Village Council  

Jenin  Expansion 
and 
Rehabilitatio
n of Local 
Roads  

The project scope of work 
is limited to 1 Km length, 
including (excavation, 
leveling, concrete 
sidewalks, street lighting, 
and roads furniture).  
The asphalt width is 
proposed (6 m) with (1.5 
m sidewalks per each).  

183,913 
 
 

188,213  
 
 

Completed 

3  Ad Deirat  Khallet Al Maya 
Village Council  

Hebron  Construction 
of internal 
roads  

The project scope is limited 
to 500 Lm length, including 
(excavation, leveling, 
concrete 
shoulders/sidewalks, and 
roads furniture).  

The asphalt width is 
proposed (5 m) with (1 m 
concrete shoulders per 
each side).  

68,331 
 
 

 
59,936  
 
 

Completed and 
handed over 

4  Barta’a Ash 
Sharqiya  

Barta’a 
Municipality  

Jenin  Construction 
of internal 
roads  

The project scope is limited 
to the construction of two 
roads segments: 

- Segment 1: 600 
meters, the base-coarse 8 
meters, the asphalt width 
is proposed (6 m) with (1 
m concrete shoulders per 
each side).  

- Segment 2: 800 
meters, the base-coarse 8 
meters, the asphalt width 
is proposed (6 m) with (1 
m concrete shoulders per 
each side).  

In addition to the 
excavation, leveling, 
concrete 
shoulders/sidewalks, and 
roads furniture/light 
retaining walls. 

512,170 480,132  
 
 

Completed 

5 Al Funduq 
and Hajja 
Street  

Al Funduq – 
Jinsafout Village 
Council, Hajja 
Street – Hajja 
Village Council  

Qalqilya  Development 
of the 
Elementary 
School  

The project consists of 
adding multi-purpose 
room, resources room 
(natural science room), 
arts and crafts room, in 
addition, to do the 
maintenance and 
development of the 
playground as needed 
 
 

 

109,000 
 
 

150,000 The original 
contract was 
completed, 
however 
additional works 
(as a 
complementary 
activities) were 
awarded and the  
work is 
undergoing 
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No. Locality LGU Governora
te 

Project Brief Description Final 
Contract

ed  
Amount 
(EUR) 

Projected 
Amount at 
Completion 

(EUR) 

Status 

6  Kardala  Kardala Village 
Council  

Tubas  Construction 
of a 
Multipurpose 
building 

The project consists of:  
- Construction a 
permanent location for the 
village council, a health 
clinic, a center for the 
women and civil society 
centers, and a 
kindergarten.   
- The total area is 300 m2 
+ external garden+ 
furniture and equipment  

 

250,000  
280,913 

Completed 

7  Habla  Habla 
Municipality  

Qalqilya  Playground 
rehabilitation  

The project consists of  
- Surround the playground 
with a fence; provide it 
with changing rooms for 
players, and bathrooms.  
- The playground will have 
stadium seating on both 
sides, and stadium 
grassing.  
In addition, mechanic and 
electrical works will be 
required, plus an iron gate 
 
 

 
 

270,577 
 
 

264,097  
 
 

Completed 
Prefabricate 
toilet and shower 
units will be 
procured to allow 
for the players 

8  Al Ma’asara  Al Ma’asara 
Village Council  

Bethlehem  Construction 
of Multi-
purpose 
building 
(women’s 
Centre, 
cultural and 
youth club, 
premises for 
the village 
council)  

- The project consists of 
construction 2 story 
building including a women 
center in the 1st floor + 
(VC premise and youth 
club in the 2nd floor) + 
external garden + 
boundary wall + 
equipment + furniture)  
The total area is around 
300 m2  

243,152 
 
 
 
 
 
 

320,092 The construction 
and finishing 
works for the 
original contract 
were completed. 
It is worth noting 
that the LGU 
requested 
additional work 
as a 
complementary 
activities for the 
project. The 
additional scope 
of work was 
agreed upon and 
the  contract was 
signed and the 
work is 
undergoing 

 

9  Dab’a  Habla 
Municipality  

Qalqilia  Supply of 
Transformer  

- This project was intended 
to be implemented in the 
1st package, however, it 
was postponed and agreed 
to be implemented under 
this package.   
- It consists of installing a 
new transformer with all 
accessories and 
underground cables as 
needed. 

54,827 
 
 

49,800  
 
 

Completed and 
handed over 
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No. Locality LGU Governora
te 

Project Brief Description Final 
Contract

ed  
Amount 
(EUR) 

Projected 
Amount at 
Completion 

(EUR) 

Status 

10  Abdallah Al-
Younis multi 
purposes 
center, 
T’innik 
kindergarten
,  
Ras Elwad 
kindergarten
,  
Imnaizel 
kindergarten
,  
Ras Tira 
kinder 
garden,  
Um Al-
Lahem 
Services 
Centre)  
 
 
 

This tender will 
be managed 
centrally at the 
MDLF level for 
the benefit of 
the listed 
localities  

Jenin  
Bethlehem  
Hebron  
Qalqilia  
Jerusalem  

Supply and 
install of 
furniture and 
equipment 
are for a 
number of 
kindergarten 
and social 
buildings 

The implemented projects 
under the 1st package will 
be equipped with furniture, 
particularly:  
- Abdallah Al-Younis multi 
purposes center, 
- T’innik kindergarten,  
- Ras Elwad kindergarten,  
- Imnaizel kindergarten,  
- Ras Tira kinder garden,  
-Um Al-Lahem Services 
Centre)  

 

110,000 103,000 Completed 

 Total      2,728,000  
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Table 20: Implementation Time Table  

Task Responsibility 
2017 2018 2019 

June July Aug Sep Oct Nov Dec Jan Feb Mar Apr May June July Aug Sep Oct Nov Dec Jan 

Task 1 - Mobilization 
(Preparatory Activities) 

 
  

  

  

                      

      

Effective coordination between 
MDLF, MOLG with the LGUs 
encouraging them to be well 
prepared for the implementation. 

 

MDLF, 
MOLG 

  

  

                      

      

Contracting the 
Technical Support Expert 

MDLF 
 

  
           

      

Signing the Grant Implementation 
Agreement (GIA) between MDLF and 
the LGUs describing the roles and the 
responsibilities for MDLF and the 
LGUs. 

 

MDLF, 
LGUs 

 

  

           

      

Preparing a detailed implementation 
plan including (procurement plan, 
disbursement plan, and 
communication and visibility plan). 

 
 
 
 
 
 
 
 

 
 

 
 
 
 
 

MDLF 
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Task Responsibility 
2017 2018 2019 

June July Aug Sep Oct Nov Dec Jan Feb Mar Apr May June July Aug Sep Oct Nov Dec Jan 

Preparation of the local technical 
consultant terms of references. 
Special focus will be given to the 
quality control and assurance 
procedures and composition and 

qualifications of the requested 
personnel. The terms of reference 
will include a specific part for the 
technical assistance and operational 
support for the local governmental 
units as well as the communities’ 
mobilization activities. 

 

MDLF 

 

  

           

      

Task 2- Preparation for the 
implementation (Sub-projects 
Design) 

 

 

  

  

                      

      

Contracting a local technical 
consultant (LTC) for sub-projects 
design and supervision where the 
community’s mobilization activities 
will be included under the scope of 
the LTC. 

 
 
 
 
 
 

 
 
 
 
 

 
 

 

MDLF 
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Task Responsibility 
2017 2018 2019 

June July Aug Sep Oct Nov Dec Jan Feb Mar Apr May June July Aug Sep Oct Nov Dec Jan 

Preparing the design and the bidding 
documents for the selected sub-
projects including the Environmental 
and Social Management Plan (ESMP) 
by the contracted LTC. (The bidding 

documents will be verified cleared 
and endorsed by MDLF). 

MDLF, LTC 

 

  

           

      

Advertising, the composition of 
opening and evaluation committees, 
evaluating.   

LGUs 
  

  

                      

      

Contracts award following MDLF 
no objection. MDLF shall approve 
and endorse all contracts by co-
signing or initialing these with the 
wording "reviewed, cleared and 
endorsed by the MDLF". 

 

LGUs/MDL
F 

  

  

                      

      

Task 3 – Sub-projects 
Implementation Stage 

  
  

  
                      

      

Technical Assistance for 
supervision 

  
  

  
                      

      

Assist the LGU's in the supervision of 
subprojects implementation. 
(i.e., construction on sites and 
delivery of equipment and furniture) 

MDLF, LTC 

  

  

                      

      

Monitor and Ensure compliance with 
MDLF standards  

 

 
 
 

 
 
 
 
 
 

MDLF, LTC 
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Task Responsibility 
2017 2018 2019 

June July Aug Sep Oct Nov Dec Jan Feb Mar Apr May June July Aug Sep Oct Nov Dec Jan 

Communities mobilization activities LTC  
 

  
           

      

Financial Management      
  

                      
      

Monitor and Ensure compliance with 

MDLF financial procedures  
MDLF 

  

  

                      

      

Social Safeguards Monitoring      
  

                      
      

Monitor and Ensure compliance with 
social safeguards policies  

MDLF, 
LTC 

  

  

                      

      

Environment Safeguards 
Monitoring  

  
  

  
                      

      

Monitor and Ensure compliance with 
environmental safeguards policies  

MDLF, 
LTC   

  

                      

      

Overall monitoring and 

reporting  
  

  

  

                      

      

Monitoring of subprojects indicators MDLF   
  

                      
      

Sites Visits 
MDLF, 

MOLG   
  

                      
      

Task 4 - Audit and Evaluation                                   

Midterm evaluation MDLF, EU                                 

External audit 
external 
auditor   

  
                      

      

Final Evaluation 

Outsource
d 
consultant   

  

                      

      

Task 5 - Reporting - Final 
Report 

MDLF 
  

  
                      

      



 
 
Municipal Development and Lending Fund                                               
MDLF Semi Annual Report 2019 

 

3.7 Beneficiaries/affiliated Entities and Other Cooperation 

3.7.1 Key Stakeholders 

The key stakeholders of the proposed programme can be listed as follows: 
- The Ministry of Local Government “MOLG” as the lead policy-maker and regulatory body 

for LGUs in Area C in the West Bank. 

- The Ministerial Committee in charge of Area C development interventions and its arm “the 

Area C Coordination Office under the Prime Minister Office (ACCO)”. 

- The Municipal Development and Lending Fund “MDLF” as the selected implementing 

Agency for this programme. The MDLF is responsible for managing the fund.  

- The Local Government Units “LGUs” where the proposed projects will be implemented. The 

LGUs are the owners of the projects. 

- The Local Technical Consultant "LTC" who is responsible for the design and the supervision 
of the infrastructure projects. The LTC is responsible for undertaking the communities’ 
mobilization activities. 

- The Contractors and Suppliers who are responsible for direct implementation of the projects 
within the targeted localities. The contractors are managed directly by the LGUs with technical 
support from the LTC and the MDLF. 

- The European Union as a donor and other financing partners working in Area C. 

 

3.7.2  Coordination among the Key Stakeholders 

In order to better follow up the activities of the programme effectively, a communication plan was 
prepared. In this context, MDLF coordinated closely with all stakeholders throughout the implementation. 
Additionally, MDLF coordinated its efforts with other stakeholders such as ACCO and the technical 
ministerial committee for Area C.  
The coordination between the key stakeholders was conducted at different levels: 
- For MDLF to be immediately informed about demolition or stopping orders in Area C. MDLF will 

initiate a continuous dialogue and communication with OCHA regarding their work in Area C that is 
relevant to MDLF interventions. MDLF has been registered with OCHA notification system and a 
focal point was nominated to follow up on this issue from MDLF.  

- As a member in the technical committee which was established by the Prime Minister's Office 
specifically to coordinate the work in Area C, MDLF continued coordination with the technical 
ministerial committee regarding the interventions in Area C. The technical committee includes 
representatives from MDLF, Ministry of Local Government, Ministry of Education and Higher 
Education, Ministry of Health, Ministry of Jerusalem Affairs, and the Palestinian Water Authority. 
MDLF in this context attended all meetings for this committee and updated them with MDLF 
interventions in Area C so far as well as the upcoming funds.  

- Furthermore, MDLF continued the dialogue which was initiated with the ACCO which was established 
by the Prime Minister's Office to follow up all the work of the PA institutions and donor interventions 
in Area C. The ACCO visited MDLF to be aware of MDLF interventions in Area C and closely 
coordinated field work whenever is needed.  

- The high-level communication between MDLF and the EU was ensured to agree on the overall plan 
of the programme regarding the budgeting, work packages, time frame as well as the operational 
guidelines. MDLF coordinated closely with the technical team in the EUREP and has regularly 
informed them of the progress and achievements as well as challenges and obstacles. Furthermore, 
MDLF will early notify the EU in case of work stopping order, demolishing order in order to take 
immediate action and to mitigate the risk as well. 

- A close communication between MDLF, MOLG and the target localities was ensured to make sure 
that all the preparatory activities were done regarding the approvals from the line ministries as 
needed.  
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- Between MDLF and the local technical consultant:  to ensure the clear understanding from the 
consultant of the scope of work and the main tasks, he/she is responsible for. In the same context, 
MDLF prepared a clear TOR for the consultancy service of the design and the supervision work 
package including community mobilization activities. 

 

 

3.8 Visibility 

MDLF had prepared a communication and visibility plan for the programme including a list of 
activities to be undertaken throughout the implementation of the programme. The plan was cleared by 
the EU and was used as a base for promotional purposes to ensure the visibility of the programme and 
to convey messages across the beneficiaries and stakeholders. 
Several activities were conducted within the framework of communication and visibility of the 
programme, and could be listed as follows: 
- Events and Workshops: Orientation workshops were held by MDLF through the programme for 

the target LGUs. Several events like the signature the GIAs between MDLF and the target LGUs. 
These agreements were signed with the presence of representatives of the target localities under 
the auspices of His Excellency, Minister of Local Government and Chair of MDLF Board, Hussein Al-
Araj, with a presence the Projects Director General at MOLG, EUREP Representative Mr. Riccardo 
Rossi, and MDLF top management. The event was covered by the media.  

- Field Visits & Meetings:   MDLF organized many filed visits for EU Delegations, and invited them 
to see the sub-projects on the ground. 

- In addition to the above-mentioned activities, it is foreseen to complete all the visibility 
programmes which were agreed upon with the EU during the coming few months. These 
activities include: 

o Printing materials such as fact sheets, brochures, billboards, foam boards, and calendar. 
o Production of two spots, and one promotional film. 
o Fun day Activities (football game in Habla Playground, fun day for kids). 
o Two inaugurations and one closing ceremony. 

 

3.9 Obstacles and Challenges 

- The lack of the capacity and skills of most LGU’s to prepare ESMP as well as the preparation of 
bidding documents and procurement plans. To overcome this challenge; on-job training and site 
visits were conducted by the contracted LTCs. 

- The need for permits to enter some areas such as Um-Rihan hindered the smooth progress of the 
project especially in case of refusing of some staff to enter the target areas. 

- The coordination with the MOLG took more time than expected, especially for the verification of 
projects locations. 

- Despite the road project in AdDeirat has been completed on the ground and handed over, it was 

subject to stop working order issued by the Israeli Civil Administration (ICA) on 25/6/2018. This issue 

has been legally followed up in consultation with the MOLG, the Village Council, and the PA legal 

advisor. Since then, no further orders have been issued by the ICA despite several visits conducted 

by the ICA officials to the village as stated by the head of the village council. 

- The project entitled "Construction of Multi-purpose Building" in Kardala has been subject to stop 

working order (SWO) issued by the ICA on 17/9/2018. Following the receipt of the official SWO; 

MDLF immediately met with MOLG to assess the current situation and to agree on the next steps. 

The EUREP were updated on the SWO and were informed about the MDLF/MOLG position in this 

regards. In the end the project was successfully completed. 
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3.10 Lessons Learnt and Recommendations 

- Continue strengthening the LGU's institutions and improving their staff capacities through on job 
training and transfer of know-how. This will enable the LGU's to be an efficient and sustained 
institution.  

- Pay more attention to training and workshops especially for social and environmental aspect.   

- Conduct training workshops for the local consultants before the implementation stage to ensure that 
the consultant accommodates the requirements of the Procurement Manual of MDLF. 

- Pay more attention to the cost estimate of projects to avoid over budget. 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
Municipal Development and Lending Fund                                               
MDLF Semi Annual Report 2019 

 

67 

 

 

4. Area C Development Programme in the West Bank – Package IV 

“EU+UK  Fund” 

4.1 Background  

This action is based on the Financing Agreement “Access to Essential Social and Public Infrastructure in 
Area C - ENI/2014/032-783”, the Financing Agreement was signed between the European Union (EU) 
and the Palestinian Authority (PA) on 17th of March 2015 and amended on 13th of July 2016.  
The EU and PA agreed on the following approach with regard to projects implementation in Area C: “the 
Implementation of infrastructure projects in communities in Area C may start once a statutory outline 
plan has been formally approved by the Israeli authorities or is considered as tacitly approved if no major 
objection has been raised within 18 months following the submission of the plan by the Village Councils 
to the ICA”.   
The Municipal Development and Lending Fund (MDLF) has been nominated for implementation of basic 
infrastructure in Area C based on (i) the recommendation letter of the Ministry of Local Government 
(MoLG) on 20th of  April 2016 and (ii) compliance to eligibility conditions and essential selection criteria 
as stipulated in the Technical and Administrative Provisions of the signed financing agreement [articles 
2.3.1 (c+d)]. 
A Steering Committee composed of the European Union (EU), PA (Palestinian Authority), MDLF and of 
other donors financing the action was formed as an organizational set-up of implementing this 
programme. The Steering Committee is mandated to discuss and endorse the localities as well as the 
selected projects to be implemented in the target localities in Area C. Two Steering Committee meetings 
were held on April 20th and June 30th 2016, respectively, resulting in the endorsement of the selection 
criteria and the endorsement of the proposed localities as well. 
The selection criteria5 is composed of sub-criterion starting from the high-level eligibility and screening, 
followed by a competitive scoring of the eligible localities, and ending with competitive selection criteria 
for projects. Upon that, a set of localities were nominated by MDLF and then endorsed by the SC to be 
targeted by this action.   
Then, the MoLG and MDLF technical teams visited the shortlisted localities and respective projects. The 
EUREP, the French Development Agency (AFD) and the United Kingdom's Department for International 
Development (DFID) also participated in part of these site visits. Later, the technical teams discussed all 
nominated localities and projects and finally, the Steering Committee endorsed the selected social 
infrastructure projects under this act on 28th of November 2017 concerning the AFD envelope and on 
6th of December 2017 concerning the DFID envelope. 
It is worth noting that the proposed projects are based on the statutory outline plans (accompanied by 
detailed planning packages for transport, water, and wastewater networks as well as action plans for 
essential social and public infrastructure projects). These plans were developed in a participatory manner 
by the target communities and were supported by Non-Governmental Organizations (NGOs) or private 
urban planning firms. The statutory outline plans and the detailed planning packages were submitted to 
the PA and to the Israeli Civil Administration (ICA). At the Israeli Civil Administration, the plans were 
registered and processed through a complex and cumbersome authorization process. 
The communities developed the statutory outline plans and the action plans for essential social and 
public infrastructure in a participatory inclusive mode, taking the demographic and socio-economic 
development needs for the next 20 years into account. Accordingly, a set of sub-projects proposed in 
this action were suggested and identified by the local communities with the view to improve the quality 
of life for the inhabitants within those communities. These projects were re-confirmed during the 
identification phase of this action including approvals from the respective governmental bodies or 
ministries. 
 
 

                                                 
5 For more details on the selection criteria please see section 2.1.3 of the grant proposal. 
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4.2 Description 

Objectives of the Action 
The overall objective (impact) of the action is to improve the social and economic conditions of 
Palestinian communities in Area C which is crucial for maintaining Palestinian presence in Area C and for 
the development of the Palestinian economy. 
The specific objective (outcome) of the action is composed of two folds (i)  to improve access to 
essential and public infrastructure in Area C; (ii) strengthening the Palestinian institutions’ capacity to 
deliver essential social and public infrastructure in Area C.  
Expected Outputs 
It is expected to enhance the living conditions of 9,258 residents in 7 localities: (Furush Beit Dajan 906, 
Jiftlik 3,337, Ein Shibli 139, Khirbet Ad-Deir 1,523, Al-Rifa’yya 1,460, Al Masqoufa 307, Khashem Ad Daraj 
1,586); through the implementation of 10 sub-projects as follows: 

- Roads: Construction and rehabilitation of 5 different road's projects with a length of 5.3 KM. 

- Schools: Development and expansion of existing schools in three different localities. The total area 
is about 1,070 SQM.  

- Public Buildings: Construction, finishing, and furnishing of a multipurpose building at a locality with 
a total area of 250 SQM in addition to the construction of village council premise in another locality 
with a total area 150 SQM. 

- Capacity development of the concerned LGUs and community mobilization activities with regards to 
social public infrastructure implemented under the EU programme in Area C. 
 

4.3 Financing 

The “MDLF” has received a grant from the European Union “EU” towards the cost of “Development of 
Area C in the West Bank “in a total of (Euro 2,219,528.72). The agreement was signed on December 
26th, 2017 for 13.5 months and amended until December 31st 2019. Table 1 illustrates the budget 
breakdown. 

      Table 21: Breakdown Budget – Area C Development Programme –Package IV 

Item Budget (Euro) 

1-       MDLF management fees (indirect cost) = 7% of direct eligible 
cost 

143,500 

2-       Total Direct Eligible Cost 2,050,000 

  2.1 Other Costs and Services 45,000 

Expenditure Verification/Audit 5,000 

Evaluation Cost 10,000 

 Visibility Actions 30,000 

   2.2 Other 2,005,000 

Legal Fees 50,000 

Cost of Infrastructure Sub-Projects (Component 1 - AFD envelope) 850,000 

Cost of Infrastructure Sub-Projects (Component 1 - DFID envelope) 970,000 

 Local Technical Consultancy for Design, Supervision and Communities 
Mobilization Activities  

135,000 

3-       Provision for contingency reserve  26,028.72 

Total Cost of the Action 2,219,528.72 
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4.4   Sub- Projects Identification and Description 

The selected projects in the target localities were identified based on the outline plans and the 
action plans developed by the local consultancy firms/NGOs. The outline plans were validated by 
the communities through community participation workshops in the field, involving a broad spectrum 
of the affected communities, including the women, boys and girls and the elderly in the community, 
and then endorsed by the Ministry of Local Government.  
The selected projects were visited by MDLF staff in collaboration with the MOLG where the council's 
members as well as the local communities there have emphasized the importance and vitality of 
those projects to their localities. The total allocated amount for sub-projects in the targeted LGUs 
in the West Bank is € 1,820,000.  
The approved sub-projects are classified into two sectors, the roads with a total of € 830,000 
amounting 46% of the total budget, the Public Facilities with a total of € 990,000 amounting 54% 
of the total budget. 

 
 

4.5  Results and Activities  

4.5.1 Results at the Outcome Level 

  Table 22: Assessment of the Outcomes Performance 

Specific Objective Indicator Target Achieved 

SO 1: To improve 
access to essential 
and public 
infrastructure in 
Area C: 
-Schools 
-Public Buildings 
-Roads 

 

 

# & Sq.m of schools 

developed or expanded, 
 

 

 # & sq.m of public 
buildings constructed. 

 
 

# & Km of roads 

constructed/rehabilitated 
 

3 Schools, 1070 sq.m 

 
 

 
2 public buildings, 400 sq.m 

 

 
 

5 roads, 5.3 Km 
 

2 schools, 710 Sq.m 

 
 

 

 
2 public buildings, 450 

Sq.m 
 

 

4 roads, 4.350 Km 
 

 

SO 2: To 
strengthen the 
Palestinian 
institutions' 
capacity to deliver 
essential social 
and public 
infrastructure in 
Area C. 

Action plans are 

updated in participatory 

manner (Yes / No)- 
where needed 

 
 

% of inhabitants 

participated in the 
mobilization activities 

Yes 

 

 

 

5% 

In process 

 

 
 

 
achieved (7 % in 

average) 
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4.5.2  Results at the Output Level 

 

Table 23: Assessment of the Outputs Performance 

 

4.6  Implementation Progress at the Activity Level 

4.6.1: Description of Activities undertaken during the Programme: 

Since the signature of the agreement between MDLF and the EU, MDLF has started the coordination 
with the key stakeholders effectively (EU, the MOLG and the target LGUs) to meet the planned 
targets and to avoid any miss communication during the implementation. In this regards MDLF had 
conducted several meetings with the MOLG and the target LGUs to make sure that all the 
preparatory activities were done regarding the permits and approvals from the inline ministries such 
as, getting the needed approval from the Ministry of Education for adding classrooms, getting the 
approval from the Palestinian Water Authority for expansion or construction of water networks, etc. 
In parallel to effective communication with the key stakeholders, MDLF had started the procurement 
arrangements to contract a local technical consultant in West Bank for design and supervision and 
a technical support expert to assist MDLF to follow up the project activities. In this context, MDLF 
had prepared a clear TOR for the consultancy service of the design and the supervision work 
package where the MDLF is responsible for technical review of the LTCs deliverables and to ensure 
that the project is moving on the right track according to the implementation plans prepared from 
the beginning. 
The LTC was contracted on 11th Feb 2018 and the TSE was contracted o 1ST July 2017. Following 
the contract with the LTCs, a kick-off meeting was conducted to ensure the clear understanding 
from the consultant of the scope of work and the main tasks he/she is responsible for. Upon the 
kick-off meeting, the LTC was requested to start communicating with the target LGUs and 
conducting the field visits to projects locations to verify the description and the costing of sub-
projects as well.   
More focus on the works conducted during the reporting period, it could be summarized as per the 
following: 

 
Preliminary Stage: 

- A kick-off meeting with LTC representatives was conducted on March 19th, 2018 to discuss the 
project components, allocations, and other issues. 

- Field visits had been conducted to the target LGUs in all Governorates by MDLF’s Engineers and 
the LTC in order to know each other and to introduce the team and start collecting the needed 
data. 

Results/Outputs Indicator Target Achieved Percentage of 
Achievements 

R1: New public 
facilities 
implemented in 
Area C including: 
(schools, public 
buildings and 
roads). 

 

 # of GIAs signed 

between MDLF and LGUs 
regarding the sub-projects. 

7 7 100% 

# of Contracts signed 

for Contractors to 
implement public facilities. 

10 10 100% 

% of disbursement 100% 71% 71% 
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- The field survey was carried out including the projection of all structures, manholes, poles, 
walls and any underground facilities if any within the effective corridor of the road project and 
within the effective area of the public facilities. 

- Following the field investigation, MDLF and the LTC had communicated effectively with the 
planning department/MOLG to make sure that all the projects sites are located within the 
master plans boundaries. 

- A communication and visibility plan for the program was prepared by MDLF cleared by the EU. 

- A procurement plan (PP) was prepared for all the work packages where some of them are 
consultancy, non-consultancy services, works, and goods. The PP was sent to the EU for their 
feedback and comments. 

- Regarding the infrastructure sub-projects There are 5 NCB sub-projects (Works) with total 
allocation of € 1,175,000 forming amounting 64.5 %of the total allocated budget and 5 
Shopping sub-project(works) with total allocation of € 635,000 amounting 34.9 % of the total 
allocated budget and 2 Shopping sub-project(Goods) with total allocation of € 10,000 
amounting 0.6 % of the total allocated budget to provide furniture for the multipurpose 
buildings. 

 
Design Stage:  

In order to prepare a complete design for every single sub-project the following steps were taken: 

- The needed design data were collected and the site investigation was conducted to decide and 
verify the steps needed in every single project. 

- The collected data was represented in the format that would assist in preparing an 
environmental risk assessment and social impact and social risk assessment. 

- A direct consultation was conducted with the target LGUs concerning the legal status and 
license for each project and also consult the LGUs as well as with the inline ministries to verify 
the required standards and design criteria.  

- The LTC with a direct support from MDLF instructed the LGUs to create and organize an 
independent project file for every single project. 

- The needed soil and structural investigations and tests were conducted for some projects. 

- The project license for some projects from the concerned inline ministries was obtained. 

- The design phase was completed and then the projects were tendered in accordance to MDLF 
procurement manual. Table 4 & Table 5 below illustrates the status of the sub-projects. 
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              Table 24: Implementation Status of Sub-projects (AFD Envelope) 

No. Locality LGU Governorate Recommended Project Brief Description Contracted 
Amount EURO 

status 

1 Ein Shibli Ein Shibli VC Nablus Construction of additional 
classrooms for Ein Shibli 
mixed school 

The project consists of adding 4 new 
classrooms (vertical expansion), as per the 
following: 
- 3 classrooms for students. 

- 1 Services Room (storeroom) 
Additionally, the work includes external 
expansion of the existing sanitary unit (3 
Toilet units - skeleton & Finishing) 
The proposed area for construction is 
estimated at 210 square meters.  

106,000  
 

 
 

Completed 

2 Ein Shibli Ein Shibli VC Nablus Construction of internal 
road including the 
construction of water 
pipeline in Ein Shibli 

Construction of 600 LM roads, the work 
includes road excavation & levelling, 6 m 
base course material, and 5.25 m asphalt, 
concrete shoulders where needed, and road 
furniture, work also includes construction of 
water pipeline of 600 LM of 2'' diameter 

alongside the road. 

96,950.0  
 

 

Completed 

3 Furush 
Beit 
Dajan 

Furush Beit 
Dajan Village 
Council 

Nablus Construction of additional 
new classrooms for 
Furush Beit Dajan School 

Construction of new classrooms with a total 
area of 380 Sq. m.  (horizontal expansion) 

The project consists of  the following: 
- 2 classrooms. 
- 1 Computer lab. 
- 1 Resources room.  
- Staircase, toilet units. 
- External works (Rehabilitation of the 

existing yard and school entrance, 
sidewalks, yard shades) 

310,035 
 
 

Stopped by 
ICA 
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No. Locality LGU Governorate Recommended Project Brief Description Contracted 
Amount EURO 

status 

4 Furush 
Beit 
Dajan 

Furush Beit 
Dajan Village 
Council 

Nablus Construction of internal 
roads in Furush Beit Dajan 

Construction of the entrance of Furush Beit 
Dajan, (0.85 km road of 6.5 m base course 
and 5.5 m asphalt), the work also includes 
excavation works, concrete shoulders, and 
kerbstone, interlock tiles (as needed), 

guardrails, and road furniture. 

108,007 
 
 

Ongoing 

5 Al Jiftlik Al Jiftlik 
Village 
Council 

Jericho Rehabilitation of internal 
roads in Al Jiftlik 

Rehabilitation of 1.55 km length (2 
segments), the work includes excavation 
and levelling works, 6.5m base course,      
5.5 m asphalt, concrete shoulders where 
needed, box or pipe culvert, and road 
furniture. 

239000 
 
 

Completed 

Total 875,615  
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Table 25 : Implementation Status of Sub-projects (DFID Envelope) 

No. Locality LGU Governorate Recommended Project Brief Description Contracted 
amount EURO 

status 

1 Khirbet Ad Deir 
Khirbet Ad Deir Village Council 
–Tuqu' Municipality 

Bethlehem 
Development and Expansion of 
Al Khansa' Elementary Mixed 
School  

The project consists of adding three (3) 
classrooms, library premises, laboratory 
premises, and kitchen.  The external works 
will include a retaining wall with a total 
length of 140 meters, rehabilitation and 
landscaping of the school backyard area. The 
furniture and equipment for the elementary 
school will be provided by MEHE. 

365,000  
 

 
 

 
 

Completed 

2 Al-Rifa'iyya Khallet Al Maya Village Council Hebron Construction of Internal Roads 

The project consists of the construction of 
about 0,3 Km in length. The works will 
include excavation, levelling, and concrete 
sidewalks and roads furniture. The roads' 
width is 5 m and up to 1 m concrete 
shoulders each side. 

92,760  
 

 
 

 
 

Completed 

3 Al Masqoufa Deir Al Ghsoun Municipality Tulkarm 
Construction of Multipurpose 
Building  

The project consists of constructing a clinic 
and kindergarten with a total area of 250 
SQM. The works will include the landscaping 
of the external garden including a boundary 
wall. The project will provide basic furniture 
and equipment to make the building 
functional. 

215,497  
 

 
 

 
 

Completed 

4 
Khashem Ad 
Daraj 

 

Khashem Ad DarajVillage 
Council 

 
Hebron Construction of Internal Roads 

The project consists of the construction of 
about 2 Km length of roads. The roads' with 
is 4 m of asphalt. The work includes 
excavation and levelling in addition to 
concrete shoulders, where needed, and 
roads furniture. 

186,388 
 
 

 
 

Completed 

5 
Khashem Ad 
Daraj 

 

Khashem Ad DarajVillage 
Council 

 
Hebron 

Construction of Khashem Ad 
Daraj Village Council Premises 

The project consists of adding a second 
current kindergarten building with a total 
area of about 150 SQM. The works will 
include, also, the external works including a 
gate and the staircase. The project will 
provide basic furniture and equipment to 
make the building functional 

121,270 
 
 

 
 
 

Completed 

Total Estimated Cost (Excluding VAT) 
 

979,004  
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Table 26: Implementation Time Table  

Task 
Respons
ibility 

2018 2019 
Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec 

o Task 1 - Mobilization 
(Preparatory Activities) 
 

  
  

  

                      

          

Effective coordination between MDLF, 
MOLG with the LGUs encouraging 
them to be well prepared for the 
implementation. 

MDLF, 
MOLG 

  

  

                      

          

Signing the Grant Implementation 
Agreement (GIA) between MDLF and 
the LGUs describing the roles and the 
responsibilities for MDLF and the 
LGUs. 

MDLF, 
LGUs 

 

  

           

          

Preparing a detailed implementation 
plan including (procurement plan, 
disbursement plan, and 
communication and visibility plan). 

MDLF 

 

  

           

          

Preparation of the local technical 
consultant terms of references. 
Special focus will be given to the 
quality control and assurance 
procedures and composition and 
qualifications of the requested 
personnel. The terms of reference will 
include a specific part for the technical 
assistance and operational support for 
the local governmental units as well as 
the communities’ mobilization 
activities. 

 
 
 
 
 
 
 
 
 
 
 
 

MDLF 
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Task 
Respons
ibility 

2018 2019 

Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec 

o Task 2- Preparation for the 
implementation (Sub-
projects Design) 
 

  

  

  

                      

          

Contracting a local technical 
consultant (LTC) for sub-projects 
design and supervision where the 
communities mobilization activities 
will be included under the scope of the 
LTC 

MDLF 

  

  

                      

          

Preparing the design and the bidding 
documents for the selected sub-
projects including the Environmental 
and Social Management Plan (ESMP) 
by the contracted LTC. (The bidding 
documents will be verified, cleared 
and endorsed by MDLF). 

MDLF, 
LTC 

 

  

           

          

Advertising, composition of opening 
and evaluation committees (with 
MDLF prior approval), evaluating.  

LGUs 
  

  

                      

          

Contracts award following MDLF 
no objection. MDLF shall approve 
and endorse all contract by co-
signing or initialing these with the 
wording "reviewed, cleared and 
endorsed by the MDLF". 

 
 
 
 
 
 
 
 
 
 
 

LGUs/M
DLF 
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Task 
Respons
ibility 

2018 2019 

Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec 

Task 3 – Sub-projects 
Implementation Stage 

  
  

  

                      

          

Technical Assistance for 
supervision 

  
  

  
                      

          

Assist the LGU's in the supervision of 
subprojects 

MDLF, 
LTC   

  

                      

          

Monitor and Ensure compliance with 
MDLF standards  

MDLF, 
LTC   

  

                      

          

Communities mobilization activities LTC                          

Financial Management                                        

Monitor and Ensure compliance with 
MDLF financial procedures  

MDLF 
  

  
                      

          

Social Safeguards Monitoring    
  

  
                      

          

Monitor and Ensure compliance with 
social safeguards policies  

MDLF, 
LTC   

  

                      

          

Environment Safeguards 
Monitoring  

  
  

  
                      

          

Monitor and Ensure compliance with 
environmental safeguards policies  

MDLF, 
LTC   

  

                      

          

Overall monitoring and reporting      
  

                      
          

Monitoring of subprojects indicators MDLF 
  

  
                      

          

Sites Visits 
MDLF, 
MOLG   

  
                      

          

Task 4 - Audit and Evaluation                                       

Midterm evaluation 
MDLF, 
EU   

  
                      

          

External audit 
external 
auditor   

  
                      

          

Final Evaluation 

Outsour
ced 
consulta
nt   

  

                      

          

Task 5 - Reporting - Final Report MDLF                                     
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4.7 Beneficiaries/affiliated Entities and Other Cooperation 

4.7.1  Key Stakeholders 

The key stakeholders of the proposed programme can be listed as follows: 

- The Ministry of Local Government “MOLG” as the lead policy-maker and 

regulatory body for LGUs in Area C in the West Bank. 

- The Ministerial Committee in charge of Area C development interventions 

and its arm “the Area C Coordination Office under the Prime Minister Office 

(ACCO)”. 

- The Municipal Development and Lending Fund “MDLF” as the selected 

implementing Agency for this programme. The MDLF is responsible for managing 

the fund.  

- The Local Government Units “LGUs” where the proposed projects will be 

implemented. The LGUs are the owners of the projects. 

- The Local Technical Consultant "LTC" who is responsible for the design and 
the supervision of the infrastructure projects. The LTC is responsible for 
undertaking the communities’ mobilization activities. 

- The Contractors and Suppliers who are responsible for direct implementation 
of the projects within the targeted localities. The contractors are managed directly 
by the LGUs with technical support from the LTC and the MDLF. 

- The European Union as a donor and other financing partners working in Area 
C. 

 

4.7.2 Coordination among the Key Stakeholders 

In order to better follow up the activities of the programme effectively, a communication plan 
was prepared. In this context, MDLF coordinated closely with all stakeholders throughout the 
implementation. Additionally, MDLF coordinated its efforts with other stakeholders such as ACCO 
and the technical ministerial committee for Area C.  

The coordination between the key stakeholders was conducted at different levels: 

- For MDLF to be immediately informed about demolition or stopping orders in Area C. 
MDLF will initiate a continuous dialogue and communication with OCHA regarding 
their work in Area C that is relevant to MDLF interventions. MDLF has been registered 
with OCHA notification system and a focal point was nominated to follow up on this 
issue from MDLF.  

- As a member in the technical committee which was established by the Prime 
Minister's Office specifically to coordinate the work in Area C, MDLF continued 
coordination with the technical ministerial committee regarding the interventions in 
Area C. The technical committee includes representatives from MDLF, Ministry of 
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Local Government, Ministry of Education and Higher Education, Ministry of Health, 
Ministry of Jerusalem Affairs, and the Palestinian Water Authority. MDLF in this 
context attended all meetings for this committee and updated them with MDLF 
interventions in Area C so far as well as the upcoming funds.  

- Furthermore, MDLF continued the dialogue which was initiated with the ACCO which 
was established by the Prime Minister's Office to follow up all the work of the PA 
institutions and donor interventions in Area C. The ACCO visited MDLF to be aware 
of MDLF interventions in Area C and closely coordinated field work whenever is 
needed.  

- The high-level communication between MDLF and the EU was ensured to agree on 
the overall plan of the programme regarding the budgeting, work packages, time 
frame as well as the operational guidelines. MDLF coordinated closely with the 
technical team in the EUREP and has regularly informed them of the progress and 
achievements as well as challenges and obstacles. Furthermore, MDLF will early 
notify the EU in case of work stopping order, demolishing order in order to take 
immediate action and to mitigate the risk as well. 

- A close communication between MDLF, MOLG and the target localities was ensured 
to make sure that all the preparatory activities were done regarding the approvals 
from the line ministries as needed.  

- Between MDLF and the local technical consultant:  to ensure the clear understanding 
from the consultant of the scope of work and the main tasks, he/she is responsible 
for. In the same context, MDLF prepared a clear TOR for the consultancy service of 
the design and the supervision work package including community mobilization 
activities. 

 

4.8 Visibility 

MDLF had prepared a communication and visibility plan for the programme including a list of 
activities to be undertaken throughout the implementation of the programme. The plan was 
cleared by the EU and was used as a base for promotional purposes to ensure the visibility of the 
programme and to convey messages across the beneficiaries and stakeholders. 
Several activities were conducted within the framework of communication and visibility of the 
programme, and could be listed as follows: 

- Workshops: Orientation workshops were held by MDLF through the programme for 
the target LGUs.  

- Signing Ceremony of the GIAs: A signing ceremony of the GIAs between MDLF 
and the target LGUs was held. The event was attended by representatives of the 
target localities under the auspices of His Excellency, Minister of Local Government 
and Chair of MDLF Board, Hussein Al-Araj, with a presence the Projects Director 
General at MOLG, EUREP Representative Mr. Riccardo Rossi, and MDLF top 
management. The event was covered by the media.  
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- Inauguration of Projects: An opening ceremony for Al-Jiftlik Road project was 
held late Aprol 2019. The event was attended by representatives from (MDLF), the 
French Development Agency (AFD) and the European Union (EU), and MOLG officials. 
The event was covered by the media.  

- Field Visits & Meetings:   MDLF organized many filed visits for EU Delegations, 

and invited them to see the sub-projects on the ground.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

- In addition to the above-mentioned activities, it is foreseen to complete all 
the visibility programmes which were agreed upon with the EU during the 
coming few months. These activities include: 
 Three inaugurations in Khasm Al-Daraj , Almasqoufa and Ein Shibli. 
 Free Medical checkup activity , Students’ competition activity, Green Palestine, 

and a Kite festival activities in different localities. 
 Production of spots for Area C Projects and achievements. Spots will include 

vantage points photos. 
 Printing materials such as (Brochures for Area C Development Programme- in 

both English and Arabic, foam boards with messages and images, Billboards). 
 

4.9 Obstacles and Challenges 

- The lack of the capacity and skills of most LGU’s to prepare ESMP as well as the 
preparation of bidding documents and procurement plans. To overcome this challenge; 
on-job training and site visits were conducted by the contracted LTCs. 

- The coordination with the MOLG took more time than expected, especially for the 
verification of projects locations. 

- The coordination with the MOLG took more time than anticipated, especially for the 
verification of sub-projects locations. 
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- The designs of the two sub-projects, namely, (Al-Masqufa  multipurpose building and Al-
Khansa’ elementary school) were subject to substantial delays. 

- The road sub-project in Al-Jiftlik was orally stopped by the ICA on 12/12/2018. This issue 
was followed up by the LGU and the Ministry of Civil Affairs (MOCA). Finally, the ICA informed 
the MOCA that the work is allowed with shortening the two road segments. 

- The road sub-project in Frush Beit Dajan was subject to oral stop order by the Israeli 
Authorities on 17/10/2018. This issue has been followed by the LGU in consultation with the 
Ministry of Civil Affairs (MOCA). In the end the ICA orally agreed to resume the construction 
with limitation on the layout and the connection with the main road. 

- The construction of additional class rooms in Frush Beit Dajan has been suspended upon the 
written stop working order (SWO) issued by the ICA on 11/12/2018 with a confiscation of 
equipment. The SWO has been followed legally with unforeseen direction so far. 

 

4.10  Lessons Learnt and Recommendations 

- Continue strengthening the LGU's institutions and improving their staff capacities through on 
job training and transfer of know-how. This will enable the LGU's to be an efficient and 
sustained institution. 

- Pay more attention to training and workshops especially for social and environmental aspect.   

- Conduct training workshops for the local consultants before the implementation stage to 
ensure that the consultant accommodates the requirements of the Procurement Manual of 

MDLF. 
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5. Area C Development Programme in the West Bank – Package II 

“SDC Fund” 

5.1 Description  

This Project is based on the signed agreement between the Swiss Agency for Development and 
Cooperation “SDC” and the MDLF in November 2016, “Support to Village Councils- Area C 
Infrastructure “. As preparatory activities for this action, coordinated efforts took place to support 
Palestinian communities in Area C in the development of statutory outline plans. Those plans were 
developed in an inclusive participatory approach (including women, youth, and people suffering from 
disabilities). The developed plans were submitted and registered with the Israeli Civil Administration 
(ICA). The plans were discussed and complemented with detailed planning packages for roads, 
buildings, water, and wastewater networks. 
At the local level, 116 plans have been prepared across the West Bank, only five out of them were 
approved by the ICA. However, the remaining ones are currently in progress as (7 plans) were 
announced for public objection, (90 plans) passed ICA procedures (submitted to ICA) and subject to 
technical discussion, and (14 plans) are still in the process of data collection and preparation. 
The statutory outline plans and the action plans were prepared for a set of villages in area C taking 
into consideration the demographic and socioeconomic needs including the priorities for such 
development per each sector. Accordingly, a set of subprojects was suggested and identified by the 
local communities to be implemented within the boundaries of the statutory outline plans. All proposed 
projects are public and social infrastructure aimed at improving the quality of life for the inhabitants 
of those localities. 

Objectives and Expected Results (as per the agreement) 

The overall objective of this project is to improve the social and economic conditions of the Palestinian 
communities in Area C which is critical for maintaining Palestinian presence in Area C and for the 
development of the Palestinian economy. 
The specific objective of the project is to improve access to basic infrastructure in Area C through 
supporting the communities with basic services including "community development projects, small-
scale infrastructure, social infrastructure projects, and educational facilities".  

 
Target Localities 
This project has been implemented in seven localities in Area C. The target localities are as follows:  

- An-Nabi Elias, Wad Al Rasha /   Qalqilia Governorate 

- Shufa /  Tulkarm Governorate 

- Yanun /  Nablus Governorate 

- Harmala / Bethlehem Governorate 

- Kirbit Um Dyouf and Jib Eldeeb / Bethlehem Governorate 

- Al-Midya / Ramallah Governorate 

The approved sub-projects were identified based on the community needs concerning the services 
delivery improvement including: "rehabilitation/construction of water networks, building schools/ 
adding classrooms, parks and recreation, electricity services, roads construction, and rehabilitation".  
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Expected Results 

- Roads: Construction and 
rehabilitation of four different 
road-projects at four different 
localities with a total length of 
about 2.5 km. 

- Schools: Expansion and 
development of the elementary 
school. The total area of the 
project is about 850 sqm.  

- Spring: Rehabilitation of an 
existing spring including the 
construction of a stone-wall to 
protect the spring, including 
fencing, concrete shoulders, 
collection manhole, and an 
entrance gate. 

- Water: Reservoir construction of around 70 cubic meter capacity, and 1.6 km 4" water main 
pipeline and a 400 meters long internal water network. 

- Public Park: Construction of a public park at one locality with a total area of 2000 sqm. 
The expected direct beneficiaries from the proposed action are nearly 8,000 inhabitants, distributed 
among the seven-targeted localities.  

 

5.2  Financing Partner Contribution 

The SDC granted the MDLF a contribution of EUR 2,885,714.00 to be utilized for supporting a number 
of villages in Area C. The financing agreement was signed on November 17th, 2016 for a period of 
four years.  
 

 

5.3  Sub- Projects Identification and Description 

The selected projects at the targeted localities were identified based on the outline plans and the 
action plans developed by the consultancy firms under the direct supervision from MOLG. The outline 
plans were validated by the communities through community participation workshops in the field, 
involving a broad spectrum of the affected communities, including the women, boys and girls and the 
elderly in the community, after which it was endorsed by the Ministry of Local Government.  
The selected projects were paid visits by MDLF staff in collaboration with the MOLG, where the 
council's members as well as the local communities there have emphasized the importance and vitality 
of those projects to their localities. 
There is a component that would be directed at supporting the selected localities with social and 
infrastructure sub-projects. The total allocated amount for sub-projects in the targeted localities in the 
West Bank is €1,140,000. 
The Breakdown of the sub-projects allocation by governorate is illustrated in Table 27.  
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Table 27: The Distribution of Allocated Budget by Governorate 

No. Governorate Total allocations 
(Euro) 

Percentage% 

1 Qalqilia 435,000 38.15% 

2 Tulkarm 130,000 11.40% 

3 Nablus 25,000 2.20% 

4 Bethlehem 440,000 38.60% 

5 Ramallah 110,000 9.65% 

 Total 1,140,000 100.00% 

The approved sub-projects are classified into four sectors as shown in Table 28 below, the roads 
with a total of €440,000 entire allocation, the Schools with a total of €360,000 forming 31.5% of the 
entire allocation. 
 
Table 28: The Distribution of the Services Component Allocated Money by sectors 

 
 
 

 

Sector Value (Euro) Percentage 

Roads 440,000 38.6% 

Water 240,000 21.1% 

Public Facilities 100,000 8.8% 

Schools  360,000 31.5% 

Total 1,140,000 100.00% 
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5.4 Implementation Status 

Since the signing of the agreement between 
MDLF and the SDC, MDLF started the 
coordination with key stakeholders (SDC, the 
MOLG, and the target LGUs) to meet the 
planned targets and to avoid any 
miscommunication during the implementation 
phase. MDLF conducted several meetings with 
the MOLG and target LGUs to make sure all the 
preparatory activities were done in regards to 
permits and approvals from line ministries including getting needed approvals of the Ministry of 
Education for adding classrooms, getting the approval of the Palestinian Water Authority for expansion 
or construction of water networks…etc. 
Since November 2017, and in parallel to the effective communication with the key stakeholders, MDLF 
hired a technical support expert to assist MDLF in following up on the project activities. Additionally, 
a clear TOR was prepared for the consultancy service of the design and the supervision work package 
(i.e. LTC assignment), where the MDLF is responsible for technical review of the LTCs deliverables.  
Following the contract with the LTC which took place in November of 2017, a kick-off meeting was 
conducted to ensure a clear understanding of the consultant regarding the scope of work and the 
main tasks they may be responsible for. Upon launching the kick-off meeting, the LTC was requested 
to start communicating with the target LGUs and to conduct the field visits to project locations to 
verify the description and the costing of the endorsed sub-projects.  
More focus on the works conducted so far could be summarized as the following: 

Preliminary Stage: 

- A kick-off meeting with LTC representatives and MDLF was conducted to discuss the project 
components, allocations, and other issues. 

- Field visits were conducted to the target LGUs by MDLF’s Engineers and the LTC in order to know 
each other and to introduce the team and start collecting the needed data. 

- The field survey was carried out including the projection of all structures, manholes, poles, walls 
and any underground facilities if any within the effective corridor of the road project and within 
the effective area of the public facilities. 

- Following the field investigation, MDLF and the LTC had communicated effectively with the 
planning department/MOLG to make sure that all the projects sites are located within the master 
plans boundaries. 

- A procurement plan (PP) was prepared for all the work packages. 

- Regarding the infrastructure sub-projects There are 2 NCB sub-projects with a total allocation of 
€ 575,000  forming about 50.4 %of the entire allocation and 6 Shopping sub-project with a total 
allocation of € 565,000 forming about 49.6 % of the entire allocation as shown in Table 29. 

 
Table 29: Distribution of infrastructure work package (allocation) by procurement method 

Procurement    Method        Value  € Percentage % 

Shopping        565,000       49.6 % 

National Competitive Bidding 
(NCB) 

       575,000       50.4 % 

Total 1,140,000 100% 
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Design, Tendering, and Implementation Stage:  

In order to prepare a complete design for every single sub-project, the following steps were 
undertaken: 

- The needed design data were collected and the site investigation was conducted to decide and 
verify the steps needed for every single sub-project. 

- The collected data were represented in the format that would assist in preparing an environmental 
risk assessment and social impact and social risk assessment. 

- A direct consultation was conducted with the target LGUs concerning the legal status and license 
for each project and also consult the LGUs as well as with the line ministries to verify the required 
standards and design criteria. 

- The LTC with direct support from MDLF instructed the LGUs to create and organize an independent 
project file for every single sub-project. 

- The needed soil and structural investigations and tests were conducted for some sub-projects. 

- The licenses from the concerned line ministries were obtained. 

- The design was completed and finalized. 

- The tendering documents were prepared in accordance with the MDLF procurement manual.  

- The implementation has been progressing with the following status: 
 7 sub-projects out of 8 were completed with a total cost (EUR 669,115) amounting 

(64.4%) of the total contracted amount. 
 1 sub-projects are ongoing with a total cost (EUR 370,320) amounting (35.6%) of the 

total contracted amount. 
 
Table 30: Status of Projects 

No Locality LGU Governorate Sub-project Status Allocated 
Budget 
(EUR) 

Contracted  
Amount (EUR) 

1 Yanun Aqraba 
Municipality 

Nablus Rehabilitation of 
Yanun Spring 

Completed 25,000 28,844 

2 An-Nabi 
Elias 

An-Nabi Elias 
Village Council 

Qalqilia Rehabilitation of 
Internal Roads 

Completed 120,000 94,000 

3 An-Nabi 
Elias 

An-Nabi Elias 
Village Council 

Qalqilia Construction of a 
public park 

Completed 100,000 96,855 
 

4 Shufa Shufa Village 
Council 

Tulkarm Rehabilitation of 
Internal Roads 

Completed  130,000 82,405 

5 Wadi Al-
Rasha 

Habla 
Municipality 

Qalqilia Water Reservoir, 
Water Network 
Rehabilitation  

Completed 215,000 194,604 

6 Al-Midya Al-Media 
Village Council 

Ramallah Rehabilitation of 
Internal Roads 

Completed 110,000 89,629 

7 Kirbit Um 
Dyouf & 
Jib ElDeeb 

Beit Ta’mir 
Village Council 

Bethlehem Rehabilitation of 
Access Roads 

Completed 80,000 75,820 

8 Harmala Janata 
Municipality 

Bethlehem Expansion and 
Development of 
Existing School 

Ongoing 
- Progress is around 

90%. 
- Tiling works. 
- Interior finish works. 
- External pointing and 

plastering work. 

360,000 376,732 
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- Roofing Insulation 
works. 

- Will start carpentry and 
aluminium works and 
painting. 

- Electrical and 
mechanical completion 
works.  

Total 1,140,000 1,039,435 

 

5.5  Obstacles and Challenges 

- The lack of capacity and skills of most LGU’s staff to design their sub-projects to prepare the 
Environmental and Social Management Plan “ESMP”, to overcome this challenge the LTC has 
conducted on-job training focusing on the social and the environmental safeguards in accordance 
to MDLF working procedures. 

- The low capacity of the LGU’s in procurement procedures and bidding documents preparation. 

- The coordination with MOLG took more time than anticipated, especially for the verification of 
projects locations (within/out of the outline plans). 
 

5.6  Lessons Learnt and Recommendations 

- Continue strengthening the LGU's institutions and improving their staff capacities through on job 
training and transfer of know-how. This will enable the LGU's to be an efficient and sustained 
institution. 

- Pay more attention to training and workshops especially for social and environmental aspect. 

- More attention has to be ensured from the beginning regarding the projects identification and 
description, particularly the roads sub-projects. 

- Both LTC and contractors should be aware of the different risks entailed and mitigation measures. 

- Technical support to the LGU during the bidding stage is needed.    

- Equipment confiscation, detention, or demolitions are the main risks for contractors, minimum 
legal knowledge of the ICA procedures will provide clues to the suitable time to implementation. 
In case "STOP" order was given, contractors must stop immediately or change the tactics. Action: 
See the above actions; in addition. Legal fees were added. 

- Communication between all stakeholders is an essential risk mitigation measure. MDLF and donors 
need to be informed immediately in case of risks materialized. 
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6.  Gaza Vulnerable Communities Development “SDC Fund”  

6.1 Introduction 

Gaza Vulnerable Communities Development (GVCD) is a program that was designed to 

improve the process of providing basic services to the marginalized populations in Gaza 

Strip, and to increase the accountability at the local municipalities, as well as boost civic 

duty and participation among vulnerable populations in issues related to local planning 

and decision-making processes. 

GVCD aligns with the Palestinian Authority policies, namely the National Policy Agenda of 

2017-2022, and the draft of the Local Government Strategic Framework and the new MDLF 

Strategy (2017-2021). It further implements the state-building agenda, the Human Right 

Based Approach (HRBA) of the current Cooperation Strategy (2015-2018). 

It is worth noting the GVSD was designed to complement the Municipal Development 

Program in responding to the vulnerable communities in providing accountable municipal 

services. 

 
6.2 GVSD Description 
GVCD will be implemented over 9 years in three consecutive phases (each phase starts 

every three years), and to start the first phase in (2017 – 2020). 

Gaza Vulnerable Communities Development aims at:  

- Improving and enhancing accountability at local service delivery for vulnerable 

communities. 

- Strengthening local authorities' accountability toward citizens and civic groups' 

(youth, women and Neighborhood Committees) and citizens' participation in local 

decision-making processes.  

The Program seeks to respond to continued high demand for basic services among 

vulnerable communities who are often left behind as well as to strengthen their capacity to 

participate in local decision-making processes with a focus on the three components: 

 Component 1: Improving accountable service delivery for vulnerable communities 

through (10-15) small infrastructure projects. 

 Component 2: Increasing Civic Participation & Social accountability of vulnerable 

communities in local decision-making and community development.  

 Component 3: Enhancing Policy Dialogue on vulnerability Issues in the LG sector. 

 

 

6.3 Implementing Partners 

The Municipal Development and Lending Fund (MDLF) will be the principal implementing 

partner for all three components of Phase 1. Besides the Ministry of Local Government 

(MoLG), the MDLF is legally mandated to implement PA's policies and strategies related to 

LGUs.  

Thus MDLF will be responsible for the key management, administrative, budgeting, and 

liaising functions.  

Steering Committee (SC): To ensure a smooth implementation of the program, an 

intervention/ program SC will be set up in the first year of the program. The composition of 
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the SC will include representatives of key implementing partners (MoLG, MDLF, CSOs/ 

PNGO), SDC as well as UNRWA and GIZ. Representatives from other local/international 

agencies might be invited to attend steering committee meetings as needed. The SC will 

meet twice a year to review the intervention's progress, to advice on any troubleshooting 

matters, risk analysis needs and general steering recommendations as needed. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The overall coordination structure for the Program is illustrated below.  

6.4 Financing Partner's Contribution 

The SDC has contributed CHF 3 million for the first phase which has started on Nov. 1st, 2017 

for three years. Noting that, the intervention was designed to be implemented in three phases 

with a total financing CHF 12 million over 9 years. 

6.5 Implementation Status 

MDLF has given special attention to proceed all preparations to the recruitment of partner 

NGO, including developing the TOR and evaluation of the candidates' applications for final 

selection, and ensure that selected NGO possess the capacity and experiences to support 

GVCD implementation and being able to even take the social participation in the 
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municipal services to a higher level, and being open to innovation and learning for further 

improvement.  

MDLF completed the process of NGO selection and signed the contract with PCDCR (the 

partner NGO) to start implementation.  

MDLF finalized the selection of vulnerable areas and municipalities, the selection followed 

the instruction and guidance included in the GVCD document and referred to the 

assessment of the infrastructure services by PCBS in 2017, in addition to field visits and 

discussion among MDLF staff and municipalities’ staff.  

In Addition to that, MDLF has communicated the GVCD to the wider community through 

the launching workshop that allowed all municipalities, different NGOs, consulting firms to 

know about GVCD and realizes the methodology and tools that MDLF has developed to 

empower the marginalized communities through the mechanisms of participation and 

social inclusion, the following summary showing the main progress has been made since the 

signature of the grant agreement: 

 General Progress So far 

A) GVCD Launching Workshop 

 Prepare and development of 

brochures in both Arabic and English, 

promotional materials, and invitations. 

 Contracting PR company for the design 

and printing the materials  

 Inviting participants: municipalities, 

INGs, NGOs, consulting firms, Donors 

 Run and facilitate the launching 

workshop on 17th April 2018, at 

Lighthouse in Gaza. 

 A total of 100 Participants had 

attended the workshop including, 

municipalities, NGOs, Donors, Consulting Firms, and Universities.  

B) Recruitment of Partner NGO 
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 NGO/ PCDCR signed the contract/ 

agreement on July 5th, 2018, and 

provided the inception report which 

was reviewed by MDLF who requested 

further information and improvement 

especially the methodology. 

 MDLF contacted the seven selected 

municipalities to notify them about the 

implementation of the vulnerable 

communities' assessment and 

introduce the PCDCR. 

C) Select of the Vulnerable Communities  

 A desk review for the PCBS 

assessment report developed in 2017 

on infrastructure services and use the 

information and assessment as a 

reference to indicate the status of 

coverage and a shortage of 

municipal services and realize the 

gaps and needs. 

 Two field visits were conducted to the 

areas located in the middle and 

south of Gaza Strip (Buriej- Khuzaa, 

Abasan Jadeda- Al Shoka – Al Naser 

and Rafah), to better understand 

realities, context, and priorities. 

 A detailed methodology was prepared to be followed for the final selection, 

 A conclusion was done to select (24 vulnerable communities) distributed on seven 

municipalities, which include: Al Bureij – Al Qarara- Abassan Jadeda- Khuzaa- Al 

Nasser, Al Shoka and Rafah. 

 17 FGDs with local community members were conducted at all selected 

municipalities to cover all selected areas and municipalities and ensure fair 

representation of the targeted areas and communities. 

 28 key informant interviews were conducted, out of which 14 with different 

municipality's staff, and the remaining with community members and CBOs. 

 311 questionnaires were distributed on the participants in the FGD to validate the 

data and information. 

 The PCDCR conducted two different workshops with the municipalities and 

community members to share the findings, and validate the information and data of 

the report  

 PCDCR performed individual follow up meetings with each municipality and the 

target communities together for further validation and review.  

D) GVCD Advisory Board (1st Meeting)  
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The 1st meeting of GVCD & SRGVC advisory board which include members representing 

SDC, MOLG, UNRWA, MDLF, PNGO, and GIZ organized on 28th January, were the members 

introduced and updated on the GVCD & SRGVC programs and had a discussion on the 

role of the advisory board to support the program implementation. 

E) Baseline Assessment  

 A TOR was developed for Baseline Assessment. 

 Six Consulting Firms had submitted their EOIs in the Baseline Assessment, and MDLF 

has completed the evaluation of all candidates. 

 A successful Consulting Firm was contracted and the assignment is undergoing. 

F) Recruitment of Local Technical Consultant LTC For Component 1 (infrastructure 

projects)  

 The TOR for the local technical consultant was developed. 

 The LTC was recruited in accordance to MDLF procurement. 

 The Local Technical Consultant LTC developed with coordination with MDLF 

technical criteria to select and prioritize several projects which were concluded from 

the consultation with the local community in the target municipalities. 

 LTC finish all the pre-design requirement including field visit, survey works, and soil 

investigation and lab tests. 

 The procurement stage (tendering the projects) Expected to start by the beginning 

of September 2019. 

G) SDC Follow up and Field Visits  

 SDC delegation made regular field 

visits in orders to share thoughts and 

follow up the implementation 

progress. During the field mission, a 

trip was carried out to see the 

previously implemented projects in 

Gaza, Deir Al Balah and Mughraqa 

where SDC has supported 

community infrastructures projects 

(HIMI). 

 The Second Visit was conducted 

with the SDC team to discuss the 

GVCD progress and to visit the 

vulnerable areas in AL Shoka, and 

Al Naser in Rafah, south of Gaza. SDC team had a meeting with the MDLF team meant 

for sharing and discussing work progress.  

 The 3rd visit, SDC team conducted a field visit on 12th March to Abasan Al Jadeda 

and Khuza'a. The meeting focused on the experience of community members in civic 

participation and to get their feedback on the identified projects and needs. 
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 The 4th visit of SDC team was conducted on 19th June to Rafah and Shoka on 19th 

June, SDC raised some points related to community participants and their satisfaction 

on the identified projects. 

 Detailed Progress During the reporting Period (1st half of 2019) 

Outcome 1: improved accountable service delivery for vulnerable communities  

Output 1: 10-15 infrastructure projects are implemented catering to the needs of vulnerable 

communities  

1.1 Assess and identify vulnerable communities needs and priorities  

 The partner NGO - PCDCR developed a methodology and a plan to assess the 

vulnerable communities' projects and needs in the targeted communities, the main 

activities related to this task included: 

 Conduct participatory community workshops at each targeted municipalities. The 

workshops were attended by the vulnerable communities, the participants 

representing the targeted communities for example: in Al Burij the participants were 

from the 5 targeted communities (Al Tal Al Khdar - Saida – Masoud Abu Median and 

Maqboula), they discussed the needs of their communities and raised the priorities in 

a participatory manner. 

 A total of 260 participants from the 24 vulnerable communities joined the meetings in 

the 7 municipalities, the participants were trained on the assessment tools and 

pairwise ranking tool.  

 As a result of the assessment, 173 priorities and needs were identified to cover 

infrastructure such as; roads paving, sewerage, solid waste disposal, domestic water, 

and public services. For instance: tiling of squares and roads, drinking water, 

playgrounds, street lighting, community institutions, landscaping, parks, and gardens, 

as well as education and health services. 

 To ensure feedback and consultation with the communities, the PCDCR conducted 

two meetings at each municipality with the community participants to discuss the 

findings and share the identified projects and priorities.  

 MDLF facilitated a consultation meeting with SDC and LTC to discuss the criteria and 

the technical issues to approve the final accepted projects.  

 The SDC approved 9 projects as identified to improve the service delivery in the 

vulnerable communities with a focus on infrastructure service improvements: roads 

development, pavement, expansion and rehabilitation of existing roads, tiling roads 

and provide sewerage networks.  

 The design works of the SDC financed projects are under development and review 

from MDLF and municipalities technical staff. 

 The communities' members were engaged in the focus groups discussion of 

environment and social safeguards to enhance community participation and 

promote accountable services delivery and preserve communities' properties and 

safety.  

 

Outcome 2: Strengthened accountability of targeted municipalities toward citizens and 

civic groups (youth, women, and neighborhood committees) participation in local 

decision-making processes)  
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a) Design and implement the need assessment on civic participation and social 

accountability 

The need assessment methodology and tools were designed which included: 

 1200 questionnaires were distributed in the targeting vulnerable communities, with a 

focus on the most vulnerable communities. The sample involved 10% of most 

vulnerable groups such as disabled people, women-headed households, elderly 

people, youth both males and females and widows' women. 

 14 focus group discussion was conducted with vulnerable communities, (2 FGDs at 

each municipality).  

 18 interviews were conducted with municipalities' staff.  

 Two training days and orientation for 20 social workers were conducted on the 

concept of social accountability and civic participation and train them on the 

implementation of interviews and focus group discussion.  

 The need assessment along with the data and analysis was accomplished.  

 One orientation meeting with each targeted municipalities was conducted to 

discuss the findings of the need assessment on the community participation and 

social accountability (7 workshops were conducted in 7 municipalities). 

b) Prepare and develop the Capacity Building Plan 

Training Packages 

 12 training courses were designed to be conducted in 7 targeted communities. 

These training will target 300 citizens for 25 training hours along 5 days per training 

course.  

 A training program on community participation and social accountability was 

conducted in several municipalities (Abasan Al-Jadeeda, Khoza'a, and Al Bureij). 

 The training package and materials for participants on civic participation and social 

accountability was prepared, this includes a training manual and PowerPoints 

materials.  

 An online application to register participants and candidates was developed and 

shared with all targeted municipalities. The selection criteria insisted to include, 

(persons with a disability, youth, female-headed household). 

 113 Candidates were nominated through targeted municipalities (Al Bureij, Al 

Qarara, Khoza's, Abasan Al Jadeda, Al Naser, Al Shoka, and Rafah). 

 172 candidates were nominated through community-based organizations over 7 

targeted areas. 

 

Mapping of CBOs 

 A mapping for CBOs, community activists 

and groups in the targeted vulnerable 

communities was done. 

 a map was developed for CBOs, community 

activists' groups, and NGOs in the targeted 

communities to be engaged in the GVCD 

activities. 

 

Gender Mainstreaming 



 

 
Municipal Development and Lending Fund                                               
MDLF Semi Annual Report 2019 

 

95 

 

 A methodology of assessment and analysis for gender sensitivity in the municipalities 

was developed.  

 A gender audit questionnaire was developed to analyze the gender 

inclusion/integration into the policies, plans, programs, and services of the 

municipalities. 

6.6 Challenges and Limitations  

 The concept of vulnerability is often misread and not clearly defined, which requires 

further interpretation, measurements, and developing criteria to address vulnerability 

issue to the public. 

 Huge demands and severity of need at the vulnerable communities make it more 

difficult to set priorities and meet the needs of the targeted communities. 

 Difficulties in bringing community members and municipalities to work together, 

which requires improvement. 

 It is slightly difficult to identifying and prioritizing vulnerable areas in the Gaza Strip 

under the complexity and continued deterioration of the socioeconomic of all 

sectors including municipalities who are suffering from not being able to cover their 

basic expenditures.  

 Lack of studies, information, and literature on vulnerability issue in Gaza Strip, and 

lack of standards to measure vulnerability to guide and support the selection of 

vulnerable communities and benefices.  

 Lack of information and reports on the socioeconomic status and poverty in the rural 

and marginalized areas,  

 Newly experience of NGO engagement with municipalities and municipal services, 

knowing that NGO has extensive experiences in Community-based projects and 

participation 

 Municipalities have low capacity and experience in community participation and 

social accountability, this has improved through MDP III and the requirements to insist 

on community participation, but still needs further development and systemization  
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7. Strengthening the Resilience of Gaza Vulnerable Communities  

7.1 Introduction 

Strengthening the resilience of Gaza Vulnerable communities "SRGVC" funded by the GiZ and 
implemented by MDLF will respond to the ever-increasing high demand for essential services among 
vulnerable communities. The interventions will further support the accountable services delivery 
component of the ongoing program entitled "Gaza Vulnerable Communities Development –GVCD6 " 
Funded by the Swiss Agency for Development and Cooperation "SDC" over the period (Nov. 2017 – 
Nov.2020) and implemented through the Municipal Development & Lending Fund "MDLF". In 
summary, the overall coordination structure for the intervention is illustrated below.  

                      (GIZ will be involved in C1 of the GVCD) 
 
 
 
 
 
 
 
 
 

 
 

 
This intervention will serve as a means to 
support implementing a ‘critical' mass' of 
infrastructure projects to improve basic 
municipal services in a more delimited 
geographic area, where the concentration of 
vulnerable communities and record of 
previously denied access to services is the 
highest. This intervention will be 
complemented with a set of actions under the 
Swiss supported program GVCD that will 
safeguard the long-term perspective of 
projects by empowering municipalities in their 
service provision functions, as well as 
enabling vulnerable communities to gain 
access to basic services.  

                                                 
6 GVCD Components: 

Component 1:             Improving accountable service delivery for vulnerable communities through small infrastructure projects; 
Component 2: Increasing Civic Participation & Social accountability of the vulnerable ommunities in local decision-making and community 

development. 
Component 3: Enhancing Policy Dialogue on vulnerability Issues in the LG sector, in oPt. 

 

 
 Duration: December 2018 – December 2019 
 Budget (Phase 1): EUR 1.3 million 
 Main Component: Support accountable services 

delivery component under the GVCD (Component 
1) 

 Instruments for implementation: up to 5 small-
scale projects aiming at improving the essential 
basic infrastructure by means of renewable energy 
and other relevant interventions, for instance, 
drainage, sanitation, water supply, green areas, 
etc.  

 Expected Results: Improved basic service delivery 
in 5 vulnerable communities that will be identified 
under the 2nd Component of the GVCD. 

 Key Implementing Partners: MDLF Gaza/ West 
Bank, 5 to 6 municipalities. 

 Targeted beneficiaries: Vulnerable communities 
located within the boundaries of 5 municipalities 
(to be identified by the end of November 2018). 
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7.2 Description 

7.2.1 Overall Objective 

Considering the noted contextual dynamics and the continued dire demand for basic services for 
most of the vulnerable communities in Gaza, this intervention contributes to the achievement of 
GVCD-component 1 which envisions the following outcome. 

OUTCOME 1: Improved accountable local service delivery for up to 8-9 vulnerable communities in 
Gaza Strip. 

Therefore, the particular objective of this intervention is to improve equal access to basic services 
for up to 8-9 vulnerable communities through the implementation of a number of small-scale 
infrastructure projects giving a preference to the nexus of renewable energy, water and agriculture 
(renewable energy, water, sewage, solid waste, and public health, drainage, playgrounds, etc.).  

However, the use of renewable energy will be considered as a priority intervention area, as much as 
possible whereas the following projects are a positive list for instance; noting that such projects 
have to be prioritized in a participatory approach among the vulnerable groups and will be selected 
through the 2nd component of the GVCD.  

Water sector: 

New water networks and house connections, maintenance and/or rehabilitation of water networks, 
maintenance of water wells, maintenance of water tanks, and installation of PV systems for water 

pump stations (water tanks and/or water wells). 

 

Wastewater: 

New wastewater networks and house connections, maintenance and/or rehabilitation of existing 
wastewater networks, maintenance of wastewater pump stations, construction of small wastewater 

pump stations to allow serving the vulnerable communities, installation of PV systems (Energy Supply) 

to operate the pump stations where applicable. 

 

Solid Waste and Public Health:  

This includes supply of waste bins and cleaning tools, public health materials, chemicals and 

equipment. 

  

Drainage and safety  
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Small streets projects including: Pavement surfacing using interlock tiles or asphalt, widening the 

streets and doing some earthwork to allow better and safe movement of people in agriculture areas, 
improve drainage where addressing streets floods and safety, protecting the carriageway from soil 

failure during winter (particularly in rural areas), streets lighting to improve safety using PV systems 

and energy efficient solutions (e.g. LED Lanterns), implementing safety measures around schools and 
health clinics to protect the community, passengers protection shelters as kids and women in 

marginalized areas need to walk for a long distance to reach school, health clink  and markets. 

 

Municipal social infrastructure: 

Construction/maintenance and rehabilitation of playgrounds, small parks/gardens, and cultural centers 

for women, kids and the youth this includes installation of PV systems for energy supply. 

 
7.2.2 Geographic and Vulnerability Targeting 

Communities in peripheral areas of large 
municipalities, for example, are commonly neglected 
in Strategic Development & Investment Plans 
(SDIPs) and annual implementation plans due to 
their relatively low density of population, the latter's 
insufficient voice and limited influence in plans' 
preparation and prioritization. Smaller rural 
municipalities, on the other hand, are not able to 
raise sufficient resources to deliver basic services for 
their SDIPs. Municipalities situated east of Salah 
Eddin Road in particular, generally have low 
population density and few economic/employment 
opportunities, hence low municipal revenues and 
low technical capacity for implementing 
infrastructure projects.  

Recognizing the realities, the intervention, therefore, targets empowering smaller municipalities with 
vulnerable and marginal populations south of the Gaza city and Middle Areas – e.g. municipalities of 
Khan Younis and Rafah, as well as areas in the East of Salah Eddin Road across the strip. 

7.2.3 Selection Criteria for Vulnerable Communities and Projects 

Geographical targeting will be complemented by additional vulnerability criteria including 
considerations as follows:  

I. Areas and populations with insufficient/ underserved service provision including: 
 Ineffective solid waste services (shortage of waste bins, solid waste collection vehicles) 
 Limited or no access to the water network 
 Lack of energy supply for electricity service. 
 Limited or no access to sewage network if applicable  
 A low percentage of paved roads in the neighborhood 
 Areas subject to natural and or human-caused disasters. 
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 Lack of or insufficient public spaces as gardens, playgrounds or multipurpose facilities7 

   Prioritized addressing women's (especially widows and female-headed households), youth 
and elderly populations' needs. 

 
II. Areas with repeated and documented complaints/requests from citizens/ 

neighborhoods. 
 

III. Population living outside Municipalities’ built-in areas, or at the periphery of UNRWA 
refugee camps that may have fewer capacities to exert traction on municipalities. 
 

The vulnerable communities will be scored under the above-mentioned criteria and the intervention 
will target the highly score communities accordingly. 

7.3 Financing Partner's Contribution 

The GIZ has contributed EUR 1.3 million to support the accountable services delivery component of 
the ongoing program entitled "Gaza Vulnerable Communities Development –GVCD8". The agreement 
was signed on 1/12/2018 until 1/12/2019. 

7.4 Institutional and Implementation Arrangements: 

 Steering Committee (SC):  
To ensure the program's smooth implementation, an intervention/ program SC will be set up in the 
first year of the program. The composition of the SC will include representatives of key 
implementing partners (MoLG, MDLF, CSOs/ PNGO), SDC as well as UNRWA and GIZ. 
Representatives from other local/international agencies might be invited to attend steering 
committee meetings as needed. The SC will meet twice a year to review the intervention's progress, 
to advice on any troubleshooting matters, risk analysis needs and general steering recommendations 
as needed. 

 
 Municipal Development and Lending Fund "MDLF" 
The MDLF is the delegated implementation agency of the intervention including the three 
components. It is a semi-governmental entity with its independent Board9, transparent financial 
management and reputable procurement procedures that comply with national legislation and 

                                                 
7 Prevalence of 1 to 3 directly increases environmental and health risks for the targeted communities, but also for the Gaza Strip 

population as a whole. The initial weighting of selection criteria (20% poverty – 80% insufficient service provision) will be run in the 
preparation of the CP.  

8 GVCD Components: 
Component 1: Improving accountable service delivery for vulnerable communities through small infrastructure projects; 

Component 2: Increasing Civic Participation & Social accountability of the vulnerable ommunities in local decision-making and community 
development. 

Component 3: Enhancing Policy Dialogue on vulnerability Issues in the LG sector, in oPt. 
9 The Board consists of the PA, municipalities, civil society with the MoLG Minister as the Board chairman. The MDLF has a main 

office in Ramallah and a sub-office in Gaza City. 
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World Bank standards. MDLF has proven to become an efficient mechanism for channeling 
numerous donors' contributions to the LG sector in the West Bank and Gaza. 
 
 Non-Governmental Organization "NGO" 

In the context of improving a social accountable approach in the basic service delivery, MDLF 
will be responsible of supervising municipalities and their local communities in the selection of 
projects with the support of a local non-governmental organisation, namely, (Palestinian Center 
for Democracy and Conflict Resolution PCDCR) who was contracted and completely financed by 
the SDC under component 2. The NGO overall objective is to: 

 Identify the vulnerable communities to be targeted under component 1. 
 To empower civic groups (women's, youth, Neighborhood Committees), CBOs and citizens to 

constructively engage and pro-actively provide inputs in the joint decision-making - planning, 
prioritization, selection - of infrastructure projects selected for implementation under C1.  

 Enhance citizens' and civic groups' awareness and capacity to assist in the 
maintenance and monitoring of infrastructure projects selected for 
implementation under C1. It is assumed that more informed and engaged citizens will be 
more apt to hold municipal authorities accountable for their service delivery functions;  

 Enhance citizens' and civic groups' participation through concrete, innovative and gender-
sensitive smaller-scale community social accountability projects funded by small grants; 

 Strengthen local civic groups and community-based organizations' capacity to effectively and 
sustainably utilize civic participation and social accountability tools such as public hearings, 
civic consultations, focus group discussions, citizen scorecards and satisfaction surveys, as 
indicated in the MoLG Social Accountability Toolkit. 

 Engagement of particularly vulnerable (women, widows, youth, elderly) and marginalized 
groups, ensuring that they are heard and their inputs are incorporated in local decision-
making processes. 

 Local technical Consultant "LTC" 
A local consulting firm (namely the Universal Group for engineering and consulting) was 
contracted and by the SCD contribution to supervise the component 1. The LTC overall 
objective is to: 

 Sub-project Selection: the LTC shall assist MDLF and work closely with municipalities & thei 
vulnerable communities and the MDLF contracted local NGO in the selection of sub-projects 
to benefit from the available fund. The selection will be according to the preliminary 
selection criteria listed in an annex (B) (LTC shall review the criteria and propose any needed 
improvements) following a participatory approach in the selection and prioritization of sub-
projects. 

 Project planning and design: prepare and verify designs (survey maps, existing plans, design 
drawings, licenses, bill of quantities, specifications and bidding documents…etc.); and 
preparation of bidding documents as per the MDLF manuals including the Environmental and 
Social Management Framework; review and comment on individual procurement plans, 
infrastructure and services maintenance. 

 Project implementation and supervision: conduct site supervision for all projects and visit all 
participating Municipalities during project implementation, including daily or as-needed site 
supervision and periodic (daily if needed) visits all participating Municipalities during project 
implementation, and daily follow-up to ensure that the Municipalities coordinate with all 
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relevant parties, including relevant ministries, directorates, and contractors, and give 
approvals for all milestones and subproject activities. This also includes building the capacity 
of targeted Municipalities to implement projects and assist them in the supervision, including 
reporting on implementation progress, monitoring of indicators, and compliance with the 
standards delineated by MDLF. 

 Ensuring compliance with technical and fiduciary aspects: build the capacity of and guide 
targeted Municipalities on technical and fiduciary aspects of project preparation and 
implementation to ensure compliance with MDLF's procurement, financial, social, and 
environment safeguards procedures (including the provision of mitigation measures). 

 Municipalities: 
Municipalities will be the owner of projects and municipalities and their communities will be 
the end beneficiaries of the intervention. Municipalities are a key stakeholder on the different 
stages of the intervention, in component 2, they were part of the planning processes with 
their communities through the management of the civil society organization to identify the 
vulnerable communities and their needs. Under component 1 municipalities will be the 
contracting authority of infrastructure projects and will conduct the direct management of 
the contracts for the implementation of the assistance of the project by the local technology 
consultant. Communities will be empowered through component 2 by the NGO on 
monitoring of the projects as well.  
 

7.5 Implementation Status 

During the reporting period the implementation progress can be illustrated as follows: 

Outcome 1: Improved accountable service delivery for vulnerable communities (24 
communities distributed on 7 municipalities) 

Assess and Identify the Vulnerable Communities Needs and Priorities  

 The partner NGO - PCDCR developed a methodology and a plan to assess the vulnerable 
communities' projects and needs in the targeted communities. The main activities related to 
this task included: 

 Conduct participatory community workshops at each targeted municipality. The workshops 
were attended by the vulnerable communities' participants, for example, Al Buriej the 
participants were from the 5 targeted communities (Al Tal Al Khdar - Saida – Masoud Abu 
Median and Maqboula), and they discussed the needs of their communities and raised the 
priorities in a participatory manner.  

 A total of 260 participants from the 24 vulnerable communities joined the meetings in the 7 
municipalities, the participants were trained on the assessment tools and pairwise ranking 
tool.  

 As a result of the assessment, 173 priorities and needs were identified to cover 
infrastructure such as; roads paving, sewerage, solid waste disposal, domestic water, and 
public services. For instance: tiling of squares and roads, drinking water, playgrounds, street 
lighting, community institutions, landscaping, parks, and gardens, as well as education and 
health services. 
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 To ensure feedback and consultation with the communities, the partner NGO conducted two 
meetings at each municipality with the community participants to discuss the findings and 
share the identified projects and priorities.  

 A final list of projects and priorities provided to MDLF to be reviewed based on the criteria of 
GIZ. 

 MDLF run different consultation meetings with GIZ and LTC to discuss the criteria and the 
technical issues to approve the final accepted projects.  

 GIZ has approved to 12 Projects including, construction of solar energy for water wells, 
roads lighting by solar energy, desalination plants, and public facilities. (please see annex C) 

 The communities' members were engaged in the focus groups discussion of environment 
and social safeguards to enhance community participation and promote accountable services 
delivery and preserve communities' properties and safety.  

 

 

 

 

 

 

 

 

 

 

 

 

1.2 Recruitment of Local Technical Consultant LTC for Component 1 (infrastructure 
projects)  

 The TOR for the local technical consultant was developed. 
 The LTC was recruited in accordance to MDLF procurement. 
 The Local Technical Consultant LTC developed with coordination with MDLF technical criteria 

to select and prioritize several projects which were concluded from the consultation with the 
local community in the target municipalities. 

 The projects are still in the design stage and anticipated to be tendered in September 2019. 
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8. Gaza Solid Waste Management Project  (GSWMP) 

8.1 Introduction 

The Gaza Solid Waste Management Project is a comprehensive, strategic, infrastructure and capacity 
building project where MDLF manages the southern 
component of a project covering three of five 
governorates in Gaza Strip, namely: The Middle 
Governorate, Khan Younis Governorate, and Rafah 
Governorate, comprising approximately 64% of 
Gaza Strip's total geographic area which is inhabited 
by 46% of the total Gaza Strip's population 
(approximately 800,000 people) according to 2014. 
The three governorates are serviced by what is 
known as the Joint Service Council for Solid Waste 
Management in the Governorates of Khan Younis, 
Rafah, and Middle Area (JSC-KRM). 
The GSWMP aims to improve solid waste 
management services in the Gaza Strip through the 
provision of efficient and environmentally and 
socially sound waste disposal schemes and initiating 
measures to improve overall solid waste 
management systems. 
Through GSWMP, a sanitary landfill will be 
constructed inside the southern region of Gaza Strip 
with the capacity to serve the three governorates 
until the year 2025 and to serve the entire Gaza 
Strip until the year 2040. This major construction scheme will be implemented in phases on an overall 
area of 472 dunams (47.2 ha.) with immediate land area needed for the first two cells of 10 ha. The 
new facility will be equipped to operate at high standards and it will be complemented by a system of 
solid waste transfer stations in each governorate area in addition to comprehensive capacity building 
program to improve service-provision at the different stages of solid waste management, including 
the supply of new solid waste collection vehicles to the newly expanded JSC-KRM and its member 
municipalities accompanied by institutional strengthening measures and training. Through the GSWM, 
studies and investments in recycling and resource recovery will take place encouraging the 
participation of the private sector, in addition to further involvement and participation of the population 
through broad public outreach and public awareness activities. 

 

8.2 Project Components 

GSWMP is financed by the World Bank Group, the French Development Agency (AFD), and the 
European Union (EU). The project focuses the middle and southern region of Gaza Strip with MDLF 
as the implementing agency and in coordination with other financing partners such as Islamic 
development Agencies who are focusing on Gaza and the Northern Governorate. Following are the 
four components of the project: 

 Figure 8. Project Area 
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-        Component 1: Solid Waste Transfer and Disposal Facilities (USD 20.15M) 
-        Component 2: Institutional Strengthening (USD 1.65M) 
-        Component 3: Primary Collection and Resource Recovery (USD 5.10M) 
-        Component 4: Project Management (USD 3.95M) 

 

 
Figure 1. Project Components and Budget 

(Including the contributions from PA, IsDB, and UNDP) 

 
Note: AFD/EU contribution is allocated in EURO and the USD amounts in figure (1) correspond to the 
exchange rate as of July 24th, 2012  

 

8.3 Implementation Status  

8.3.1 Component 1: Solid Waste Transfer and Disposal Facilities 

New Al-Fukhari (Sofa) Sanitary Landfill 

The New Al-Fukhari Sanitary Landfill was inaugurated on 12th June, 2019 under the auspices of H.E. 
The Prime Minister in the presence of the MDLF Chairman, H.E. Minister of Local Government, H.E. 
the General Consul of France, EU Representative in Jerusalem, World Bank Program Leader and TTL's, 
along MDLF Director General and JSC Chairman and member municipalities. The new landfill is located 
on an overall area of 235 dunums, with the first sanitary landfill cell occupying a footprint of 83 
dunums.   
The effectiveness date of the operation of Al-Fukhary Sanitary Landfill is July 15th, 2019. Environment 
Quality Authority (EQA) was also issued a ministerial decree on June 11th, 2019 to use Al-Fukhary site 
as a sanitary landfill, and end any of illegal random dumpsites in Khan Younis, Rafah, and Middle Area 
governorates. 
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Al-Fukhary Sanitary Landfill inauguration ceremony (June 12th, 2019) 

 
 

  
Al-Fukhary Sanitary Landfill 
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Closure of Existing Dumpsites 

The Design of closure of the existing dumpsite (old dump site) was initiated by 
French/Jordanian/Palestinian Joint Venture (Antea Group & Engicon & EMCC) since March 2019. Three 
scenarios were submitted by the designer including the slope stability and cost analysis of each 
scenario. The final detailed design is expected to be achieved by the end of August 2019. Similarly, 
the detailed design was launched for Dair El-Balah Sanitary Landfill Site which had exceeded its 
capacity years ago and it constitutes a technical challenge in terms of its location and shape. Closure 
activities are anticipated to be launched at the end of 2019.  

 
Dai

r El-Balah Landfill due for Closure 

Transfer Stations  

Three (3) transfer stations were planned for the Middle and Southern regions of Gaza, one of which 
(Khan Younis transfer station) was constructed by UNRWA and the other transfer station (Rafah 
transfer station) is under construction since November 2018. The achieved works are reached up to 
80% at the end of June 2019, and works are expected to be completed in the 3rd quarter of 2019. 
The design assignment of the third transfer station (Middle Area Transfer Station) was completed and 
approved. Environmental Assessment studies for solid waste transfer stations were conducted during 
the 2nd Quarter of 2017 under Palestinian laws and World Bank Safeguards requirements.   
Rafah transfer station facility was designed to accommodate several functions given its unique 
location adjacent to a sorting facility, across one of most dense population areas in Rafah Governorate 
(Tal Al-Sultan), and on the route of new development projects (Saudi Projects 1 and 2). The facility 
consists of a tipping area for solid waste operations, a maintenance workshop, and an administration 
building. The transfer station is covered by a shed, and served by separated leachate, wastewater, 
and stormwater networks. Furthermore, the design included plantation of the surrounding areas for 
improving the atheistic conditions and to form a planted buffer area between the transfer station and 
the nearest residential area (Tel Al-Sultan Neighborhood). 
 

 
Construction of Rafah transfer station (June 2019)  
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The new design of the Rafah transfer station exceeded the allocated budget; thus, a fund reallocation 
was made during the MTR mission with the display of the design components of the facility. It was 
determined that the middle area had a different situation in terms of suitability of facility location, 
therefore efforts were limited to further explore different alternatives for the middle area, which has 
several focused, yet scattered, populations spread across seven localities. 
 

Rehabilitation of New Landfill Access Road 

The design works of Road No. 2 (Al-Fukhary Landfill Access Road) were completed at the end of the 
2nd quarter of 2018 by a Palestinian/Jordanian Joint Venture (Global Vision / CEC Sajdi and Partners). 
Several scenarios were submitted by the designer to rehabilitate the road in parallel with the operation 
of the landfill. Such design scenario was built upon a Feasibility Study from 2012 to rehabilitate parts 
of the road or to perform full rehabilitation at different road widths with minimum negative 
environmental and social impacts including avoiding the need to acquire parcels at either side of the 
road.   
The procurement process of the construction of Al-Fukhary Landfill access road has been completed 
at the end of 2018. The rehabilitation of the landfill access road was launched in February 2019. The 
rehabilitation works include asphalt removal and replacement in the damaged and deteriorated areas, 
it also includes a new paving area to Increase the width of the road; the new paving area has to be 
added along both sides of the road, which trench with 75 cm width to be paved at both sides to 
increase the width of the road from 6m to be 7.5m. Furthermore, Rehabilitation works include adding 
a new top asphalt layer Along the road; the new layer will be along 2.5 km of the road and with 7.5 
m wide. The New asphalt layer will be with thickness 50 mm wearing course asphalt layer (1/2-inch 
mix design). The progress of achievement reached up to 75% at the end of June 2019, and the sub-
project is expected to be completed in July 2019. An Environmental and Social Management Plan 
(ESMP) has been carried out for the rehabilitation of Al-Fukhary Landfill Access road under Palestinian 
laws and World Bank Safeguards requirements.  
 

  

Al-Fukhary Landfill Access Road (Regional Rd. No. 02) during the rehabilitation works (June 2019) 
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Implementation of the Abbreviate Resettlement Action Plan (ARAP) 

Implementation of the Abbreviate Resettlement Action Plan (ARAP) for waste pickers is 
completed and covered in the previous semi-annual reports. All previous waste pickers (17) 
were assisted with alternative livelihood projects with satisfying results. 
 

  
A former waste picker had successfully started a new business with rewarding results 

 
 

 

8.3.2 Component 2: Institutional Strengthening 

Grievance Redress Mechanism 

The most active channel to receive the complaints in the previous six months was the phone channel 
besides the daily reports from the solid waste trucks drivers in JSC-KRM, who started document the 
complaints in the new containers at the end of October 2018. 
During the first 3 months of 2019, a consultant started to develop (design and program) a new website 
for JSC-KRM, which includes a section to the electronic complaint system. This new system consists 
of an electronic application to enable the people to submit their complaints or suggestions smoothly 
through the website, and then the submitted complaint would store in the database, which is 
forwarded to the person who is responsible to deal with the received complaints.  
The electronic complaint system started working on 5th June 2019, and some complaints were 
received and solved.  
 
The number of received complaints during the first half of 2019 was (40) complaints, most of them 
(25) were received through the daily reports of the drivers of JSC-KRM collection trucks. 80% of the 
received complaints are about the primary collection services, so it referred immediately for the related 
municipality to deal with it. 

 

Communication and Outreach Activities 

The overall objective of these activities, is to achieve the sustainability of the provided SWM services, 
in Middle and Southern areas of Gaza strip effectively through the following increasing the knowledge, 
of the residents, about the services provided by the Joint Service Council (JSC-KRM), as well the 



 

 
Municipal Development and Lending Fund                                               
MDLF Semi Annual Report 2019 

 

109 

 

GSWMP activities, showing the impact of GSWMP actions on their lives, in addition to enhance their 
engagement, which will lead to improve the services in the area, through changing the improper 
behaviours towards littering and disposal practices, and encourage the people to pay the pilled 
collection fees. 
 

 
Summary of outreach and awareness campaigns (January – June 2019) 

 
 
 

School Outreach Program  

Objectives: To increase the awareness of the school students from age 10 to 17 years in SWM and 
enhance their littering daily practices. 
Beneficiaries: 3,369 students (2,268 female and 1,101 male) 
Activities: During the second school semester (Feb 2019 to May 2019), the project team used the 
internet as a tool to increase the awareness of the school students, through designing an electronic 
competition for all the students aged from 11-15 years old, the e-competition was prepared well 
through a committee from the GSWMP team, the Ministry of Education and the Educational Program 
in UNRWA. Also, 12 awareness sessions were conducted in the schools of Khan Younis and Dier Al-
Balah cities about the good behaviors of solid waste disposal practices.   

 

 

 

School outreach program 
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Households Outreach Program 

Objectives: To increase the awareness of the households about SWM, as well to reduce the concerns 
of the PAPs about the environmental and social effects of the project infrastructure, and to increase 
the community engagement in enhancing the SWM. 
Beneficiaries: 2,169 persons (1,621 female and 998 male) 
Activities: The following activities were conducted in the neighborhoods of the three governorates 
through the reporting period: 

 Conduct 2 awareness sessions for women in Khan Younis city, in coordination with the social 

committee and the local NGOs. 

 Conduct house visit in Bani Sohila Town, targeting as an activity in an environmental initiative 

conducting by Islamic Relief (IRPAL) in cooperation with Bani Sohila Municipality. 

 Conduct an awareness session for women in Khan Younis city, in coordination with the local 

NGOs. 

 
Household outreach program 

National Awareness Campaign 2019 

Objectives: To increase the awareness of the citizen in waste reduction, and move a step forward towards 
changing the population behavior. 

Beneficiaries: 550 children, 200 women, and 2000 persons 
Activities: The campaign was a part of the larger campaign which is supervised by the Ministry of Local 

Governorates and JICA, it lasts for one week and the following actions are done: 

 3 recreational days for kids were implemented in 3 kindergartens in Rafah, Khan Younis, and Deir Al-

Balah. 

 3 Awareness sessions for women were implemented in the 3 cities. 

 2000 printed posters were distributed in 3 main squares in the 3 cities. 

 A radio broadcast was done. 

 
National Campaign 2019 

 
 

 

 

Printing materials used in the national campaign 2019 
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8.3.3 Component 3: Primary Collection and Resource Recovery 

Procurement of landfill equipment   

The procurement process was initiated and a contract was signed in May 2018 with multiple suppliers 
to supply landfill equipment with a total value of 2,057,200€ to the JSC-KRM which consists of the 
following items: 

1. Supply of Track Type Tractor Waste Handler 
2. Supply of Loaders and Landfill Compactor 
3. Supply of Dump and Vacuum/Jitter Trucks 
4. Supply of Thermal Fogger 
5. Lunching of other contracts:  
 Supply of Pick-up Service and Operational Vehicles for JSC with total amount 156,000€. 
 Supply of Solid Waste Containers for Khan Younis and Rafah Transfer Stations and Routing 

System. 
All the previous listed equipment was received in Gaza Strip in three batches; the last batch was 
received on July 7th, 2019. Equipment parked in the maintenance warehouse at Al-Fukhary Sanitary 
landfill, and they are ready to be in use for a landfill operation.   
 

 
Supply of landfill equipment for JSC-KRM (June 2019)  

 
Supply of Waste Containers 

JSC-KRM was provided by 240 solid waste containers (120 of 1cu.m, 110 of 4cu.m, and 10 of 40 cu.m) 
in November and December 2018. Containers were distributed in Khan Younis, Rafah, and Middle Area 
governorates to serve more than a third of the JSC-KRM service area. The operation of the seven new 
compactors, which were supplied by GSWMP, started since the time of containers distribution. A new 
batch of containers is expected to be supplied for JSC-KRM in the Qr 4th, 2019. 

 
Supply of solid waste containers for JSC-KRM 
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Study of Primary Collection in the Gaza Strip 

The first comprehensive study of waste collection optimization, primary collection, was aimed at 
improving collection services in the entire Gaza Strip. The objective was met with carrying out detailed 
studies and designs following environmentally-and-socially-sound principles of primary collection 
networks for cost-effectively optimizing the quality of services, and with the participation of the 
beneficiary population. Two assessment reports for the current waste collection in the entire Gaza 
Strip was performed by 25 LGUs and 2 Joint Service Councils. The status of available waste collection 
vehicles was submitted, and another two deliverables were submitted regarding the list of urgently-
needed equipment (with their bidding documents to be purchased in the short term), and the latest 
submitted deliverable was the report of task 3 final report of Studies for Optimization of Waste 
Collection in Gaza Strip – Solid Waste Management Manual. 
Amendment has been conducted on the scope of work including revising some of the required tasks 
by canceling the tasks related to environmental and social assessment. Instead, two tasks were added 
related to expanding the capacity-building task and expand the scope of work of the study to include 
the secondary collection process.  

Study of Optimizing Solid Waste Recovery 

The second major study on waste recovery was launched in 2016 and completed in August 2018. All 
of the details are covered in the previous semi-annual reports.  
 

8.4 Financing Partners Mission 

A financial partners mission visited and reviewed the project On February 19th, 2019. The mission 
reviewed the progress in the project activities and the overall achievement of the project 
development objectives. Another mission visited the project two days before the 
inauguration ceremony of the Al-Fukhary (Sofa) Landfill to complete all the arrangements of the 
ceremony.  
 
 

 
FPs Mission (June 10th, 2019) 
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8.5 Project Result Monitoring 

Table 31: Project Results Monitoring updated per Midterm Review 

Project Development Objective 
(PDO) 

Core 
Unit of 
Measure 

Base 
Line 

Cumulative Target Values 

YR 1 YR 2 YR 3 YR 4 YR 5 

2015 2016 2017 2018 2019 

PDO Indicator One:  
Percentage of solid waste collected from 
the targeted beneficiary population that 
is disposed of in a new sanitary landfill 
developed under the project. 

☒ % 

0% - - 0 0 80% 

Actual - - -   

PDO Indicator Two: 
Percentage increase in fees collected 

annually within the JSC towards cost 
recovery. 

☐ % 

15% - - 20% 40% 50% 

Actual - - 30%   

PDO Indicator Three:  
Number of waste pickers whose lives 
depend on the existing solid waste 
context and who are integrated into 
inclusion programs under the project 

☒ Number 

16 - 10 16 16 16 

Actual - - 16   

PDO Indicator Four: 
Contaminated land managed or 

dump-sites closed under the project. 
☐ Ha 

0 0 0 0 0 10 

Actual 0 0 0   

PDO Indicator Five:  
Direct Project Beneficiaries 

(number) of which females (percentage) 
☒ 

Num
ber 

N.A 

0 
(49%

) 

0 
(49%

) 

2,216 
(49%) 

2,216 
(49%

) 

917K 
(49%) 

Actual 0 0 2,216   

Intermediate Results (Component One): Solid Waste Transfer and Disposal Facilities 

1.1:  1 Sanitary Landfill in the 
Southern Gaza Strip (Al-Fukhari (Sofa) is 
constructed and operational. 

☐ Yes/No No - - - - Yes 

Status    - - -   

1.2: the Interim cell is constructed 
in a sanitary manner to accommodate 
incoming MSW from the target area 
during the construction of the new 
Sanitary Landfill. 

☒ Yes/No 0 - - Yes Yes Yes 

Status     - Yes   

1.3:  Closure of Existing Dumpsites 
at Sofa and Dier El-Balah 

 
 

☐ Yes/No 0 - - - - - 

Status:     - - - -  

1.4:  Industrial and municipal waste 
disposal capacity created under the 
project 

☐ Cu.m 7 - - 350K 350K 2,350K 

Status:      0 350k   

1.5:  At least one transfer station in the 
targeted area is constructed, and two 

☐ Number 0 - - 2 2 2 
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Project Development Objective 
(PDO) 

Core 
Unit of 
Measure 

Base 
Line 

Cumulative Target Values 

YR 1 YR 2 YR 3 YR 4 YR 5 

2015 2016 2017 2018 2019 

transfer stations are fully equipped and 
operational by the end of the Project. 

Status:     - - 1 1  

1.6: Temporary jobs created under the 
various activities of Component 1. 

☐ Number 0 0 10K 20K 30K 40K 

Status:     - 2,280 17.35K   

Intermediate Result (Component Two):  Institutional Strengthening 

2.1:  Training days provided to the 
Technical Operations Unit and other JSC-
KRM staff and Board members as part of 
the targeted capacity building activities 
financed under Component 2. 

☐ Number No - 0 31 50 100 

Status:     - - 31   

2.2: New JSC Bylaw is approved and 
operational plans are defined. 

☐ Yes/No No No No No Yes Yes 

Status:     - - -   

2.3: Service Contracts are signed with 
member municipalities and UNRWA 

☐ Number 0 0 0 0 15 18 

Status:     - - -   

2.4: Capacity is established for JSC to 
operate new infrastructures created 
under the project. 

☐ Yes/No No No No No Yes Yes 

Status:    - - -   

2.5: Intended beneficiaries that are 
aware of project information and project 
supported investments 

☐ % 0 0 0 25% 25% 50% 

Status:    - - 2.5%   

Intermediate Result  (Component Three):  Primary Collection and Waste Recovery 

3.1: A strategic plan for the optimization 
of primary collection and transportation 
of solid waste in the targeted areas is 
created by the end of the project. 

☐ Yes/No No No Yes Yes Yes Yes 

Status:     - - No   

3.2: A strategic plan for optimizing waste 
recovery in the targeted area is created 
by the end of the project. 

☐ Yes/No No No Yes Yes Yes Yes 

Status:     - - No   

3.3: A strategic plan for the elimination 
of random dumping in the targeted area 
is created by the end of the project. 

☐ Yes/No No No Yes Yes Yes Yes 

Status:    - - No   

Intermediate Result (Component Four):  Project Management 

4.1: MDLF-PDSU maintains adequate 
staffing for project management, 
environmental and social safeguards and 
fiduciary staff throughout the life of the 
Project  

☐ Yes/No 
No 
PDSU 

Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Status    Yes Yes Yes   
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Project Development Objective 
(PDO) 

Core 
Unit of 
Measure 

Base 
Line 

Cumulative Target Values 

YR 1 YR 2 YR 3 YR 4 YR 5 

2015 2016 2017 2018 2019 

4.3: Interim IFRS and Progress Reports 
are submitted to Financing Partners in a 
timely and satisfactory manner.  

☐ Yes/No No 
Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Yes/ 
No 

Status    Yes Yes Yes   

 

Beneficiary Impact Assessment (BIA) 

The second stage of the BIA (mid-term) was conducted during the reporting period, results were 
compared with the baseline and yielded the results presented in the following table. Furthermore, 
69% of beneficiaries living around the project implementation sites noted that their solid waste is 
collected every day or more than once per day. This is more than 62.1% who reported a similar 
collection frequency during the baseline assessment, showing an overall increase in SWM collection 
since the beginning of the project. 

Table 32: BIA Midterm Review 

Variable Baseline Midline 

The current situation regarding solid waste 

management 
57.0% 63.9% 

Availability and sufficiency of street containers 28.5% 51.9% 

System of collecting and disposing of solid waste 55.4% 65.6% 

Removal of public health threats (random dump 
sites/garbage piles) 

37.2% 42.8% 

 

8.6 Obstacles and Challenges 

The major challenges witnessed in the reporting period was associated with the supply of landfill 
equipment on time which will be used to operate the new sanitary landfill. All the required landfill 
equipment were supplied three weeks after the inauguration ceremony of Al-Fukhary landfill, and they 
will be used immediately. 
On the other hand, some delays were reported in some of the project activities specifically in 
Construction of Rafah Transfer station with an additional one month, the rehabilitation of Landfill 
Access Road with an additional one month, the design and construction works of closure of two old 
dumping sites (Dier Al-Balah Landfill and Al-Fukhary existing dumpsite), and the completion of the 
remaining two tasks of the assignment "Studies for optimizing waste collection".  
Meanwhile, as the project started the operation of facilities during 2019, the issue of cost recovery of 
service providers (LGUs and JSC) constitute a major challenge that the project is addressing through 
the second component concerned with institutional strengthening, yet the overall context plays a 
critical role in pushing the cost recovery target in the desired direction. 
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9. Local Government Reform & Development Programme – Phase 2  

9.1 Introduction 

The Palestinian Local Government system is in a development process which involves increased 
decentralization and strengthened fiscal, organizational and management capacity, increased citizen 
participation, and improved efficiency and viability of service provision. The new Local Government 
Councils (LGUs) Cooperation & Amalgamation policy adopted by MoLG serves these local governance 
concepts. 
Both the Palestinian Authority and the Government of Belgium as a key pillar recognize local 
Government in the state-building efforts: not only through its contribution to a better public sector 
performance but also though it is potential for local economic development on a territorial basis. 
Contributing to both objectives constitutes the backbone of the bilateral cooperation in the Local 
Government sector. It guided Belgium support through the years, and with an incremental approach, 
towards facilitating and strengthening collaboration mechanisms between Local Government Units, 
focusing particularly on the smaller local authorities. The Local Government Reform and Development 
Programme (LGRDP) - phase II (based on LGRDP achievements) is a step further in this direction. 

 
9.2 LGRDPII Description  

The general objective of the program is to contribute to the improve mentation of management, 
development and administration system of the Local Government Sector in the Palestinian territories 
within a decentralized framework. 
The specific objective is, therefore, to contribute to strengthening the capacities of LGUs to cooperate 
in providing services, promote local development and contribute to territorial integration. 
The LGRDP II will contribute to territorial integration through its support of inclusive planning and 
development of LGUs' territories, with a special focus on reducing local disparities (social, economic 
and political). It will cover Areas A, B, and C and tackle various socio-economic realities. 
The program will be implemented and managed by the MDLF working alongside the Joint Service 
Council at the LGUs inside the benefit clusters. A program steering committee chaired by the MoLG 
will guide the implementation at the policy level. The Belgian Technical Cooperation (ENABEL) will 
follow the implementation closely through the program steering committee & Technical Committee. 
The Steering Committee (SC) is considered to be the formal focal point for joint decision-making for 
LGRDPII. The SC coordinates between the MoLG, MDLF, relevant stakeholders and the ENABEL. 
The LGRDPII program design builds on, and reinforces, key achievements and lessons of LGRDPI implementation: 
- LGRDP II must accompany MoLG in the transition from accompanying pilots approaches to uptake into policy work. Coherence 

and strategic focus of the program different areas of support are necessary to better promote the leverages to go, ‘from a pilot 
to a policy'.   

- LGUs themselves must be considered as actors of their development. This means paying more attention to local governance (as 
opposed to the local government only), focusing on the relationships between stakeholders at a local level (i.e. LGUs) but also 
the private sector, civil society…etc. to improve their interaction,  stimulating the accountability of local government towards the 
citizens, social demand from citizens…etc. 

- MoLG regional directorates (RD’s) role in interaction with key actors at each level of the local government system must be further 
reinforced. 

The LGRDPII will target (3) category clusters in the West Bank which are subject to LGUs 
collaboration, the clusters are as follows: 
4 clusters benefit from LGRDPI with an amount of (2,352,795 Euro) as follow: 
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Al Karmel Municipality – Hebron Governorate 
(Newly amalgamated municipality form from 4 LGUs Al Karmel, Main, Khalet Saleh, and Hadedeiyah)  
South Bethlehem JSC – Bethlehem Governorate 
(Jort Eshama’, Wadi Ennis, Um Salamona, Marah M’ala, Al Ma’sarah, Khalet Elhadad, Al Mansheyah, 
and Wad Rahal) 
Beit Leqia JSC – Ramallah Governorate(Beit Leqia, Khabatha Al Misbah, and Hay Al Karameh) 
Baita Cluster – Nablus Governorate (Audala, Beita, Ausareen, and Za’tara)11 new established 
municipalities with the amount of (1,700,000 Euro), the new municipalities are ( Barta’a Al Sharqiya, 
Ajja, Qusra, Kufr Aqab, Hizma, Battir, Beit Hanina, Beit Kahel, Nahalin, Kober, and Deir Samit). 
Six new clusters under ARD initiatives program with the amount of (1,947,205 Euro), the new 
clusters are (Beit Leqia, Barta’a, Khalat Al Mayah, West Bani Zaid, the first JSC in Qalqilya, and 
South East Bethlehem JSC). 
 

9.3 Financial Partners’ Contribution: 

The Palestinian National Authority (PNA) has received financing amount of 6.420 Million Euros from 
the Belgium Government towards the Local Government Reform and Development Programme- Phase 
II (LGRDPII). The Subsidy agreement for the LGRDPII was signed on April 25th of 2016, for 52 months.  
  

9.4 Implementation Status 

Through the previous semi-annual year 2019, the following activities are implemented: 

- 26 sub-projects under LGRDPII program were completed with the amount of (2,787,032.4 Euro) 

- Five (5) sub-projects under LGRDPII were handed over and completed with the amount of (239,600 

Euro). 

- Eight (8) sub-projects are ongoing with the amount of (907,000 Euro).  

- 1 sub-projects under LGRDPII program are in the tendering phase with the amount of (90,000 
Euro). 

- Approved the ARD interventions for the 6 benefit clusters from S.C with the amount of 
(1,976,367.4 Euro). 

- The local technical consultant (LTC) start the design & support the clusters in the process of 
preparing tender documents & supervising the sub-projects for the year of 2019. 

- 6 Local Technical Committee meetings were conducted to follow up on the implementation of 
the LGRDPII program.  

- Three (3) National Technical Committee meetings were conducted to follow up on the 
implementation of the LGRDPII program. 

- Eight (8) site visits were conducted for the benefit clusters to raise their capacity in the 
procurement and implementation process.   

- Closure the subsidy agreement for the six new municipalities at the end of March 2019.  

- Start the implementation of the work plan & procurement plan for the investment in the year 
2019 for the ARD Initiatives benefit clusters with the amount of (1,976,367Euro). 

The status of the sub-projects implementation is shown in Tables 33 & 34 below: 
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 Table 33:  Implementation Status for newly established municipalities sub-projects 

Project Name Municipality Status Expected Comp. Date 

Rehabilitation & Paving 
Internal Roads (Nabouh, Al 
Ras, Kan'an, Hall Roads) 

Qusra Completed 21, June 2018 

Rehabilitation & Paving the 
Main Road in Hezma Hizma Completed 19, April 2018 

Adding one flour for the 
preliminary girls' school   

 

Bartaa Al 
Sharqeya 

Completed 1, March. 2018 

Construction Public Park in 
Ajja  

 
Ajjeh Completed 30, July 2018 

Street Lighting  Kufr Aqab Completed February of 2019 

construction wastewater 
network 

Kufr Aqab Completed March. 2019 

Rehabilitation & paving 
internal roads in Batir  

Battir completed 10, Nov. 2018 

 
Table 34: Progress against the Outputs 

Output Output Target Output Results Output Expected 
Completion Date 

Comments (Including 
reasons for possible 
delays) 

OUTPUT 1:  
Supported LGUs 
invest in 
infrastructure to 
provide services, 
promote local 
development and 
territorial 
integration.  

  
  

Supplying 2200 
prepaid water 
meters & paving 
6km of roads, 
supplying 5 services 
machines, and 
supplying 1500 
street lighting units, 
rehabilitation 5km 
of water networks, 
develop 4 km of 
electricity networks, 
supplying 1 solid 
waste truck, and 
one bobcat 
machine. in the 
benefit clusters and 
municipalities. 

Supplying 2200 
prepaid water 
meters for Beit 
Liqia clusters, 
paving 5.7 km of 
Roads, supplying 
5 services 
machines, and 
supplying 1393 
street lighting 
units in the 
benefit clusters. 

June 2019 - Lack of capacity within the 
target JSCs to follow up with 
the implementation of the 
activities. 
- Some of the target areas are 
located in Area “C” 

 

Output 2: MDLF 
management 
fees  

7% of the allocation 
budget 

MDLF operation 
cost for 
implementing the 
program. 

May 2020   

Output 3: 
Subsidy 
agreement 
support 6 new 
municipalities 

Paving 4 km of 
roads, supplying 
650 street lighting 
units, and construct 
5500 square meters 
of public facilities & 
buildings. 

Paving 4.5 km of 
roads, supplying 
650 street 
lighting units, 
and construct 
5300 square 
meters of public 
facilities & 
buildings. 

March 2019 Lack of capacity within the 
target new municipalities to 
follow up with the 
implementation of the 
activities. 
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Planned activities for the second half of the year 2019: 

- Tendering 1 projects approved for the benefit clusters and new 5 established municipalities. 
- Tendering the investments under ARD initiatives clusters. 

- follow up the implementation and disbursement for the ongoing projects. 
- Follow up the implementation of the investments under ARD initiatives clusters and 5 new 

established municipalities. 
Table 35: Progress per project 

Cluster Project Name Status 

Beit Leqia  

Supply and Installation of Prepaid Water Meters for Beit Liqia Beit Seera, Hai Al-Karamah & 
Kharbatha Al-Misbah Water Supply System - PHASE 01b 

Completed 

Street lighting for the main road between Beit Liqia & Kharbatha Completed 

Purchase Bobcat for Beit Liqia JSC Completed 

Street lighting for Beit Leqia cluster Completed 

Baita  

Supplying Solid Waste Truck for Baita Cluster Completed 

Supplying Electricity Platform Vehicle for Baita Cluster Completed 

Supplying Bus for Za'tara, Baita Cluster Completed 

Paving & Rehabilitation the Main Roads for Udala & Osareen (Baita Cluster) Completed 

Supplying Furniture & equipment's for the Health Clinic Center for Baita Cluster Completed 

Supplying Street Lighting units for Baita cluster Completed 

Al Karmel 
Street lighting for the main roads in Alkarmel Completed 

Rehabilitation & Paving Internal Roads in Alkarmel Completed 

  Construction Side Walks for the Main Entrance Completed 

Joret Shama’a 
Paving the remaining section of Joret Al-Sham'a - Wad Rahal connection Road in South 
Bethlehem JSC 

Completed 

LED Support Al Kamandjati Festival Completed 

Beit Leqia  
Street lighting for Beit Leqia cluster Completed 

Rehabilitation of water network in joint services council (Beit Leqia, Kharbatha Al Misbah) Ongoing 

Beita  Developing of Electricity network in Baita Cluster Ongoing 

Al Karmel 
  

Supplying Skid loader (Bob Cat) for Al Karmel Municipality Completed 

Supplying of Solid waste collection Truck for Al Karmel Municipality Completed 

Supplying of Solid waste Containers for Al Karmel Municipality On-Going 

Processing of Land for Separation of Waste Under Design 

News Papers Contracts  Ongoing 

LTC for design & Supervision Ongoing 

Qusra 

Rehabilitation & Paving Internal Roads (Nabouh, Al Ras, Kan'an, Hall Roads) 

Completed 

Hizma Rehabilitation & Paving the Main Road in Hezma Completed 

Bartaa Al Sharqeya Adding one flour for the preliminary girls’ school Completed 

Ajjeh Construction Public Park in Ajja Completed 

Kufr Aqab 

Street Lighting  Completed 

Street Lighting  Completed 

Kufr Aqab Construction wastewater network Completed 

Battir Rehabilitation & paving internal roads in Battir  Completed 

Beit Kahel / Hebron Furnishing and operate the municipality building On Going 

Nahaleen / 
Bethlehem  

Construction Public Park Under Design 

Deir Samit / Hebron Furnishing & operate the health clinic center On going 

Beit Hanina / 

Jerusalem  
Supplying washing machines for the streets On Going 

Kober / Ramallah  Rehabilitation & paving Internal Roads Tendering 
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9.5 Obstacles encountered the LGRDPII interventions 

Table 36: Risk Mitigation Matrix for LGRDPII 
Obstacle/ Risk Adverse Impact Mitigation Measures/ 

remedial actions 

Difficulty in reaching consensus on 
the concepts of LGUs collaboration.  

A long period required to obtain the 
approval of local authorities on 
decision making. 

Meeting in the presence of MDLF 
were conducted. 

Extra requirements requested by 
local authorities / JSCs.  

Budget increase for the project  Extra Budget was located for 
justified requirements. 

Lack of LGUs/JSCs capacities in 

reviewing and implementing 
projects. 

A long period required to prepare 

the LGUs/ JSCs projects. 

MDLF conducted workshops to 

enhance the capacity of the LGUs/ 
JSCs. 
MDLF supported the technical staff 
for the LGUs/JSCs. 

Some of the target areas located 
within Area “C”. 

Long period to discuss this issue.  MDLF & LGUs consulted this issue 
with all partners. 

 
9.6  Lessons Learnt and Recommendations 

- It is essential to allow for a maximum level of involvement by local communities with the activities of 

the program and connect the activities with services provided by the JSCs. 

- For enhanced results, it is mandatory to enhance the existing communication strategy between all 

stakeholders, as well as citizens at each cluster, through awareness-raising activities. 

- LGRDPII interventions must focus on the services provided by the JSCs, as well as the interventions 
that were approved in parallel with the institutional development.  

- The laws & regulation relating to the LGUs collaboration must be reviewed and updated. Also, it is 
important to implement the bylaws of the JSCs. 

-  It is crucial to conduct workshops and training courses to enhance the capacities of the LGUs and JSCs. 
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10. Regeneration of Historical Centres (RHC) 

 
10.1 Introduction  

The Palestinian local government system is currently in the process for development involving increased 

decentralization and strengthened fiscal, organizational and management capacity, increased citizen 
participation, and improved efficiency and viability of service provision. The strategic objective of the 

Palestinian National Authority (PNA) in the Local Government (LG) Sector to “Empower Local Government 
and bring services closer to the people within a Unified Planning legislation” which has influenced the 

project in terms of supporting integrated socio-economic, spatial and physical planning processes which 
are required to support regeneration of HCs. There is a potential for HCs to act as a catalyst for socio-

economic development has been elaborate.  

With reference to the national development plan “Palestine: Ending the Occupation, Establishing the State”, 
the Ministry of Local Government (MoLG) & MDLF received a fund from the Belgian Government for 

regeneration of Historic Centres (HCs) which implies two main concepts: preservation and development of 
urban and rural areas which feature historic and cultural values and are currently affected by abandonment 

and physical and economic depletion.    

 
10.2 RHC Description 

The project of "Regeneration of Historic 
Centres HCs in Local Governments Units" 
(called the "RHC project") is funded by the 
Belgium Government to support the 
regeneration planning, practice and policy 
development in Palestine. The integration of 
the protection and development of HCs in 
Local Governments brings together three key 
national strategic priorities: supporting 
Palestine's historical cultural significance, 
integrated planning processes, and local 
economic development. RHC aligns to, 
supports the established Local Government (LG) planning, and services delivery systems in Palestine, 
with a specific focus on the integration of regeneration into these processes. The project supports the 
sustainable institutional capacity development and -at the same time- respects the priorities and 
requirements of the Local Government Units (LGUs) and their communities. 
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The RHC Project has a general objective to 
improve the social, cultural and economic 
development of Local Government Units and 
Municipalities in Palestine.  
The overall development objective aims to 
improve the Socio, Cultural and Economic 
Development of Local Government Units 
(LGUs) and Municipalities in Palestine. 
The immediate objective aims to enhance Local 
Governments capacity to regenerate their 
Historic Centres and support sustainable local 
development in these areas. 
The program will be implemented and 
managed by the MDLF working alongside the 
Ministry of Local Government (MoLG) with the 
selected LGU clusters. A program steering committee chaired by the MoLG will guide the 
implementation at the policy level. The Belgian Development Cooperation (BTC) will follow the 
implementation closely through the program steering committee. The Steering Committee (SC) is 
considered the formal focal point for joint decision-making in regards to RHC coordinating between 
the MoLG, MDLF, relevant local stakeholders and the BTC. 
 
 

RHC Results 

Result 1: Regeneration forms an integrated element of Municipal planning in targeted LG clusters. 
Result 2: The socio-economic regeneration of targeted HCs is enhanced using a multidimensional approach.  
 Result 3: Lessons learned from RHC project contribute to the evidenced-based policy framework and 
planning strategies for the PNA. 

 

Target LGUs  
12 LGUs at Six (6) clusters in West Bank which are divided into two groups as follows: 

 
Model LGUs: 

Al Dahriya, Al Samou’- Hebron Governorate. 

Ni’lin – Ramallah Governorate. 
Anabta – Tulkarm Governorate. 

Burqa & Sabastia – Nablus Governorate. 
 Arrabah – Jenin Governorate. 

 
Quick Fruit Projects (QFP) in 5 LGUs: 

(Bani Na’im, Bani Zaid, Abud, Deir Istia, and Assera Al Shamaliya). 

 
10.3 Financial Partners’ Contribution: 

The Palestinian National Authority (PNA) has received financing in the equivalent amount of 5.356 
Million Euro from the Belgium Government towards the Regeneration of Historic Centres in Local 
Government Units (RHC) program. The agreement for the RHC program was signed on May 1st of 
2016. The total maximum sum of the agreement is Five Million Three Hundred Fifty Thousand Euros 
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(5.356.000 Euros) for 42 months. The agreement extended for an additional six months, the new 
deadline is 31, October 2019. 

 
10.4 Implementation status 

Through the previous semi-annual year 2019, the following activities are implemented. 
-  8 Technical Committee meetings were conducted to follow up on the implementation of the 

RHC program.  
- MDLF handed over 8 regeneration 

projects under models interventions in 
the following LGUs (Al Dahriya, Al 
Samou’, Ni’lin, Anabta & Burqa), as 
shown in Table 36 below. 

- Follow up the operation process for 
RHC interventions. 

-  Start analyzing and assess the 
equipment and tools for the models' 
interventions operation. 

-  18 site visits were conducted to follow 
up on the implementation of the 
models' interventions. 

- Under component A02 01 (models interventions) we have 7 ongoing projects, 8 projects were 
handed over, 12 social activities are 
completed, and three individual assignments 
are ongoing for daily supervision.  The 
progress for models interventions is shown 
in table 36 attached.  

-   MDLF manage and close two assignments 
for consulting firms (Local Technical 
Consultants) to support the benefit of LGUs 
in design and supervision under the models' interventions.  

 

The following table shows the progress to date compared to output targets for the entire program period. 
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Table 36: Progress against the outputs 

Output Target 
Beneficiaries 

Output Output Result Output 
Expected 

Completion 
Date 

COMMENTS (Include reasons 
for possible delays) 

7 LGUs Historic 
centers in WB       
(Al Samu’, Al 
Dahriya, Nilin, 
Anabta, Sabastya, 
Burqa, and Arraba) 

OUTPUT 1:  
Restoration 4,000 m2 of 
a historical building, 
rehabilitation & 
restoration 10,000 m2  
of child garden & public 
parks and space, and 
2.5 Km of roads and 
paths in the historical 
centers. 

Restoration 4,790 
m2 of a historical 
building, 
rehabilitation and 
restoration 
10,200m2 of child 
gardens and public 
parks and space. , 
and rehabilitation 
3.0 Km of roads and 
paths in the 
historical centers.  

October 2019 - Lack of capacity within the 
target HCs to follow up with 
the implementation of the 
activities. 

- The delay in preparing the 
DUP and feasibility studies 
for the models' interventions. 

- The ownership of the historic 
building and spaces. 

Five LGUs Historic 
Centres in WB 
(Bani Ni’am, Bani 
Zaid, Abud, Deir 
Istya, and Assera 
Al Shamaliya) 

 

OUTPUT 2:  
Restoration 3,000 m2 of 
historical buildings, 
rehabilitation of 1,000 
m2. of historical centers 
open surfaces, and 
2Km of roads. 

Restoration 3,200 
m2 of historical 
buildings, 
rehabilitation of 850 
m2 of historical 
centers open 
surfaces, and 2.2 
Km of roads. 

March 2018 - Lack of capacity within the 
target HCs to follow up with 
the implementation of the 
activities. 

- Some of the target areas are 
located in Area “C” 

MDLF  Output 3: MDLF 
management fees  

MDLF operation 
cost for 
implementing the 

program. 

October 2019  

All benefit LGUs. Output 4:  
Start-up cost 

Announcements for 
the projects. 

May 2019  

All benefit LGUs  Component 5: National 
consultancies for 
design and follow up 

Technical support 
and enhance the 
capacities of the 
HCs, 

May 2019   
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Anticipated Activities: 

- Conduct site visits for the ongoing 
models' interventions. 

- Close the program at the end of October 
2019. 

- Preparing the business plans for the 
models' interventions and identifying 
the operators. 

- Follow up the implementation and 

disbursement for the ongoing models' 
interventions. 

- Follow up the operation of the QFP. 
- Follow up the implementation of 

communication awareness in RHC LGUs. 
 

Progress per Project: 
     Table 37:  List of projects and interventions 

Regeneration interventions Progress 

Rehabilitation & Restoration Of Multipurpose Building “Dar Jda’ ” And The Connecting Path with Lot Mosque 
in Bani N'iam 

Completed 

Rehabilitation & Restoration Of Multipurpose Building “Dar Jda’ ” And The Connecting Path with Lot Mosque 
in Bani N'iam 

Completed 

Rehabilitation & restoration Of Multipurpose Building “Dar Khatab  in Bani Zaid Completed 

Rehabilitation of the touristic path of Borbara church in Abud Completed 

Developing $ rehabilitation the central square in Abud Completed 

Rehabilitation & restoration of the multipurpose building in Aseera Al Shamalya Completed 

Maintenance of multipurpose building 'Qaser Al Qasem" in Deir Istya Completed 

Design, Supplying & Installation signage’s for the quick fruit projects Completed 

Supplying And installation of wood furniture for the QFP Completed 

Supplying Stainless steel Furniture for quick fruit projects Completed 

Supplying and installing electrical equipment's for the quick fruit projects Completed 

Supplying Electric equipment’s Completed 

Supplying & Installation furniture for Abud Projects completed 

Supplying and install sewing equipment’s for Assera Al Shamaliya Tendering 

Individual Consultant for RHC Daily supervision (4 assignments) Completed 

Support Al Kamandjati vestal Completed 

Support Al Rozana Completed 

Urban rehabilitation around Al Dahriya Historical center and creation of central square & Parking Ongoing 

Rehabilitation & Restoration of Multipurpose Shops in Al Dahriya Historical center Completed 

Rehabilitation & restoration of Traditional products center and Child club in the Historical center of Al Samu' 
(Al Ratrout & Al Daghamin Hosh) 

Ongoing 

Rehabilitation & Restoration of Citizens services center in the historical center of Al Samu' (Hosh Ajwa) Completed 

Urban Rehabilitation Around Al Samu' Historical Center & Mosque Square. Completed 

Urban rehabilitation around Ni'lin Historical Center On Going 

Rehabilitation & restoration cafeteria in Ni'lin Historical center " Dar Shahin" Completed 

Rehabilitation & Restoration the agrological site in Sabastya Historical Center " Al Baiader Surface" On Going 

Urban rehabilitation of the main path in Burqa Historical Center & restoration of Citizens services Center Completed 

Urban rehabilitation of the Old Market Road in Anabta Historical Center On Going 

Rehabilitation & Restoration of Anabta Museum "  Abd Al Raheem Mahmoud Old Building" Completed 

Rehabilitation multipurpose Shops, paths and creation children garden  in Arraba Historical Center On Going 

Rehabilitation &operate the Turkish path in Arrabah historic center On Going 

Social Activities (Environmental day for 12 LGUs) Completed 

Supplying electricity cables for the electricity infrastructure for Burqa Path Completed 

Site Engineers for Supervision 3 Assignments On Going 

Local technical Consultant 5 LGUs in West Bank Completed 

LTC for Model (North Area) design & Supervision Completed 

LTC for Model (South Area) design & Supervision Completed 
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10.5 Obstacles and Challenges 

         
Table 38: Risk Mitigation Matrix for RHC 

Obstacle/ Risk Adverse Impact 
Mitigation Measures/ 
remedial actions 

The difficult process of 
reaching consensus on the 
concept design. 

A long period for obtaining the 
approval of local authorities on the 
concept design 

A meeting with the presence of MDLF 
was conducted. 

Extra requirement of local 
authorities / Municipalities 
were requested.  

The budget for the project increased Extra Budget was located for justified 
requirements. 

Lack of LGUs capacities in the 
review and implement this 
type of projects. 

A long period for preparing the LGUs 
projects 

MDLF & LTC conduct workshops to 
enhance the capacity of the LGUs and 
contractors. 
MDLF support the technical staff for the 
LGUs. 

Some of the target areas are 
located within Area “C”. 

Long period to discuss this issue.  MDLF & LGUs consulted this issue with all 
partners. 

Multiple ownership of the 
historic building. 

Long period to signing the agreements 
between the LGUs and the historical 
building ownership. 

T.C prepare the standard agreement for 
this issue and help the benefit LGUs in 
signing the agreements. 

 
10.6 Lessons Learnt and Recommendations 

- It is essential to allow for maximum 
participation of local communities 
within the activities of the program. 

- For enhanced results, it appears to 
be mandatory to enhance the 
existing communication strategy 
between all stakeholders, as well as 
citizens of each cluster. 

- Clarify in more details the role of all 
partners (MoLG, MoTA, MDLF, and 
enable) by signing MoU between the partners. 

- Review and update the laws & regulation relating to the preservation & protection of the historical 
centers from the MoLG. 

- Inform the direct beneficiaries of all project documents before commencing implementation. 
- Conduct workshops and training courses to enhance the capacities of the LGUs, and the 

contractors.  
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11. Integrated Cities and Urban Development Project (ICUD) 

 
11.1 Introduction 
The project focuses on strengthening the 
institutional and technical capacity of 
participating in urban areas to plan for 
sustainable urban growth through, among 
other things, the provision of technical 
assistance, goods, and training, ensuring a 
robust process of collaboration among local 
government units (LGUs) comprising of 
participating urban areas and their strong 
ownership and commitment. 
It is a four-year project designed to enhance 
capacities needed for the cities and towns in 
the participating main urban areas of WBG to 
plan for sustainable urban growth.  
The ICUD project will be implemented by the Municipal Development and Lending Fund (MDLF) and 
technically overseen by the Ministry of Local Government (MoLG). The Local authorities in main urban 
areas will technically collaborate in coordination with the Ministry of Local Government and Municipal 
Development and Lending Fund in implementing the project. MDLF will be responsible for the fiduciary 
management of ICUD, the reporting and M&E, and for the environmental and social safeguards of the 
project. 
The Integrated Cities and Urban Development Project – ICUD, is a 4-year World Bank-funded project 
jointly implemented by the Ministry of Local Government and the Municipal Development and Lending 
Fund. The project will work on strengthening the institutional and technical capacities of the 
participating urban areas to plan for sustainable urban growth through the provision of, inter alia, 
technical assistance (TA), goods, and training. 

 

11.2 Description 

11.2.1 Project Development Objectives (PDO) 

The Project Development Objective (PDO) of ICUD is to enhance the capacity of participating in urban 
areas to plan for sustainable urban growth. 

11.2.2 Project Beneficiaries 

The participating project in urban areas will consist of four urban agglomerations10 in the West Bank 
(Nablus, Hebron, Bethlehem, and Ramallah) and Gaza City. These five participating urban areas have 
been selected because of their strategic importance in terms of population and future economic 
growth. The population estimate of these urban areas as they currently stand is 1,340, 4253 (Based 

                                                 
101. The urban agglomerations are defined as built-up urban areas extending across existing municipal 

and village council boundaries with common labor and housing markets and were identified through spatial 
analysis of urban extent, and in consultation with MoLG and selected LGUs. 
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on PCBS predicted populations for 2016) representing 28% of the total population of West Bank and 
Gaza and include 30 LGUs (16 Municipalities and 14 Village Councils).  
The currently identified LGUs of the urban areas are:  

(i) Ramallah Al-Bireh agglomeration with the municipalities of Ramallah, Al-Bireh, Betunyia and 
Surda Abu Qash. The adjacent cities of Ramallah and Al Bireh and Betunyia, and Surda-Abu 
Qash; all making one urban area that shares infrastructure and resources. This urban area is 
currently one of the most important Palestinian cities, as it is considered the administrative 
area of the Palestinian Authority and attracts a lot of internal migration from job seekers.  

(ii) Bethlehem agglomeration with Bethlehem, Beit Jala, Beit Sahour, Ad Doha, Artas, and Al 
Khader local authorities. The Bethlehem agglomeration also includes the towns of Beit Jala, 
Beit Sahour and Ad Doha, Al Khader and Irtas village, all having biblical significance; that 
makes the economic base of religious tourism which this urban area is famous for, as well as 
sharing natural resources and basic overlapping infrastructures. 

(iii) Nablus agglomeration with Nablus Municipality, and the VCs of Azmut, Deir-al-Hatab, Salim, 
Rujeib, Kafr Qalill, ‘Iraq Burin, Tell, Sarra, Beit Iba, Qusin, Zawata, Beit Wazan, Dair Sharaf. 
Nablus city is surrounded by a group of under-developed villages that act like suburbs with big 
demand on housing, making the biggest urban center in the north of West Bank, home to 
many educational and health institutions, and creating job opportunities. The population 
projections showed that more 424,400 inhabitants will be served by the Greater Nablus area 
in the year 2025. This rapid increase of population almost accompanying with the increasing 
demand on space, water, infrastructure, job opportunities, and renewable resources needs to 
be addressed at the agglomeration level to overcome the problems facing the city, and 
upgrading the planning process from the local level to the agglomeration level is needed. 

(iv)  Hebron agglomeration with the municipalities of Hebron, Taffuh, Dura, Halhul, and Beit Kahil. 
Hebron city and the surrounding adjacent four big towns are highly dense urban areas with a 
population of over 300 thousand by the end of 2016, is considered the hub of the commercial 
and industry in the southern part of West Bank, yet faces lack of proper planning, congestion, 
deficiencies in upgrading and developing different parts of the urban area, hinders 
investments; thus making the urban growth planning a necessity to reach their potential 
economic growth limits. 

(v)  Gaza Municipality of Gaza City. The Gaza strip is a very population dense which makes 
identifying a clear agglomeration difficult. After consultations with Gaza City and taking into 
account the different constraints of working across administrative boundaries, as well as the 
huge and very dense population in Gaza City proper, the ICUD project will focus its support 
only on Gaza City. This will enable the authorities to better integrate and utilize forward-looking 
growth planning in their work, and also would support them in integrating different 
neighborhoods into the city's planning.  
 

      

11.2.3 Project Components 

Component 1: Planning for Sustainable Urban Growth.   

 
- Sub-Component 1.1: Structured capacity development support for urban growth planning.  

This component objective is to strengthen the institutional and technical capacity of 
participating urban areas and analytical underpinning of current urban planning practice to plan 
for sustainable urban growth through the provision of, inter alia, technical assistance (TA), 
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goods, and training. Through the intra-urban area coordination mechanisms, the participating 
urban areas will be supported to conduct urban growth planning. The objective of capacity 
development support for urban growth planning is to enable the urban areas to respond more 
efficiently to the needs of their growing population and private sector with more sustainably 
and well-planned urban spaces and infrastructure. 

• Milestone I. Establish and actively maintain intra-urban area coordination mechanisms. 
• Milestone II. Complete baseline assessment of the existing urban extent. 
• Milestone III. Complete exercise to develop cost-analyzed urban growth scenarios, and 

to disclose them to the public. 
• Milestone IV. Modify respective member LGUs’ plans based on the optimum urban 

growth scenario selected at the urban area level. 
- Sub-Component 1.2: Demand-driven customized support for urban growth planning for the 

West Bank urban areas. 
- Sub-Component 1.3: Demand-driven customized support for urban growth planning for Gaza 

urban area: Gaza City  

Component 2: Project Implementation Support and Management Cost.  

This component will finance the training, operating costs, and goods necessary for the technical 
oversight and implementation support of the proposed project to be performed by, inter alia, a 
Technical Supervisor (TS) from Urban planning department at MOLG, Technical Coordinator (TC), 
Local Coordinators (LC) for Bethlehem, Hebron, and Nablus areas, and the existing Local Coordinator 
for the Ramallah-Al Bireh-Bitunia (RAB) Joint Coordination Unit. This component will also finance the 
management fee of the Municipal Development and Lending Fund (MDLF) that will manage 
procurement, finance, safeguards, and reporting for the proposed project based on technical inputs 
from the TS. Table 39 below shows the project time frame per component. 

 
Table 39: Estimated Timeline of the project (2017-2020) 

# Project Component /Timeline Year 1 Year 2 Year 3 Year 4 

1. Planning for Sustainable Urban Growth. × × × × 

1.1 Sub-Component 1.1: Structured capacity development 
support for urban growth planning. 

× × × × 

1.2 Sub-Component 1.2: Demand-driven customized support 
for urban growth planning for the West Bank urban areas. 

 × × × 

1.3 Sub-Component 1.3: Demand-driven customized support 
for urban growth planning for Gaza urban area: Gaza City 

 × × × 

2. Project implementation support and management costs.   × × × × 

      
11.3 Financing Partner Contribution 
The project is funded by the WB in the amount of USD 5 million. A provision for retroactive financing 
in the amount of USD 500,000 (10% of Grant amount) will be provided to the MDLF to cover necessary 
financing, e.g. TS salary and initial operating costs. The cost breakdown is n in Table 40 below. 
      
Table 40: Project Costs and Financing 

Project Components Project cost (USD 
million) 

% Financing 

1. Planning for Sustainable Urban Growth.  
Sub-Component 1.1 

Sub-Component 1.2 , 1.3 

4.55 
4.00 

0.55 

91% 
      

2. Project implementation support and management costs.   0.45 9% 

Total Financing Required 5.0 100% 
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11.4   Implementation Status 

Component 1. Planning for Sustainable Urban Growth 

 

A Mid Term Review Mission (MTR) was carried out during 7-14 January 2019 by the 
World Bank:  

The main objective of the mission was to assess 
the relevance of the project as well as 
implementation experience mid-way through the 
project. The mission met with representatives 
from the Ministry of Local Government (MoLG), 
the Municipal Development and Lending Fund 
(MDLF), and the ICUD technical staff. The main 
findings and recommendations of the mission 
and a summary of next steps and actions to be 
taken were discussed at the wrap-up meeting on 
January 14, 2019, with the H.E. Dr. Hussein Al-
Araaj, Minister of Local Government, and the final 
version of the Aide Memoire was endorsed by the Bank management: 
 Significant progress has been achieved under the direction of the current technical team and 

the support of MoLG and MDLF after long and challenging implementation start-up.  
 The urban growth scenarios (UGS) are in advanced stages of preparation (Sub-component 

1.1), and the demand-driven support (Sub-component 1.2/1.3) is also underway.  
 The mission finds that the Project Development Objective (PDO) remains relevant and 

achievable and the project targets are likely to be met with some needed minor adjustments 
to the indicators. 

  Disbursements remain low but have picked up significantly in FY19 and are projected to 
increase considerably in FY20.  

 The mission agreed with the client that a level-two restructuring would take place to address 
minor issues including (i) extension of the closing date by nine (9) months; (ii) refinement of 
the Results Framework (RF) to establish previously undefined targets; and (iii) reallocation of 

some funding from Category One to Category Two in the Grant Agreement (GA) 

 
Sub-component 1.1  
Structured Capacity Development Support for Urban Growth Planning 

Milestone I 
Establish and Maintain Intra Urban Area Coordination Mechanism  
To establish and maintain the intra-urban area coordination between the four urban areas members 
LGUs, three local coordinators in Nablus, Bethlehem, and Hebron urban areas were recruited 2017 to 
support the technical committees to jointly implement the project’s activities and milestones (Note 
that Ramallah & Al-Bireh Area already had an active joint cooperation unit). 
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For the creation of the joint cooperation and planning units, four MOUs between the four urban 

areas’ LGUs were signed in 2017, followed by the creation of the technical and steering 
committees. 
Several technical meetings with the urban area technical committee were held 

An urban planner from MOLG was assigned as the new technical supervisor (TS) -Nov.2017, and the 

technical coordinator (TC) also was recruited mid-December of 2017) 
 
Following the MTR till Mid-March, all the urban area technical teams work on finalizing the action plan 
for the remaining two-three years focusing on the 2019 action plan and present it to the steering 
community (LGU Mayors) for their endorsement. 

Ramallah-AlBireh Urban Area 

After the contract for the institutional assessment of the RAB JCU was terminated in February of 2018, 
the ICUD team led by Hebron Urban area Coordinator work on this assignment 
Special meetings were launched to present the new assessment methodology and tools with direct 

coordination by RABSA coordinator with the relevant stakeholders (both at the technical & managerial 

/ steering levels).  
The assessment was designed to look into the role which 
the unit played in facilitating a collective urban work 
(since it was established in 2006). This included 
examining the opportunities, bottlenecks, and the 
challenges affecting work, to consider any upcoming 
plans to advance it in addition to letting it be known by 
the future units that the program is being carried out in 
the rest of the West Bank's urban areas. 
The assessment was completed (August 2018), and 
the ICUD team had the chance to discuss the report in 
two meetings (September, and December) in order to 
develop the final draft copy  presented to the mayors 
and (steering committees) of the RAB JCU in Mid-
February 2019 to agree on strategies to move forward, 
as a result the Mayors and the attendees agreed that 
more advanced steps should be taken as long as the 
municipalities explicitly express a political will to 
change for the better in terms of developing 
cooperation, in order to achieve the highest goal of 
reaching a high level of service to the citizens. The 
Mayors agree on reviewing the internal administrative 
system- each mayor must consult his council- and the 
suggested road map and then meet again in a joint meeting to discuss the results  
 

Bethlehem Urban Area 

Several meetings with the local committee of the ICUD in BUA were done in February and March, to 
discuss the road map (2019-2021) of the urban area for the remaining years, the team highlights the 
following: 



 

 
Municipal Development and Lending Fund                                               
MDLF Semi Annual Report 2019 

 

132 

 

- The main objectives, the scope of work and outcomes of the Sustainable Tourism Industry 
study in BUA. 

- Specialized training in tourism management sector for the urban area. 
- A joint pilot project was suggested in the tourism sector. 
- A capital investment plan for the area and the investment with the private sector.  
- Several subjects of specialized training in urban planning were suggested to enhance their 

capacities in the development. 
- Prepare a Spatial Development framework/plan for the urban area. 

Hebron Urban Area 

 Several meetings with Hebron urban area joint unit technical committee have been held in January 
and February 2019 to update and add components to the road map. As a result, a modified road map 
(2019-2021) has been generated and presented to the steering committee (LGUs’ Mayors) who 
discussed and approved it. 
The road map mainly focused on: 

- Capacity building for technical staff (urban planners, GIS specialists and IT staff). 
- Studies/plans Priorities (Transportation, social and environmental framework, capital 

investment, waste water and rain drainage and disposal,). 
- Urban performance tool and growth scenarios. 
- Pilot project Interventions. 
- Integrated GIS databases. 

- Joint Spatial Development Framework      
- Institutionalization of the Joint Unit.  

Nablus Urban Area 

Several meetings with the Urban Area Technical committee 
in NUA have been done in February and March 2019, to review 
and update the Road Map of the Urban Area, and to discuss and 
agree on the proposed Action Plan (2019-2021): 
1- Capacity building for the project participating LGUs teams, 
including training for the technical staff. 
2- Technical support for the LGUs, including planning for new 
studies and pilot projects. 
3- The UP tool hosting at Nablus Municipality, to agree on the 
team responsible for the management, updating, and 
maintenance of the UP tool. 
4- Institutionalization of the Joint Planning and Coordination Unit of NUA, related to the next steps 
and arrangements to initiate the institutionalization of the JPCU of the urban area. 
The results of the meetings have been communicated to the steering committee of the urban area 
and got their approval. 
 

Gaza Urban Area 

Several calls and meetings with Gaza urban area technical committee have been held in January till 
March 2019 to update and add components to the road map wish were discussed in October 2018 for 
the 2019-2021. As a result, a modified road map (2019-2021) has been generated and presented to 
the Mayor. 
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And the following points were identified 
- Capacity building for technical staff (urban planners, GIS specialists and IT staff). 
- Studies (Urban Development & Mobility Plan, social and environmental framework, Water 

Front Development plan. 

Use the Urban performance tool. 

- Proposal on Physical pilot project to be implemented in 2021, e.g. part of the waterfront, roof 

garden. 
- Integrated GIS databases. 
- Phase two of equipment. 
- TOR od Data Collection as phase one of the Master/development plan Preparation – Funded 

by the World Bank City Strength project – were finalized after been discussed with GM team, 
ICUD, and the World Bank. And currently in the procurement phase.  

 
 

     Milestone II 
Complete Baseline Assessment of Existing Urban Extent  

 
Data was collected from LGUs, several governmental and non-governmental bodies, both at the 
national and local level as well as pertinent local stakeholders, government bodies and specialists. 
 
Following the data collection process, the data was reviewed, analyzed, validated and shared with the 
consulting firm CAPSUS who was hired to develop the Urban Growth scenario exercise and the Urban 
Performance (UP) Tool The spatial data includes. Population data, land use regulations, employment 
hubs, existing roads, public transport systems, urban services, and amenities. While Numeric data, 
also called assumptions, consists of key data inputs necessary for tool calculations, such as average 
inhabitants per household, fuel prices, and emission factors. Spatial and numeric data was validated 
and uploaded to the UP tool which was the result of the data collection process. Sometimes it was 
necessary to process and adapt information including the generation and management of buffers, as 
well as the generation, management, running 
and publication of scenarios by the Urban 
Performance Tool which allows the visualization 
of results in a user-friendly environment 

Urban Performance includes two main 
components: 1) UP visualizer and 2) UP 
calculator Where the full performance of the 
five scenarios for the urban areas of Nablus, 
Ramallah-Al Bireh, Bethlehem, Hebron, and 
Gaza City, as well as all the other possible 
scenarios, can be analyzed using the UP visualizer, which is accessible through a web site: 
www.urbanperformance.in/Palestine or at the new link 
http://www.molg.pna.ps/Urban_Performance.aspx 

 

http://www.urbanperformance.in/Palestine
http://www.molg.pna.ps/Urban_Performance.aspx
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The UP calculator includes the database the 
indicator’s calculation processes. The database 
contains spatial and numeric data related to the 
urban areas’ conditions in the base year, as 
well as the information to model the policy 
levers for the different future scenarios. The UP 
calculator uses the database to calculate 
indicators and writes the results back into the 
database. The data includes land use, footprint, 
population, distributions of Amenities, job 
distribution, road networks, road intersection, 
housing costs, and environmental and 
ecological spaces. A database for each urban 
area was received from CAPSUS and submitted 
to urban areas for future use and analysis. 
 
A GIS-based map was developed for each urban area display all the spatial information that 
describes the situation of the urban areas in the base year. 
Also, several maps were generated represents the situation of the urban areas in the base year 
and the different policy levers. Public services, Employment, the ratio of housing units, 
population density, and public transport. The maps are useful to understand the impact of the 
policy levers on the results for each urban area. 

 
 

Milestone III 
Complete Exercise to Develop Cost Analyzed Urban Growth Scenarios 
The urban growth scenario assignment was launched on 22nd February 2018, by contracting a Mexican 
Consulting company called CAPSUS Sustainable Capital and closed/finalize on 30th April 2019. 
The Three main activates were done:  

1. A set of scenarios were forecasted to the year 2035, taking 2017 as the base year. 
The scenarios describe the possible future of the five urban areas for the implementation of 
policies aimed at tackling the identified urban concerns.  

2. The Urban Performance (UP) tool was used to develop the Urban Growth 
Scenarios. Each scenario combines several policies, projects or initiatives, called policy 
levers. The performance of each scenario is measured with indicators that facilitate 
comparison and understanding of the “possible futures” of an urban area through numerical 
information. Planners and decision-makers can use the outcomes to create consensus with 
stakeholders, request funding from cooperation agencies, test rough ideas, or disseminate the 
potential benefits of their projects.  

3. Technical teams in each urban area were trained on how to use and further develop 
the Urban Performance. They will be able to replicate the Urban Growth Scenarios 
methodology in the future, according to their urban area’s future context, data availability, 
and newly defined urban concerns and policy levers.  

Four mission was done, two of them were done in 2018  
Mission 1: April 22th to 3rd May 2018: the main objectives of the mission were: 
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1. To introduce the UGS methodology and the UP tool in the urban areas of Ramallah-Al Bireh, 

Nablus, Bethlehem, Hebron, and Gaza urban areas.  

2. To obtain, from the Technical Committees of each urban area, their vision for their urban 

areas, the main urban concerns, and possible solutions. 

3. To review the information collected by the ICUD.  

Key Findings: Tables summarize the vision, urban concerns and possible solutions for each of the 
five urban areas. Note that the possible solutions were collected as defined by the local 
stakeholders, without any intervention from CAPSUS 
Mission 2 30th Sep – 18th Oct 2018 had the following objectives: 

1. To present results about the first indicators and scenarios. 

2. To propose new indicators and discuss them to decide their development. 

3. To define the combinations of policy levers to model the scenarios. 

4. To make a first approach to the possible structure of local teams. 

5.  Start the Capacity development of the technical teams (see profiles in Annex A): 

a. To understand the advantages of using Urban Growth Scenarios. 
b. To learn the tool’s general structure. 
c. To understand the kind of information used to create the scenarios and how to 
Process it to calculate the indicators. 
 

Between the two missions, ICUD contracted an National urban 
planning expert to prepare with the support of the ICUD 
technical team the Conceptual Spatial Framework (CSF), 
in which an analysis and evaluation of master plans 
(particularly land use and road network) in adjacent LGUs 
areas within each urban areas were done, and defining the 
spatial implications of the selected Policy Levers that address 
the Urban Concerns of urban-areas. 
Mission3: The third mission of the UGS exercise for Palestine 
took place between January 20th and February 7th, 2019, its 
main objectives: 
-To present and validate the final results with each urban 
area. 
-To develop the capacities to update and model new future 
scenarios in the technical teams of the urban areas, through 
the celebration of CD workshops based on the training 
material in Moodle, as their entry point and form a UP Local 
team in each urban area to manage and develop the 
tool  
-To inform the Mayors/steering committees and the MoLG 
about the main findings and obtain their support for the main policies or projects for the urban areas.  
Main Activities outputs: This mission was crucial to the UGS exercise because the final results of 

the scenarios and the final version of the indicators were discussed and approved by ICUD and the 

urban areas' Technical Committees. Also, meetings with MoLG and Mayors were held to obtain support 

for the integration of the UGS work in other projects, the continuity of UP, and the potential 

implementation of the policy levers. 



 

 
Municipal Development and Lending Fund                                               
MDLF Semi Annual Report 2019 

 

136 

 

Similar to the results observed during the second visit, the training hours held with the technical 
staff increased their engagement. These training sessions comprised the integration of the 
theoretical content with the practical experience of the manipulation of the UP tool. The main 
outcomes of this process were: to understand the rationale of the indicators and their calculations, 
the structure of the templates, the generation, and 
management of results and scenarios, and the creation 
of new levels and levers. 
 
Mission 4 (National Presentation of the Urban 
Growth Scenarios and Launching the new 
planning tool Urban Performance) 

The fourth mission of the UGS exercise for Palestine 
took place between April 7th and 11th, 2019, and 
between its main objectives were: 

1. To launch Urban Performance as a tool for the 

benefit of urban planning in Palestine. 

2. To disseminate the final results achieved during the UGS exercise. 

3. To engage the main stakeholders in the next steps for using Urban Performance for the future 

benefit of the urban areas. 

4. To formally close the project.  

Main Activities outputs The two main activities 
carried out during this last mission were the official 
launching of the UP tool as a resource for sustainable 
urban planning in Palestine attended by the 
representatives of the 4 urban centers in west bank 
and by Video conference for Gaza City  at technical and 
steering levels, WB, CAPSUS team, donors, and other 
national agencies, the workshop aimed to present the 
final results of the exercise and introduce the teams of 
the UP for each area, and setting the steps to ensure 
the future use of UP. 
As part of the administrative closure, CAPSUS delivered to the World Bank staff and the ICUD team 
the following:  

- The final version of all the deliverables 

- The database, that consists of the processed and raw files used for UP 

- The capacity building material 

- The installation files for the UP tool 

Simultaneously, series of agreements were concerted between ICUD and CAPSUS to conclude this 
stage of the project and define the next 
steps to assure the continuity of the UP tool 
use. Between these agreements are: 

- The project concludes on April 30th, 

2019 

- The training delivered by CAPSUS 

ends on April 11th, 2019. 
Organizational frame generated for the UGS exercise in 

Palestine.   
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The additional training for IT Teams will be done by a local consultant.  
                                                                                                                       

- CAPSUS will offer a year of technical support that will conclude on April 30th, 2020.  

- CAPSUS will check that the UP calculator and the UP visualizer are installed in the urban areas' 

servers. 

During May and June, the five urban areas start the installation and configuring of the UP in their 

local servers to achieve the ownership and to enable them to use and update the tool in their planning 

process.  

● Moreover, MOLG makes sure to take the needed actions to link the web address of the five urban 
areas in one webpage within its official web site http://molg.pna.ps/ by clicking on the icon UP 
URBAN performance http://www.molg.pna.ps/Urban_Performance.aspx. 

● ICUD also contract a local Training center to train the IT specialist in the urban areas to enable 
them to work on the administration and developing/codding of the UP tool, this training was 
launched 22 June and will cover 5 modules (Linux-Python 2.7-PostgreSQL-WEB2PY-GitLab) 
for 20 training days (2 days/ week) till end August. 

● UP Local Team in all urban areas starts conceptualizing a new policy lever and or new indicator to 
be added in the UP Tool. 

     Ramallah & AlBireh Urban Area 

In addition to the activates mention above, as in the other areas in the third mission of CAPSUS in 
Palestine a capacity building workshop for the technical team was conduct through two days, it was 
a good opportunity for the team to understand the UGS exercise and its pre-final results and the way 
the UP and the visualizer works and how to load and manage data and how to run and manage and 
publish scenarios and how to read the results in order to present them to the decision-makers to 
support the decision about the best scenarios 
Another important event through this mission was held to present the pre-final results to the mayors. 
In the fourth mission in April, a meeting with the mayors of Ramallah, Al-Bireh, and 
Betunia was held in Ramallah Municipality aimed to create the needed political support for the UP 
tool, the meeting included giving a quick summary about the UGS exercise and the UP tool to elaborate 
more on its opportunities and benefits before the official launching of the UP Tool. 

Currently, the Tool is in the process of installation and will be hosted at Ramallah Municipality 
servers, (with online access for other participating LGUs) and a core technical committee from the UA 
is responsible for managing and updating the different functions of the tool.  
 
 
 
 
 
 

http://molg.pna.ps/
http://www.molg.pna.ps/Urban_Performance.aspx
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     Hebron Urban Area 
 
The Same capacity building workshop was 
conducted in January 2019 during the third 
mission technical team, the trainees understand the 

differences between Scenarios, the definition of 

policy levers and indicators, and they did practical 
exercise and found the change in indicators. Also, a 

presentation of the generated scenarios has been 

done in this workshop was important to this area 
who had was not fully committed in the last 2 

mission. 
 

It was agreed that Hebron Municipality will host the tool (with online access for other participating 

LGUs) and a core technical committee from the UA is responsible for managing and updating the 
different functions of the tool.      

Bethlehem Urban Area 

The Same capacity building workshop was conducted in 24, 
26 January 2019 during the third mission technical team, the 

trainees understand the differences between Scenarios, the 
definition of policy levers and indicators, and they did practical 

exercise and found the change in indicators.  

A third day was held for the steering committee (i.e. Mayors) 
to present the final results of the Urban Performance and 
the UGS exercise in the urban area.  
It was agreed that Bait-Sahour Municipality will host the 
tool (with online access for other participating LGUs and a 
core technical committee from the UA is responsible for managing and updating the different functions 
of the tool.  BUA was the first Area to install the tool within its servers and start working on new 
policy lever and use it for planning 
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     Nablus Urban Area 

      
The Same capacity building workshop was conducted in 27, 28 January 2019 during the third mission 
technical team, the trainees understand 

the differences between Scenarios, the 
definition of policy levers and indicators, 

and they did practical exercise and found 
the change in indicators.  

A third day Feb 6th was held for the 
steering committee (i.e. Mayors) to 
present the final results of the Urban 
Performance and the UGS exercise in 
the urban area.  

 During the fourth mission of CAPSUS in Palestine. April 9th and due to the important role of Nablus 

Municipality, CAPSUS representative met  the Mayor of Nablus city Mr. Adli Ya'ish at the Municipality 
Hall, the meeting was attended also by the city engineer and the head of the urban planning 
department at the municipality and MoLG of Nablus directorate coordinator: to presented the 
capacities and the importance of the UP tool as new urban planning tool for the hall urban area  and 
its benefits in the decision making process and Nablus city role in  the UP tool hosting at, and the 
future steps.  
The UP tool already had been installed and configured in Nablus Municipality servers, the UP team 

currently working to add a new policy lever for Nablus urban area to test the results using this by the 

tool.  

 

Gaza Urban area  

The Same capacity building workshop was conducted in Feb 2019 during the third mission technical 

team, the trainees understand the differences between Scenarios, the definition of policy levers and 

indicators, and they did practical exercise and found the change in indicators.  

Also a through meeting with Mayor to present the final results of the Urban Performance and the UGS 
exercise in Gaza city since it will be hard for the Mayor to be part in the official launching in April.  
      
The UP tool is in process of installing and configuring in Gaza City Municipality servers, the UP team 

currently working to add new policy levers to test the results using this by the tool. 
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Milestone IV  
Modify Respective Member LGU's Plans Based On the Optimum Urban Growth Scenario 

 
During the MTR and as the project progresses it was identified by the World Bank Environmental 
Safeguards team that a Strategic Environmental and Social Assessment (SESA) would be the most 
appropriate safeguards instrument to apply to this project as it primarily focuses on planning with 
no direct infrastructural development. This instrument would be relevant to both this project and 
could potentially also inform other projects that include planning aspects within the context of 
the specific Urban Areas that are part of this project. The MTR also provided an opportunity for 
the environmental safeguards specialist to advise and guide the preparation of the SESA Terms 
of Reference (TOR) that was finalized after several modification s ـ  June 2019 and started the 
procurement process.  
 

Sub-component 1.2.  
Demand-Driven Customized Support for Urban Growth Planning 
West Bank Urban Areas 
 
Following the MTR, further discussions were organized with the technical representatives of the urban 
areas LGUs, and draft 2019-2021 work plan was drafted/updated, the follow-up meetings that aimed 
at the identification of key technical assistance activities benefiting the urban areas. 
 

Activity Estimated 
Budget 
(USD) 

TCD Remarks 

1.  SESA 250,000 2019- 2020 TOR was prepared and cleared 
EOI July 2019 

2.  SDF - Joint spatial Frameworks / 
4 urban areas in the west bank 

550,000 2020-2021  

3. SDF/Development plan & 
Mobility Plan - Gaza 

200,000 2020- 2021  

4.  Sectoral plans/ studies phase1  480,000 2019- 2021  

 Surda Abu Qash TT plan 30,000 2019 TOR was prepared 
Will start the implementation early 
July  
During the assignment:4 months  
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 NUA/HUA Analysis of Transport 
Development 

80,000 2019 The contract was signed 15 March 
During of the assign: 6 months   

 Water Front-Gaza TBT 2020  
 

 RABSA Public Trans. Plan 170,000 July 31, 2020 TOR was prepared 
EOI June 2019 
RFP to be submitted by late August 
2019 

 Sustainable Tourism  TBT 2019-2020  

5. Sectoral plans/ studies phase 2 470,000 Nov 30, 2021  

 Sectoral plan / study - RABSA UA 
+ NUA + HUA + BUA 

100,000 x4 2021  

 Historic Center development 
plan- GAZA 

70,000 2021  

6. CIP (5 UAs) 250,000 2021  

7. Institutionalization of intra urban 
area coordination. 

40,000  Need extra evaluation for specific 
areas 

 Goods    

 Consultant services    

8. Physical interventions /Pilots  600,000 2021 (TBD) 

a) Procurement process  March 2021 4 month 

b) Implementation  Dec 2021 9 months 

9. CB/Trainings / Workshops 200,000 Nov 30, 2021 One training per quarter  

10. Equipment 75,000  When needed and defined 

       12. Technical team Cost    

       13. others- Miscellaneous    

 
 
Regarding the Capacity-building which is an important milestone in the project and serves the main 
objective, ICUD During the past period (2018-2019) had implemented 10 training courses (excluding 
on-going ones), targeted in total 218 trainees (part of trainees have more than one training) covering 
all urban areas participating in the project, ICUD coordinators, and MoLG representatives. These 
courses cover a total of 720 Person - day.   
Geographically, six of them were internally, and there were individual abroad for selected trainees 
from Gaza, Ramallah Al Bireh, and Hebron. And one training was for all of the urban areas targeting 
40 trainees in transport and urban planning.  
Percentage of female participated in the project is satisfying with 43%, and reaching in two urban 
areas more than the half.  
 
During January a Draft Plan was prepared to cover the capacity building: 

Training Name 

Propos

ed 
Numbe

r 

Target 

Area 
Timeframe Total 

Estimated 
Cost 

  Q2 2019 
Q3 
2019 

Q4 
2019 

Q1 
2020 

Q2 
2020 

Q3 
2020 

Q4 
2020 

  

Study visit 25-30 All               40000 

Specific Training Local 1 
10-15 

TBD + 
MOLG               6000 

Specific Training Local 2 
10-15 

TBD + 
MOLG               6000 
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Specific Training Local 3 
10-15 

TBD + 
MOLG               6000 

Specific Training Local 4 
10-15 

TBD + 
MOLG               6000 

Specific Training 1 
10-15 

TBD + 
MOLG               25000 

Specific Training 2 
10-15 

TBD + 
MOLG               25000 

Specific Training 3 
10-15 

TBD + 
MOLG               25000 

Specific Training 4 
10-15 

TBD + 
MOLG               25000 

CIP 
30 

TBD + 
MOLG               15000 

Integrated Planning  8 Gaza               10000 

Online Training 
20 

TBD + 
MOLG               10000 
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And After the discussion and feedback from the urban areas the following topics were identified as the training priorities:  

No. Item Description 

Estimated Cost (US$) 
Number 

of 
Beneficiar

ies 

Hours/D
ays 

Target 
Locati

on 

The 

year 
2019 The year 2020 The year 2021 

max min 
Q
3 

Q4 
Q
1 

Q
2 

Q
3 

Q
4 

Q
1 

Q
2 

Q3 Q4 

1 

Sustainable 

Urban Land 
Use Planning  

The course aims to: ensure that participants have a functional and 
integrated understanding of the dynamics of urban land use; and 

demonstrate how to effectively utilize policies and planning instruments 
to manage urban growth and achieve sustainably (maybe link it with SDG 
11), equitable and efficient development outcomes. And more into the 

new trend e.g. Mixed used TOD... 

40,000 30,000 20-25 30/5 

Planners/ 

Engineer
s 

Amman

/ West 
Bank 

                    

2 

Integrated 
Urban 

Transport 
Planning 

The key objective of the course is to develop capacity amongst those 
policymakers and practitioners responsible for urban transport planning 

and decision making, to understand urban transport in all relevant 
dimensions, and develop urban transport plans, programs, and projects 
that are more integrated and sustainable. 

40,000 30,000 20-25 30/5 

Traffic 

Engineer
s 

??               

 

    

3 

An 

introduction 
to traffic 
modeling  

Travel Demand Modeling/ Traffic Analysis Zones Development/ Trip 
Generation & Distribution/ Mode Choice, etc. 

10,000 8,000 20-25 20/4 
Traffic 

Engineer
s 

Ramalla
h / 

Hebron 
    

 

  

 

          

4 

An 
Introduction 
to Land 

Market 
Assessment in 
Complex 

Urban 
Settings  

The course aims to introduce approaches and methods to collect and 
analyze data on the operation of the urban land market, both formal and 

informal. It will demonstrate how the findings of land market 
assessments can be used to make better planning and investment 
decisions, or for research to inform policy and regulations. 

8,000 7,000 20-25 20/4 

Urban 
Planners 

/ 
Engineer

s 

??       

 

            

5 

Municipal 
Finances - A 
Learning 

Program for 
Local 
Governments  

This course aims to enhance knowledge and skills of local governments, 

particularly of medium and large cities, on municipal finances, including 
performance measurement, managing revenues and expenditures, local 
assets and services, and external resource mobilization. The training will 

focus on the perspective of local governments and will provide tools and 
how-to instruments to improve the management and transparency of 
local finances. 

10,000 8,000 20-25 20/4 

Mayors/C
ity 

manager

s and 
Planners 

??           

 

        

6 

Green cities 

for economic 
efficiency 

The course aims to enhance knowledge about; a greater degree of 
ecological and economic sustainability to gain environmental and 

economic benefits through the efficient use of resources, waste 
reduction, and management. 

40,000 30,000 20-25 20/3 
Urban 

Planners 
Abroad                 
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7 

Sustainable 

Tourism 
Planning. 

Capacity building course on: How to view tourism as a complex social 
and environmental phenomenon; An overview of global tourism 

development in its historical context; Ways to distinguish differences in 
the social study of tourism; How to conceive of the sheer size and 
systemic development of tourism; Analysis of the mutual relationships 

between tourism and its environment.  

8,000 6,000 20-25 24/4 

Mayors/C
ity 

manager
s and 

Planners 

??                     

8 Smart cities 

Learn how data and information impact the design, sustainability, and 

resilience of future cities throughout: Understand the concept of smart 
cities, why these are still prototypes and what the challenges are. 
Identify the principle of stocks and flows of information in cities at 

different scales. 
Understand the concept of citizen design science and its importance for 
responsive cities. 

Understand the concept of complexity science in the context of 
architecture and city planning. Learn through citizen design science how 
you can interact and get involved in the planning of your cities. 

40,000 30,000 20-25 20/3 
Urban 

Planners 
??         

 

          

9 

Environmenta
l Impact 

Assessment 
for Urban 
Planning 

projects. 

The course aims to enhance the participants' knowledge on the 
identification and evaluation of the potential impacts (effects) of 

proposed projects, plans, programs or legislative actions relative to the 
physical, chemical, biological, cultural and socio-economic components of 
the 

environment. 

10,000 8,000 20 20/4 

Urban 

Planners 
/ 

Engineer

s 

Ramalla
h 

            

 

      

12 CIP   15,000 10,000 30 
15-20/3-

4 

Strategic 
offers/Pla
nners 

Ramalla
h 

    

  

                

13 
Integrated 

Planning  

Similar to Amman December workshop but more focused on Gaza 

compact situation 
15,000 10,000 10-15 20/4 

Urban 
Planner-

Transport
ation 

GAZA / 

Cairo 
                   

14 
Online 
Training 

  10,000 5,000 10 ?? 

Urban 
Planner-
Transport

ation 

                      

15 

knowledge 

exchange 
between 

urban areas 

A monthly meeting between all and part of the urban area technical 
teams to brainstorm or knowledge sharing. 

10,000 5,000     

  

                      

Total   246,000 182,000     

          

 

Following having the UP Tool and due to limited capacities for the IT specialist in the urban areas, a need of having a specialized training for the IT 
teams who will be Administrating and Developing the needed codes for suitability of this Tool, accordingly ICUD contact a local training center 

started 22 June and will cover 5 modules (Linux-Python 2.7-PostgreSQL-WEB2PY-GitLab) for 20 training days (2 days/ week) till end Augus
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Traffic Modelling (using the TransCAD and Visum software): to enable the urban areas to use 

the Transportation/traffic Models that will results from the planes under perpetration. Accordantly the 
needed contact started and it will conduction (August -September) in Jorden since the lack of local 

trainers in this software. 

-Four concept notes were prepared and shared with the World Bank for their feedback to start the 
next steps in drafting the needed TORs & recurring the trainers and Integrated: 

● Sustainable Urban Land Use Planning: to provide the participants with a functional and integrated 

understanding of the dynamics of urban land use, the training aims to ensure that participants have 

a functional and integrated understanding of the dynamics of urban land use and demonstrate how 
to effectively utilize policies and planning instruments to manage urban growth and achieve 

sustainable, equitable and efficient development outcomes. 
● Integrated Urban Transport Planning:  new directions in the urban transportation planning 

process, its relationship to transportation facilities development -Treat specific techniques of 

analysis and evaluation for urban transportation planning, and Discuss possible means of achieving 
project and social objectives. 

● Green cities for economic efficiency:  to enhance knowledge about; a greater degree of ecological 
and economic sustainability to gain environmental and economic benefits through the efficient use 

of resources, waste reduction, and management, and to enhance the knowledge of the concept 
of green neighborhood design, and in designing for green network and green infrastructure, and 

for walkability and connectivity. 

The following activities have been implemented in urban areas:  

     Ramallah-AlBireh Urban Area 

Follow up discussions were organized with the technical committee/coordination committee of the 
urban area, WB,  through joint and bilateral meetings to realize the final notes done by the WB on 
the prepared TORs, for both studies of comprehensive public transportation plan (under 
procurement RFB to be submitted late August)and the Extension of the Transportation Plan of the 
three cities of Ramallah AL-Bireh , and Betunia to include  Surda -Abu Qash Following the needed 
procurement steps to select the consultant, the contract for the expansion of the Transportation 
Plan will be signed early July on the of and it is expected to be finalized by Mid October 2019. 

 

     Nablus & Hebron Urban Area  
      
The Analysis of Transport Development in Hebron and Nablus Urban 
Area TOR were finalized and cleared, and the Contract was signed 
Mid-March 2019 and it is anticipated to be finalized by Mid-September 
2019  

The objective is to provide a comprehensive assessment for the 
traffic system connecting all LGUs, evaluation of its efficiency, 
problems, challenges, solutions, opportunities for advancement, 
polices, regulations, and recommendations. Also, to construct an 
implementation plan for the short, medium, and long terms  
 
Regarding the Environmental Impact Study of industrial pollution, it was agreed that it can be 
highlighted as part of the SESA study (Strategic Environmental and Social Assessment)  
● A GIS training plan whish start in November 2018 was finalized on January 2019: 

For the Nablus Urban area: 
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o GIS capacities: introduce and enhance GIS capacities. The 
beneficiaries are LGUs engineers: The ArcGIS training for 
beginners implemented for a duration of 20 hours - four days 
of training done between 17-18 and 24-25 of November 

2018, the total number of beneficiaries were 12 from the 

LGUs and 2 ICUD Local Coordinators.  
o The intermediate ArcGIS already implemented between the 

4th and the 5th & the 12th and the 13th of January 2019 (4 
days) for 20 hours, the total number of beneficiaries was 12 
from the LGUs and 2 ICUD Local Coordinators. 

For Hebron Urban area: Two training modules (20 hrs. each) had 
been conducted, the first was 4 days conducted on 10 to 13 
November 2018, where the training was an introduction to Q GIS and 
targeted the urban planners and GIS staff. The second training was 
advanced Q GIS, data management and web mapping that targeted 
the GIS and IT specialist and had been for 4 days conducted on 15, 
16, 22 and 23 December 2018 
 
As a result, for this these training modules, HUA LGUs' GIS specialist will assist each other to 
establish GIS databases in Taffuh and Beit Kahel LGUs and work on the development of current 
databases on the other LGUs through GIS specialized group.  

 
Also, the technical committee in Hebron had started a discussion about the 
institutionalization of the joint unit in several meetings  

Bethlehem Urban Area 

In Bethlehem Urban Area, Follow up discussions were organized with the technical committee of 
the urban area and drafted the zero draft TOR for an assessment/development plan of Tourism 
Industry in Bethlehem Urban Area during May 2019, since the Tourism theme should be the theme 
that this urban area can depend on for more sustainable development and future. 
A follow-up and discussion are needed with the project management and donors to finalize it. 
Sub-component 1.3  
Demand-Driven Customized Support for Urban Growth Planning 
Gaza Urban Area 

Following the MTR and the meeting between the team od Gaza and ICUD an action plan 
was prepared as follows: 

Activity Targeted UA Category     

209 2020 2021 

        

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

1 UGS All 

Consultant 
Services                         

2 
Water Front 

Gaza 

Consultant 
Services                         

4 SESA All 

Consultant 
Services                         

5 CB  All 

Consultant 
Services + IC                         

 6 SDF/Development plan GAZA 

Consultant 
Services                         

3 
Mobility Plan 

Gaza 

Consultant 
Services                         

7 
Historic Center development 
plan 

Gaza 
Consultant 
Services                         

8 Equipment 
Gaza Goods 

                        

9 
CIP - capital investment plan 

all Consultant 
Services                         

10 
Physical interventions /Pilots all 

Consultant 
Services                         

11 
workshops     

                        

12 
others     
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In addition to: 
● The capacity Building:  the technical committee work with ICUD team on drafting a concept 

note for an on integrated urban planning training to be held in Cairo due to the limitation 
of gets permits throw west bank or Jorden. 

● A list of online training will be prepared to cover some needs in capacities. 
● For the IT specialists training 2 training course will be given to Gaza team since they cannot 

be part of West bank training (the first one start June 2019) 

●  A need specification and letter of the importance of having GPR (Ground Penetrating 

Radar), Pipe Network Photo Machine with MDLF coordination was prepared to start the 
permitting process. 

 

11.5 Anticipated Activities 
Sub-component 1.1.  
Structured Capacity Development Support for Urban Growth Planning 

      

Milestone I.  
Establish and Maintain Intra Urban Area Coordination Mechanism  
To ensure and maintain interurban area coordination, a special meetings and workshop will be 
held at both the technical and steering level within the urban area to brainstorm and discuss how 
to move towards more sustainable form of the Joint planning and cooperation, by presenting the 
results for the institutional assessment of the RAB JCU: opportunities, the bottlenecks, and the 
challenges affected its work first to all urban areas. Parallel to that a discussion with MOLG, MDLF 
to will be done to figure out how they can support and institutionalize the joint planning and joint 
work. 
 
      
Milestone II.  
Complete Baseline Assessment of Existing Urban Extent  

Base map data Collection was done from the LGUs and other national and local authorities and 

organization. The available data collected were validated to complete the urban growth scenario 
analysis exercise.  
The team will also continue to discuss with the urban area LGUs to build their shared database the 
proceeded data resulted from the urban performance tool as well as data not used that resulted 
from data collection and ongoing studies/projects. In parallel, the team will also continue to 
facilitate discussions with the urban area LGUs on moving forward with the provision and the 
analysis of the data necessary for their collective urban work.  
Preparing the urban data assessment results report: the report will include literature on urban data 
and urban assessment, the role of data in addressing urban challenges, the context of urban data 
and analysis in Palestine, status in each urban area, various data sources, and policy 
recommendations, among others. 
 
      

Milestone III.  
Complete Exercise to Develop Cost Analyzed Urban Growth Scenarios 
CAPSUS with ICUD supervision in the one-year support (May 2019 -30 April 2020) will work on: 
Solving technical questions related to the use, management, and development of the Urban 
Performance tool installed in the local servers of the five urban areas: This includes answering 
specific doubts about how to solve a problem, facilitating relevant information to overcome 
particular troubles, and general advice in the creation of new policy levers, indicators, or 



 
Municipal Development and Lending Fund  
MDLF Semi Annual Report 2019 

 

148 

 

scenarios in the tool. It does not include training new members of the UP Teams, designing 
new training materials, developing new functionalities, programming, coding, or running tests.  

ICUD team will also work on the following: 

1. Finalize working with UA s on the hosting of the Urban Performance tool. 

2. Present the final results to new Minster and the General Managers of MOLG and the 

Heads of donors offices  

3. Continue the Capacity building for the It specialist in the urban areas by with will be 

ended by September 2019. After that CAPSUS will work with these specialists on some 

exercise to ensure that they can work on administrating and developing. 

4. With supervision from CAPSUS, ICUD will support the Urban areas UP team is working on 

new policy levers to be tested in the tool. 

 

Milestone IV  
Modify Respective Member LGU's Plans Based On the Optimum Urban Growth 
Scenario 

 Finalize the procurement process of the SESA and launch the implementation 
 Strat conceptualizing the TORs of the join spatial planes and other planes. 

      
Sub-component 1.2.  
Demand-Driven Customized Support for Urban Growth Planning for the 
West Bank Urban Areas 

The Following activities are anticipated: 

● Finalizing the procurement process for a Comprehensive Public Transportation Plan for 
Ramallah and Al Bireh Urban Area. 

● Manage & technical follow up on the Extension of the Transportation Plan of the three cities 
of Ramallah AL-Bireh, and Betunia to include  Surda -Abu Qash 

● Manage & technical follow up The Analysis of Transport Development in Hebron and Nablus 
Urban Area 

● Finalizing the capacity building plan for all the project beneficiates.  
● Starting the implementation of some training courses. 
● Working with the Bethlehem area on new items in technical assistance. 
 

Sub-component 1.3.  
Demand-Driven Customized Support for Urban Growth Planning for Gaza 
Urban Area 

The Following activities are anticipated: 

● Supplying Gaza with the requested phase two of hardware. 
● Data collection for urban planning and link with Gaza Strength project. 
● Finalize drafting the needed TORs for the upcoming studies (waterfront upgrade). 
● Start defining how to work with the Gaza team on the Development Plan as a phase of the city 

masterplan which will be done by Gaza technical team. 
● Launch the procurement process for the above mentions TORs. 
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     11.6 Obstacles and Challenges 
● LGUs capacities vary specifically in planning issues including urban analysis and integrated 

planning among others. In a substantial number of LGUs, there is an absence of planners 
among the LGU technical teams which makes conveying concepts of sustainable urban growth, 
smart cities, compact development, etc., slightly challenging. 

● Lack of urban data and analysis (in some cases, even the basic analysis) at the majority of 
LGUs met during the "data availability assessment phase" which may affect the development 
of the urban growth scenario exercise. Moreover, there are big gaps among the LGUs of the 
same urban area in terms of GIS availability and capacity, and terms of data accuracy and 
quality. In the phase of the data collection process, there is a delay in providing available data 
either from the LGUs or other sources. 
- The availability of Urban Data at the level of LGUs is very limited, especially in the village 

councils, and all Urban Data at the street/neighborhood level is not available and much 
information recovered through estimations 

● The concept and content of the joint database for each urban area still not clear and requires 
further discussions with the World Bank geospatial experts. 

● Competitiveness between the different municipalities is high under the big municipalities, 
notability over other smaller ones and of course, and the village councils surrounding them. 
Within these circumstances, this can be problematic making them all meet and work together 
on the same level. 

● Delay in project activities (due to the time needed for the WB producers) showed mistrust of 
municipality technical teams and mayors and diminish the project importance. 

● The concept of urban growth is new in the Palestinian areas, often not well understood even 
after launching the activity. 

● Many issues were raised related to sustaining cooperation among the UCs, and the ownership 
of the JCUs that were established and the outputs of the exercise. 
- There must be further work on the cooperation culture itself, and the empowerment of 

JCUs and LCs. 
- Emphasis on building the capacity of the beneficiaries including technical teams and 

coordinators in sustainable urban growth. 
- MDLF and its current work on the allocation of some funds for joint projects as incentives 

must be empowered. 
- The support of the institutionalization of JCUs, on phases based on roadmaps for each UC. 

The first milestone could be detailed bylaw with the needed organizational structure that 
elaborates more on the responsibilities, and other institutional issues.  

- The resignation of the Bethlehem local coordinator, which kept the urban area slightly 
behind in keeping up with the required activities, especially for sub-component 1.2. The 
ICUD Core team covered most of the needed activities with direct support from MOLG 
Bethlehem office coordinator. 

● The Remote learning adopted by CAPSUS in parts of the capacity development for the UGS 
exercise was challenging to a group of some technical teams. 

● In terms of the institutionalization of the joint cooperation and planning unit, the process still 
not started. More efforts from all stakeholders should be done to foster the process, as LGUs 
suggested a formal leadership from MoLG for this process. 
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12. Multi-site Regeneration Project for Jericho  

12.1 Project Overview 
The "Multi-site Regeneration Project for Jericho, Palestine", is currently implemented as part of 
the technical assistance program by the French Development Agency (AFD), with funding from the 
European Union -the funds of the Investment Facility for the Neighbourhood (IVF), and in 
conjunction with partners from the UPFI initiative "Urban Projects Finance Initiative".  
The MSR Jericho Project aims at enhancing the economic development of the city through the 
process of "relocalization and rehabilitation" of key infrastructures. The project which was prepared 
under the Urban Project Finance Initiative (UPFI), promotes an integrated urban approach in order 
to optimize public land management, to upgrade key infrastructures, and to strengthen the 
management capacities of the municipality related to the enforcement of national health policies 
and to improve its financial accountability. The rehabilitated infrastructures are the 
slaughterhouse, the Spanish Garden, and the Municipal garage, all of which shall contribute to 
supporting the main city's economic activities (tourism and farming). 

12.2 Project Description 
MDLF is responsible for managing the project with a team that includes a project coordinator, a 
technical expert, a financial expert, a procurement expert, and an environmental and social 
specialist. 
Furthermore, Jericho municipality has assigned a project coordinator to be part of the project 
committee to ensure facilitation of proper implementation of all activities and part of the Project 
committee.  
The fund of MSR Jericho is 6.2 million Euro out of 10.2 million Euro of fund granted to MDLF for 
MDP III and MSR Jericho project according to the financial agreement signed between AFD and 
Ministry of Finance on April 26th, 2017, and the project will be implemented over two years ending 
in 2019. 
The project Agreement between MDLF and Ministry of Finance was signed on August 7th, 2017, 
followed by a Grant Implementation Agreement with Jericho Municipality which was signed on 
November 16th, 2017. 
The project Agreement between MDLF and Jericho Municipality was signed on November 16th, 
2017 
The project Operation Manual containing technical, financial, procurement and monitoring and 
evaluation of the project.  
The project includes the following subcomponent: 

 Subcomponent (a) : Slaughterhouse 

This component includes the construction of new slaughterhouse and remediation works for the 
old slaughterhouse. The new slaughterhouse is aimed at providing efficient, professional, hygienic 
and humane slaughtering service at a competitive price for farmers, butchers, and other customers 
in Jericho and adjacent Palestinian towns and communities. It is aimed that this would be achieved 
without creating adverse environmental or social hazards. The project will include two major 
buildings: one for slaughtering cattle such as sheep and goats and the other for slaughtering 
poultry. Office accommodation will also be provided within the envelope of the largest building, 
used for cattle (sheep/goats), in addition to supplying the Equipment for the Cattle Slaughterhouse 
and Supplying of Equipment for the Poultry Slaughterhouse. 
For operating the slaughterhouse, a Slaughterhouse Steering Committee (SSC) will be assigned by 
the municipality to supervise and advise both partners. It will be composed of representatives from 
the municipality, the private operator, but also from butchers and farmers, as well as from the 
Public Health Committee, whose exact role will be detailed in a lease agreement. 
Remediation works at the old slaughterhouse will commence as soon the new slaughterhouse 
handed over and operation started.  
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 Subcomponent (b) Municipal Garage 

This component includes the construction of a new garage and remediation works for the old 
garage. 
The main garage will be an L-shaped single-story, large-span building (approximately 1,800 m2 in 
area). A new two-story amenities building (approximately 930m2) is positioned on the south side 
of the site. It contains a canteen, changing/washrooms, and office accommodation. External areas 
will include a car park, yard space, planting, and access roads. Landscape treatment will be 
important to screen visually the two-story-height buildings. 
Remediation is set to be finalized before the commencement of works at the Spanish Garden 
Extension. 

 Extension of the Spanish Garden (under MDP III) 

The extension of the Garden onto the lands currently occupied by the Municipal Garage, the MSR 
project offers the opportunity to enhance substantially the role of the Spanish Garden as a place 
of leisure in the heart of the City.  

 Subcomponent c: Technical Assistance 
This component includes technical assistance program, which includes the supervision of work and 
management fees to MDLF, in addition to training and capacity building to support the 
implementation of the municipal action plan on mitigating illegal slaughtering processes.  
MDLF will support Jericho Municipality in implementing designated activities defined under 
subcomponent C the technical assistance.  

 
 

 

 
Figure 2: MSR Jericho Project Components, (Final Report INTA, CEP, 2016) 
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12.3   Implementation Status and Upcoming Action 
 

This section highlights the project technical progress until the end of April 2019 
 

12.3.1  Work supervision and Environmental and Social Monitoring  
 The contract was signed on March 25th, 2018.  
 The Commencement of tasks for the Supervision of the Municipal Garage: July 29th, 2018 
 Contract amount: 250,583 Euro, amended contract amount by January 3rd, 2019 is 270,064 

Euro. 
 Expected end of contract date: January 2nd, 2020 where (6 months duration for Municipal 

Garage and 18 months duration for the slaughterhouse construction, in addition to 2 months 
for the remediation of the old slaughterhouse site). 

 
 The consultant currently supervising the works at the Municipal Garage construction, where 

extension of works havens been approved until June 25th, 2019 with the additional amendment 
being discussed until August 11th, 2019. 

 
 For the Slaughterhouse Construction partial commencement of works were started in 

November 2018 for the Slaughterhouse Expert to assist in bid evaluation. However following 
to the Slaughterhouse Expert recommendations of rejecting of all bids and redesign and 
retender the project, MDLF issued amendment of the consultant works to commence review 
and revision of the bidding documents in January 3rd, 2019. 

 
 In March 2019, following the Slaughterhouse Expert mission, slaughtering process specification 

has been prepared and it was agreed to follow Design, Supply and Install bidding procedures.  
 

 Following the approved and the upcoming time extension at the Municipal Garage Construction 
project, in addition to the revision of the bidding process at the slaughterhouse Construction 
Project amendment to the scope of work is being reviewed by MDLF and will be forwarded for 
AFD no objection. 

 
 The consultant has prepared the technical requirements and the employer requirements and 

anticipated to be reviewed and approved by MDLF and AFD by mid-July 2019. 
 The bid is expected to be tendered by mid-August 2019 for two months.  
 The bid evaluation is expected to continue for one month after bid-opening and additional one 

month for receiving no objection on awarding. 
 Works expected to commence early 2020. 

 

12.3.2  Municipal Garage Construction  
 Contract Signed : 1,283690 Euro 
 Contract Amendment: 1,439,642 Euro 
 Commencement Date: July 22nd, 2018 

 Progress: Up to 85% of works extended to June 25th, 2019. 
 Although it was expected to finalize the works at the project by June 25th, 2019; an additional 

extension until August 11th, 2019 is requested by contractor and is being reviewed by MDLF. 
Where the total contract estimate will be 1453,971.33 Euro. 

The reasons behind the delay vary between contractor delays and anticipated delay by 
the electricity service provider; mainly slow progress of the contractors, technical 
comments and corrections of works, additional amounts, delay in previous payments, 
in addition to the delay in electricity connection project. The related financial impact 
will be remedied at the latest stage of the project. 
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 Upon the approval of the second extension of time, Jericho Municipality will provide updates 
to its operating plan. 
 

Figure 3: Progress at the Garage Building Figure 4: Work Progress at Offices Building 

 

 

Figure 5: Work Progress for external works 

 

 

Figure 6: Mission at the Municipal Garage 

Construction Site 

 

 Environmental and Social Monitoring 
 

The contractor has prepared a safety plan at the earliest stage of the project, it has been reviewed 
and approved. 
Environmental and social compliance is monitored regularly and reported in monthly progress 
reports noting that the contractor complies with the project ESMP and safety plan expect of certain 
incidents where environmental notes were issued. 
Generally, the contractor is complying with occupational health and environmental control 
measures on site where adequate sanitary facilities, first aid kit, adequate water supply, the proper 
closure of the site, presence of approved dumping site and proper disposal of waste, proper PPE, 
proper fall protection, regular control of dust, regular working hours. 
Furthermore, the municipality conducted a consultation meeting with the neighbours prior to the 
commencement of works where mitigation measures and working hours were revealed and 
discussed with the neighbours. 
However, the project stopped for a few days after its commencement following receiving verbal 
complaints of a few citizens claimed to use dirt road passing the western part of the site. Jericho 
municipality conducted consultation meetings with affected persons and agreed to eliminate that 
part of the project and maintain temporary access. Following that agreement, the contractor was 
asked to provide safety measures to the new borders.  
Moreover, honey boxes were placed in the site was relocated after consultation with the owner. 
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Electricity Connection to Serve the Municipal Garage 
MDLF and Jericho Municipality has allocated 51,287 Euro from MDP III Cycle 1 in order to recruit 
JEDCO to construct the electricity service network feeding the Municipal Garage facility, although 
the contract was signed early January 2019, the project was commenced in April 2019 and The 
works were finalized by the end of June 2019.  

 

  
Figure 7: Work Progress for electrical Connection commenced by JEDCO (April 2019)  

 

Rehabilitation of the Internal Road serving the Municipal Garage 
- In February 2019, MDLF received a request to rehabilitate the road connecting the new 

Garage to the main road. Although it wasn't raised previously, MDLF and AFD approved 
financing the road under MDP III Cycle 1. 

- The sub-project has been tendered in June, and works are expected to commence mid-
August 2019 for three months. 
 

12.3.3 Old Municipal Garage Remediation 
 Old Municipal Garage Remediation funding was agreed to be allocated through MDP III Cycle 

1. 
 During Bid review in April 2019, it was agreed to integrate the remediation to the Spanish 

Garden Extension component in order to get a clear vision of essential remediation actions 
required based on future use.  

 

12.3.4 Slaughterhouse Construction  
 Although International competitive bidding documents for Slaughterhouse were tendered, 

where the bid opening was set for July 25th, 2018.  
 After Bid Evaluation in November 2018, it was agreed to retender the slaughterhouse 

Construction Project.  
 The consultant has proposed to utilize Design, Supply and Install Bidding Documents to ensure 

an efficient combination of design, construction against the supply and installation of 
equipment. 

 The Concept design has been submitted to MDLF for review, draft bidding documents are 
expected to be finalized by the end of July 2019, where the bid is expected to be tendered 
early August 2019. 

12.3.5 Jericho Municipality Actions 
 The Municipality prepared the revised auction documents for the Slaughterhouse operator and 

reviewed by MDLF. However, update after Slaughterhouse Equipment’s Supply is required. 
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However, this component was agreed to be halted until the design of the slaughterhouse is 
cleared to ensure proper information released to bidders. 

 
 Jericho Municipality and MDLF have met with the FAO aiming to discuss futures technical 

support at operation stage of the Slaughterhouse. The project is using FAO specification and 
guidelines. In addition, future communication will be maintained. 

 
 For the Municipal Garage operation, following the approval of the second extension of time to 

the construction works Jericho Municipality will provide updates to its operating plan. 

12.4    Challenges and Mitigations  
 The project components of the construction of Municipal Garage and the Construction of 

Slaughterhouse faced delay in different stages were at start deficit of information regarding 
the water, wastewater, and electricity service connections. Further to the delay in providing 
the required utility components design caused delay to the tendering process. 
 

 The deficit of funds to implement the mentioned utilities has not been encountered in project 
proposal at the start. To overcome the financial issue, MDLF proposed a financial 
methodology correlating potential capability and utilization of MDP III cycle 1  and MDP III 
Cycle 2 allocation, the final agreement on this regards are: 

- The deficit in the Municipal Garage Construction will be paid through the Program budget 
with relocation from the Slaughterhouse Construction. 

- The remediation of the old Municipal Garage site will be financed through MDP III and the 
fund will be correlated to MDP III cycle 2 to ensure proper integration for remediation and 
design of the extension of the Spanish Garden.  

- The electrical connections for the Municipal Garage are financed through MDP III Cycle 1   
- Financing the connection of electrical connection to serve Slaughterhouse project will be 

financed through MDP III Cycle 2. 
- Finance the water connection for the Slaughterhouse project in case the deficit of fund 

after the Slaughterhouse Construction bid opening will be done through MDP III cycle 2. 
- Finally, in February 2019 mission, MDLF received a request to rehabilitate the road 

connecting the new Garage to the main road. Although it wasn't raised previously, MDLF 
and AFD approved financing the road under MDP III Cycle 1. 

- The project is under design, and will be tendered by June 2019 and works are expected 
to commence in July 2019 for 3 months. 

- Impact on the presence of rehabilitation project during early operation of the Garage is 
addressed in the Environmental and Social Management Plan for the project. 

- Major delay faced the Slaughterhouse Construction project where retendering was the 
outcome of bid evaluation. MDLF overcame this issue by amending the consultant scope 
of work to assist MDLF in preparing efficient employer requirement, and specifications. 
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13. Local Government Services Improvement Project (LGSIP) 

13.1  Introduction 
The Palestinian Authority made a strategic choice to reform key areas of its Village 
Support Program, focusing on institutional strengthening and reforming the financing mechanism 
to improve services delivery in villages. With support from the World Bank and other Development 
Partners, the PA developed the Local Government and Services Improvement Program (LGSIP) to 
respond to the institutional and financial challenges that VCs face. The LGSIP focusses attention 
on VCs’ service delivery responsibilities and provides technical, institutional and financial support 
to VCs through combining PA budgetary support and specific Technical Assistance (TA) and 
investment support by Development Partners “DPs”. 
The LGSIP channels budgetary resources, including the Transportation Fee, and earmarked 
subsidies to the MoLG for infrastructure development in villages. An integral element of this 
approach is the PA's intention to reform the local government financing system, through a reform 
of the Transportation Fee allocation and disbursement mechanism. 
LGSIP will assist the PA in establishing a systematic approach for strengthening the institutional 
systems for viable local authorities that can provide services to their citizens responsibly and can 
be financially sustainable in the future. 

 

13.2  LGSIP Description 
The development objective of LGSIP is to strengthen the local government financing system and 
improve local service delivery in program villages. The program builds upon the PA's Village 
Support Program objective of enhancing local accountability through improving stakeholder 
participation and strengthening of institutional systems and processes for citizen engagement. The 
program introduces the allocation of transparent and predictable fiscal transfers to VCs to finance 
implementation of participatory capital investment plans. The program will also strengthen local 
accountability through enhanced reporting to citizens and strengthened the grievance process. 
The LGSIP comprises delivering infrastructure at the village level through combining investment 
support in the 241 VCs with specific support to the investment requirements in "Area C", coupled 
with implementation arrangements to address VC capacity constraints. The LGSIP has a five-year 
duration from 2016 to 2020 and comprises the following components: 
 
(i) Annual capital grants for the delivery of Local Services: Provides local services through village 
councils, through allocating certain amounts of funds based on the population of each village 
council which, deemed eligible. The allocated amounts are then used to implement projects in the 
village councils as per priorities stated in the development plans of these villages.  
(ii) Conditional Capital Grants for investment in Joint Projects: Provides infrastructure through 
joint projects, this is achieved by offering funds/grants conditional to implementing joint projects 
between various village councils. 
(iii)Capacity Support for strengthening Local Governance Institutions: This component aimed at 
enhancing the capacities and provide more targeted capacity support to VCs and JSCs in line with 
their key roles and responsibilities making them eligible for funding; also, to raise the capacity of 
the MoLG staff to enable them to carry out their tasks accordingly. 
(iv) Investments in “Area C”, which is financed through Program Parallel financing. 

 

13.3  Program Financing 
The Palestinian Authority (PA) received a grant from the World Bank in the amount of US$5 million 
towards the LGSIP, channelled through the Government systems, using the World Bank Program 
for Results (PforR) financing instrument. Additional Program commitments to be co-financed using 
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the PforR instrument amount to US$15 million, including US$13 million financed by the 
Government of Sweden through the Multi-Donor Trust Fund-Program for Infrastructure 
Development (MDTF-PID), administered through the World Bank, and a US$ 2 million equivalent 
commitment from the PA. In addition to these amounts, a total of EUR 8 M will be funded by the 
KFW particularly to support the 2nd component of the program, namely the joint projects through 
the MDLF as shown in Table 41below. 
 
    Table 41: LGSIP Financing per Donor 

Source  Modality  Amount 

PA Co-financing $ 2 M 

World Bank PforR $ 5 M 

PID MDTF Co-financing (PforR) $ 13 M 

KFW Parallel Financing EUR 8 M 

 

13.4  Program Management 
The Ministry of Local Government and the Municipal Development and Lending Fund are 
responsible for administer the implementation of the program. To achieve this, a committee, 
headed by the Ministry of Local Government with the Municipal Development and Lending Fund 
and the Ministry of Finance as members, was formed to oversee the implementation 
of the program. 
The Ministry of Local Government (MoLG) will be responsible for the overall oversight of the 
implementation of Program sub-Activities I and III, while MDLF will be responsible for the overall 
management of Program Sub-Activities II and IV. MDLF is also responsible for carrying out 
Program Management activities in its capacity as the Program Secretariat bearing the responsibility 
to develop the needed reports to the funding parties.  

13.5  Grants Allocations Mechanism 
- Upon meeting the LGSIP eligibility criteria, capital investment grants would be allocated based 

on a simple per capita formula. The eligibility assessment will be done by MoLG on an annual 
basis, verified by the (Independent Verification Agent) IVA. 

-  Grant allocations per VCs will then be calculated by the MDLF, as the Program Secretariat 
performing the Program management function. Grants would be allocated annually based 
on the recurrent annual cycle.   

-  For joint projects financed by Conditional Capital Grants, additional funding would be 
provided as a ‘top-up’ capital grant, determined by the sum of pooled individual allocations 
of participating VCs multiplied with an incentive factor of 9.  

-   Individual allocations would be small but provide a predictable annual grant allocation to 
VCs. Per capita allocations under the annual capital, grants are designed to match at 
minimum the current Transportation  Fee allocation of around NIS25.00 (US$6.5 equivalent) 
to provide a meaningful source of timely and predictable revenues and to serve as an 
incentive for reform. At appraisal, the amount was agreed to be US$9.0 per capita.  

 

13.6  Disbursement Linked Indicators 
The LGSIP would use the PforR financing instrument to leverage financial incentives to achieve 
results and mainstream reforms into the PA systems. The PforR would help support system 
changes across the program by leveraging the actions contained in the Program Action Plan (PAP) 
and Disbursement Linked Indicators (DLIs) to trigger positive responses on needed reforms in the 
sector. Program funds will be released based on the attainment of results, instead of as inputs to 
achieve results. This shift would achieve mainstreaming of critical reform initiatives into the formal 
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PA systems, which has not always been possible with a traditional Investment Project Financing 
approach 
The DLIs have been selected according to the Program’s incremental result chain so critical results 
can be achieved during the early stage of the Program for building incremental results to reach 
the PDO 

 
A. Results linked to the signing of the agreements (pre-results): 

- Enabling steps to strengthen local governance adopted by MoLG: (i) Standardized governance 
framework for joint service provision; (ii) Formula for annual capital grant allocations finalized; 
and (iii) Local Government Procurement Instructions. 

 

B. Results linked to the implementation of a program: 

- Timely communication and disbursement of Formula-based Annual Capital Grant allocations 
to VCs 

- Percentage of VCs meeting LGSIP eligibility criteria annually 

- Cumulative number of joint projects approved 

- Aggregated expenditure (percentage) of approved joint projects 

- Steps to improve transparency and predictability of Transportation Fee adopted by MoLG: (i) 
transportation fee reform directive submitted for approval to Cabinet of Ministers; and (ii) 
share of transportation fee disbursed annually to VCs on a per capita basis and on time 

- Capacity Building Activities delivered by MoLG based on their annual capacity Development 
Plan.  

 

13.7  Implementation Status 

Progress at the General Framework Level 

- The LGSIP agreement was signed with the World Bank on March 14th, 2016 for USD 5M. On 
April 11th, 2016, the project was launched at the government level. Since then, work on 
necessary preparations was commenced, which makes it possible to obtain the necessary 
financing through achieving results, since the program is results-based. 

- The Allocation of funds’ formula was adopted for individual and joint projects, more 
specifically:  

o The value of the annual financial allocation per village = population according to 
the PCBS * 9 USD 

o The value of the joint project = value allocated fund to the village council * 9 times 

- The report was prepared by the General Secretariat of the Council of Ministers (verification 
agency) indicating that the MoLG has made the first of two results of the program, and 
the 1st advanced payment totaling million dollars was transferred to MOLG accordingly. 
These results are: 

o Adopting the allocations formula  
o Amending the JSCs law 

- The program was launched at the level of village councils through a workshop held on 
October 25th, 2016, under the patronage of H.E. the Deputy of MoLG, and the general 
director of Municipal Development and Lending Fund. The workshop introduced the idea 
of the project and actions associated with it, the roles of each ministry and the MDLF, and 
the requirements for qualifications; also, how to prepare development plans, financial 
management and budgeting.  

- On June 28th, 2016, the general procurement law was passed by the ministerial council, 
coming into force starting on July 1st, 2016. 
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- The head of the Higher Council for the Public Procurement Policies (HCPPP) was contacted 
for this specific law. The information and instructions were issued through the MoLG on 
December 14th, 2016, to the Local Government directorates, which in return circulated the 
information to the village councils at their own governorates. 

- Seven Orientation sessions for the benefit of all VCs, JSCs, & MOLG staff were conducted 
from Feb 12nduntil  March 7th, 2017. (this was done in cooperation with the World Bank). 

- The Bidding documents were prepared and submitted to the eligible VCs. 
- The Independent Verification Agent was contracted by MDLF in October 2016, to conduct 

the verification on the DLIs achievements under the target indicators indicated in the 
LGSIP-PAD. The IVA used the following approach to conclude the findings: 

o Document and literature review  
o Semi-structured Key Informant Interviews and 
o Validation-Verification Assessment 

- The IVA submitted the 4 verification reports which were shared with the WB and the 
program committee as per the following: 

 
       Table 42: IVA Reports 

 DLR Subject to Verification Conclusion 

IVA Report # 1 - (DLR 1.2: MoLG Issued Procurement Instructions for LGUs to 

follow in procuring local services) 

- (DLR 7.1: Five Year Capacity Development Plan prepared). 

The IVA confirmed the achievement of both DLRs 

- $ 1,000,000 was 

transferred to MOLG 

through MOFP upon 

the achievements of 

the DLRs. 

IVA ort # 2 - DLR#2.1: Communication of the ACIG allocation to VCs by 

January 15, 2017. 

- DLR#2.2 Communication of the ACIG allocation to VCs by 

January 15, 2018. 

- DLR#3.1:  50% of Program eligibility criteria met by Jan 15, 

2017 (30% achieved). 

- DLR#3.2:  60% of Program eligibility criteria met by Jan 15, 

2018 (53% achieved). 

- DLR#7.2: Annual Capacity Development Plan for the year 

2017 executed. 

- $ 3,677,500 was 

transferred to MOLG 

through MOFP upon 

the achievements of 

the DLRs. 

IVA Report # 3 - DLR #4.2 10 (accumulative) joint projects approved for the 

year 2018. 

 

- $ 1,333,333 was 

transferred to MOLG 

through MOLG upon 

the achievement of 

the DLR. 

IVA Report #4 - DLR#2.3 Communication of the ACIG allocation to VCs 

by January 15, 2019. 

 

- DLR#3.3:  at least 50% of VCs, maximum of 70% of 

Program eligibility criteria met by Jan 15, 2019. 

- DLR #3: 14 joint projects approved. 

- DLR #6.1: The Recipient submitted its Transportation 

Fee reform directive to its Cabinet of Ministers for 

approval. 

- DLR#7.3: Annual Capacity Development Plan for year 

2018 executed 

- $ 4,594,583 was 

transferred to MOLG 

through MOLG upon 

the achievement of 

the DLR. 
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Progress Per Component 

Annual capital grants for the delivery of Local Services 

1stround annual grants to VCs (2016-2017) 
- All of the involved villages carried out meetings, and steps agreed upon under the clauses of simplified 

procedures for the preparation of the annual development plans. The presence of previous experience in 
the field of planning helped achieve these results, as well as the assistance of consultants and volunteers 
on the ground that facilitated these meetings. 

- All of the plans were received except for two villages in Jerusalem governorate. 
- All received development plans were publicly disclosed through one or two methods, namely: (i) The 

gateway/website to the local government units: baladiyat.ps, a total of 63. (ii) Through social networking 
pages for the village councils. 

- All budgets totaling 63, were disclosed through the baladiyat.ps website. Noting that it will be published 
through the program of public administration for budgeting, following the completion of approvals from 
the MoLG. 

- The list of 61 eligible VCs was approved by the project committee. 
- The total estimated value of the projects listed for the year 2017 through LGSIP was 1.684M USD, where 

the contribution from the village councils would be to cover the difference between the allocated amount 
and the estimated cost. 

- The value of financial allocations for the eligible 61 village councils is US$ 1,541,682 where 
the projects implementation status is described as follows: 
 14 Large VCs out of 61 eligible VCs with a total allocation of US$ 661,482. 
 14 small VCs out of 61 eligible VCs – members of qualified JSCs – with a total allocation 

US$ 234,239. 
 33 small VCs out of 61 VCs are eligible and not members of a qualified JSC, thus they 

signed agreements with the nearest Municipality or eligible large VC (the sum of their 
allocations is $ 645,961). 

- In terms of implementation status, out of 61 VCs,  27 VCs completed their projects in (2017)  and 34 VCs 
merged their 1st round allocation with the 2nd round allocation to be implemented in (2018-2019). 

2nd  round annual grants to VCs (2017-2018) 
- All of the involved villages carried out all field activities, meetings and steps agreed upon under the clauses 

of simplified procedures for the preparation of the annual development plans. The presence of previous 
experience in the field of planning helped achieve these results, as well as the assistance of consultants 

and volunteers on the ground that facilitated these meetings. 
- All of the plans were prepared and disclosed on time.  
- All received development plans were publicly disclosed through one or two methods, namely: (i)The 

gateway/website to the local government units: baladiyat.ps, a total of 139. (ii) Through social networking 
pages for the village councils. 

- All budgets submitted, totaling 139, were disclosed through the baladiyat.ps website. Note that it will be 
published through the program of public administration for budgeting, following the completion of 
approvals from the MoLG. 

- Meetings were conducted with the mobilizers and Planning Department to clarify the procedures for 
preparing the ACIP and communication mechanism (Planning Department, District Offices, Program 
Coordinator). In the current cycle, the arrangement became more institutionalized at the district level. 

- In each governorate, launching meeting was conducted under the supervision of MOLG district office. 
- The list of 139 eligible VCs was approved by the project committee out of which 17 VCs are located in Area 

C, meaning that only 122 VCs will be targeted by the 1st component of the project. 
- In terms of the annual grants to the eligible VCs, a total of  US$ 3,296,889 targeting 122 eligible VCs. Out 

of which: 
 37 large VCs with a total allocation of US$ 1,721,484. 

 33 small VCs-members of qualified JSCs- with a total allocation of US$ 600,534. 
 52 small VCs – members of unqualified JSC- with a total allocation of US$ US$ 974,871. 

- In terms of implementation status, out of 122 eligible large or small VC, 10 VCs started preparing the 
bidding documents for their projects, 13 VCs awarded their projects (undergoing), and 99 VCs completed 
their projects. 

3rd round annual grants to VCs (2018-2019) 
- All of the involved villages carried out the field activities, meetings as well as steps agreed upon under the 

clauses of simplified procedures for the preparation of the annual development plans. The presence of 
previous experience in the field of planning helped achieve these results, as well as the assistance of 
consultants and volunteers on the ground that facilitated these meetings. 
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- All of the plans were prepared and disclosed on time.  
- All received development plans were publicly disclosed through one or two methods, namely: (i)The 

gateway/website to the local government units: baladiyat.ps, a total of 204. (ii) Through social networking 
pages for the village councils. 

- All budgets submitted, totaling 204, were disclosed through the baladiyat.ps website. Note that it will be 
published through the program of public administ 

- ration for budgeting, following the completion of approvals from the MoLG. 
- Meetings were conducted with the mobilizers and Planning Department to clarify the procedures for 

preparing the ACIP and communication mechanism (Planning Department, District Offices, Program 
Coordinator). In the current cycle, the arrangement became more institutionalized at the district level. 

- In each governorate, launching meeting was conducted under the supervision of MOLG district office. 
- The list of 204 eligible VCs was approved by the project committee out of which 26 VCs are located in Area 

C, meaning that only 178 VCs will be targeted by the 1st component of the project. 
- In terms of the annual grants to the eligible VCs, a total of  US$ 4,275,351 targeting 178 eligible VCs. Out 

of which: 
 34 large VCs with a total allocation of US$ 1,665,063. 
 144 small VCs with a total allocation of US$ 2,610,288. 

- In terms of implementation status, out of 178 eligible large or small VC, 176 VCs started preparing the 
bidding documents for their projects, two VCs are now in the bidding evaluation phase. 

 

Conditional Capital Grants for Investment in Joint Projects 

- The joint services council’s by-law was updated and endorsed as of 26thof February 2016. 
- The establishing agreement of the Joint Service Council and its affiliated villages was 

upgraded.  
- Orientation workshop with the 7 targeted (3 from the first round and 4 from the second 

round) qualified JSC for the joint project was conducted. 
- Regarding the approved ten subprojects of the first round (with a total amount of $ 

5,512,356). The status of these subprojects is as the following: 
o Completed: 2 sub-projects with total amount $ 363,657 
o Ongoing: 3 sub-projects with total amount $ 1,908,254 
o Tendering and Evaluation: 5 sub-projects with a total amount $ 3,240,445 

 
  Table 43: Implementation Status of the Joint Projects (1st Round) 

JSCs  

 

Allocatio
n (US $)  

Donor Sub-Project Status 

High JSC for Solid 
waste Management- 

Hebron and 

Bethlehem 

173,657 MDTF Supply of industrial machinery and equipment Completed 

Supply & delivery of 4x4 Pickup vehicles. Awarded 

563,600 KFW Supplying of Solid Waste Steel containers Evaluation 

190,000 KFW Supply  Solid Waste Plastic containers Completed 

1,135,000 KFW 

Garbage Truck and Carrier and Trailer transfer trucks (LOT 
# 1) 

Evaluation 

528,000 KFW Waste Tank and sewage tank (LOT # 2) Evaluation 

360,000 MDTF 

A Building(Garage and warehouse)for maintenance and 

operation for the equipment’s (LOT # 1) Ongoing 

976,200 KFW Supply Skid Loader & Excavators & Bulldozer (LOT # 2) Ongoing 

423,000 MDTF Construction of Transfer Station at Yatta (LOT # 3) Omgoing 

JSC for planning and 
development/ Tubas 

594,864 MDTF 

Supply, install and operate the solar Photovoltaic system of 

capacity 500 kWp for        ( Wadi Al Far' a Tyaseer, Al 
Aqaba, and Atoof ) 

Ongoing 

JSC for Solid Waste 
Management/Salfit 

337,190 MDTF 
Supply, install and operate the solar photovoltaic system of 

293 kWp  for South Salfeet ( Yasoof, Farkha, and Iskaka) 
Ongoing 

653,845 MDTF 
Supply of  Construction Equipment’s  for West Salfeet ( 

Masha, Rafat, and Sarta Evaluation 
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- Regarding the 2nd round joint projects, the program committee approved 11 projects for 

the benefit of 4 JSCs (JSC North Nablus for planning and development, Qalqilya /Middle 

JSC for planning and development, JSC for Solid Waste Management/ Tulkarm, and JSC 

for Solid Waste Management/ Bethlehem) with a total allocation $ 3,832,182. The 

approved sub-projects are still in the design and bidding preparation phase. 

Capacity Support for Strengthening Local Governance Institutions 

- A general framework for capacity building plan was introduced and adopted by the MoLG 
as well as FPs, with activities designed in line with the MoLG's policies. Where the 
operational capacity building plan for 2018 included the capacity building in the areas of 
planning, procurement management, budgeting, financial management, infrastructure 
management, and environmental management. 

- MOUs and partnerships were signed with GIZ through LGRP program as well as the BTC 
through LGRDP Program in February 2017. 

- The capacity building plan has been approved by the ministry and also by the DP’s 
- Many of TORs were prepared and reviewed by the MOLG, GIZ, and BTC  and some of the 

activities are now under implementation.  
- The contract of  building the financial management capacity for VCs, JSCs MOLG 

accountants has been signed and the activities  regarding this assignment are ongoing 
- Conducting surveying study regarding local economic development is now in the tendering 

process. 

- Several training workshops related to general procurement will be carried out as soon as 

the HCPPP finalizing the preparation of the Standard Bidding Document. The workshops 

will target engineers at village councils and joint-service councils as well as individuals 

responsible for procurement, in addition to the staff of MoLG and related directorates. The 

objective of these workshops is to familiarize the participants with the framework of the 

procurement law for 2014 and the system related to it. 

- Several pieces of training in the fields of  Procurement, Budgeting, Financial, Infrastructure 

management, Community Planning will be conducted to the new eligible VCs staff and 

repeated for the old eligible VC upon needs. 

- The updating of the ACIP for the VCs will take place by the beginning of August. 

- The MOLG (Budget dept.) finalized the preparation of the budget portal, this assignment 

is now ongoing 

- During the coming period, the updating of the ACIP for the next year (2020) will be carried 

out 
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13.8  Achievements  
Table 44: The achievement against the DLRs  
 Total Financing 

Allocated to DLI 
% of Total 
Financing 

DLI 
Baseline 

Indicative timeline for DLI achievement 

 Prior Result Year 1 Year 2 Year 3 Year 4 Year 5 

DLI 1: Enabling steps to 
strengthen local 
governance adopted by 
MoLG 

  No DLR 1.1 
(i) Standardized 
Governance framework 
for joint service provision 
adopted; (ii) adoption of 
formula for Annual 
CapitalGrant allocation 
for VCs/JSCs 

DLR 1.2 
MoLG Issued 
Procurement 
Instructions for 
LGUs to follow in 
procuring local 
services 

N/A N/A N/A N/A 

Allocated amount ($m): 1.8 10%  1.0 0.8 - - - - 

Achievement Status    Achieved previously upon 
the verification from the 
Prime Minister Office. 

Achieved 
previously upon 
the verification 
from the IVA-
Report # 01 

    

          

DLI 2: Timely 
communication to VCs 
of the formula-based 
Annual Capital 
Investment Grant 
(ACIG) allocations and 
timely transfer of 
ACIGs to eligible VCs 

  No  N/A DLR 2.1 
Communicat
ion of the 
ACIG 
allocation to 
the VCs by 
January 15 
and transfer 
of ACIGs to 
eligible VCs 
by January 
31 

DLR 2.2 
Communicati
on of the 
ACIG 
allocation to 
the VCs by 
January 15 
and transfer 
of ACIGs to 
eligible VCs 
by January 
31 

DLR 2.3 
Communication 
of the ACIG 
allocation to the 
VCs by January 
15 and transfer 
of ACIGs to 
eligible VCs by 
January 31 

DLR 2.4 
Communicat
ion of the 
ACIG 
allocation to 
the VCs by 
January 15 
and transfer 
of ACIGs to 
eligible VCs 
by January 
31 

Allocated amount ($m): 3.2 18%    0.8 0.8 0.8 0.8 

Achievement Status 
 
 
 
 
 
 

     Achieved 
previously 
upon the 
verification 
from the 
IVA-Report 
# 02 

Achieved 
previously 
upon the 
verification 
from the IVA-
Report # 02 

Achieved upon 
the verification 
from the IVA – 
Report # 04 
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 Total Financing 
Allocated to DLI 

% of Total 
Financing 

DLI 
Baseline 

Indicative timeline for DLI achievement 

 
 
 
 

 

          

DLI 3: Percentage of           
VCs meeting the 
Program eligibility  
criteria annually 

  No  N/A DLR 3.1 
50% 

DLR 3.2 
60% 

DLR 3.3 
70% 

DLR 3.4 
70% 

Allocated amount ($m): 5.0 28%    1.0 1.0 1.5 1.5 

Achievement Status      Partially 
Achieved 
upon the 
verification 
from the 
IVA- Report 
# 02 

Partially 
Achieved 
upon the 
verification 
from the IVA 
– Report # 
02 

Achieved upon 
the verification 
from the IVA – 
Report # 04 

 

Revised Amount 
 
 
 
 

     0.7 0.9775 1.66125 1.66125 

          

DLI 4: Cumulative           
number of Joint 
Projects approved 

  0  N/A DLR 4.1 
6 

DLR 4.2 
10 

DLR 4.3 
14 

DLR 4.4 
18 

Allocated amount ($m): 4.0 22%    1.0 1.0 
 

1.0 
 

1.0 
 

Revised Amount      0 1.33 1.33 1.33 

Achievement 
Status 

     Not 
Achieved – 
the amount 
was 
reallocated 
for the 
following 3 
years 

Achieved 
upon the 
verification 
from the IVA 
– Report # 
03 

Achieved upon 
the verification 
from the IVA – 
Report # 04 

Achieved 
upon the 
verification 
from the 
IVA – 
Report # 04 
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 Total Financing 
Allocated to DLI 

% of Total 
Financing 

DLI 
Baseline 

Indicative timeline for DLI achievement 

DLI5: Aggregated           
expenditure percentage 
of approved Joint 
Projects 

  0  N/A N/A DLR 5.1 
30% 

DLR 5.2 
40% 

DLR 5.3 
50% 

Allocated amount ($m): 1.5 8%     0.5 0.5 0.5 

Achievement 
Status 

 
 
 
 
 

      Not Achieved Not Achieved  

          

DLI 6: Steps to       
improve transparency 
and  predictability in 
the  allocation 
Transportation Fee 
adopted by MoLG 

 

  No  N/A DLR 6.1 
Transportati
on fee 
reform 
directive 
submitted 
for approval 
to Cabinet 
of Ministers 

DLR 6.2 
At least 25% 
of the annual 
allocation of 
TF to VCs is 
disbursed 
using the 
criteria set 
out in the 
Program 
Operations 
Manual 

N/A N/A 

Allocated amount ($m): 1.0 6%    0.3 0.7   

Achievement Status      Achieved 
upon the 
verification 
from the 
IVA – 
Report # 04 

   

          

DLI 7: Capacity 
Building Activities 
delivered by MoLG 
based on their Annual 

  N/A  DLR 7.1 
Five Year 
Capacity 
Development 
Plan prepared 

DLR 7.2 
Annual 
Capacity 
Developmen

DLR 7.3 
Annual 
Capacity 
Development 

DLR 7.4 
Annual Capacity 
Development 
Plan executed 

N/A 
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 Total Financing 
Allocated to DLI 

% of Total 
Financing 

DLI 
Baseline 

Indicative timeline for DLI achievement 

Capacity Development 
Plan 

t Plan 
executed 

Plan 
executed 

Allocated amount ($m): 1.5 8%   0.2 0.4 0.5 0.4 N/A 

Achievement Status     Achieved upon 
the verification  
from the IVA-
Report # 01 

upon the 
verification 
from the 
IVA – 
Report # 02 

Achieved 
upon the 
verification 
from the IVA 
– Report # 
04 

  

          

Total Financing 
Allocated (in the US $ 
million) as per the PAD 

18 100%  1.0 1.0 3.5 4.5 4.2 3.8 

Total Financing 
Allocated (in the US $ 
million) as per the 
revision by the IVA 

18 100%  1.0 1.0 2.2 4.8075 4.69125 4.29125 
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13.9   Obstacles and Challenges 
Obstacles faced during annual planning can be summarized as follows: 

- Most residents were busy with their work, thus were unable to find the necessary time for meetings. 

This meant that meetings were only carried out during weekends or at night, limiting the public 
participation in developing the plan, specifically affecting women and youth from participating. 

- Short-period limited the ability to carry out a major community mobilization, which was necessary 
to increase the participation of citizens.  

- Limited skills by the staff of village councils in different areas of capacity, including skills to draft, 
utilizing tools for disclosure, ability to conduct meetings, describe projects…etc. All of which meant 

higher reliance on consultants. 

- Challenges in coordination between various public departments at the ministry, donors, as well as 
MDLF. 

- Lack of staff meant to aid the coordinator in logistics. 

- Standard Bidding Documents (SBD) are not ready yet, however, the MOLG in cooperation with the 

world bank update forms and those will be used until the SBDs become ready. 
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       MDP3 

 

 

 

 

 

 

 

 



WB
WB Additional 

Financing
KFW AFD

AFD residual 

from MDPII
MDTF

MDTFAdditional 

Financing
GIZ PA

PA- 

residual Fund         
VNG EU SDC

Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro

1
Municipal Performance and Service 

Delivery 
12,513,000 0 36,535,000 11,855,000 813,750 15,644,000 2,303,000 0 9,179,844 0 0 9,300,000 4,030,000 102,173,594 108,695,313 77.5%

2
Capacity Building/TA for 

Municipalities and PA Institutions 
500,000 0 500,000 1,100,000 0 500,000 2,068,000 139,500 0 2,790,000 0 450,740 8,048,240 8,561,957 6.1%

3 Municipal Partnership Project 874,200 0 0 0 0 0 0 0 0 1,116,000 0 1,990,200 2,117,234 1.5%

4
Project Implementation Support and 

Management Cost 
1,152,800 752,000 2,965,000 1,045,000 61,250 2,656,000 329,000 10,500 690,956 210,000 84,000 700,000 337,260 10,993,766 11,695,496 8.3%

4.1 Management fees 1,052,800 658,000 2,800,000 980,000 61,250 1,316,000 329,000 10,500 690,956 210,000 84,000 700,000 337,260 9,229,766 9,818,900 7.0%

4.2 LTCs 94,000 1,200,000 0 0 0 0 0 0 0 1,294,000 1,376,596 1.0%

4.3

M&E (including: satisfaction surveys, 

municipal performance assessment, 

technical audit, PCBS municipal 

infrastructure and services delivery 

update, procurement audit for a sample 

of KFW contracts)- to be done at the 

midterm and at the final evaluations).

100,000 0 165,000 65,000 0 0 0 0 0 0 0 330,000 351,064 0.3%

4.4 Outreach and Communication 140,000 0 0 0 0 0 0 0 140,000 148,936 0.1%

5
Emergency Labor-intensive Gaza 

Municipal Services
0 8,648,000 0 0 0 0 0 0 0 0 0 0 0 8,648,000 9,200,000

Total Euro 15,040,000 9,400,000 40,000,000 14,000,000 875,000 18,800,000 4,700,000 150,000 9,870,800 3,000,000 1,200,000 10,000,000 4,818,000 131,853,800 140,270,000 100%

Total USD 16,000,000 10,000,000 42,553,191 14,893,617 930,851 20,000,000 5,000,000 159,574 10,500,851 3,191,489 1,276,596 10,638,298 5,125,532 140,270,000 140,270,000

To calculate management fees 15,040,000 9,400,000 40,000,000 14,000,000 875,000 18,800,000 4,700,000 150,000 9,870,800 3,000,000 1,200,000 10,000,000 4,818,000 131,853,800

note 1:  MDLF proposed to use the currency variance form the World Bank and the MDTF to finance the PA sub-projects under MDP2 and to reallocate the PA residual funds to MDP3 0.94

MDPIII - (1st & 2nd cycle) Tentative Costing 

%Total (USD)

note 2 : The management fees for the SPF funding is included under WB management funding.

Total (Euro)Financing PartnerNo.

MDPIII - (1st & 2nd cycle) Tentative Costing 



WB KFW AFD
AFD residual 

from MDPII
MDTF GIZ PA

PA- 

residual Fund         
VNG SDC

Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro

1 Municipal Performance and Service Delivery 6,142,218 18,240,712 3,620,000 813,750 7,810,529 0 4,179,234 0 0 2,012,045 42,818,489

2 Capacity Building/TA for Municipalities and PA Institutions 250,000 276,788 100,000 0 250,000 139,500 0 1,395,000 0 255,370 2,666,658

2.1 Capacity Building for Municipalities 250,000 276,788 100,000 0 250,000 139,500 0 1,228,000 0 255,370 2,499,658

2.1.1 Iproved Financial Management (FPPM, FARV, IFMIS, RMIS) 210,000 99,000 10,000 638,000 957,000

2.1.2 Operation & Maintenance 177,788 400,000 577,788

2.1.3 Strategic Development & Investment Planning 139,500 139,500

2.1.4 Optimized Working Procedures (CSCs & EMS) 100,000 19,000 190,000 141,370 450,370

2.1.5 Social Accountability 40,000 46,000 114,000 200,000

2.1.6 Tailored Capacity Building Packages 175,000 175,000

2.2 Capacity Building for MDLF 0 0 0 0 0 0 0 120,000 0 0 120,000

2.3 Capacity Building for MOLG 0 0 0 0 0 0 0 47,000 0 0 47,000

3 Municipal Partnership Project 480,000 0 0 0 558,000 1,038,000

3.1 Public Private Partnership 480,000 480,000

3.2 Local Economic Development 558,000 558,000

4 Project Implementation Support and Management Cost 571,027 1,482,500 280,000 61,250 1,488,427 10,500 314,566 105,000 42,000 170,666 4,525,936

4.1 Management fees 521,027 1,400,000 280,000 61,250 668,427 10,500 314,566 105,000 42,000 170,666 3,573,436

4.2 LTCs 750,000 0 0 0 0 0 750,000

4.3

M&E (including: satisfaction surveys, municipal performance 

assessment, technical audit, PCBS municipal infrastructure and 

services delivery update, procurement audit for a sample of KFW 

contracts)- to be done at the midterm and at the final evaluations).

50,000 82,500 0 0 0 0 0 132,500

4.4 Outreach and Communication 70,000 0 0 0 0 0 70,000

Total Euro 7,443,245 20,000,000 4,000,000 875,000 9,548,956 150,000 4,493,800 1,500,000 600,000 2,438,081 51,049,083

Total USD 7,918,346 21,276,595 4,255,319 930,851 10,158,464 159,574 4,780,639 1,595,745 638,298 2,593,703

MDPIII - Tentative Costing 

MDPIII - (1st  cycle) 

No. Financing Partner Total (Euro)



WB
WB Additional 

Financing
KFW AFD MDTF

MDTF 

Additional 

Financing

GIZ (not yet 

determined)
PA

PA- 

residual 

Fund         

VNG EU SDC

Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro Euro

1 Municipal Performance and Service Delivery 6,370,782 0 18,294,288 8,235,000 7,833,471 2,303,000 0 5,000,610 0 0 9,300,000 2,017,955 59,355,105 63,143,729

2
Capacity Building/TA for Municipalities and 

PA Institutions 
250,000 0 223,212 1,000,000 250,000 2,068,000 0 0 1,395,000 0 0 195,370 5,381,582 5,725,087

3 Municipal Partnership Project 394,200 0 0 0 0 0 0 0 0 558,000 0 0 952,200 1,012,979

4
Project Implementation Support and 

Management Cost 
581,773 752,000 1,482,500 765,000 1,167,573 329,000 0 376,390 105,000 42,000 700,000 166,594 6,467,830 6,880,670

4.1 Management fees 531,773 658,000 1,400,000 700,000 647,573 329,000 0 376,390 105,000 42,000 700,000 166,594 5,656,330 6,017,373

4.2 LTCs 0 94,000 0 0 450,000 0 0 0 0 0 0 0 544,000 578,723

4.3

M&E (including: satisfaction surveys, municipal 

performance assessment, technical audit, PCBS 

municipal infrastructure and services delivery 

update, procurement audit for a sample of KFW 

contracts)- to be done at the midterm and at the 

final evaluations).

50,000 0 82,500 65,000 0 0 0 0 0 0 0 0 197,500 210,106

4.4 Outreach and Communication 0 0 0 0 70,000 0 0 0 0 0 0 0 70,000 74,468

5
Emergency Labor-intensive Gaza Municipal 

Services
0 8,648,000 0 0 0 0 0 0 0 0 0 0 8,648,000

Total Euro 7,596,755 9,400,000 20,000,000 10,000,000 9,251,044 4,700,000 0 5,377,000 1,500,000 600,000 10,000,000 2,379,919 80,804,717

Total USD 8,081,654 21,276,596 10,638,298 9,841,536 5,000,000 0 5,720,212 1,595,745 638,298 10,638,298 2,531,829 85,962,465

MDPIII - Tentative Costing 

MDPIII - (2nd  cycle) 

No. Financing Partner Total (Euro) Total (USD)

MDPIII - Tentative Costing 





1 Al Tayybeh Ramallah & Albireh C+ 

2 Al Masdar Deir Albalah C

3 Al Newe'emeh Jericho C+ 

4 Atara Ramallah & Albireh B+ 

5 Sabastya Nablus B+ 

6 Um Al Naser North Gaza C+ 

7 Zeita Tulkarm A 

8 Jayyus Qalqilia B

9 Wadi Gaza Gaza C+ 

10 Al Zahra Gaza C+ 

11 Abwein Ramallah & Albireh C++

12 Deir Istia Salfit C++

13 Deir Ballut Salfit B+ 

14 Bruqin Salfit C++

15 Kefel Hares Salfit C++

16 Az Zababedah Jenin B++

17 Turmosayya Ramallah & Albireh C

18 Qarawat Bani Hassan Salfit B+ 

19 Beit Sureik Jerusalem B++

20 Kufor Tholoth Qalqilia C++

21 Beit Anan Jerusalem B

22 Kafr Al Labad Tulkarm B+ 

23 Baqa Al Sharqeyya Tulkarm B+ 

24 Al Oja Jericho C+ 

25 Al Mazra'a Ash SharqeyyaRamallah & Albireh C+ 

26 Birzeit Ramallah & Albireh B++

27 Kufor Al Deek Salfit C+ 

28 Ne'lin Ramallah & Albireh B+ 

29 Wadi Al Salqa Deir Albalah B+ 

30 Al Zawyeh Salfit B

31 Bir Nabala Jerusalem B++

32 Beit Leed Tulkarm C

33 East Bani Zeid Ramallah & Albireh B+ 

34 Sinjel Ramallah & Albireh B+ 

35 Deir Debwan Ramallah & Albireh B++

36 Janata Bethlehem C+ 

37 West Bani Zeid Ramallah & Albireh C++

38 Al Fokhari Khan Younis C++

39 Howwara Nablus B++

2017 (KPI 21)

Municipalities Ranking (2017) - KPI 21

No. Municipalities GoverNorate



2017 (KPI 21)No. Municipalities GoverNorate

40 Borqin Jenin B+ 

41 Seelet Ad Daher Jenin C

42 As Sawahreh Ash SharqiyyaJerusalem C

43 Hableh Qalqilia C++

44 Abasan Al Jadeeda Khan Younis C++

45 Silwad Ramallah & Albireh B++

46 Allar Tulkarm B

47 Azzaytuna Ramallah & Albireh C++

48 Jammaein Nablus B+ 

49 Za'tara Bethlehem C++

50 Al Naser Rafah C+ 

51 Qatanna Jerusalem B

52 Al Moghraqa Gaza C+ 

53 Aqqaba Tubas B+ 

54 Bal'aa Tulkarm C+ 

55 Kharas Hebron B+ 

56 Bedu Jerusalem B+ 

57 Al Ittihad Ramallah & Albireh B

58 Meithalun (Al-Muttahida)Jenin C++

59 Qabalan Nablus B+ 

60 Anabta Tulkarm B+ 

61 Kufor Ra'ie Jenin B++

62 Aseera Ash Shamaliyya Nablus B++

63 Beit Liqia Ramallah & Albireh C++

64 Azzun Qalqilia B+ 

65 Bedia Salfit B+

66 Beit Awwa (Al-Yasiriyya)Hebron C+ 

67 Aqraba Nablus B

68 Deir Al Ghosoun Tulkarm C++

69 Qaffin Tulkarm C+ 

70 Jaba'a Jenin C++

71 Salfit Salfit A

72 Ash Shoyukh Hebron B+ 

73 Taqu'a Bethlehem C+ 

74 Atteel Tulkarm B+ 

75 Beta Nablus B+ 

19 Khaza'aa Khan Younis B

77 Seelet Al Hartheyya Jenin C++

78 Ad Doha Bethlehem A+

79 A l Khader Bethlehem B++

80 Arraba Jenin B



2017 (KPI 21)No. Municipalities GoverNorate

81 Beit Foreek Nablus C++

82 Taffuh Hebron B+ 

83 Al Shokeh Rafah C++

84 Al Ubeidiyya Bethlehem B++

85 Abu Dees Jerusalem B++

86 Tammun Tubas B++

87 Beit Ula Hebron B+ 

88 Beit Fajjar Bethlehem B+ 

89 Beit Jala Bethlehem B++

90 Anata Jerusalem B++

91 Beit Sahur Bethlehem B++

92 Surif Hebron B

93 Beit Ummar Hebron B+ 

94 Ya'bad Jenin B+ 

95 Tarqumia Hebron B+ 

96 Tubas Tubas B++

97 Al Yamun Jenin B++

98 Al Zawayda Deir Albalah B++

99 Al Eizariyya Jerusalem C+ 

100 Se'ier Hebron C++

101 Jericho Jericho B++

102 Abasan Al Kabira Khan Younis B+ 

103 Idna Hebron C++

104 Qabatya Jenin C+ 

105 AL Samu'e Hebron B++

106 Beitunia Ramallah & Albireh A+

107 Al Qarara Khan Younis B++

108 Bani N'eim Hebron B

109 Al Ram Jerusalem B+ 

110 Halhul Hebron B+ 

111 Al Maghazi Deir Albalah C++

112 Bethlehem Bethlehem B+ 

113 Ramallah Ramallah & Albireh A+

114 Dura Hebron B+ 

115 AdDaheriyya Hebron C++

116 Bani Sheila Khan Younis B+ 

117 Al Braij Deir Albalah B

118 Beit Hanun North Gaza B+ 

119 Al Bireh Ramallah & Albireh A+

120 Jenin Jenin C++

121 Qalqilia Qalqilia B+ 



2017 (KPI 21)No. Municipalities GoverNorate

122 Yatta Hebron B++

123 Tulkarem Tulkarm B+ 

124 Deir Al Balah Deir Albalah B++

125 Beit Lahia North Gaza B++

126 An Nseirat Deir Albalah C++

127 Rafah Rafah B+ 

128 Jabalia North Gaza B+ 

129 Nablus Nablus B+ 

130 Khan Yunis Khan Younis B+ 

131 Hebron Hebron B++

132 Gaza Gaza B+ 

133 Al-Kafriyyat Tulkarm C+ 

134 Marj Bin Amer Jenin C++

135 Noba Hebron C+ 

136 Sorda - Abo Qash Ramallah & Albireh C++

137 Kofor Dan Jenin C+ 

138 Al- Karmel Hebron C+ 

139 Qusra Nablus C++

140 Ajja Jenin B+ 

141 Barta'a Jenin C+ 

142 Kofor Aqab Jerusalem C++

143 Bateer Bethlehem C+ 

144 Hizma Jerusalem C+ 



Sample of Environmental Notes – West Bank Municipalities 

Municipality Subproject Environmental 
Notes 

Environmental 
Note 

noncompliance 

How many 
hours given 

to the 
contractor  

(max 24 hrs.)  

Follow up Associated 
penalty 

Deduction 
Invoice 

Tubas 
 

Rehabilitation 
of Internal 
Roads 

 

Environmental 
and Social Note 
 No ( 01  )   

This note was 
issued because 
the Contractor 
did not comply 
with : 

 
-      Spraying 

water; as to 
minimize the 
spread of 
dust. 

-      Putting 
warning 
signs and 
comply with 
public safety 
procedures. 

-      Securing 
houses 
entrances. 

-       Protecting 
the work 
area around 
the 
manholes 
and 
excavations 
in the street 

24 hours Site engineer 
checked the 
contractor 
responses to 
the situation 
the next day 
and reported 
the taken 
actions. 

Issued first 
alert/Note 
to the 
contractor 
regarding 
each issue 

Not 
applicable / 
First 
alter/Note 

Al Mazra' Al 
Sharqiyeh 

 

Rehabilitation 
of Internal 
Roads 

Environmental 
note no. 1. 

 

-       No proper 
dust control, 
No traffic 
sign 
including for 
detours,  No 
protective 
guards or 
signs, PPEs 
not enforced 
too 

The 
municipality 
engineer 
issued 
Environmental 
note no.1 

The 
contractor 
was 
instructed in 
written to 
correct the 
situation 
within 24  
 Remedied 
the actions 

 

Issued first 
alert/Note 
to the 
contractor 
regarding 
each issue 

Not 
applicable / 
First 
alter/Note 

Sinjil  Rehabilitation 
of Internal 
Roads 

Environmental 
note no. 1 

 

-      To maintain 
the warning 
fence at the 
side of the 
road. 

The same day Fixed warning 
fence 

No 
penalties 

Not 
applicable / 
First 
alter/Note 

East Bani 
Zeid 

 

Rehabilitation 
of Internal 
Roads 

Environmental 
note 1  

-       In respect 
to traffic 
signs, 
removal of 
surplus 
materials, 
and Pes. 

 

The same day 
and next day 
morning 
3 Working 
hours after 
1:00 pm 

 No penalty Not 
applicable / 
First 
alter/Note 

Silwad 
 

Rehabilitation 
of Internal 
Roads 

Environmental 
note no. 1  

-       To obtain 
warning 
signs for 
each 
working site. 

-       Removal of 
accumulate
d excess 
materials 
resulted 

The same day 
24 working 
hours after 
1:30 pm 

 No 
penalties 

Not 
applicable / 
First 
alter/Note 



from 
excavations 
directly. 

Bir Zeit  Rehabilitation 
of Internal 
Roads 

Environmental 
Note 1 

 

-       Notes 
issued in 
respect to 
removal of 
surplus 
materials, 
PEs and 
maintaining 
traffic signs 

 

Two hours  
The 
municipality 
engineer had 
to work 
continuously 
more than 
needed to 
make sure the 
corrections 
fulfilled 
Also, 
arrangements 
have been 
made to work 
out and finish 
most of the 
project works 
for nearby 
schools 
during the 
holidays 
where 
students and 
employees 
are off and 
schools 
closed 

  Not 
applicable / 
First 
alter/Note 

Deir Dibwan 
 

Rehabilitation 
of Internal 
Roads 

Environmental 
note no.1  

 

Accumulation of 
excess materials 
resulted from the 
excavation that 
affects the safety 
of pedestrian 
during their 
movement.  

The 
contractor 
was instructed 
in written to 
correct the 
situation 
within 24 
hours 
The raised 
issues were 
discussed 
during the site 
visit with the 
contractor and 
the 
municipality 
engineer with 
explaining the 
existing risks, 
the contractor 
responded to 
the notes and 
corrected the 
raised issues. 

  Not 
applicable / 
First 
alter/Note 

Abween 
 

Construction 
of public Park 

First 
environmental 
Note 

-       a note 
issued for  
safety fence 
installation   

Fence and 
signs installed 
within 15 
hours 

  Not 
applicable / 
First 
alter/Note 

Seelet Al 
Hartheyya 

  

Rehabilitation 
of Internal 
Roads 

  

Environmental 
and Social Note 
 No ( 01  )   
 

-       This note 
was issued 
because the 
Contractor 
did not 
comply with 
what was 
inserted in 
ESMP 

   Not 
applicable / 
First 
alter/Note 



regarding 
work in Al-
Widian 
Street per 
segments; 
which will 
minimize the 
environment
al and social 
impacts. 

Seelet Al 
Hartheyya 

 Environmntal 
and Social Note 
 No ( 01  )   

-     Mud 
formation 
along the Al-
Widian 
street   

-       Stormwater 
accumulatio
n along the 
Al-Widian 
street  

   Not 
applicable / 
First 
alter/Note 

Yatta 
 

Rehabilitation 
of Internal 
Roads   

 

 First 
Environmental 
note  

 

-       Dust: the 
contractor 
does not 
spray water 
in all 
construction 
sections.                                     
Traffic 
problems: 
due to the 
presence of 
soil piles 
and no 
signals to 
control the 
speed limit 
and dose                                  
workers did 
not wears 
(helmet, 
suitable 
shoes, mask 
) 

The 
municipality 
engineer send 
the 
environmental 
notes for the 
contractor and  
the contractor 
remedy the 
action  

 

follow up 
done by 
social and 
environmental 
expert 

stop and 
alert  

 

Not 
applicable / 
First 
alter/Note 

Hebron Rehabilitation 
of internal 
roads (AL 
Assa) 

 

 First 
Environmental 
note 

-       Traffic 
problems: 
the 
contractor 
must use a 
lot of signs 
to control 
speed limit, 
road 
closures 
and traffic 
regulation 
signs and 
traffic 
calming 
measures.                                                                  
Workers 
commitment 
to OHS: the 
workers did 
not wears 
(helmet, 
suitable 
shoes, mask  

The 
municipality 
engineer 
sends two 
environmental 
notes for the 
contractor and 
gives the 
contractor two 
hours.  

 

follow up 
done by 
social and 
environmental 
expert 

stop and 
alert  

 

Not 
applicable / 
First 
alter/Note 



Hebron Rehabilitation 
of internal 
roads (om 
Adaleia) 

First 
Environmental 
note 

-       Traffic 
problems: 
the 
contractor 
must use a 
lot of signs 
to control 
speed limit, 
road 
closures 
and traffic 
regulation 
signs and 
traffic 
calming 
measures.                                                                 
Workers 
commitment 
to OHS: the 
workers did 
not wears 
(helmet, 
suitable 
shoes, mask 
)  

The 
municipality 
engineer 
sends two 
environmental 
notes for the 
contractor and 
gives the 
contractor two 
hours.  

 

follow up 
done by 
social and 
environmental 
expert 

stop and 
alert  

 

Not 
applicable / 
First 
alter/Note 

 



MDPIII Supervision Mission
(M&E)

June 2019
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National Development Plan Objective 2017-2022  : (2nd theme: Reform and Services Quality Improvement)

(Key Priorities: 1- Enhanced LGUs Responsiveness,  3- Enhanced Transparency and Accountability 

2- Effective and Efficient Public Finance Management, 4- Enhanced Public Services Delivery 

Impact

MDPIII - PDO:

“Enhance the institutional capacity of municipalities in West Bank and Gaza for more accountable and sustainable service delivery” 

Strengthened Municipal Institutions

Accountable and Responsive Service Delivery Results Areas
Financially Sustainable Municipalities

Outcomes

Intermediate 

Results

Outputs

Municipalities graduation , # of 
Beneficiaries, Disclosure and SA 

enhancement, 
Financial performance  (surplus)

Comp.1: Municipal Performance and 

Service Delivery
Comp.2: Capacity Development Comp.3: Municipal Partnership Projects

- # of municipalities completing

sub-projects within each cycle.

- Percentage of investment in

adequate state and used as

intended.

- % of beneficiaries satisfied with

MDP3 sub-projects.

- Municipalities graduated to rank A

- Municipalities with functional complaint

systems

- Road map for lending in place

- Municipal audit standard developed

- Municipalities with yearly increase in

collected revenues

- Percentage of Municipalities satisfied with

MDLF support

- Indication for enhanced capacity in PPP

- List of potential PPP projects

communicated with a number of

municipalities.

- # of sub-projects completed

- Km of roads

rehabilitated/constructed

- Km of water/wastewater

constructed

- Sq.m of public buildings

constructed

- Sq.m of public parks constructed

- # of municipalities supported with

IFMIS/RMIS

- # of municipalities supported with CSCs and

EMS.

- # of municipalities supported with O&M

- # of municipalities supported with SA

package

- # of municipalities supported with tailored

CB package

- # of municipalities staff received

training on PPP thematic areas.

- Policy note for PPP updated and

promoted.

- PPP guidelines endorsed by MOLG

minister.

% of Disbursement  (Actual Vs. Planned) 

MDP3  - Results Framework



Progress (PDO and Intermediate Results)

Indicator Progress

People provided with improved urban living conditions The # of beneficiaries which was gathered from the 
municipalities and verified by the LTCs.
• # of beneficiaries:  1,969,461 distributed across 142 

municipalities (997,816 WB, 971,645 Gaza)
• a new methodology was agreed upon with the LTCs 

regarding the beneficiaries estimation.
• double counting was avoided (particularly for large 

municipalities ( more than one sub-project).

The indicators for the PDO and intermediate results which are related
to municipalities performance improvement (graduation, surplus,
revenue enhancement, functional complaint systems, disclosure).

 Will be measured through the municipalities ranking 
assessment (2019).

 Web application survey was developed early June and 
the municipalities started filling the questionnaire 
along with supporting documents.

 An outsourced consultancy firm will be contracted to 
conduct the assessment (under procurement).

 The updated (mid-term) ranking will be finalized by 
October 2019.

Percentage of investment in adequate state and used as intended. • Will be measured by end of 2019 throughout the 
technical audit and usability assessment

- % of beneficiaries satisfied with MDP3 sub-projects.

- % of municipalities satisfied with MDLF support.

• Will be measured by end of 2019 throughout the 
technical audit and usability assessment

# of municipalities completing sub-projects within each cycle. • Will be measured by end of 2019 – by end of cycle 1.

Road map for lending in place • A draft road map was prepared and shared with DPs.

Municipal audit standard developed • Needs to be reviewed 

# of Municipalities reporting enhanced capacity to engage with

private sector for municipal service delivery and/or LED

• To be assessed upon the completion of MDP3



Progress (Outputs)

Component 1 Progress
- # of sub-projects completed (191 out of 346) 55%

- Km of roads rehabilitated/constructed (83 out of 176) 47%

- Km of water constructed (44 out of 53) 83%

- Km of waste water constructed (56 out of 64) 87%

- Sq.m of public buildings constructed (6,075 out of 11,321) 54%

- Sq.m of public parks constructed (865 out of 23,556) 3.6%

Component 2 Progress

- # of municipalities supported with IFMIS/RMIS (target 23)

- # of municipalities supported with CSCs and EMS. (target 13)

- # of municipalities supported with O&M (target 24)

- # of municipalities supported with SA package (target 30)

- # of municipalities supported with tailored CB package (not yet

identified)

(Not Yet Completed)

Component 3 Progress

- # of municipalities staff

received training on PPP

thematic areas.

- Policy note for PPP

updated and promoted.

- PPP guidelines endorsed

by MOLG minister.

(Not yet Achieved)

Financial Progress 

(cycle 01):

45% disbursement 

(Actual Vs. Planned) 



Sectore Indecator Unit Total  Target
Total 

Achieved

% of 

Achievement

# of Back Hoe Loaders supplied No. 1 0 0%

# of Water Pumps suppplied No. 1 0 0%

# of Cranes for Electrica Work suppplied No. 1 0 0%

# of skid loaders supplied No. 2 2 100%

# of excavators supplied No. 1 1 100%

# of Hydrolic Platform Utility Vehicle supplied No. 1 1 100%

Solar energy Solar energy-No of PV units installed No. 1,908           -         0%

Electricity Electricity-Length of Electricity network rehabilitated Km 3.45 3.3 96%

# of Solid Waste Trucks Supplied No. 1 1 100%

# of Solid Waste Containers Supplied No. 1,124           1,124     100%

Roads-Length of roads rehabilitated/constructed Km 128              41          32%

Roads - # of lighting units  supplied No. 189 0 0%

Roads-Length of retaining walls rehabilitated Lm 3,866           2,565     66%

Roads-Culverts-Length of storm water drainage rehabilitated Lm 1,103           513        47%

Roads-Length of Sidewalks rehabilitated Lm 62,541         40,687   65%

Water - # of Prepaid Meters supplied No. 2,100           1,100     52%

Water-Length of water networks rehabilitated- Km 18.0 10.0 56%

Water - # of Households Connections No. 209 140 67%

Wastewater-Length of wastewater networks rehabilitated Km 7.0 0.8 12%

Wastewater - #. of House Connections No. 127 0 0%

Public Facilities Public Facilities-Area of public buildings costructed M2 3,891           1,247     32%

Public Facilities Public Facilities-Area of public gardens constructed M2 19,656         -         0%

Waste water

 Solid Waste

Roads

Water

MDP3 - Cycle 1 / Outputs / Component 1

West Bank

Others-Skid Loader



0% 0% 0%
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32%

0%
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67%

12%

0%
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West Bank - Comp.1 - Cycle 1 - Outputs



Sectore Indecator Unit Total  Target
Total 

Achieved

% of 

Achievement

Solar energy Solar energy-No of PV units installed No. 55 55 100%

Solid Waste # of Solid Waste Containers Supplied No. 2,134           2,134     100%

Roads-Length of roads rehabilitated/constructed Km 48 42 88%

Roads - # of lighting units  supplied No. 2,566           2,288     89%

Roads-Length of retaining walls rehabilitated Lm 1,500           1,417     94%

Roads-Culverts-Length of storm water drainage rehabilitated Lm 4,620           4,367     95%

Roads-Length of Sidewalks rehabilitated Lm 29,553         22,919   78%

Water - # of Prepaid Meters supplied No. 70 20 29%

Water - # of water pumps supplied No. 9 9 100%

Water-Length of water networks rehabilitated- Km 35 34 97%

Water - # of Households Connections No. 2,370           2,314     98%

Wastewater-Length of wastewater networks rehabilitated Km 57 56 98%

Wastewater - #. of House Connections No. 2,903           2,831     98%

Public Facilities-Area of public buildings costructed M2 7,430           4,828     65%

Public Facilities-Area of public gardens constructed M2 3,900           895        23%

Waste water

Public Facilities

Roads

Water

MDP3 - Cycle 1 / Outputs / Component 1

Gaza



100% 100%

88% 89%
94% 95%

78%

29%

100% 97% 98% 98% 98%

65%

23%

Gaza - Comp.1 - Cycle 1 - Outputs



Thank You---------!!!!
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Local Technical Consultant for GVCD and SRGVC Municipal Sub-Projects Potential projects-SDC

#
vulnerable 

Community
Project Name / Priority Project Details Sector Sub- Sector 

Estimated cost of the 

project $
Beneficiaries Project Components

1 Al-Tal Al-Akhdar

Paving the main road 

(entrance to Al-Tal Al-

Akhdar) 

The road is considered the main entrance to Al-Tal Al-

Akhdar, the road dammaged by rain,

the sewerage system and a municipal water network 

e is available
Roads 

water and 

Wastewater 
                       140,000.00 4000

Paving of carriageway with total length 500 m and width8m

paving of two road shoulders 200m2

Road lighting and road marking 

waste water pipe 600m

water pipe 300m 0.5in 

Al-Tal Al-Akhdar

Connect the existing 

water network in the 

area to the close water 

tank 

There is a water network in the area that is not 

connected to the houses, and a tank is available in 

the area and is not connected to the network

The population relies on private wells and is 

unsuitable for domestic use

Water                           30,000.00 2000 water pipe netwotks 

2 Saida

Paving the cemetery 

road between the old 

cemetery and the 

Saida area

The road connecting  Al-Sa'ayda community with Al-

Boreij camp and Al-Maghazi camp, which has many 

problems. It is a muddy road full of ponds and 

marshes in the winter, where students, parents and 

farmers suffer from tough mobility, ready to be paved 

with a water and sewerage network.

Roads 
water and 

Wastewater 
                       190,000.00 25000

Water pipe 4in 900m, Wastewater and house connection 600m

Maintenance of infrastructure facilities

Asphalt Paving of carriageway with total length 900 m and 

width 6m

paving of .5m  road shoulders

concrete ground beams 

Road lighting and road marking

360,000.00        

#
vulnerable 

Community
Project Name / Priority Project Details Sector Sub- Sector 

Estimated cost of the 

project $
Beneficiaries Project Components

1
Al-Siraj and Wadi 

Al-Shuaibat

The paving of Wadi Al-

Shuaibat road with a 

length of 1100 m

 This road serves about 3000 people, remaining sandy 

causes isolating the population from the rest of Al 

Qarara, as the main link between the Sarig, Wadi 

Shuaibat and the rest of the roads of Qarara 

neighborhoods.

Roads 
water and 

Wastewater 
                       320,000.00 10000

Water and wastewater networks, 

storm water network

 Paving of carriageway with total length 1100 m and width 7m

 curbstone and shoulders 

Road lighting and road marking

320,000.00        

#
Marginalized 

Community
Project Name / Priority Project Details Sector Sub- Sector 

Estimated cost of the 

project $
Beneficiaries Project Components

1
Sahaabah and Al-

wosta

Completing the 

stormwater drainage 

system and paving of 

Road No. 5 

The street is important and vital. because it is 

unpaved, that is causing floods and drowning of 

homes, traffic disruption, damage to agricultural land, 

suffering of students on their way to school, delayed 

access to work, frequent accidents, epidemics and 

diseases

Roads 
water , Wastewater 

and Storm water
                       330,000.00 7000

Storm water dranage, UPVC PIPE 800mm 500m long

road

Water pipe4in 900m, 

Wastewater and house connection 600m

Paving of carriageway with total length 3000m2

 curbstone and shoulders 

Road lighting and road marking

330,000.00        

#
Marginalized 

Community
Project Name / Priority Project Details Sector Sub- Sector 

Estimated cost of the 

project $
Beneficiaries Project Components

Al-Najjar
Tiling of internal roads 

and squares

Muddy roads that serve a large number of residents 

and difficult to enter cars during.
Roads 

water and 

Wastewater 
                       300,000.00 8000

Paving of carriageway for different roads 

Road lighting and road marking 

water pipe netwotks 

concrete ground beams 
 

300,000.00        

#
Marginalized 

Community
Project Name / Priority Project Details Sector Sub- Sector 

Estimated cost of the 

project $
Beneficiaries Project Components

Providing a sewerage 

network

Frequent rash cases lead to the spread of 

mosquitoes, flies, insects and the mixing of 

groundwater with rainwater and sewage

Sewerage                        170,000.00 5500

Tiling of internal roads 

in Abu Luli 

neighborhood

The roads turn into pools and swamps in the winter, 

especially in the low places. The streets were 

arranged according to priority in paving for roads 

according to the priority of Abu Luli Street from the 

south to the north. 2. Al-Hasi Street from the north to 

the end; 3. Abu Amira Street. 

Roads 
water and 

Wastewater 
                       130,000.00 10000

Village of Al 

Shuhadaa

Repair of the water 

network in the area

The area needs to clamp the main line with sub, the 

height of some areas lead to weak water access
Water                           30,000.00 2000 water pipe netwotks 

330,000.00        

Local Technical Consultant for GVCD and SRGVC Municipal Sub-Projects

1

Al Naser

Al Buraij

Al Qarara

Abasan Al Jadedah

Khuzaa

Al Shoka

Hai Abu Luli

Potential Selected projects-SDC

Paving of  different roads width 2000m2

Road lighting and road marking 

water and wastwater  netwotks 

curbstone and shoulders

concrete ground beams 

Universal Group March,2019



Local Technical Consultant for GVCD and SRGVC Municipal Sub-Projects Potential projects-SDC

#
Marginalized 

Community
Project Name / Priority Project Details Sector Sub- Sector 

Estimated cost of the 

project $
Beneficiaries Project Components

1

Al-Shoot, Al-

Thawabta and Abu 

Al-Husain

Expansion and 

rehabilitation of 

existing roads (Road 3, 

Route 11, 18, Abu 

Adwan next to the 

Municipality, Road 

behind Ayman and 

Abu Al Abed) ranked 

by priority and 

importance in the 

rehabilitation of road 3 

There are no qualified roads within the 

neighborhoods, the  roads width are not enough for 

the movement of citizens, the most important 

according to priority is road No. 3 because it links the 

drought and constants and the hippies together, 

which is a poor construction situation, it is difficult to 

access the students to their schools serving 1000 

families extended 800 m, need to expand only 4 m 

Can accommodate traffic

Roads 
water and 

Wastewater 
                       250,000.00 10000

CONDITIONAL APPROVAL

It is expected that many environmental and social 

obstacles  may be occur during the implementation 

process, this need commitment from municipality to 

facilitate the implementation of the project and cover all 

fence cost and any finical compensation to the citizens 

250,000.00        

#
Marginalized 

Community
Project Name / Priority Project Details Sector Sub- Sector 

Estimated cost of the 

project $
Beneficiaries Project Components

2 Amer Project
Development of  road 

No. 10

The streets were arranged according to the priorities 

as follows: 1. Paving Abu Anza road and Abu Rashid 

road in Al-Tanour neighborhood. 2. Paving Omar Bin 

Abdul Aziz street, road No. 10, as these streets are 

sandy. In the winter, sewage was pumped into the 

water, where the residents opened the minarets to 

drain rainwater.

Roads 
water and 

Wastewater 
                       200,000.00 8000

Asphalt Paving of carriageway with total length 950 m and 

width 7m

Road lighting and road marking  

curbstone and shoulders

concrete ground beams 

Maintenance of infrastructure facilities

200,000.00        

TOTAL $ 2,090,000.00    

Rafah

Universal Group March,2019
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Local Technical Consultant for GVCD and SRGVC Municipal Sub-Projects Potential projects-GiZ 

Municipality
vulnerable 

Community
Project Name / Priority Project Details Sector

Cost Estimated 

Euro
Beneficiaries Comments 

Al Buraij

Al Saud

Al-Tal Al-Akhdar

Maqboolah 

Saida

Al Saud

Installation of road lighting operated 

through solar energy 

the project cover all vulnerable Communities at 

alburaj, the project includes supply abd instal   road 

lighting - complete cable network and electric poles, 

setting up lighting lanterns work through solar cells. 
 

Road Lighting- 

solar  energy 
€ 50,000.00 25000

Al Qarara

Al-Siraj and Wadi Al-

Shuaibat

Sheikh Hamouda, 

Al-Maari and Al-

Zawia

Abu Haddaf

Al-Astal and Abu 

Jamizah

Abu Fayyad

Installation of road lighting operated 

through solar energy

ي
وع يغطي جميع المناطق المهمشة ويشمل الات  توفير مواد : - المشر

لشوارع لا  (فوانيس مع ملحقاتها ، بعض الاعمدة - كوابل )الانارة 

توفير مواد انارة لاعادة تاهيل شبكات الانارة - يوجد بها شبكات انارة 

ئة وقديمة غير صالحة وتحتاج اعادة 
القائمة واغلبها شبكات مهي 

يوجد مصدر للتغذية بالكهرباء حيث يتم تغذية شبكات - تاهيل 

ونظرا لانقطاع الكهرباء المتكرر - الانارة من شبكة الكهرباء القائمة 

قات المهمة باستخدام الطاقة الشمسية ح ان يتم انارة المفي  .نقي 

Road Lighting- 

solar  energy 
€ 50,000.00 26000

Abasan Al 

Jadedah

Radwan, Al-Naeem 

and Al-Shorouq
Street  lighting using Solar Energy

There is no lighting in the new Abasan, there are 

frequent night traffic accidents, it is difficult to move 

for women and children at night, especially since the 

communities in Abasan are predominantly 

agricultural where a lot of stray dogs being there at 

night, especially in the following streets in the 

neighborhood of Radwan Al-Radwan Street, Street 

26, 24, in Al-Shorouk neighborhood, Abu Arafat 

Street, Umm Al-Mahd Street, Riad Street, Abu Latifa 

Street.

Road Lighting- 

solar  energy 
€ 70,000.00 9250

Al Naser

Al-Shoot, Al-

Thawabta and Abu 

Al-Husain

Road lighting using solar energy in 

addition to the maintenance of the 

existing one.

There is no adequate lighting grid in the roads, the 

condition of the lanterns is bad, in the case of a 

power outage there is no lighting on the roads

Road Lighting- 

solar  energy 
€ 55,000.00 10000

Al Shoka  Street  lighting using Solar Energy No light is available on main or sub streets
Road Lighting- 

solar  energy 
€ 50,000.00 17000

Rafah

Khirbet al-Adas

Amer Project

 Al-Barzayel

Musabeh

Installation of streets lighting

the project cover all vulnerable Communities at 

alburaj, the project includes supply abd instal   road 

lighting - complete cable network and electric poles, 

setting up lighting lanterns work through solar cells. 

The number of lighting units about 
 

Road Lighting- 

solar  energy 
€ 80,000.00 22000

€ 355,000.00 

Local Technical Consultant for GVCD and SRGVC Municipal Sub-Projects

operation the lighting 

system through PV 

system will minimize the 

problem of load shaded

The shortage of lighting 

system hinders 

movement at night, that 

cause accidents.

Target roads and 

conections are paved.

The project is socially 

acceptable and compliant  

 with giz criteria.

The municipality will 

operat and and 

maintenance the project 

through its crews  

Road Lighting- solar  energy

Potential Selected projects-GiZ 

Universal Group March,2019



Local Technical Consultant for GVCD and SRGVC Municipal Sub-Projects Potential projects-GiZ 

Municipality
vulnerable 

Community
Project Name / Priority Project Details Sector

Cost Estimated 

Euro
Beneficiaries Comments 

Abasan Al 

Jadedah

Sahaabah and Al-

wosta

Solar Energy for the operation of the 

municipal well

The well is located east of the municipality. The 

residents suffer from the interruption of municipal 

water for long hours and the interruption of 

electricity from wells

Solar Energy-

Water wells
€ 90,000.00 9250

Al Shoka Hai Abu Luli
Provide alternative solar energy for 

the water pump

The water arrived with the power cut off. The water 

arrived without the residants knowledge of the 

access time. 

Solar Energy-

Water wells
€ 90,000.00 17000

Al Naser
 Abu Mu'ammar, 

Abidin and Al-Burj

Providing solar energy for water 

wells-  one well

Increased hours of power cuts affect the hours of 

water pumping and there is a conflict between the 

hours of water supply and electricity,

Solar Energy-

Water wells
€ 90,000.00 10000

Al Qarara

Al-Siraj and Wadi 

Al-Shuaibat

Sheikh Hamouda, 

Al-Maari and Al-

Zawia

Abu Haddaf

Al-Astal and Abu 

Jamizah

Abu Fayyad

Providing solar energy for water wells

The residents suffer from the interruption of 

municipal water for long hours and the interruption 

of electricity from wells  

Solar Energy-

Water wells
€ 90,000.00 26000

€ 360,000.00 

Municipality
vulnerable 

Community
Project Name / Priority Project Details Sector 

Cost Estimated 

Euro
Beneficiaries Comments 

Khuzaa Sharq Khuza'a
Establishment of a playground  and 

garden 

The lack of playgrounds or respirators for children in 

the area, making them vulnerable to approaching 

the eastern border and the risk of being shot by the 

occupation army.

Public Facilities € 245,000.00 9000

The municipality  proposed a new site 

for the project:

Proposed land can be used as a 

playground and garden 

The project serves a densely 

populated area

A focus group will be conducted to 

ensure the project is accepted from 

community

Rafah
Musabeh

Khirbet al-Adas

Establishment of a youth center for 

Khirbet al-Adas and a playground for 

five-team players

There is no youth center in the region Public Facilities € 130,000.00 6000

The municipality  proposed a new site 

for the project:

The proposed site serves the area of 

Musabeh and Khirbet al-Adas

Proposed land can be used as a 

playground

A sewerage system, water and 

electricity are available.

The project serves a densely 

populated area

A focus group will be conducted to 

ensure the project is accepted from 

community

€ 375,000.00 

Municipality
vulnerable 

Community
Project Name / Priority Project Details Sector

Cost Estimated 

Euro
Beneficiaries

Al Qarara

Sheikh Hamouda, 

Al-Maari and Al-

Zawia

Establishment of a desalination plant 
Community residents are willing to donate a land to 

build a desalination plant.ا
Water € 30,000.00 7000

Al Shoka Establishment of a desalination plant

The purchase of water by the residents and their 

insufficient in the summer, the inability to buy water 

due to the poor economic conditions

Water € 30,000.00 6000

€ 60,000.00 

Sector Cost Estimated 
Euro

Road Lighting- solar  

energy
€ 355,000.00

Solar Energy-Water wells € 360,000.00

Public Facilities € 375,000.00

Desalination plant € 60,000.00

Contingency € 50,000.00

Total € 1,200,000.00

Municipality
Budget

Euro
Al Qarara € 170,000.00

Abasan Al Jadedah € 160,000.00

Al Shoka € 170,000.00

Khuzaa € 245,000.00

Rafah € 210,000.00

Al Buraij € 50,000.00

Al Naser € 145,000.00

Contingency € 50,000.00

Total € 1,200,000.00

Allocated Budget by sector

Allocated Budget by Municipality

operation the lighting system through 

PV system will minimize the problem 

of load shaded

There ars avaliable land to be used 

The project is socially acceptable and 

compliant  with giz criteria.

The municipality will operat and and 

maintenance the project through its 

crews  

Solar Energy-Water wells

Desalination plant

Public Facilities

Universal Group March,2019
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 Results Chain

 Flow of Information

 Achievements against the Results Indicators

 Update on BIA

Outline



Results Chain

To strengthen the local
government financing system and improve local service delivery in Program villages.

Strengthening Local Government financing system
Strengthening institutional systems for improved 
service delivery

- Well coordination among PA institutions regarding 
the LG financing reform.

- VCs are aware of the program and the eligibility 
requirements.

- ACIP prepared (VCs)
- Citizens are engaged
- Sub-Projects are implemented
- Capacity Development Plan is implemented

PDO

Interme
diate

Results

Outputs

PDO indicator 1: VCs receives predictable and 
transparent ACIG

PDO indicator 2: Timely Communication with 
VCs regarding the ACIG

PDO indicator 3: People benefitting from 
improved service delivery in
Program villages

PDO indicator 4: Beneficiaries that feel 
Program investments reflected their needs

- Approved ACIG allocation formula
- Transportation fee reform
- VCs budgets submission and disclosure
- ACIP implemented

- Approved Joint Projects
- Qualified JSCs for financing
- Vulnerable groups engaged in ACIP consultation
- Direct Beneficiaries



Flow of Information



Achievements Against the Results Indicators

PDO Indicators

Indicator Target Achieved

PDO Indicator 1: VCs receiving 
transparent and predictable Annual 
Capital Grants 

Target FY 2016-2017
40%

Target FY 2017-2018
50%

Target FY 2018-2019
60%

Partially Achieved FY 2016/2017
61 /(241-34-6) = 30%  (confirmed by the IVA)
Note:

- # VC with pop. Share > 60% = 34

- 6 VCs were promoted to municipalities 

Achieved FY 2017/2018 
122/(272-44) = 53% (confirmed by the IVA)
Note: 
# VC with pop. Share > 60% = 44

Achieved
178/(284 -45) = 74.5% (confirmed by the IVA)
# VC with pop. Share > 60% = 45

PDO Indicator 2: Timely 
communication to VCs of the formula 
based Annual Capital Investment Grant 
(ACIG) allocations and timely transfer 
of ACIGs to eligible VCs. 

Target FY 2017
Yes

Target FY 2018
Yes

Target FY 2019
Yes

Achieved FY 2017
Yes

Achieved FY 2018
Yes

Achieved FY 2019
Yes



Achievements Against the Results Indicators

PDO Indicators

Indicator Target Achieved

PDO Indicator 3: People benefiting 
from improved service delivery in 
Program villages 

Target FY 2018 (midterm)
230,000

Achieved FY 2018
(338,157) distributed among 122 VCs 
including the 1st round eligible VCs

Female % : 49% totaling (165,697)

PDO Indicator 4: 
Beneficiaries that feel Program 

investments reflected their needs 

Target FY 2018 (midterm)
65%

The BIA assignment is ongoing and expected 
to be accomplished by 20th of May 2019.



Achievements against the Results Indicators

Intermediate Results Indicators

Indicator Target Achieved

Intermediate Results Indicator 1: Annual Capital 
Grant Allocation Formula approved by MoLG

Target FY 2017
Yes

Target FY 2018
Yes

Target FY 2019
Yes

Achieved FY 2017
Yes

Achieved FY 2018
Yes

Achieved FY 2018
Yes

Intermediate Result Indicator 2: Steps to improve 
transparency and predictability of Transportation Fee 
adopted by MoLG 

Target FY 2017
Transportation Fee reform 
directive 
submitted for 
approval 
to Cabinet of 
Ministers

Achieved



Achievements against the Results Indicators

Intermediate Results Indicators

Indicator Target Achieved

Intermediate Result Indicator 3: Percentage of  VCs 
submitting their annual budget to MoLG electronically 
on time and have disclosed budgets publicly

Target FY 2017
30%

Target FY 2018
40%

Target FY 2019
50%

Achieved FY 2017
61/(241-34* - 6**) = 31%

Achieved FY 2018
122/(272-44*) = 53%

• Pop share > 60%
• Promoted to municipalities

Achieved FY 2019
178/(284 -45) = 74.5%
# VC with pop. Share > 60% = 45

Intermediate Results Indicator 4: Percentage of VCs 
that have implemented at least 
60% of their ACIPs 

This indicator is ambitious, thus it was agreed to be 
rephrased as follows: (Percentage of VCs that have 
initiated the implementation of their ACIPs in the same 
fiscal year) and to keep the targets as indicated in the 
PAD. (targets: FY 17-55% , FY 18 – 60%, FY 19- 65%, FY 
20 – 70%).

Target by end of 2017
55%

Target by end of 2018
60%

Not achieved FY 2017
(27/61) = 44% 

Achieved FY 2017
(70 +39)/122 = 89%



Achievements against the Results Indicators

Intermediate Results Indicators
Indicator Target Achieved

Intermediate 
Results Indicator 5: Cumulative number of joint 
projects approved

Target FY 2017 – 6 
projects

Target FY 2018 - 10 
(accumulative)

Target FY 2019 – 14
(accumulative)

Target FY 2020 – 18
(accumulative)

Achieved FY 2017
Zero

Achieved FY 2018
10 (accumulative)

Achieved FY 2019 & FY 2020
11 (accumulative)

Intermediate 
Results Indicator 6: Number of JSCs qualifying for 
financing under the Program

Target FY 2017
18

Achieved in accordance to the JSC 
assessment conducted by MOLG
(19 JSC are qualified out of which 4 
JSCs will be targeted by the 2nd 
comp.)



Achievements against the Results Indicators

Intermediate Results Indicators
Indicator Target Achieved

Intermediate 
Results Indicator 7: Share of vulnerable groups who 
participated in ACIP consultations. 

Target FY 2018 (midterm 
review)
30%

Achieved (in total)
To be verified by the Beneficiaries 
Impact Assessment that has been 
conducted.

Intermediate 
Results Indicator 8: 
Direct beneficiaries  (number), of which 
female (percentage) 

(This indicator is already included at the PDO level, 
thus, it was agreed to delete this indicator)

Target FY 2018 (midterm)
230,000

Achieved FY 2018
(338,157) distributed among 122 VCs 
including the 1st round eligible VCs

Female % : 49% totaling (165,697)



Beneficiaries Impact Assessment

Objective
• The assignment shall conduct a Beneficiaries Impact Assessment (BIA) for LGSIP, 

particularly Component I & Component III. The results of the BIA will complement the 
midterm evaluation of the program and will include the following: 

o Assessment of the beneficiaries’ perception of nature and the quality of the delivered 
outputs. (Provision of physical infrastructure). 

o Assessment of the beneficiaries' perceptions of the relevance of the interventions to the 
community needs and priorities.

o Assessment of beneficiaries’ perception regarding the efficiency throughout the 
implementation.

o Assessment of the beneficiaries’ perceptions regarding the interaction between VCs and 
their citizens and the transparency of the Villages Councils in projects identification and 
implementation.

o Assessment of community engagement and efforts to enhance communication and 
public awareness-raising efforts.

o Assessment of the level and nature of the consultation with the community regarding 
the selection of the subprojects and existing feedback mechanisms.

o Assessment of the effectiveness and leverage of the capacity building component at the 
institutional and the local community.



Beneficiaries Impact Assessment

• Approach
Phase I:
Planning and inception

Phase II:
Fieldwork

 Review of secondary material

 Development of methodology and 
work plan

 Sampling (sample size and selection 
for the LGSIP beneficiaries)

 Development of fieldwork material 
(Survey instruments): Quantitative 
questionnaires, qualitative key 
informant interview guides, and 
qualitative focus group guides

 Development of Inception Report

 Piloting of fieldwork material

 Revise and finalize all fieldwork 
material in cooperation with MDLF

 Final piloted assessment tools and 
fieldwork material

 Conduct fieldwork (1,000 survey, 250 
interview and 3 FGD)

 Submission of fieldwork progress 
report

Project Management and Quality Assurance

 D-1: Inception Report  D-2: Final piloted assessment tools
 D-3: Fieldwork Progress Report

Phase Key activity Deliverable

Phase III:
Data analysis & reporting

 Quantitative and qualitative data 
analysis

 Submission of data analysis progress 
report

 Development of Beneficiary Impact 
Assessment Report (Draft)

 Finalization of Beneficiary Impact 
Assessment Report (Final)

 Development of an Arabic language 
summary of the BIA report

 D-4: Data Analysis Progress Report
 D-5: BIA Final Report



Beneficiaries Impact Assessment

Sampling 

1- Quantitative Survey

o A stratified probability sample of 1,000 respondents that will yield a ± 3.1 
percent margin error at a 95 percent confidence interval (P=0.5).  

o The total sample is distributed among 25 localities. (25 out of 109 ongoing & 
completed projects)

2- Key Informant Interviews)- A total of 240 interviews with members of the above-
listed categories will be carried out. In addition to closed-ended questions, the open 
ended questions are intended to allow the respondent the opportunity to reflect and 
give answers free of the limitations imposed by fixed-choice questions. The 
questionnaire will be informed by the (tentative) list of themes and questions detailed 
in the next section. 

3- Focus Groups

# Regions covered Localities to be included
1 South – Hebron البرجالشاجنة،وادالتحتا،الروشبيتالصرة،

2 Middle – Ramallah and
Jerusalem

(القدس)، مخماس، الجيب (رام الله)كفر نعمه، شبتين، قبيا، دير اجرير 

3 North – Nablus, Salfit, Tubas,
Qalqilya

، (طوباس)، رافات، سكاكا (طوباس)، تياسير (نابلس)اودلا، برقة، تل، بيت ايبا، دير الحطب 
(قلقيلية)حجة، فلاميا 



Beneficiaries Impact Assessment

Results



Beneficiaries Impact Assessment

Results



Beneficiaries Impact Assessment

Results



Beneficiaries Impact Assessment

Results



Beneficiaries Impact Assessment

Results



Beneficiaries Impact Assessment

Results



Thank You ……. !!!!
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