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Section 7.  Terms of Reference  

 

Introduction 

The Municipal Development and Lending Fund “MDLF” has received a grant from KFW towards the 

cost of village council support program and it aims to provide and village councils with a 

combination of technical assistance and investment grants for sub-projects in order to 

strengthen capacity of local government units (LGUs) to deliver accountable, sustainable, 

inclusive and resilient services.. 

The Municipal Development and Lending Fund (MDLF) as an implementation agency for the project 

intends to use part of the grant for consulting services to hire a Local Technical Consultancy Firm 

(LTC) to provide the needed technical assistance for the design and supervision of the infrastructure 

projects as well as to capacitate the concerned local authorities to operate and sustain these funded 

infrastructure projects,  it will be implemented in the following localities: 

Table (1) 

No. Governorate Village Council 

1 

Jenin 

Siris 

2 Al-Judeida 

3 Sanur 

4 Anin 

5 Alfundqumiya 

6 Faqqua 

7 Raba 

8 Tubas Wadi Al-Far’a 

9 Tulkarm Far’un 

10 

Nabus 

Salem 

11 Tell 

12 Rujeib 

13 Burqa 

14 Bayt Dajan 
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15 Beit Iba 

16 Awarta 

17 Salfit Haris 

 

 

Objective of the Assignment 

The main objective of this assignment is to provide technical assistance to the targeted localities (LGUs), 

for the implementation of infrastructure projects approved as part of improving the basic services for 

their citizens. 

The attention of interested consulting firms is drawn to paragraph 1.9 of the World Bank’s: Selection 

and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank 

Borrowers published by the World Bank in January 2011, revised in July 2014 (“Consultant 

Guidelines”), setting forth the World Bank’s policy on conflict of interest.   

(i) Projects planning and design: assisting to the LGUs to ensure the compliance with 

environmental, social and sustainability safeguards. Preparation of designs (survey maps, 

existing plans, design drawings, licenses, bill of quantities, specifications and bidding 

documents…etc.). In addition to assist in the preparation, review and comment on 

individual procurement plans, infrastructure and services maintenance, designs, 

specifications and bidding documents. 

(ii) Projects implementation and supervision: build the capacity of targeted localities to 

implement the projects and assist them in the supervision including reporting on progress 

of implementation, monitoring of indicators, and compliance with the standards as 

delineated by the MDLF. 

(iii) Ensuring compliance with technical and fiduciary aspects: build the capacity and provide 

guidance to targeted localities on technical and fiduciary aspects of project preparation 

and implementation to ensure compliance with MDLF’s procurement, financial, social and 

sustainability safeguards (including provision of mitigation measures) procedures. 

(iv) Identification and design of needed accompanying measures for the operation, 

management and sustainability of the funded infrastructure projects:  

 

Scope of Work 
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In each targeted locality in specified in Table 1, the Local Technical Consultant (LTC) will work with 

the Local Government Units (LGUs) in coordination with and under the supervision of the Municipal 

Development and Lending Fund (MDLF) in accordance with the technical details presented in the 

MDLF’s Operations Manual (POM) and the signed contract.  

The Assignment is composed of two Stages, (i) Projects planning and design and (ii) Projects 

implementation and supervision. The LTC team of specialists is expected to support targeted LGUs 

throughout the design and supervision and during the implementation of infrastructure projects under 

the project. 

Tasks and Responsibilities 

The bellow mentioned tasks should be carried out at each LGU. 

▪ Projects planning and design: 

a. Project Understanding: The LTC team of experts is required to fully understand the 

projects’ objectives, principals, methodology, implementation procedures, guidelines and 

acceptable practices, and scope so that they will act as an efficient, cooperative and friendly 

advisor to the MDLF, and LGUs. 

b. Site visits: The LTC should conduct site visits for all sub-projects and collect/obtain the 

relatively needed data and would represent these data in the format that would assist in 

preparing environmental risk assessment, social impact and social risk assessment, 

project objectives, components, methodology, outputs and outcomes. Furthermore, the 

Environmental and Social specialists are requested to prepare Environmental and Social 

Screening based on MDLF forms (refer to ESMF). While collecting projects data, the 

consultant has to consult the relevant LGUs concerning legal status and licenses for each sub-

project. In addition, the consultant has to coordinate with the LGUs as well as with the line 

ministries to verify the required standards and design criteria. (e.g. MOHE, WA.). 

c. Preliminary/concept Design: For each sub- project, the LTC shall prepare and verify a 

preliminary design, jointly with the local authority, for MDLF pre- approval before 

developing the final design of the project, (survey maps, existing plans, needed soil and 

structural investigations and tests and revised cost estimation).  

d. Final design: The LTC should submit complete design drawings (architectural, structural, 

electrical, mechanical and any other needed specialty works), licenses, priced bill of 

quantities, specifications and bidding documents…etc.). However, it is the responsibility of 

the LTC to get the designs approval and stamps as per the Engineering Association / 

Jerusalem Center requirements, Water Authority \ Ministry of Education and any required 

ministry or institution. The final designs should consider the environmental aspects in general 

any lessons learnt from previous implemented projects. In particular, the school’s designs 

should be consulted with MoE headquarter in Ramallah. 

e. The LTC should ensure that the submitted design fully comply to environmental and social 

considerations illustrated in the Environmental and social framework (ESMF), and has 
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obtained all required licensing and also comply with energy Efficiency manual where 

required. 

f. LTC will be responsible for final design of subprojects despite obtaining no objection from 

MDLF or other line ministries. 

g. The LTC should conduct price analysis for construction items (civil works, electrical works, 

and mechanical works) for all items that will be part of the design and BOQ and make sure the 

estimated cost is in line with the current local market prices. This analysis and the market 

prices for each item that will be implemented in all types of projects should be submitted to 

MDLF in the stage of design of the subprojects. 

h. The LTC shall also provide MDLF with priced BOQs, quantities takeoff in excel book 

related to every single sub- project as an annex with the final design. 

i. The LTC shall also enhance the capacity of targeted LGUs designated staff in setting up 

priorities under crisis and limited resources. They shall assist the LGUs in ensuring the 

soundness of social and environmental impact assessments, to identify a comprehensive range 

of impacts (that are beyond the narrow focus of safeguards) and determine adequate mitigation 

measures that reflect sound social analysis and are in compliance with the MDLF 

Environmental and Social Framework (ESMF). For each sub-project, the LTC shall prepare 

and submit for MDLF approval the Environmental and Social Management Plan (ESMP). 

j. The LTC shall assist the targeted LGUs and the MDLF in assessing the feasibility of projects 

and ensure their compliance with project objectives, concept, eligibility, safeguards and the 

environmental and social impact assessments to ensure that possible / negative impacts are 

identified and adequately mitigated. 

k. The LTC shall prepare guidelines and templates to help in assessment of the efficiency and 

effectiveness of the project in different sectors (water, public facilities, roads, electricity … 

etc.) in achieving its expected results, 

l.  The LTC should prepare observation checklists, templates and other data gathering 

formats to solicit the required information to assess the functionality and sustainability of the 

implemented sub-projects in different types of infrastructure projects.   

m. The LTC shall help the targeted LGUs in developing operation and maintenance plan. On 

job training will be done through the LTCs to prepare the O&M plans in line with the LGUs 

budgets. Build-in the know-how to prepare a maintenance plan including the needed budget, 

procedures and tools to perform reactive, routine   and programmed maintenance. The LTC 

will assist LGUs in preparing initial procurement plan. The LTCs shall fill the baseline and 

outcome indicators for each subproject and as requested from MDLF. 

n. The LTC should coordinate with the targeted LGUs, and related line ministries in finalizing 

all subprojects documents including: design drawings, specifications, bills of quantities 

(BOQs), tender documents, requesting of bids, bids evaluations (participate as a member of 

the evaluation committee, named by the LGUs), contract award. etc.) 

 

o. Procurement stage: The LTC shall provide technical support and on-job-training to targeted 
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LGUs on each step of the procurement process including: 

✓  elaboration of procurement plans; 

✓  preparation of standard bidding documents and contractual 

documents including goods and works specifications and designs if 

needed. 

✓  provide support and assist targeted LGU’s in preparing templates of 

invitation to bids (RFB) 

✓ Attend pre-bid meetings, participate in bids opening sessions, provide 

support and assist in bids evaluation process; 

✓ attend the bid opening session for each sub-project and be part of the 

evaluation committee of the bidders in case the LGU has no technical 

staff. 

✓ Assist in preparing pre-bid meeting minutes, bids opening and 

evaluation report  

✓ collection of all bid documents (bidding offers, signed bid opening 

record, bid evaluation report, recommendation on the award, LTC 

opinion on the recommendation to award.)  from targeted LGU’s and 

submit to MDLF for no objection for contract award,  

The members of LTCs who are participating in the procurement process, especially bids 

opening and evaluations, should be endorsed, in advance, by the local authority based on no-

objection /endorsement from the MDLF. 

 

p. Project file: The LTC shall assist the targeted LGUs with creating and organizing 

independent and transparent project files for compliance with MDLF requirements. During the 

Project implementation, the LTC shall review the file periodically and make sure that all 

needed documents are well arranged and documented, LTC to submit electronic copy of 

project files documents at completion of subprojects. 

q. Appeals: The LTC should participate in a mediation process between LGUs and MDLF and 

any related competent authorities during a possible appeals process in case of project rejection 

or stopover. The LTC shall assist the MDLF in clarifying the reasons for rejection or stopover 

and help the LGUs in revising or redesigning the project, as needed. 

Sub-Projects Sustainability: 

local technical consultants in coordination with MDLF will support the LGU’s to understand 

the principles of sustainability indicators and assessment techniques to identify and monitor 

the sustainability phase of each infrastructure and a set of distinct steps to transform an 

infrastructure towards sustainability, when needed. 

The LTC will assist the LGU to hold Focus group consultation with the LGU’s and the local 

community. 
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▪ Implementation and supervision Stage: 

This stage will include the supervision of the implementation of the infrastructure sub-projects listed 

in Annex A (will be provided later with the shortlisted firms). Details on the tasks required from the 

LTC are elaborated below: 

a. The LTC should conduct daily site supervision for all sub- projects. The day to day follow up 

shall be carried out by the LTC who will be responsible for all the activities on site and shall 

be present on site during all significant phases of the project to grant no objection to 

contractors requests and  to ensure they comply with the project drawings and specifications 

and shall  coordinate with all relevant parties, including the coordination of all activities 

carried out by complimentary ministers, directorates and the contractors. 

b. The LTC Environmental Specialist field visit plan to be submitted for all ongoing sub-

projects for MDLF approval. Environmental and social consideration to be documented in 

daily, monthly, quarterly, and final reports. In case there is a severe issue that requires 

immediate action then the LTC Environmental and social Specialist should visit the site, 

assess the situation, support LGU engineer to verify it and solve it, and provide 

recommendation and proper action to be taken. This issue must be documented (report with 

photos) and sent immediately to LGU and MDLF. 

c. Submit for the MDLF approval a consolidated updated procurement plan and a 

disbursement plan periodically and as required. 

d. Submit prices monitoring sheet and to be updated periodically and as required. 

e. Prepare detailed supervision formats and templates to be used between the LGUs 

supervision and the contractor during all stages of projects implementation, 

f. Monitor closely the implementation of the sub-projects and visit all targeted LGUs 

during their sub-project’s implementation. The LTCs has to provide evidence that the field 

visits took place, and prepare a field visit report describing the objective of the visit, the time, 

personnel, issues discussed, the achievements (including outputs indictors and outcomes), the 

obstacles and any issues which were identified giving causes and recommendations with 

concrete action plans for addressing them (by when and by whom). 

g. During the site visits the LTC shall ensure that all works are in compliance with the approved 

drawings and specifications, ensure that the works are executed within the scope of project, 

ensure that the contractor equipment’s & staff and other requirements are available as listed in 

the bidding documents, and ensure that all recommendations of the previous visit are taken 

inconsideration. 

h. The LTC shall attend when the required tests are carried out. 

i. The LTC’s engineers should supervise the implementation of ESMP during the construction 

phase to ensure proper environmental and social supervision of works referring to liaison 

section below  

j. The LTC shall participate in reviewing the shop drawings and the Materials Submittals. The 

LTC should give the required recommendations to the municipalities for the correct actions or 
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approvals for these issues. 

k. Quality control measures: LTC to make sure that all required measures to ensure the 

project is constructed in accordance with the established standards were applied, quality 

control plans to prepared, field inspection of works, supervise laboratory tests  to ensure 

they  are done in a professional manner and provide scientific and engineering opinion on 

them before being sent to the MDLF. Train and Develop LGUs engineers (if available) on 

Quality Control: technical and administrative (specs, testing, interpretation of test reports, 

taking the proper decision, …, sampling procedures, the roles and responsibilities of testing 

labs, etc.). Dealing with Shop drawings and As-built drawings. LTC site engineer should 

attend all tests taken at project site. 

l. The LTC shall work closely with the LGUs and provide the needed technical support, 

including clarifications on project implementation procedures, ensuring and verifying the need 

for variation orders and that LGU has formal approval from MDLF before dealing with them. 

m. The LTC shall assist the LGUs in preparing all the documents needed for any variation order. 

For LGUs those do not prepare the required documents for variation order, The LTC should 

prepare such documents that will be needed for any variation orders and to be submitted to 

MDLF. The preparation of documents includes the designs, specification, BOQ and estimated 

cost 

 

n. Assess and audit the social and environmental impacts/mitigation and compliance 

through developing a safeguard and environmental and social impact checklist in compliance 

with the Environmental and Social Management Framework (ESMP) and the environmental 

and social assessments, relative to the type of project as part of the periodic supervision to 

ensure compliance with safeguards and mitigation of negative impacts. The findings should be 

recorded during the site visits conducted by the engineers and annexed in the monthly and 

final reports. The LTC is required to coordinate with the MDLF Environmental Specialist in 

all aspects of environmental monitoring and mitigation. In addition, monitoring the 

application of the social, environmental and risk mitigation measures that were identified in 

the planning phase for the project and make sure with the LGUs that they are implemented, 

complied in addition to ensure community satisfaction of the implemented measures. 

o. As part of the ESMP implementation, the focus group consultation with the LGUs and the 

local community will be held. The Environmental specialist and the social mobilizers will 

provide the know how regarding the monitoring and reporting on possible adverse impact on 

the environment during the aftercare period. 

p. As part of the ESMP implementation, the focus group consultation with the LGUs and the 

local community will be held. The Environmental specialist and the social mobilizers will 

provide awareness on how to use cleaner production methods during the management of the 

projects eco-friendly schools, public buildings, place-making initiatives in roads, and the use 

of energy efficient equipment. 

 

q. Provide technical support during the implementation including monitoring and 
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evaluation process. The LTC shall assess the operation and maintenance plan submitted by 

the LGUs, assist the targeted LGUs in making proper modifications, and advise on further 

development to such plan. 

 

r. To establish/reinforce linkages with regional services utilities, other local authorities or joint 

service councils and private sector (if needed) in the area to perform the needed maintenance, 

when it is beyond the LGU capacity. (MOUs could be signed between parties under MoLG 

supervision). 

s. The LTC should support the LGUs in official communications with the ministry’s 

headquarters including local government, education, water authority, health, social protection 

for different issues.  

t. The LTC should educate the local community about importance of preserving the projects free 

of assaults and damages and establish a social security network to protect them. 
 

u. Concerning the procurement process, the LTC shall be responsible in ensuring that the 

procurement guidelines as stipulated in the grant implementation agreements (GIAs) signed 

with the MDLF which are in line with the MDLF Procurement Manual are followed. To do so, 

the LTC will be required to: 

i. Periodically report to MDLF on the status of procurement actions and advice on timely 

corrective measures, if any, to be taken to avoid faulty procurement decisions. 

ii. Post-completion inspection: The LTC is responsible for inspecting the project once it has 

been completed. Like a field review, the post-completion inspection is not just confined to 

a visual inspection, but inspection must be comprehensive, and include structural, 

mechanical, and electrical inspections. Once the LTC considers the work to be complete, a 

committee for preliminary handing over will be formed form LGU, MDLF, line 

ministries, LTC. 

 

v. Concerning Financial Management: the LTC will assist that targeted LGUs as follow: 

i. Reviewing invoices and confirming their accuracy and authenticity supported by all 

documentation that is necessary for further reviews by the MDLF and Financing Partners 

teams. 

ii. Verifying that the amounts invoiced are consistent with the delivered work, purchased 

goods or delivered services. 

iii. Submit all approved invoices immediately within 10 days from the date of receipt from 

the LGUs along with all required main documents. 

iv. Ensuring that all sub-project related correspondence and documents including financial 

transactions, signed contracts, receipts, payment slips, bank transfers, etc., are properly 

maintained in separate files for review and audit by the consultants, the MDLF and the 

donor designated team and auditor. The files must be kept for at least five years after the 

project completion. 
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v. Reviewing all invoices and supporting documents and ensuring that all adopted 

procedures by the LGUs are maintained and acceptable before submitting the payment 

documents to the MDLF. 

i. Concerning Social and Environmental Safeguards: the LTC shall ensure that the sub-

projects are in compliance with the MDLF Environment and Social Management 

Framework (ESMF). Ensure that the mitigation measures proposed in the EMP are 

identified and needed environmental actions were considered and implemented 

accordingly. 

ii. Ensure that LGUs include the Environmental and Social issues, complaints and 

noncompliance penalties in LGUs monthly and final report, in addition to review the final 

invoice to include penalties. 

w. Concerning Overall Monitoring and Reporting: The LTC shall: 

i. Secure high-resolution photos in monthly manner with captions for the same scene of the 

project (before, during and after implementation) and provide MDLF with these photos. 

x. Ensure that all project related correspondence and documents (including procurement 

documents, MDLF clearances and financial transactions) are properly maintained in separate 

files for review and audit by the MDLF, consultants, the Financing Partners designated team 

and auditor. Public disclosure of adequate information will also be managed. The files must be 

kept for at least five years after the project completion 

y. Identify any difficulties and challenges that faces project implementation at the LGUs level as 

early as possible and maintain an open dialogue with those responsible aiming at finding 

solutions or corrective measures. 

z. Conduct site visits to each project to monitor progress and quality of work and provide the 

LGUs with the technical assistance and support needed. Capture projects development by 

taking high resolution digital photos with captions throughout the project’s implementation 

Stage. 

aa. The LTC shall participate in visits of missions and any meetings requested from MDLF 

bb. The LTC shall assist LGUs with creating and organizing independent and transparent project 

files for compliance with MDLF requirements. Information on the final project application 

should be made public via the LGUs and MDLF websites and other public information 

outreach measures. During the Project implementation the LTC shall review the file 

periodically and make sure that all needed documents are well arranged and documented. 

cc. Develop a format, to be approved by the MDLF, for a weekly monitoring report to be used by 

the consultant’s engineers; the monitoring reports would be prepared in full cooperation with 

the technical staff at the LGUs (if available). Summarize results and recommendations of the 

field visits monitoring reports and send them to the MDLF together with the field visits 

monitoring reports. 

dd. Capture best practices, lessons learned, and success stories to show impact in relation to the 

project objectives and include in its report. 
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NOTE:  

• the LTC will bear full responsibility for any additional costs that may result from 

inappropriate instructions given by his staff. 

• The consultant will bear full responsibility for any additional costs that may result 

due to the lack of follow-up required for the work in the project, which may result 

in delays in completing the work on time. 

Communication 

The Consulting firm should maintain continuous and quick communication with the MDLF to ensure 

rapid transmission of all information and documents between LGUs and the MDLF. The LTC should 

attend weekly or bi-weekly meetings as may be requested by the MDLF or/and the LGUs. 

Furthermore, when required, all the LTC team should attend those meetings. 

Deliverables 

The Consulting firm is expected to provide for the MDLF review and approval the following reports 

and deliverables: 

▪ Inception Report 

Within two weeks of signing the contract, the consultant will prepare an inception report including an 

action plan outlining his/her understanding of the assignment, scope of responsibilities, proposed 

approach and methodology, and implementation plan (including a time table showing key stages and 

milestones), with a results framework and staff responsibilities. This report should be in English 

language. 

▪ Summarized Monthly Progress Reports 

These reports should summarize the progress achieved in the assignment, result analysis of the main 

activities, the field visits conducted (in each LGU by date, objective and outcome), achievements, 

obstacles encountered during the reporting period and outlining planned steps during the following 

reporting period. It shall include as attachments the field visits reports, and the monthly progress 

report for every single project. The summarized monthly reports should be in English and in a monthly 

manner. 

▪ Design Completion Report 

The consultant shall submit a design completion report annexed with the approved designs and related 

licenses for each single project that will be implemented under the project listed in (annex AI). The 
market prices and analysis for all items for all types pf projects that were designed. These outputs 

shall be submitted for approval according to accomplishment. This report should be in English 

language 

▪ Quarterly Implementation Progress Reports 

The consultant shall submit a quarterly implementation progress reports. These reports should be in 

English and in a quarterly manner (the time of providing the report shall be based on the reporting 

periods of the MDLF). 

▪ Implementation Completion Report 
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The consultant should submit an implementation completion report within 2 weeks of completing the 

specified projects. This report should summarize achievements in reaching key performance 

indicators, improvements in implementation capacity and recommendations. This report should be in 

English language and accompanied by the other requested documents. 

▪ Final Report 

The consulting firm should prepare a draft final report ten days before the end of the assignment. This 

report should summarize the activities of the consulting firm including; a documentation of all 

collected data, the analyses, environmental and social safeguards, achieved outcomes, success stories, 

and lessons learned, obstacles, and recommendations for improvement.Upon receiving the MDLF 

comments on the draft final report, the consulting firm will modify and update the report within one 

week of receiving the MDLF comments. The Final report should be in English language and 

accompanied by the other requested documents. 

All documents shall be submitted in one hard and one soft copy. 

 

NOTE:  

The consultant will bear the full responsibility in the event of his failure to perform his duties in 

following up projects or delaying delivery of the required reports or documents according to the 

terms of reference of the contract. 

 

Qualifications 

The consulting firm/joint venture must have permanent office in the cluster. This office should satisfy 

at least the requirements of the Engineering Association/ Jerusalem Center (office area, fax, telephone, 

copy machine, printer, computer and meeting room) and should be kept opened daily for all the 

duration of the assignment. 

The consulting firm should have strong consulting and management background. Local government’s 

management experts should support the MDLF and LGUs in performing their tasks. Different types of 

experts may be required to fulfill specific aspects related to the detailed data for each project. The 

consultant should have strong documented experience in appropriate infrastructure projects, and have 

completed similar tasks in a satisfactory manner. 

 
The consulting firm shall provide the following key specialists to work under this assignment with a 

total level of effort (LOE) of            person-month. 
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Title 

(Count) 
Minimum required qualifications 

Team Leader 

 

▪ Senior project manager with engineering background, 

▪  He/she should have advanced professional and/or academic qualifications in 

municipal engineering or related technical/development disciplines. 

▪ At least 10 years of experience in planning and managing infrastructure, and 

social projects.  

▪ Have experience in addressing issues related to management for local 

government units in West Bank.  

▪ He/she should have previous experience in similar assignments and in 

working with and building the capacity of local government units’ officials in 

the fields of projects designing, procurement, implementation and 

monitoring.   

▪ He/she should also possess strong analytical, communication, reporting and 

people management skills, as well as solid mediating and consensus building 

skills. 

3 Civil engineers 

▪ Professional civil engineer with at least 10 years of experience in conducting 

infrastructure needs assessments,  

▪ supervision and implementation experience in infrastructure projects 

especially roads projects, and water projects. 

▪ He/she should have experience in technical designs, supervision, 

implementation, quality control skills and environmental mitigation 

procedures. 

Structural 

engineer/designer  

▪ Professional structural engineer with at least 10 years of experience in 

conducting infrastructure needs assessments, water tanks structural design, 

water networks design, 

▪ Experience in supervision and implementation of infrastructure projects 

especially water tanks and water networks. 

▪ The structural engineer must have the experience and technical ability to 

solve the technical problems that may arise during implementation. 
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Electrical engineer 

▪ Professional Elictrical Engineer, with at least 10 years’ experience in 

Elictrical design and implementation assignments and following the 

implementation of related elictrical projects (especially public buildings 

projects, electrical networks). 

▪  Proven professional experience in energy efficiency and life-cycle costing in 

electrical-related projects 

Mechanical 

engineer 

▪ Professional Mechanical Engineer, with at least 10 years’ experience in 

mechanical design of similar projects(water tanks piping system, booster 

stations design and installation, water networks) and implementation 

assignments and following the implementation of related mechanical projects 

(especially public buildings projects, water tanks piping system, booster 

stations design and installation, water networks and environmental mitigation 

procedures). 

▪  Proven professional experience in energy efficiency and life-cycle costing in 

mechanical-related projects 

Roads Engineer 

(1) 

▪ Professional civil engineer with at least 10 years of experience in designing 

of road projects 

▪ .  He should have experience in design criteria for roads, have adequate 

experience in the feasibility of projects, with experience in technical designs, 

detailed drawings, profiles and drainage systems,  

▪ strong experience in reviewing and verifying laboratory test reports good 

experience in preparing bill of quantities of the different items for roads 

projects. 

▪ Road engineer to have the experience and technical ability to solve the 

technical problems that may arise during implementation. 

 

Procurement 

Specialist 

1 

▪ Professional procurement specialist having an engineering background with 

at least 5 years of proven relevant past work experience.  

▪ Good knowledge of technical and operational aspects of procurement 

implementation and good knowledge of the procurement policies and 

procedures. 

▪ Previous experience in surveying works, technical designs and specifications, 

preparation of bidding documents for different types of contracts including 

infrastructure projects. 

▪ Excellent communication and follow up skills as well as excellent report 
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writing skills are required. 

Environmental 

Specialist 

1 

▪ Professional environmental specialist with at least 7 years of experience in 

following the implementation of environmental mitigation procedures within 

municipal infrastructure projects.  

▪ Experience in working with the international environmental considerations 

and in developing and following Environmental Management Plan. 

Social specialist 

1 

▪ Professional social and community development at least 7 years of 

experience in carrying out community consultation for the identification of 

community development projects focused on enhancing community 

participation in municipal decision-making. 

▪  Experience with social impact assessments (identification, mitigation), 

participatory planning and budgeting, improvement of consumer satisfaction, 

enhancement of customer relations by municipalities and utilities, public 

awareness campaigns. 

▪ Capability and Experience in conducting community mobilization activities 

such as, awareness workshops to the local communities to identify 

subprojects, action plans, update the communities’ priorities, and engage 

LGU in the design of social/environmental mitigation measures as part of the 

ESMP. 

▪ Minimum BSc degree in a related field (social studies, social development, 

etc.). 

▪ At least 7 years of professional experience in communities’ social 

development. 

▪ Familiar with the Palestinian culture, traditions, and values across the 

different regions of the country. 

▪ Familiarity with the Palestinian planning methodologies and systems (SDIP, , 

etc.) is a plus. 

▪ Sound facilitation and moderation skills 

▪ Familiarity with Human Rights Based Approach and (HRBA) and Conflict 

Sensitive Project Management (CSPM) is a plus. 

 

 

Timeframe 
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The total duration of this assignment should be completed within a period of ……. months from the 

date of signing the contract. 

Deliverables breakdown and schedule: 

 

Consultant Selection Method 

The consultant will be selected in accordance with procedures set in the MDLF procurement manual– 

Selection based on Quality-Cost based selection (QCBS)  

Contract Type and payments schedule 

This contract is a lump-sum contract. Payments will be arranged according to the following: 

• Payment 1:10%of the contract amount upon the submission of the inception report acceptable 

to the client. 

• Payment 2: 15%of the contract amount upon the submission of the progress report (the 

design completion report) acceptable to the client. The report shall include the design and the 

bidding documents of all subprojects. 

• Payment 3: 15%of the contract amount upon the submission of the progress report acceptable 

to the client. The payment is subject to the tendering of all subprojects and the award of 25% 

of the subprojects. 

• Payment 4: 15%of the contract amount upon the submission of the progress report acceptable 

to the client. The payment is subject to the award of all subprojects and the completion of 25% 

of the subprojects. 

• Payment 5: 15%of the contract amount upon the submission of the progress report acceptable 

to the client. The payment is subject to the completion of 75% of subprojects. 

ID Deliverable Name Expected Due Date 

1.  
Inception Report After two weeks from signing the contract 

2.  
Monthly Progress Reports 

This report should be submitted by the end 

of every month 

3.  
Design Completion Report After 3 months from signing the contract 

4.  
Quarterly Implementation Progress Reports 

This report should be submitted every 3 

months 

5.  
Implementation Completion Report After 9 months from signing the contract 

6.  
Final Report Ten days before the end of the assignment 
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• Final Payment: 30%of the contract amount upon the submission of the final report 

acceptable to the client. The payment is subject to the completion of all subprojects. 

 
 

Project Administration 

The Municipal Development and Lending Fund (MDLF) will be responsible for the coordination of 

activities with the consultant, receiving and approving invoices for payments and for acceptance of the 

deliverables. 

 
The project manager is Eng. Naim Noubani the Head of the Technical Department His address is: 
 
Municipal Development and Lending Fund 

Al-Rishmawi Building, Al-Yasmin Street, Sateh Marhaba, Al-Bireh 

Palestinian Authority 

Tel: (02) 2426610; Fax: (02) 242 6617 

E-mail: nnoubani@mdlf.org.ps 
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Table (2): List of Localities and Social and Public Infrastructure Projects to be included under the Package V  

Note (This estimated cost is confidential and it is estimate and not allocation and not to be published) 

(this table will be provided to shortlisted firms later) 


